
 

 

MEETING NOTICE  
AND AGENDA 
 
 

TransNet INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 
The ITOC may take action on any item appearing on this agenda. 
 
 
Wednesday, October 12, 2016 
 
9:30 a.m. 
 
SANDAG, 7th Floor Conference Room 
401 B Street, Suite 800 
San Diego, CA 92101 
 
Please take the elevator to the 8th floor to access the meeting room. 

Staff Contact: José A. Nuncio 
 (619) 699-1908  
 jose.nuncio@sandag.org 

AGENDA HIGHLIGHTS 

• FY 2018 TransNet TRIENNIAL PERFORMANCE AUDIT: 
DRAFT SCOPE OF WORK, SCHEDULE, AND EVALUATION 
CRITERIA 

• TransNet ENVIRONMENTAL MITIGATION PROGRAM LAND 
MANAGEMENT GRANT PROGRAM: DRAFT PROJECT 
RANKINGS AND DRAFT FUNDING RECOMMENDATIONS 
FOR EIGHTH CYCLE OF GRANT FUNDING 
 

SANDAG offices are accessible by public transit. 
Phone 511 or visit 511sd.com for route information. 
Secure bicycle parking is available in the building garage off Fourth Avenue. 

In compliance with the Americans with Disabilities Act (ADA), SANDAG will 
accommodate persons who require assistance in order to participate in SANDAG 
meetings. If such assistance is required, please contact SANDAG at (619) 699-1900 at 
least 72 hours in advance of the meeting. 

To request this document or related reports in an alternative format, please call (619) 
699-1900, (619) 699-1904 (TTY), or fax (619) 699-1905. 
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Welcome to SANDAG. Members of the public may speak to the Working Group on any item at the time the Working Group is 
considering the item. Please complete a Speaker’s Slip, and then present the slip to the Clerk of the Working Group. Members 
of the public may address the Working Group on any issue under the agenda item entitled Public 
Comments/Communications/Member Comments. Public speakers are limited to three minutes or less per person unless otherwise 
directed by the Chair. The Working Group may take action on any item appearing on the agenda. 

Public comments regarding the agenda can be sent to SANDAG via comment@sandag.org. Please include the agenda item, your 
name, and your organization. Email comments should be received no later than 12 noon, two working days prior to the meeting. 
Any handouts, presentations, or other materials from the public intended for distribution at the meeting should 
be received by the Clerk of the Working Group no later than 12 noon, two working days prior to the meeting. 

In order to keep the public informed in an efficient manner and facilitate public participation, SANDAG also provides access to 
all agenda and meeting materials online at www.sandag.org/meetings. Additionally, interested persons can sign up for  
e-notifications via our e-distribution list at either the SANDAG website or by sending an email request to webmaster@sandag.org.  

SANDAG operates its programs without regard to race, color, and national origin in compliance with Title VI of the Civil Rights 
Act. SANDAG has developed procedures for investigating and tracking Title VI complaints and the procedures for filing a 
complaint are available to the public upon request. Questions concerning SANDAG nondiscrimination obligations or complaint 
procedures should be directed to SANDAG General Counsel, John Kirk, at (619) 699-1997 or john.kirk@sandag.org. Any person 
who believes himself or herself or any specific class of persons to be subjected to discrimination prohibited by Title VI also may 
file a written complaint with the Federal Transit Administration. 

In compliance with the Americans with Disabilities Act (ADA), SANDAG will accommodate persons who require assistance in 
order to participate in SANDAG meetings. If such assistance is required, please contact SANDAG at (619) 699-1900 at least 
72 hours in advance of the meeting. To request this document or related reports in an alternative format, please call  
(619) 699-1900, (619) 699-1904 (TTY), or fax (619) 699-1905. 

SANDAG agenda materials can be made available in alternative languages. To make a request call (619) 699-1900 at least 
72 hours in advance of the meeting. 

Los materiales de la agenda de SANDAG están disponibles en otros idiomas. Para hacer una solicitud, llame al (619) 699-1900 
al menos 72 horas antes de la reunión. 

如有需要, 我们可以把SANDAG议程材料翻译成其他語言.    

请在会议前至少 72 小时打电话 (619) 699-1900 提出请求. 

SANDAG offices are accessible by 
public transit.  

Phone 511 or visit 511sd.com for 
route information. Bicycle parking is 
available in the parking garage of the 
SANDAG offices. 

To access the meeting room please 
arrive on the 8th floor.  
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INDEPENDENT TAXPAYER OVERSIGHT COMMITTEE 
Wednesday, October 12, 2016 

ITEM NO.  RECOMMENDATION 

+1. APPROVAL OF MEETING MINUTES APPROVE 

 The Independent Taxpayer Oversight Committee (ITOC) is asked to review 
and approve the minutes from its July 13, 2016, meeting.  

Estimated Start Time: 9:30 a.m. 

2. PUBLIC COMMENTS/COMMUNICATIONS/MEMBER COMMENTS  

 Members of the public shall have the opportunity to address the ITOC on any 
issue within the jurisdiction of SANDAG that is not on this agenda. Anyone 
desiring to speak shall reserve time by completing a “Request to Speak” form 
and giving it to the meeting coordinator prior to speaking. Public speakers 
should notify the meeting coordinator if they have a handout for distribution 
to ITOC members. Public speakers are limited to three minutes or less per 
person. ITOC members also may provide information and announcements 
under this agenda item.  

Estimated Start Time: 9:35 a.m. 

 CONSENT  

+3. TransNet ENVIRONMENTAL MITIGATION PROGRAM: FY 2017-2018 
WORK PLAN AND FY 2017 ANNUAL FUNDING (Keith Greer) 

INFORMATION 

 Each year the SANDAG Board of Directors allocates $4 million toward 
implementation of regional land management and biological monitoring 
pursuant to a Memorandum of Agreement with state and federal agencies 
on the implementation of the TransNet Environmental Mitigation Program. 
On September 23, 2016, the SANDAG Board of Directors approved the 
proposed FY 2017-2018 Work Plan for regional management and 
monitoring to allocate $4 million in funding for FY 2017.  

Estimated Start Time: 9:40 a.m. 

+4. FINAL 2016 REGIONAL TRANSPORTATION IMPROVEMENT 
PROGRAM: INCLUDING THE AIR QUALITY CONFORMITY ANALYSIS 
(Michelle Smith) 

INFORMATION 

 SANDAG, as the Metropolitan Planning Organization, is required by state and 
federal laws to develop and adopt a Regional Transportation Improvement 
Program (RTIP), a multi-year program of proposed major transportation 
projects, including the TransNet Program of Projects. The 2016 RTIP covers 
FY 2017 through FY 2021, and was submitted to the state on  
September 30, 2016.  

Estimated Start Time: 9:45 a.m. 
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+5. +5A FY 2017 BUDGET AMENDMENT: SAN DIEGO RIVER BRIDGE 
PROJECT (John Haggerty and Pete d’Ablaing) 

INFORMATION 

 On August 17, 2016, California State Transportation Agency announced the 
award of Transit and Intercity Rail Capital Program (TIRCP) funding under the 
state's cap-and-trade program for three SANDAG projects, including the 
San Diego River Bridge project. The SANDAG Board of Directors approved 
FY 2017 Program Budget increased the expenditure plan for the San Diego 
River Bridge project with the intent of finalizing project funding in 
coordination with other regional projects and funds pending the outcome of 
the state’s cap-and-trade TIRCP awards. At its September 23, 2016, meeting, 
the SANDAG Board of Directors approved the FY 2017 budget amendment 
and updated funding plan for the project to add $11.466 million in TransNet 
funding necessary to fully fund the project budget. 

Estimated Start Time: 9:50 a.m. 

 +5B. 2016 STATE CAP-AND-TRADE TRANSIT AND INTERCITY 
RAIL CAPITAL PROGRAM: REQUEST FOR LETTER OF NO 
PREJUDICE FOR THE ELVIRA TO MORENA DOUBLE TRACK 
PROJECT (Ariana zur Nieden) 

INFORMATION 

 In accordance with TIRCP guidelines, agencies may apply to the 
California Transportation Commission (CTC) for a Letter of No Prejudice 
(LONP) to allow an agency to expend its own local funds for projects and to 
be eligible for future reimbursement. At its October 7, 2016, meeting, the 
Transportation Committee is scheduled to consider that SANDAG submit a 
request for an LONP for the Elvira to Morena Double Track project for CTC 
consideration.  

Estimated Start Time: 9:55 a.m. 

+6. DOWNTOWN BUS STOPOVER AND MULTIUSE FACILITY BUDGET 
AMENDMENT (Richard Chavez) 

INFORMATION 

 At its September 23, 2016, meeting, the SANDAG Board of Directors 
approved an amendment to the FY 2017 Program Budget to allocate 
$30 million of TransNet funding capacity, as detailed in the latest 
TransNet Plan of Finance, in order to facilitate property acquisition for the 
Downtown Bus Stopover and Multiuse Facility.   

Estimated Start Time: 10 a.m. 

+7. PROGRESS REPORT ON TransNet MAJOR CORRIDOR PROJECTS 
(Asitha Seneviratne) 

INFORMATION 

 Staff will provide an overview of the TransNet Major Corridor projects in 
terms of cost control and schedule adherence based on quarterly data 
provided through the Dashboard reporting system. This item relates to the 
required quarterly reporting process specified under Paragraph 10 of the 
TransNet Extension Ordinance Statement of Understanding.  

Estimated Start Time: 10:05 a.m. 

+8. TransNet SENIOR MINI-GRANT PROGRAM STATUS UPDATE  
(Danielle Kochman) 

INFORMATION 

 This report provides an overview of the progress made to date by each grant 
recipient for the Senior Mini-Grant program.   

Estimated Start Time: 10:10 a.m. 
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+9. TransNet SMART GROWTH INCENTIVE PROGRAM AND ACTIVE 
TRANSPORTATION GRANT PROGRAM: QUARTERLY PROGRESS 
REPORT AND PROPOSED GRANT AMENDMENT (Tracy Ferchaw) 

INFORMATION 

 This report provides an overview of progress made by TransNet Smart Growth 
Incentive Program and Active Transportation Grant Program recipients 
through June 30, 2016.  

Estimated Start Time: 10:15 a.m. 

+10. TransNet ENVIRONMENTAL MITIGATION PROGRAM: LAND 
MANAGEMENT GRANT PROGRAM QUARTERLY STATUS UPDATE 
(Sarah Pierce) 

INFORMATION 

 The SANDAG Board of Directors has awarded seven cycles of the TransNet 
Environmental Mitigation Program Land Management Grant Program. This 
report provides information to the ITOC on the quarterly status of active 
projects.  

Estimated Start Time: 10:20 a.m. 

 REPORTS  

11. SUMMARY OF TRANSPORTATION COMMITTEE AND BOARD OF 
DIRECTORS ACTIONS ON TransNet-RELATED AGENDA ITEMS 
(Ariana zur Nieden) 

INFORMATION 

 This monthly briefing is intended to keep the ITOC informed about relevant 
SANDAG actions taken on TransNet-related projects and programs. Staff will 
provide a summary of Transportation Committee and SANDAG  
Board of Directors actions on agenda items that the ITOC has reviewed.  

Estimated Start Time: 10:25 a.m. 

+12. FY 2018 TransNet TRIENNIAL PERFORMANCE AUDIT: DRAFT 
SCOPE OF WORK, SCHEDULE, AND EVALUATION CRITERIA  
(Ariana zur Nieden and Jenny Russo) 

APPROVE 

 In accordance with the TransNet Extension Ordinance, the ITOC is responsible 
for triennial performance audits of the TransNet Program. The fourth of these 
performance audits is scheduled to be conducted in FY 2018. In July 2016, 
the ITOC appointed Dustin Fuller, Brad Barnum, Jonathan Tibbitts, and 
Tracy Drager to serve on the performance audit subcommittee. A draft scope 
of work, project schedule, and evaluation criteria, have been developed by 
the subcommittee. The ITOC is asked to review and approve the draft scope 
of work, project schedule, and evaluation criteria, in substantially the same 
form as attached for including in the Request For Proposals for soliciting a 
qualified independent consultant to conduct the FY 2018 TransNet Triennial 
Performance Audit. 

Estimated Start Time: 10:30 a.m. 
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+13. TransNet ENVIRONMENTAL MITIGATION PROGRAM LAND 
MANAGEMENT GRANT PROGRAM: DRAFT PROJECT RANKINGS 
AND DRAFT FUNDING RECOMMENDATIONS FOR EIGHTH CYCLE 
OF GRANT FUNDING (Sarah Pierce) 

DISCUSSION 

 Based on a competitive scoring process, the draft project rankings and draft 
funding recommendations for the eighth cycle of the TransNet Environmental 
Mitigation Program Land Management Grant Program are now available. The 
SANDAG Board of Directors will be asked to approve the final project 
rankings and grant awards at its meeting on November 18, 2016. The ITOC 
is asked to review and discuss the draft project rankings to ensure that the 
projects recommended for funding are consistent with TransNet Extension 
Ordinance provisions.  

Estimated Start Time: 10:50 a.m. 

+14. QUARTERLY TransNet FINANCIAL REPORTS FOR THE PERIOD 
ENDING JUNE 30, 2016, AND OTHER FINANCIAL DATA  
(Lisa Kondrat-Dauphin) 

INFORMATION 

 Staff provides certain TransNet financial information on a quarterly basis in 
accordance with requests from the ITOC as well as in response to 
recommendations from the first and second TransNet Triennial Performance 
Audits. Staff also will present an update on the monitoring of local 
jurisdiction balances.  

Estimated Start Time: 11:10 a.m. 

+15. OVERVIEW OF DEVELOPMENTS IN THE FINANCIAL MARKETS  
(Ray Major and André Douzdjian) 

INFORMATION 

 Staff will provide the quarterly briefing intended to keep the ITOC informed 
about the latest developments in the financial markets, the economy, and 
sales tax revenues, and the strategies being explored and implemented to 
minimize possible impacts to the TransNet program.  

Estimated Start Time: 11:25 a.m. 

16. FUTURE MEETING SCHEDULE INFORMATION 

 The next regular ITOC meeting is scheduled for Wednesday,  
November 9, 2016, at 9:30 a.m.  

 

17. ADJOURNMENT  

+ next to an agenda item indicates an attachment 

 



San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 1 

Action Requested:  APPROVE 

JULY 13, 2016, MEETING MINUTES File Number 1500200 

The meeting of the TransNet Independent Taxpayer Oversight Committee (ITOC) was called to order 
by Chair Brad Barnum at 9:35 a.m. 
 
1. MEETING MINUTES (APPROVE) 

Action: Upon a motion by Mr. Jonathan Tibbitts, and a second by Vice Chair Stewart Halpern, the 
ITOC approved the June 8, 2016, meeting minutes. Yes – Chair Barnum, Vice Chair Halpern, 
Mr. Dustin Fuller, Ms. Carolyn Lee, Mr. Kai Ramer, and Mr. Tibbitts. No – None. Abstain – None. 
Absent – Mr. Dick Vortmann.  
 
2. PUBLIC COMMENTS/COMMUNICATIONS/MEMBER COMMENTS (INFORMATION) 

There were no public or member comments. 

 

CONSENT 

3. TransNet SMART GROWTH INCENTIVE PROGRAM AND ACTIVE TRANSPORTATION GRANT 
PROGRAM: QUARTERLY PROGRESS REPORT AND PROPOSED GRANT AMENDMENT 
(RECOMMEND) 

This report provided an overview of progress made by TransNet Smart Growth Incentive Program 
and Active Transportation Grant Program recipients through March 31, 2016. The ITOC was asked to 
recommend that the Regional Planning Committee approve a project location amendment for 
Civic San Diego's 14th Street Pedestrian Promenade Demonstration Block project in Downtown 
San Diego.  

Action: Upon a motion by Vice Chair Halpern, and a second by Mr. Fuller, the ITOC approved 
Consent Item Nos. 3 through 5. Yes – Chair Barnum, Vice Chair Halpern, Mr. Fuller, Ms. Lee, 
Mr. Ramer, and Mr. Tibbitts. No – None. Abstain – None. Absent – Mr. Vortmann. 
 
Chair Barnum pulled Item Nos. 4 and 5 off Consent. 
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4. TransNet SENIOR MINI-GRANT PROGRAM STATUS UPDATE (INFORMATION) 

This report provided an overview of the progress made to date by each grant recipient for the 
Senior Mini-Grant program. 

Danielle Kochman, Associate Regional Planner, presented the item. 
 
5. 2014 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM: AMENDMENT NO. 14 – 

ADMINISTRATIVE MODIFICATION (INFORMATION) 
 

On September 26, 2014, the SANDAG Board of Directors adopted the 2014 Regional Transportation 
Improvement Program (RTIP). The 2014 RTIP is the multiyear program of proposed major 
transportation projects in the San Diego region covering the period FY 2015 to FY 2019. 
Amendment No. 14 is a special amendment to re-program federal formula funds for the 
North County Transit District and other time sensitive changes. The Transportation Committee 
approved Amendment No. 14 – Administrative Modification to the 2014 RTIP at its meeting on 
June 17, 2016.  
 
Action: Consent Item Nos. 4 and 5 were presented for information. 
 

REPORTS 
 

6. ANNUAL SELECTION OF ITOC CHAIR AND VICE CHAIR (APPROVE) 

In accordance with ITOC Bylaws, at the first regular meeting following commencement of the 
SANDAG fiscal year, the ITOC shall select a Chair and Vice Chair to serve a term of one year.  

Ariana zur Nieden, Senior TransNet Program Manager, presented the item.  
 
Action: Upon a motion by Mr. Tibbitts, and a second by Ms. Lee, the ITOC appointed Vice Chair 
Halpern to serve as FY 2017 Chair, and Mr. Fuller to serve as FY 2017 Vice Chair; the appointments 
will be effective on the next ITOC meeting. Yes – Chair Barnum, Vice Chair Halpern, Mr. Fuller, 
Ms. Lee, Mr. Ramer, and Mr. Tibbitts. No – None. Abstain – None. Absent – Mr. Vortmann. 
 
7. SUMMARY OF TRANSPORTATION COMMITTEE AND BOARD OF DIRECTORS ACTIONS ON 

TransNet-RELATED AGENDA ITEMS (INFORMATION) 
 

This briefing is intended to keep the ITOC informed about relevant SANDAG actions taken on 
TransNet-related projects and programs.  

Ms. zur Nieden provided a summary of Transportation Committee and Board of Directors actions on 
agenda items that the ITOC has reviewed: RTIP Amendment No. 14 – Administrative Modification; 
Coastal Rail Trail: Chesterfield to G Street project; and Proposed Funding Measure: Ordinance and 
Ballot Language.  

Action: This item was presented for information. 
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8. 2016 INDEPENDENT TAXPAYER OVERSIGHT COMMITTEE ANNUAL REPORT (APPROVE) 

At its June 8, 2016, meeting, ITOC members reviewed the draft 2016 ITOC Annual Report and 
requested that a revised draft be brought back to the July 13, 2016, ITOC meeting for final 
approval.   

Ms. zur Nieden presented the item. 

Action: Upon a motion by Mr. Tibbitts, and a second by Mr. Fuller, the ITOC approved the final 2016 
ITOC Annual Report for presentation at the July 22, 2016, SANDAG Board of Directors meeting.  
Yes – Chair Barnum, Vice Chair Halpern, Mr. Fuller, Ms. Lee, Mr. Ramer, and Mr. Tibbitts. No – None. 
Abstain – None. Absent – Mr. Vortmann. 
 
9. FY 2016 PROPOSED TransNet AGREED-UPON PROCEDURES (APPROVE) 

The FY 2016 TransNet fiscal and compliance audit process is currently under way. The independent 
audit firm of Davis Farr, LLP, has reviewed the FY 2015 Agreed-Upon Procedures (AUP) and has 
developed the recommended FY 2016 AUP.  

Leeanne Wallace, Finance Manager, introduced the item. 

Marc Davis, Davis Farr, LLP, presented the item. 

ITOC members requested a minor correction to the recipient agency definition for both the Caltrans 
and SANDAG/San Diego County Regional Transportation AUP.  

Action: Upon a motion by Vice Chair Halpern, and a second by Mr. Ramer, the ITOC approved the 
FY 2016 Agreed-Upon Procedures. Yes – Chair Barnum, Vice Chair Halpern, Mr. Fuller, Ms. Lee, 
Mr. Ramer, and Mr. Tibbitts. No – None. Abstain – None. Absent – Mr. Vortmann. 
 
10. FY 2018 TransNet TRIENNIAL PERFORMANCE AUDIT: DRAFT SCOPE OF WORK CONCEPTS, 

PROPOSED SCHEDULE, AND SOLICITATION PROCESS (DISCUSSION/POSSIBLE ACTION) 

In accordance with the TransNet Extension Ordinance, the ITOC is responsible for triennial 
performance audits of the TransNet Program. The fourth of these performance audits is scheduled 
to be conducted in FY 2018. The ITOC was asked to review the potential concepts for a draft scope 
of work and draft schedule. The ITOC also was asked to designate no more than three ITOC 
performance audit subcommittee members, including a project manager, to further develop the 
scope of work and schedule for the next triennial performance audit, which would be incorporated 
into a future Request for Proposals. 

Ms. zur Nieden introduced the item. 

Ms. zur Nieden and Jenny Russo, Senior Contracts and Procurement Analyst, presented the item. 

Action: Upon a motion by Mr. Tibbitts, and a second by Mr. Ramer, the ITOC reviewed the potential 
concepts for a draft scope of work and draft schedule; and designated Chair Barnum, Mr. Fuller, 
Mr. Tibbitts, to serve as the ITOC performance audit subcommittee members, and Mr. Fuller to serve 
as the project manager. Tracy Drager will serve as an advisory member to the subcommittee.  
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Yes – Chair Barnum, Vice Chair Halpern, Mr. Fuller, Ms. Lee, Mr. Ramer, and Mr. Tibbitts. No – None. 
Abstain – None. Absent – Mr. Vortmann. 
 
11. TransNet SENIOR MINI-GRANT PROGRAM: CALL FOR PROJECTS FOR FIFTH CYCLE OF GRANT 

FUNDING (DISCUSSION) 

The call for projects for the fifth cycle of the Senior Mini-Grant program is anticipated for release on 
July 22, 2016. As part of this cycle, only minor changes to the evaluation and scoring criteria are 
proposed. The ITOC was asked to review and discuss proposed revisions to the evaluation and 
scoring criteria for consistency with the TransNet Extension Ordinance provisions. 

Audrey Porcella, Transit Planner I, presented the item. 

Action: This item was presented for discussion. 

12. 2014 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM: AMENDMENT NO. 13 
(DISCUSSION) 

On September 26, 2014, the SANDAG Board of Directors adopted the 2014 Regional Transportation 
Improvement Program (RTIP), the multiyear program of proposed major transit, highway, arterial, 
and bikeway projects in the San Diego region covering the period FY 2015 to FY 2019. SANDAG 
processes amendments to the RTIP on a quarterly basis based on requests from member agencies. 
This amendment represents a regular quarterly amendment to the 2014 RTIP and reflects changes as 
requested by member agencies. The ITOC was asked to review and discuss the 2014 RTIP 
Amendment No. 13, focusing on the TransNet Program of Projects (POP). 

Michelle Smith, Senior Project Control Manager, presented the item. 

Action: This item was presented for discussion. 

13. DRAFT 2016 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM: INCLUDING THE 
DRAFT AIR QUALITY CONFORMITY DETERMINATION (DISCUSSION) 
 

SANDAG, as the Metropolitan Planning Organization, is required by state and federal laws to 
develop and adopt a RTIP, a multi-year program of proposed major transportation projects, 
including the TransNet POP. The 2016 RTIP covers FY 2017 through FY 2021, and is due to the state 
by September 30, 2016. The Transportation Committee is scheduled to release the draft 2016 RTIP 
including the draft air quality conformity analysis for a 30-day public review and comment, and 
schedule a public hearing for the September 2, 2016, Transportation Committee meeting. The ITOC 
was asked to review the TransNet POP included in the draft 2016 RTIP and provide comments. 

Ms. Smith presented the item. 

The ITOC requested that staff convey its discussion regarding the programming of City of San Diego 
funds to the Transportation Committee at its meeting scheduled for July 15, 2016. ITOC members 
also requested that City of San Diego staff include a discussion of local street and road program 
management and details on the proposed 2016 RTIP programmed projects with its next regular 
Capital Improvement Program update to the ITOC scheduled for fall 2016.  

Action: This item was presented for discussion. 
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14. LOCAL STREET AND ROAD PROGRAM REPORT 

14A. FY 2015 TransNet LOCAL STREET AND ROAD PROGRAM ANNUAL STATUS REPORT 
(INFORMATION) 

Alex Estrella, Senior Transportation Planner, and Frank Rivera, Cities/County Transportation 
Advisory Committee (CTAC) Chair, presented the Local Street and Road Program annual status 
report. The report has been developed in coordination with the CTAC members in response to the 
FY 2012 TransNet Triennial Performance Audit Report recommendations. 

Action: This item was presented for information. 

14B. FY 2015 TransNet TRIENNIAL PERFORMANCE AUDIT REPORT: PROPOSED TransNet LOCAL 
STREET AND ROAD OUTPUT AND OUTCOME REPORT (DISCUSSION) 

In response to Recommendation No. 6 from the FY 2015 TransNet Triennial Performance Audit, 
SANDAG staff has developed a local street and road output and outcome report in coordination 
with CTAC members. The ITOC was asked to review and discuss the proposed reporting. 

Ms. Smith presented the item. 

Action: This item was presented for discussion. 

15. FUTURE MEETING SCHEDULE 

The next regular ITOC meeting is scheduled for Wednesday, September 14, 2016, at 9:30 a.m. 

16. ADJOURNMENT 

Chair Barnum adjourned the meeting at 11:34 a.m.  
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Meeting Start Time: 9:35 a.m. 
Meeting Adjourned Time: 11:34 a.m. 

 
 
 

INDEPENDENT TAXPAYER OVERSIGHT COMMITTEE  
MEETING ATTENDANCE FOR JULY 13, 2016 

 

JURISDICTION/ORGANIZATION NAME ATTENDING COMMENTS 

Licensed Civil/Traffic Engineer Jonathan Tibbitts Yes  

Finance/Budgeting Stewart Halpern Yes Vice Chair 

Biology/Environmental Dustin Fuller Yes  

Licensed Engineer Kai Ramer Yes  

Right of Way Acquisition Carolyn Lee Yes  

Private Sector Dick Vortmann No  

Contractor/Construction Brad Barnum Yes Chair 

ADVISORY MEMBERS LISTED BELOW (ATTENDANCE NOT COUNTED FOR QUORUM PURPOSES) 

San Diego County Auditor’s 
Office 

Tracy Drager (1st Alt.) Yes  

SANDAG STAFF MEMBERS LISTED BELOW 

 

Kim Kawada, Chief Deputy Executive Director 

José Nuncio, TransNet Department Director 

Ariana zur Nieden, Senior TransNet Program Manager 

 
 



San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 3 

Action Requested:  INFORMATION 

TransNet ENVIRONMENTAL MITIGATION PROGRAM: File Number 1200200 
FY 2017-2018 WORK PLAN AND FY 2017 ANNUAL FUNDING  

Introduction 
 
Originally signed on February 22, 2008, and most recently amended on April 26, 2013, the SANDAG 
Board of Directors entered into a Memorandum of Agreement (MOA) with state and federal 
agencies on the implementation of the TransNet Environmental Mitigation Program (EMP). 
A provision of the MOA allocates $4 million annually for ten years to implement regional habitat 
management and monitoring efforts to help maintain the region’s biological integrity, thus 
avoiding the future listing of endangered species. Allocation of the $4 million is done on an annual 
basis by the SANDAG Board of Directors. The attached SANDAG Board of Directors report 
(Attachment 1), details the recommended Work Plan for FY 2017-2018, and recommended FY 2017 
funding allotments.   
 
On September 23, 2016, the SANDAG Board of Directors approved the Work Plan for FY 2017-2018 
and recommended FY 2017 funding allotments.   
 
Next Steps   
 
Staff will return in the winter to present an annual report on the progress of the EMP, including 
implementation of management and monitoring Work Plan.  
 
 
Attachment: 1. September 23, 2016, SANDAG Board of Directors Report: TransNet 

Environmental Mitigation Program: FY 2017-2018 Work Plan and FY 2017 
Annual Funding 

 
Key Staff Contact:  Keith Greer, (619) 699-7390, keith.greer@sandag.org 

mailto:keith.greer@sandag.org
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BOARD OF DIRECTORS 

AGENDA ITEM NO. 16-09-14  

SEPTEMBER 23, 2016 ACTION REQUESTED – APPROVE 

 

TransNet ENVIRONMENTAL MITIGATION PROGRAM:  File Number 1200201 
FY 2017-2018 WORK PLAN AND FY 2017  
ANNUAL FUNDING  

Introduction 

The TransNet Extension Ordinance and Expenditure 
Plan, approved by the voters in November 2004, 
includes the Environmental Mitigation Program 
(EMP), which provides funding to mitigate habitat 
impacts from regional and local transportation 
projects and provides funding for regional land 
management and biological monitoring. The EMP is a 
unique component of the TransNet Extension 
Ordinance in that it goes beyond traditional 
mitigation for transportation projects by including a funding allocation for habitat acquisition, 
management, and monitoring activities to help implement the regional habitat conservation plans. 

Each year the SANDAG Board of Directors allocates $4 million toward implementation of regional 
land management and biological monitoring pursuant to a Memorandum of Agreement (MOA) 
with state and federal agencies on the implementation of the EMP. An annual status report on the 
progress of the EMP is provided to the Transportation and Regional Planning Committees, the 
Independent Taxpayer Oversight Committee (ITOC), and the Board of Directors each winter. 

The Regional Planning and Transportation Committees reviewed this item at their August and 
September meetings respectively, and recommend that the Board of Directors approve the 
proposed FY 2017-2018 Work Plan for regional management and monitoring activities and allocate 
$4 million in funding for FY 2017.   

Discussion 

Originally signed on February 22, 2008, and most recently amended on April 26, 2013, the Board of 
Directors entered into the MOA with state and federal resource agencies on the implementation of 
the EMP. A provision of the MOA allocates $4 million annually for ten years to implement regional 
habitat management and monitoring efforts to help maintain the region’s biological integrity, with 
the intention of avoiding future listings of endangered species. Allocation of the $4 million is done 
on an annual basis by the Board pursuant to a work plan and funding strategy originally adopted in 
2006 and last updated by the Board in September 2015.  

Consistent with the ITOC performance audit recommendations in 2012, the Management Strategic 
Plan (MSP) for Conserved Lands in Western San Diego County was developed to evaluate and 
prioritize necessary actions and key milestones for regional management and monitoring, and to 

Recommendation 

The Regional Planning and Transportation 
Committees recommend that the  
Board of Directors approve the proposed 
FY 2017-2018 Work Plan for regional land 
management and biological monitoring, 
and allocate $4 million in funding for 
FY 2017, as described in Attachment 1. 

Attachment 1 



 

3 

identify priorities to consider as the funding is allocated. The MSP is a technical analysis that serves 
as a road map to assist SANDAG policymakers with the allocation of regional management and 
monitoring funding. The MSP currently is being updated to reflect the accomplishments completed 
and identify the next necessary implementation tasks.   

Status 

The last annual report on the status of EMP was presented to the Board of Directors on February 23, 
2016. Since that time, an additional 2,136 acres of land have been acquired through a competitive 
grant program leveraging one dollar of non-TransNet funding for every TransNet dollar. Total 
acquisition under the EMP is approximately 8,700 acres. Additionally, collaboration continues with 
land managers throughout the region and in neighboring counties to assess the status of 
endangered species and best practices for their management while allowing compatible 
recreational use of the open space. An example is the multi-county collaborative effort to 
determine the status of the California gnatcatcher throughout all of Southern California. This is the 
first collaborative regional assessment ever completed for this species.  

Finally, SANDAG continues to provide leadership through its competitive land management grant 
program. These 81 grants have helped fill the gaps for land managers throughout the region to 
promote stewardship of conserved lands. Looking forward, an update to the MSP will be completed 
this calendar year, and SANDAG staff will continue to develop stronger collaborative efforts with 
other regional land managers such as the military and U.S. Forest Service. 

FY 2017-2018 Work Plan and FY 2017 Allocations  

On September 25, 2015, the Board of Directors adopted a two-year Work Plan for  
FY 2016–FY 2017 based on the objectives and priorities included in the MSP. This Work Plan outlines 
the overarching goals, areas of emphasis, and key milestones for regional management and 
monitoring. The Work Plan has been reviewed and updated to reflect the necessary implementation 
milestones for FY 2017 – 2018. At its July 12, 2016, meeting, the EMP Working Group recommended 
approval of the FY 2017–2018 Work Plan (Attachment 1). In addition, the  
EMP Working Group has developed funding recommendations for FY 2017 totaling $4 million 
(Attachment 1, Table 1). The proposed funding levels for FY 2017 are consistent with the adopted 
TransNet EMP MOA and the TransNet Extension Ordinance.  

Next Steps 

If approved by the Board of Directors, the Work Program would be implemented and an annual 
status report would be provided in early 2017. 

GARY L. GALLEGOS 
Executive Director 

Attachment: 1. TransNet EMP: Regional Management and Monitoring FY 2017–FY 2018 
Work Plan, and Recommended FY 2017 Funding Allocation for Habitat 
Conservation Fund 
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TransNet Environmental Mitigation Program: 
Regional Management and Monitoring FY 2017-2018 Work Plan 

INTRODUCTION 

The TransNet Extension Ordinance and Expenditure Plan, approved by the voters in November 2004, 
includes the Environmental Mitigation Program (EMP) which provides funding to mitigate habitat impacts 
from regional and local transportation projects, and provides funding for regional land management and 
biological monitoring. The EMP is a unique component of the TransNet Extension Ordinance in that it goes 
beyond traditional mitigation for transportation projects by including a funding allocation for habitat 
acquisition, management, and monitoring activities to help implement the regional habitat conservation 
plans. This funding allocation is tied to mitigation requirements and the environmental clearance approval 
process for projects outlined in the Regional Transportation Plan to implement the Habitat and Open Space 
policies objectives developed as part of San Diego Forward: The Regional Plan. 

Each year, the SANDAG Board of Directors allocates $4 million to implement regional land management 
and biological monitoring pursuant to a Memorandum of Agreement with state and federal agencies on 
the implementation of the EMP. In 2013, a technical document entitled Management Strategic Plan (MSP) 
for Conserved Lands in Western San Diego County was developed to increase the efficient use of both the 
TransNet funding as well as other outside local, state, and federal funds. The MSP has several elements 
dealing with species management, wildlife connectivity, wildfires, and regional monitoring that will 
promote the purpose of the TransNet EMP. The MSP is available at:  

http://www.sdmmp.com/reports_and_products/Management_Strategic_Plan.aspx. 

The purpose of the MSP is to identify and prioritize actions that are needed to ensure the persistence of key 
wildlife species, maintain ecosystem processes, and maintain healthy natural communities in an efficient 
and integrated manner across the region in the context of a changing ecosystem due to wildfires, habitat 
type conversion, and climate change. It serves as a “roadmap” to determine what actions are needed to be 
successful in our habitat conservation efforts as they relate to land management and biological monitoring.  

FY 2017-2018 Strategic Goals and Areas of Emphasis 

To guide the development of the annual allocation of regional management and monitoring funds, a set of 
strategic goals was approved by the SANDAG Board of Directors on September 24, 2014, to implement the 
MSP. These strategic goals identify long-term areas of achievement that should remain relatively 
unchanged on an annual basis. Supporting these strategic goals are the areas of emphasis and achievement 
milestones, which will be updated each year to highlight particular areas of focus for the coming year and 
as measure of success. 

Strategic Goals 

1. Promote key sensitive species persistence and resiliency through management actions to prevent
extirpation and extinction.

2. Promote native vegetation communities’ persistence and resiliency through the development and
implementation of strategies to maintain and increase habitat quality.
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3. Improve wildlife movement through the identification of critical linkage areas and implementation
of strategies to enhance the physical and genetic connectivity of species across rural and urban
landscapes.

4. Promote regional coordination through the facilitation and coordination with existing land
management efforts, development of best management practices, and leverage existing funding.

Areas of Emphasis and FY 2017-2018 Milestones 

The highest priorities for SANDAG during FY 2017-2018 are the Areas of Emphasis as follows: 

1.0 Promote Key Sensitive Species 

1.1 Priority Rare and Endemic Plants Recovery 

The MSP has identified 32 rare plant species that could either be entirely lost within San Diego County 
or where significant occurrences of the species could be lost.  

Prior Achievements 

o Between 2014 and 2016, an estimated 246 of 306 (80%) known occurrences of 29 priority rare
plant species were monitored as per the MSP “Inspect and Manage” objective. Plant occurrences
have been monitored by land managers, volunteers and contractors to SANDAG. These data are
incorporated into a regional database to inform management actions.

o Land managers have implemented management actions identified during rare plant surveys
conducted in 2014-2016 using a mix of internal funds and grants, including grants from the EMP
Land Management Grant program.

o In 2015, surveys were completed for 10 rare plant species at historic locations. This information is
being used to update MSP objectives.

o In 2016, genetic material was collected for 6 priority rare plant species for analyses in 2017 with
the results to be used in informing management decisions.

o In 2016, provided technical support to identify and describe soil and vegetation relationships for
five rare plant species and provided habitat modeling to identify geographic areas that could
enhance regional population structure and resilience and allow range shifts in response to climate
change.

Achievement Milestones FY 2017-2018 

• Analyze the rare plant monitoring data collected in 2014-2016. Evaluate the appropriate future
survey frequency for each rare plant species and implement accordingly.
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• Continue the collection of genetic material from six rare plant species. Analyze all data collected
through genetic studies and rare plant monitoring and hold a workshop with land managers and
experts to develop plans to manage populations.

• Conduct surveys and hydrologic studies at current and historic locations of willowy monardella
and at suitable habitat on Conserved Lands to evaluate the effects of hydrologic modification on
this species and the potential for expansion of occurrences.

• Continue to provide technical support (i.e., Geographic Information System [GIS] maps, databases,
habitat models for non-profit group’s study to identify and describe soil and vegetation
relationships for five rare plants and to identify geographic areas that could enhance regional
population structure and resilience and allow range shifts in response to climate change.

1.2 Priority 1 Vertebrates Recovery 

The MSP has identified 13 rare vertebrate species that could either be entirely lost within San Diego 
County or where significant occurrences of the species could be lost. Another 9 species are included as 
priorities for vegetation focused management. Ten of these 22 rare vertebrate species have been 
prioritized for regionally supported 2017-2018 vertebrate recovery management. 

Prior Achievements 

Amphibians 

o Since 2014, surveys were conducted for arroyo toad across the San Diego region and in 2015
coordination was initiated with land managers to identify and implement important site-specific
management actions.

Reptiles 

o Between 2009 and 2016, invasive aquatic species were removed at Sycuan Peak Ecological Reserve
(ER) and Rancho Jamul ER to expand occurrences of the southwestern pond turtle. In 2016
efforts expanded to explore additional translocation receptor and donor sites in the San Diego
and San Dieguito watersheds.

Birds 

o Since 2010, a cactus nursery has been maintained in North County for use in restoring coastal
cactus wren habitat. A small cactus nursery, primarily managed by volunteers, also exists at
Rancho Jamul ER for use in restoring habitat in South County.

o In 2015, a habitat restoration plan was completed for the coastal cactus wren in southern
San Diego (South County) and land managers have begun implementation.

o In 2015, a five-year study was started to assess coastal cactus wren reproduction, dispersal,
survival, food availability and habitat quality in South County in order to provide specific
management recommendations to recover populations and enhance resilience during drought
periods.
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o In 2015 and 2016, surveys were conducted to determine the regional status and post-fire recovery
of the coastal California gnatcatcher across San Diego County and the larger South Coast
Ecoregion.

o In late 2014, a five-year study was initiated to delineate foraging areas and population
demographics of the golden eagle. The study has yielded significant new information on the
movement and use patterns of over 20 golden eagles in Southern California and Mexico.

o In 2015, a five-year study was begun to evaluate the status of the southwestern willow
flycatcher along the San Luis Rey River and its importance as a source population for maintaining
willow flycatcher populations in the MSP area.

o Since 2010, funding from outside sources has been provided for studies of western burrowing
owl reproduction, survival, prey base, dispersal, and burrow characteristics, and SANDAG has
provided technical support for habitat suitability modeling. In 2016 a draft implementation plan
was prepared and released for review.

Mammals 

o Surveys were conducted in 2015 and 2016 to locate roosts and foraging sites for the Townsend’s
big-eared bat and pallid bat in order to develop site-specific management actions.

Achievement Milestones FY 2017-2018 

Amphibians 

• Complete surveys for arroyo toad in North County and develop site-specific management actions
and an implementation plan. Coordinate with land managers on the implementation of priority
management actions.

Reptiles 

• Monitor and enhance occurrences of previously translocated southwestern pond turtles at
Sycuan Peak ER (Sweetwater watershed) and Rancho Jamul ER (Otay watershed). Conduct invasive
species management at four receiver sites and four donor sites in the San Diego River and
San Dieguito River watersheds for near future translocation efforts.

Birds 

• Continue support for cactus nurseries to facilitate coastal cactus wren habitat restoration in
North County and South County.

• Support land managers in implementing coastal cactus wren habitat restoration.

• Continue with years three and four of the five-year coastal cactus wren study to assess
reproduction, dispersal, survival, food availability, and habitat quality in South County in order to
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provide specific management recommendations to recover populations and enhance resilience 
during drought periods. 

• Complete data analyses from the post-fire coastal California gnatcatcher study conducted in
2015-2016 and regional monitoring study conducted in 2016 and prepare for the next round of
monitoring to be conducted no earlier than 2019.

• Implement years three and four of the five-year study on golden eagles with a focus on
re-capturing eagles to retrofit non-functioning transmitters, capturing 5 to 8 new eagles along
edge territories, and continuing to monitor movement, habitat use, and population
demographics.

• Due to extensive riparian habitat damage from the newly emerging threat of shot-hole borer-
fusarium complex, conduct an assessment of breeding least Bell’s vireos in the Tijuana River
Valley and potentially other drainages, and compare with data from pre-infestation years.

• Work with U.S. Geological Survey to implement years three and four of the five-year study
evaluating the status of southwestern willow flycatcher along the San Luis Rey River and
survey other watersheds with potential to support the species.

• Provide technical support to complete the western burrowing owl implementation plan,
integrate the objectives into the MSP, and begin implementing priority management actions.

Mammals 

• Complete the study to identify the location of key Townsend’s big-eared band and pallid bat
roosts and foraging sites, develop an implementation plan, and work with land managers to
implement site-specific management recommendations.

1.3 Priority 1 Invertebrates Recovery 

The MSP has identified 6 rare invertebrate species that could either be entirely lost within San Diego 
County or where significant occurrences of the species could be lost.  

Prior Achievements 

o In 2016, surveys were conducted for three rare butterfly species (Quino checkerspot, Harbison’s
dun skipper and Hermes copper) building upon previous monitoring and research work to
collect data to develop management implement plans.

Achievement Milestones FY 2017-2018 

• Complete surveys for three rare butterfly species (Quino checkerspot, Harbison’s dun skipper
and Hermes copper) and use data to develop management implement plans and begin
implementation of high priority management actions.
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1.4 Other Species (Priority 2 Species Recovery) 

Previous activities for priority 2 species include providing support for monitoring raptor habitat use at 
the Ramona Grasslands Preserve.  

Prior Achievements 

o Concerns over raptors use and new trails, lead SANDAG to assist the County of San Diego to
monitoring raptor use in the Ramona Grassland Preserve.

Achievement Milestones FY 2017-2018 

• No milestones are included in the FY 2017-2018 Work Plan at this time.

1.5 General Stressors and Threats Management 

There are numerous existing and newly emerging threats in the San Diego region that need on-going 
management for the long-term persistence of MSP species (see Vol 2 of MSP).  

Prior Achievements 

o Since 2012, support has been provided for California least tern predator control at Mission
Bay Park to fill a gap in funding during the non-breeding season.

o Since 2014, technical support and funding has been provided for a collaborative effort by the
state and federal agencies to eradicate feral pigs in San Diego County.

o On-going invasive species management includes removal of non-native species during surveys for
arroyo toad and southwestern pond turtle. Other invasive animals (e.g., golden spotted oak
borer, shot-hole borer-fusarium complex, Argentine ants, etc.) have been detected in the county
and are causing damage to MSP species and their habitats.

o In 2014-2016, protocols for detecting Argentine ants and for monitoring urban runoff were
developed and tested.

o Starting in 2015, began developing a regional monitoring strategy that includes the response
of species and vegetation to changing climate conditions.

Achievement Milestones FY 2017-2018 

• Provide gap funding for predator control at Mission Bay Park to support successful breeding of
California least tern.

• Provide technical support for the eradication of feral pigs in San Diego County and funding for
monitoring to assure their eradication.
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• Begin developing an Invasive Animal Plan with a strategy and bio-control methods for the
prioritization and management of invasive animal species in San Diego County.

• In collaboration with statewide efforts, provide funding for shothole borer-Fusarium complex
monitoring, management, and research and education to formulate and implement management
actions.

• Complete development and testing of Argentine ant and urban runoff protocols and begin
implementing management actions.

• Provide technical assistance to model habitat suitability for MSP species and vegetation
communities under alternative future climate change scenarios. Conduct a spatially explicit
vulnerability assessment of potential climate change impacts to Conserved Lands across the
MSP area. Model response of plant and animal occurrences to climate variability.

2.0 Promote Native Vegetation Communities 

2.1 Vegetation Community Monitoring and Recovery 

Vegetation communities serve as habitat for priority plant and animal species and as surrogates for 
ecosystem health. Changes in the vegetation communities due to fires, invasive species, droughts, 
climate change, and other factors may be causing a landscape level change to these communities.  

Prior Achievements 

o In 2010, a structured workshop was held to identify ways to improve monitoring and
management of regional conservation plans in San Diego County.

o From 2007 through 2014, San Diego State University (SDSU) implemented and evaluated field
based and landscape-scale remote sensing monitoring methods for coastal sage scrub,
chaparral, and grassland vegetation communities and held workshops to develop conceptual
models and vegetation monitoring goals and objectives.

o From 2011 through 2016, the South County Grassland Project tested the use of prescribed fire,
herbicide, mowing, and weed whipping to control invasive plants and the effectiveness of seeding
native plants to achieve large-scale restoration of forblands and coastal sage scrub.

o In 2015 and 2016 a study was conducted at 462 plots in western San Diego County to determine
the recovery of California gnatcatchers and coastal sage scrub vegetation following 2003,
2007, and 2014 wildfires.

o In 2016, a study was implemented to compare coastal sage scrub vegetation monitoring
methods at a subset of post-fire California gnatcatcher study recovery plots.
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Achievement Milestones FY 2017-2018 

• Collaborate with the military, Orange and Riverside Counties on a monitoring program to
assess regional changes in vegetation communities. Begin implementing a pilot study to
measure the responses of coastal sage scrub, chaparral, and non-native grassland vegetation
communities to changing environmental conditions (e.g., climate, fire).

• Complete adaptive management actions as part of the South County Grasslands Project to
increase native grass and forb composition and bare ground components of grasslands and
coastal sage scrub using layered treatments (e.g., mowing, herbicide, fire, and seeding) on four
preserve areas of ≥500 acres.

• Initiate the development of a grazing plan that delineates grazing treatments and monitoring
needed to evaluate the use of grazing as a large-scale management tool to control invasive
non-native grasses and forbs and restore ecological integrity and benefit MSP species in coastal
sage scrub and grassland vegetation.

2.2 Pro-active Wildfire Planning and Management 

Wildfires in 2003 and 2007 have severely impacted MSP species populations and their habitats and 
continues to be a threat that needs management pre- and post-fire and during suppression.    

Prior Achievements 

o Began conducting studies on the effects of wildfires on the preserve system after the 2003
wildfires. In 2013, conducted a fire workshop to gather input on general management actions
that can be undertaken pre- post- and during a fire. In 2015, additional workshops were held to
gather input from experts on wildfire management actions for MSP species.

Achievement Milestones FY 2017-2018 

• Support preparation of a Fire Ignition Reduction Plan with specific recommendations to
prevent wildfire ignitions affecting Conserved Lands in the MSP area.

• Support development of a regional Resource Avoidance Area Map integrated into fire
agencies’ Wildland Fire Decision Support Systems and preparation of Preserve Fire Management
Plans for Conserved Lands.

• Support establishment of a Wildland Fire Resource Advisor Program for locally-owned lands
that integrates with program for federal and state owned properties.

2.3 Invasive Plant Species Management 

Invasive plants pose a threat to existing native plants and increase the risk of wildfires by changing 
the natural ecosystem. In 2012, an Invasive Plant Strategic Plan was completed for managing invasive 
plant species in San Diego County.  
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Prior Achievements 

o In 2015, the County of San Diego Department of Agriculture, Weights, and Measures began
implementing the Invasive Plant Strategic Plan across multiple land ownerships in San Diego
County and using a mix of funding including EMP funds.

Achievement Milestones FY 2017-2018 

• Continue to work with the County of San Diego Department of Agriculture, Weights, and
Measures to implement the Invasive Plant Strategic Plan.

2.4 Updated Vegetation Mapping 

Vegetation mapping of the County is essential for tracking changes in vegetation cover on Conserved 
Lands through time.  

Prior Achievements 

o A vegetation classification system was developed and a vegetation map was produced for western
San Diego County in 2012, with further refinements in 2014.

Achievement Milestones FY 2017-2018 

• No milestones are included in the FY 2017-2018 Work Plan at this time.

2.5 Enforcement 

Non-authorized use of the preserve system continues to cause impacts to MSP species and their 
habitats and increase the costs of habitat maintenance and restoration.  

Prior Achievements 

o Since 2010, support has been provided to preserve managers and land owners on open space
lands through the use of law enforcement agents at the California Department of Fish and
Wildlife and San Diego County Sheriff’s Department.

Achievement Milestones FY 2017-2018 

• Support preserve managers and land owners in enforcement of unauthorized activities on open
space lands. Work with local jurisdictions to evaluate and promote opportunities to work with
local law enforcement staff.
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2.6 Preserve Level Management Plan Standardization 

Integration of the MSP goals and objectives into preserve level management plans will provide better 
coordination between regional and preserve level data collection and MSP land manager’s 
management and monitoring efforts.  

Prior Achievements 

o Beginning in 2015, protocols were developed and surveys conducted by contractors and these
data were used to prepare standardized preserve level management plans in collaboration with
land managers for two preserve complexes in the Western Otay Mesa and the South Crest areas.
These plans will serve as guides for integrating the MSP into future preserve management plans.

Achievement Milestones FY 2017-2018 

• Provide technical support to assist with completion of preserve level management plans for
the Western Otay Mesa and South Crest preserve complex areas.

Land Management Implementation (e.g., grants) 

The EMP Land Management Grant Program has been an important source of funding for 
implementing management actions to benefit MSP species and their habitats in the San Diego region.  

Prior Achievements 

• There have been eight cycles of land management grants to date. Since 2006, 81 projects and over
$12 million in EMP dollars have been awarded for projects across western San Diego County that
have benefitted rare plant and animal species and that have committed matching funds totaling
over $8 million leveraged from other local, state, and federal sources.

Achievement Milestones FY 2017-2018 

• Develop a 9th cycle of land management grants focusing on implementation of the MSP.

2.7 Emergency Land Management Fund 

An Emergency Land Management Fund has been established for use in large-scale emergency 
situations impacting MSP species and their habitats and or which known management options are 
available.   

Achievement Milestones FY 2017-2018 

• Continue to incrementally build the emergency land management to increase it to $500,000
pursuant to past direction by the SANDAG Board of Directors.
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3.0 Improve Wildlife Movement. 

3.1 Wildlife Corridor and Linkages Monitoring 

Species need to move to maintain population size and genetic diversity. In a landscape fragmented by 
urban development and linear infrastructure, restrictions to movement could result in a risk of 
extinction or extirpation. 

Prior Achievements 

o Since 2012, the genetics of San Diego fairy shrimp, partially funded by outside sources, have
been studied to determine connectivity between vernal pool basins and possible hybridization
with a more common fairy shrimp species and to develop conservation and management
recommendations. Results thus far have indicated that there is low level of genetic connectivity
between pools.

o In 2016, genetic material was collected from Harbison’s dun skipper to determine population
genetic structure to inform development of an implementation plan.

o In 2015, a genetics study was initiated for Blaineville’s horned lizard using outside funding to
determine population genetic structure and connectivity.

o In 2014, a genetic study was finalized for the coastal cactus wren that found many distinct
genetic clusters, relatively small effective population sizes, and low genetic diversity in small
populations in San Diego County (particularly South County).

o In 2014, a genetic study was completed for the coastal California gnatcatcher using outside
funding sources that found highly connected populations throughout most of its known range in
Southern California.

o From 2011 through 2016, data were collected on American badger distribution, abundance and
connectivity within the region using a mix of funding.

o Since 2012, a jointly funded study has been conducted on mountain lion movements and
mortality in the MSP area using GPS collars to track the movement of individual lions. Results
show the two largest sources of mortality in San Diego County are vehicle collisions and livestock
depredation permits.

o In 2016, a southern mule deer genetic study was completed that determined connectivity of
populations across State Route 67 (SR 67).

o In 2012 and 2013, a study tested the use of motion triggered cameras to detect small
vertebrate use of eight wildlife underpasses in San Diego County.
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o Since 2011, the functionality of linkages between core areas has been evaluated for the South
County area. This work tiered off earlier studies conducted in 2002 and 2003 on Multiple Species
Conservation Program (MSCP) corridors. In 2016, an evaluation of linkages between cores was
initiated for the North County and other areas within the MSP area that have not yet been
reviewed.

o In 2014 and 2015, a non-profit funded by outside sources evaluated connectivity between
Conserved Lands along the State Route 94 (SR 94) and developed management recommendations
to improve wildlife movement across the road. In 2013, SDSU students developed a conceptual
design for an undercrossing structure at a key wildlife movement corridor on SR 94.

o In 2016, development of the SR 67 Wildlife Infrastructure Improvement Plan was initiated to
enhance connectivity across the highway and in the surrounding area.

Achievement Milestones FY 2017-2018 

• Incorporate pollinator studies into the Monitoring element of the MSP.

• Complete the evaluation of genetic connectivity of horned lizards throughout the MSP area
using non-TransNet funding sources.

• Continue monitoring the status and movement of mountain lions in the San Diego region to
evaluate the long-term trends and responses to corridor improvements. Collaborate with Orange
and Riverside Counties to improve regional connectivity. Test deterrent methods to reduce
livestock losses in areas of the County with high depredation pressures.

• Determine the movement of mule deer using genetic DNA fingerprinting at prioritized areas in
the North County using the same techniques as used in South County and across SR 67.

• Hold a workshop to initiate the development of a region-wide camera monitoring strategy for
wildlife.

• Complete the protocol and a plan for use of telemetry in American badgers funded in previous
years.

• Examine core and linkage areas in North County for functionality using the same techniques as
used in South County.

• Update the existing linkage improvement recommendations from previous studies and begin
implementing improvements at prioritized locations in San Diego County.

• Support local efforts to implement the SR 94 Wildlife Infrastructure Plan to promote wildlife
movement.

• Complete the SR 67 Wildlife Infrastructure Improvement Plan funded in FY 2016 to promote
wildlife movement.
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4.0 Promote Regional Coordination. 

4.1 - 4.5 San Diego Management and Monitoring Program 

The San Diego Management and Monitoring Program (SDMMP) was established by SANDAG in 2008 
to provide a regionally coordinated, scientific approach to management and biological monitoring of 
rare plant and animal species on Conserved Lands in San Diego County. The SDMMP is the first 
program of its kind to help bring cities, counties, wildlife agencies, military, academic, and non-profit 
entities together to develop and implement regional land management and biological monitoring 
objectives across NCCP boundaries. The SDMMP is fully funded by SANDAG as part of the comment 
under TransNet to create a regional management and monitoring entity. There are currently five 
positions in the SDMMP, which include Program Administrator, Management and Monitoring 
Coordinator, Senior Ecologist, GIS Manager, and Data Manager.  

Prior Achievements 

o Regular meetings held with a network of over 315 partners from over 84 different federal, state,
local, non-profit, private, and university entities.

o Developed a centralized database with interactive GIS map viewers for regional data, reports, and
tracking of progress, available on the SDMMP Web Portal. Go to http://portal.sdmmp.com

o Prepared a Connectivity Monitoring Strategic Plan through partner workshops and collaboration,
January 2011.

o Produced the draft MSCP Status Report summarizing 13 years of monitoring, finalized by the
wildlife agencies in 2012.

o Worked with partners on the Invasive Plant Strategic Plan development (2012) and
implementation.

o Developed the Management Strategic Plan in collaboration with partners, August 2013. Held
numerous MSP workshops and trainings for stakeholders in 2014.

o Provided technical support, coordinated and implemented regional monitoring and management
projects.

o Provided regular support to partners including GIS data and maps, habitat suitability models,
study design development, data analysis, field datasheets and protocols, data management,
meeting facilitation, trainings, and website content management.

Achievement Milestone FY 2017-2018 

• Update the MSP and incorporate all strategic plan elements (Connectivity, Fire, Monitoring) into a
single Strategic Habitat Conservation Roadmap document.

• Support the SDMMP and stakeholders in MSP implementation by creating and managing GIS
viewers, maps and map layers, webpage content, data analysis, and databases.
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• Collaborate with the military and other regional conservation planning programs to promote
intra- and inter- regional habitat conservation planning in Southern California.

• Provide a quantitative and qualitative assessment on the status of regional management and
monitoring efforts.

• Hold regular meetings with stakeholders to collaborate on regional management and monitoring
projects.

• Provide regional science support and data analysis of regional management and monitoring data.

• Update and manage the Conserved Lands Database.

• Refine the output products of the regional database, increase availability of data sets to preserve
managers, and provide pre-formatted data reports to interested stakeholders.

• Incorporate all data from regional biological assessments into the regional master occurrence
database for analysis.

4.6 Conserved Lands Database Management 

The SDMMP has assumed management of the Conserved Lands Database under GIS Support. 

Prior Achievements 

o In 2014, SANDAG completed a database of all conserved lands in San Diego County. This database
was turned over to the SDMMP for updating as new lands are acquired.

Achievement Milestone FY 2017-2018 

• Continue to update the Conserved Lands Database as more lands are acquired.

4.7 Administrative & Science Support 

Achievement Milestone FY 2017-2018 

• Provide regional science and technical support and data analysis of regional management and
monitoring data and reports.
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A B C D E 

# Strategic Goal 
FY 2016 

Allocation 

Proposed 
FY 2017 
Funding 

Allocation1 

Comments / Recommended Approach 

1 Promote Key Sensitive Species 

1.1 Rare and Endemic Plant Monitoring and Recovery $200,000 $0 
Rely on existing funding to continue rare plant coordinator in FY 2017 
and complete genetic testing of rare plants started in 2016. 

1.2 Vertebrate Monitoring and Recovery $1,800,000 $715,000 

Continue funding work started in prior years on golden eagles, pond 
turtles, willow flycatcher, California gnatcatcher, and coastal cactus 
wren, and fund new studies to assess effect on riparian birds in the 
Tijuana River Valley due to shot borer beetle. 

1.3 Invertebrate Monitoring and Recovery $100,000 $0 No additional funding needed to continue work. 

1.4 Other Species Monitoring (Priority 2 species) $0 $0 No additional funding needed to continue work. 

1.5 General Stressors and Threats Management  $185,000 $300,000 
Start work on management of shot borer beetle and development of an 
Invasive Animal Strategic Plan. 

Subtotal $2,285,000 $1,015,000 

2 Promote Native Vegetation Communities 

2.1 Vegetation Community Monitoring and Recovery $0 $0 
Rely on existing funding to start to develop Best Management Practices 
for grazing as a management tool to maintain native habitat. 

2.2 Pro-active Wildfire Planning and Management $150,000 $300,000 Implementation of Fire and Wildlife Strategic Plan. 

2.3 Invasive Plant Species Management $65,000 $350,000 
Continue efforts to work with the San Diego County Department of 
Agriculture Weights and Measures to remove exotic plant species 
pursuant to the Invasive Plan Strategic Plan. 

2.4 Updated Vegetation Mapping $0 $0 No funding proposed. 

2.5 Enforcement $250,000 $200,000 
Continue to work with local jurisdictions, California Department of Fish 
and Game Wardens, and San Diego Sheriffs on how to control illegal use 
of open space areas that damage the resources. 

2.6 Preserve level management plan standardization $0 $0 No additional funding is required to complete work. 

Recommended FY 2017 Funding Allocation for Habitat Conservation Fund 
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A B C D E 

# Strategic Goal 
FY 2016 

Allocation 

Proposed 
FY 2017 
Funding 

Allocation1 

Comments / Recommended Approach 

2.7 Land Management Implementation (e.g., grants) $0 $1,000,000 Initiate a 9th round of land management grants. 

2.8 Emergency Land Management Fund $0 $50,000 Add $50,000 into fund pursuant to prior SANDAG Board discussion to 
build the fund up to $500,000. 

Subtotal $465,000 $1,900,000 

3 Improve Wildlife Movement 

3.1 Wildlife Corridor and Linkages Monitoring $300,000 $200,000 

Continue work on the movement of mountain lions, State Route 67 
wildlife movement improvement plan, expand monitoring into North 
County while working to implement functional improvements in wildlife 
linkage. 

Subtotal $300,000 $200,000 

4 Promote Regional Coordination 

4.1 Program Administrator $200,000 $200,000 Continue to fund Program Administrator through existing contract. 

4.2 Management & Monitoring Coordinator $150,000 $150,000 Continue to fund monitoring and management coordinator. 

4.3 Biologist $150,000 $200,000 Continue to fund through existing contract for FY 2017. 

4.4 GIS Support $150,000 $185,000 Continue to fund through existing contract for FY 2017. 

4.5 Database Development and Support $150,000 $0 Continue to fund through existing contract for FY 2017. 

4.6 Conserved Lands Database Management $0 $0 No additional Funding required. 

4.7 Administrative & Science Support $150,000 $150,000 Fund administrative and science support through existing contract with 
the United States Geological Survey 

Subtotal $950,000 $885,000 

TOTAL FUNDING STRATEGY $4,000,000 $4,000,000 

1 Unencumbered funding allocated by the SANDAG Board of Directors during past fiscal years would be carried over and used in conjunction with the allocations 
proposed for Fiscal Year 2017 to implement the recommended activities.  
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 4 

Action Requested:  INFORMATION 

FINAL 2016 REGIONAL TRANSPORTATION IMPROVEMENT  File Number 1500300 
PROGRAM: INCLUDING THE AIR QUALITY CONFORMITY ANALYSIS 
 
Introduction 
 
The San Diego Association of Governments (SANDAG), serving as the region’s Metropolitan Planning 
Organization (MPO), is required by state and federal laws to develop and adopt a 
Regional Transportation Improvement Program (RTIP). The RTIP is a multi-year program of proposed 
major transportation projects, including the TransNet Program of Projects (POP). The current 
2014 RTIP, adopted by the SANDAG Board of Directors on September 26, 2014, covers the five-year 
period FY 2015 through FY 2019. The proposed final 2016 RTIP, covering the period FY 2017 through 
FY 2021 is a $14.3 billion program consisting of major highway, transit, bikeway, local streets and 
roads, and other capital projects. The final 2016 RTIP was submitted to the state on 
September 30, 2016. 
 
At its July 13, 2016, meeting the Independent Taxpayer Oversight Committee (ITOC) reviewed the 
draft 2014 RTIP TransNet POP and had comments related to the programming of TransNet Local 
Street Improvement funds for the City of San Diego. On August 16, 2016, city staff met with ITOC 
member Jonathan Tibbitts, lead for the Local Street and Road chapter of the FY 2012 and FY 2015 
TransNet Triennial Performance Audits and ITOC subcommittee member for the upcoming FY 2018 
TransNet Triennial Performance Audit. In addition, Vice Chair Dustin Fuller and Brad Barnum, also 
members of the subcommittee for the upcoming audit, participated in the discussion. City staff are 
scheduled to provide the regular update on the city’s Capital Improvement Program streamlining 
efforts and fund balance at the November 9, 2016, ITOC meeting. An overview of the city’s project 
programming processes also will be provided at that meeting.  
 
At its July 22, 2016, meeting, the SANDAG Board of Directors released the draft 2016 RTIP, including 
its air quality conformity analysis and the draft air quality conformity redetermination of the  
San Diego Forward: The Regional Plan (Regional Plan), for a 30-day public comment period ending 
August 22, 2016. One public comment was received during that time period. A public hearing for the 
proposed final 2016 RTIP occurred on September 2, 2016, no additional comments were received.  The 
public comment received and its corresponding response can be found in Appenix-9 to the final 2016 
document.  
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Role of the ITOC  
 

Based on the provisions of the TransNet Extension Ordinance, the ITOC is responsible for 
reviewing projects proposed for funding with TransNet funds and providing comments to 
the SANDAG Transportation Committee and to the Board of Directors for consideration 
when actions are taken on the RTIP. The text of Ordinance Paragraph No. 8 relating to the 
ITOC role in the RTIP process is provided below: 
 
“Review and comment on the programming of TransNet revenues in the 
Regional Transportation Improvement Program (RTIP). This provides an opportunity for the 
ITOC to raise concerns regarding the eligibility of projects proposed for funding before any 
expenditures are made. In addition to a general eligibility review, this effort should focus 
on significant cost increases and/or scope changes on the major corridor projects identified 
in the Ordinance and Expenditure Plan.” 

 
Discussion 
 
Attachment 1 provides the proposed final list of projects proposed for the 2016 RTIP, specifically for 
TransNet-funded projects, while Attachment 2 provides the summary of major projects by mode for 
all projects in the RTIP listed by federal, state, TransNet, and local/private fund sources for the 
2016 RTIP. Attachment 3 provides the programming analysis of TransNet Local Street Improvements 
funded projects for the local agencies. This information includes projects submitted by local 
agencies, transit agencies, Caltrans, and SANDAG, as well as other agencies that have transportation 
projects in the San Diego region.  
 
Pursuant to SANDAG Board Policy No. 031: TransNet Ordinance and Expenditure Plan Rules, local 
agencies are required to submit documentation (in the form of a signed resolution) attesting to the 
approval by the local governing body in addition to holding a public hearing for projects in the 
RTIP. This process ensures that interested parties and the local City Council or Board of Supervisors 
are aware of the projects proposed to be included in the RTIP. Resolutions were due to SANDAG by 
June 24, 2016, and all local agencies submitted appropriate documentation by the deadline for 
incorporation into the 2016 RTIP. For SANDAG and Caltrans projects, programming changes are 
dependent on approval of the FY 2017 SANDAG Program Budget. The SANDAG Board of Directors 
approved the FY 2017 Program Budget on May 27, 2016.   
 
The draft quantitative emissions analyses for the 2016 RTIP and for the conformity redetermination 
for the Regional Plan have been conducted, and the results indicate that they meet the air quality 
conformity requirements. The San Diego Region Conformity Working Group (CWG) reviewed the air 
quality conformity assessment at its June 1, 2016, meeting and had no comments. The CWG will 
continue to provide comments throughout the RTIP process. 
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Schedule 
 
The SANDAG Board of Directors adopted the final 2016 RTIP and its air quality conformity 
determination, and air quality redetermination of the Regional Plan at its September 23, 2016, 
meeting. The final 2016 RTIP was submitted to the state on September 30, 2016, for an additional 
public review period. Federal approval is anticipated to occur by December 2016. 
 
 
Attachments: 1. TransNet Projects – Proposed Final 2016 Regional Transportation Improvement 

Program  
 2. Table 1-1 – Proposed Final 2016 RTIP – Program Summary of Major Projects by 

Mode 
 3. Table 2 – Proposed Final 2016 RTIP – TransNet Local Streets Improvements 

Program – Programming Analysis 
 
Key Staff Contact:  Michelle Smith, (619) 595-5608, michelle.smith@sandag.org 

 

Note: Full copies of the 2016 Regional Transportation Improvement Program report are available 
via SANDAG’s website at sandag.org\RTIP prior to the meeting. Hard copies may also be obtained by 
contacting the SANDAG Public Information Office at (619) 699-1950 or pio@sandag.org.  

http://www.sandag.org/RTIP


San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

TransNet Projects

MPO ID:

Project Title:           

CAL09

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 235800

PPNO: 0615, 0615CDE

RTP PG NO: A-16, B-30

SANDAG ID: 1200501, 1200504

From La Jolla Village Dr. to Harbor Dr. - construct High Occupancy Vehicle 

(HOV)/Managed Lanes on I-5; construct Phase 1: Construct HOV from Lomas 

Santa Fe to Birmingham and replace San Elijo Bridge; Construct Phase 2: 

construct HOV lanes from Birmingham to SR78; Construct Phase 3: Soundwalls 

on private property from Manchester to SR-78. Toll Credits of $2,201 will be used 

to match federal funds for the ROW phase, Toll Credits of $17,203 will be used to 

match federal funds for the CON phase

Interstate 5 - HOV/Managed Lanes

Exempt Category: Non-ExemptCapacity Status: CIRT:5

Est Total Cost: $546,586 Open to Traffic: Phase 1: Sep 2020      Phase 2: Sep 2020

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $122,573 $28,707 $1,678 $1,770 $113 $103,580 $38,292 $12,969 $154,841 

TransNet - MC AC $159,607 $(42,525) $(63,190) $(52,004) $(1,889)$0 

CBI $416 $416 $416 

CMAQ $23,515 $26,118 $23,515 $26,118 $49,633 

CMAQ - Conversion $21,003 $26,547 $27,042 $1,889 $76,481 $76,481 

IM $3,886 $3,886 $3,886 

RSTP $30,357 $27,901 $33,206 $23,910 $1,142 $58,258 

RSTP - Conversion $21,522 $36,643 $24,961 $83,126 $83,126 

STP $751 $751 $751 

STIP-RIP AC $68,943 $44,000 $9,561 $103,382 $112,943 

STIP-RIP State Cash $628 $628 $628 

TransNet Subtotal $282,180 $28,707 $(42,525) $(61,512) $(50,234) $(1,776) $103,580 $12,969 $38,292 $154,841 

Other Subtotal $386,122 $128,496 $54,019 $42,525 $63,190 $52,003 $45,889 $71,963 $23,910 $290,249 

TOTAL $540,963 $410,676 $82,726 $1,678 $1,769 $44,113 $62,202 $303,218 $175,543 

$5.324M programmed in CAL46A; $299K provided outside of the RTIP*

MPO ID:

Project Title:           

CAL09A ADOPTION: 16-00 

Project Description:

EA NO: 07760, 2358U, 2T177

PPNO: 0701

RTP PG NO: A-5

SANDAG ID: 1200502

From Via De La Valle to San Elijo Lagoon - construct interchange and High 

Occupancy Vehicle (HOV) lane

I-5 Lomas Santa Fe Interchange/HOV lanes

Exempt Category: Non-ExemptCapacity Status: CIRT:5

Est Total Cost: $69,425 Open to Traffic: Mar 2009

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $20,492 $277 $62 $516 $1,374 $2,848 $94 $19,779 $22,721 

Prop 1B - CMIA $24,500 $24,500 $24,500 

TCRP $6,000 $6,000 $6,000 

TransNet Subtotal $20,492 $277 $62 $516 $1,374 $2,848 $19,779 $94 $22,721 

Other Subtotal $30,500 $30,500 $30,500 

TOTAL $53,221 $50,992 $277 $62 $516 $1,374 $94 $50,279 $2,848 

State contribution of $16.204M outside of the RTIP in prior years*

Thursday, August 25, 2016

Attachment 1

4



San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL09C

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 2T040, 2T041

PPNO: 0716

RTP PG NO: A-16,27,B-30,31,34

SANDAG ID: 1280505

From Carroll Canyon Road to I- 5 - construct Direct Access Ramps (DARs) and 

HOV lanes to Carroll Canyon Road on I-805

I-805 Direct Access Ramp and HOV at Carroll Canyon

Exempt Category: Non-ExemptCapacity Status: CIRT:805

Est Total Cost: $95,730 Open to Traffic: Apr 2014

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $30,649 $619 $308 $313 $511 $22 $16,610 $2,753 $13,059 $32,422 

Other Fed - ARRA-RSTP $51,817 $51,817 $51,817 

TransNet Subtotal $30,649 $619 $308 $313 $511 $22 $16,610 $13,059 $2,753 $32,422 

Other Subtotal $51,817 $51,817 $51,817 

TOTAL $84,239 $82,466 $619 $308 $313 $511 $22 $2,753 $64,876 $16,610 

Additional local contribution of $11.491M programmed in SD32*

MPO ID:

Project Title:           

CAL18 ADOPTION: 16-00 

Project Description:

EA NO: 064811

PPNO: 0672

RTP PG NO: A-9

SANDAG ID: 1201502

EARMARK NO: 3783, CA707

From SR56 to Centre City Pkwy - construct managed lanes including 3 Direct 

Access Ramps (DARs)

I-15 Managed Lanes (Middle)

Exempt Category: Non-ExemptCapacity Status: CIRT:15

Est Total Cost: $466,769 Open to Traffic: Phase 1: Sep 2008      Phase 2: Sep 2008      Phase 3: Mar 2009

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $33,470 $1,205 $2,218 $126 $32,331 $34,675 

CMAQ $27,761 $247 $27,514 $27,761 

DEMO - Sec 115 $1,000 $1,000 $1,000 

HPP $5,000 $5,000 $5,000 

RSTP $64,720 $64,720 $64,720 

SHOPP-State Cash-Operations $5,205 $1,069 $4,136 $5,205 

STIP-IIP NHS $36,032 $36,032 $36,032 

STIP-IIP NHS GARVEE $49,250 $49,250 $49,250 

STIP-IIP State Cash $4,668 $4,668 $4,668 

STIP-RIP NHS $3,984 $3,984 $3,984 

STIP-RIP NHS GARVEE $147,750 $147,750 $147,750 

STIP-RIP State Cash $516 $516 $516 

TCRP $64,300 $24,963 $9,337 $30,000 $64,300 

Local Funds $15,954 $15,954 $15,954 

TransNet Subtotal $33,470 $1,205 $2,218 $32,331 $126 $34,675 

Other Subtotal $426,140 $426,140 $30,532 $9,584 $386,024 

TOTAL $460,815 $459,610 $1,205 $9,710 $418,355 $32,750 

State contributed $5.954M in additional funds outside of the RTIP*

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL18A

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 081001

PPNO: 0672F

RTP PG NO: A-9

SANDAG ID: 1201503

From Centre City Parkway to SR 78 - construct managed lanes and add 

northbound auxiliary lane from Valley Parkway to 1/2 mile north of SR 78. Toll 

Credits of $176 will be used to match federal funds for the CON phase

I-15 Managed Lanes-North Segment

Exempt Category: Non-ExemptCapacity Status: CIRT:15

Est Total Cost: $164,484 Open to Traffic: Phase 1: Jan 2012      Phase 2: Jan 2012

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $40,962 $1,168 $16,227 $524 $25,379 $42,130 

CMAQ $60,700 $4,050 $572 $56,078 $60,700 

RSTP $56,654 $1,505 $55,149 $56,654 

STIP-RIP NHS $4,426 $4,426 $4,426 

STIP-RIP State Cash $574 $574 $574 

TransNet Subtotal $40,962 $1,168 $16,227 $25,379 $524 $42,130 

Other Subtotal $122,354 $122,354 $10,555 $572 $111,227 

TOTAL $164,484 $163,316 $1,168 $1,096 $136,606 $26,782 

$20.995M programmed outside of the RTIP*

MPO ID:

Project Title:           

CAL18B ADOPTION: 16-00 

Project Description:

EA NO: 081501

PPNO: 0672G

RTP PG NO: A-9

SANDAG ID: 1201501, 1201506

From SR 163 to I-15/SR 56 Separation - construct managed lanes, south 

segment including Direct Access Ramps and BRT Station: construct auxiliary lane 

along northbound I-15 from Pomerado Rd. overcrossing to Carroll Canyon Rd. 

overcrossing, construct transit center at Miramar College near Hillery Dr.

I-15 Managed Lanes- South Segment and Mira Mesa Transit Center

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $409,245 Open to Traffic: Jun 2011

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $72,426 $9,734 $4,786 $625 $36,482 $27,548 $23,541 $87,571 

CMAQ $11,744 $11,744 $11,744 

Prop 1B - CMIA $295,391 $295,391 $295,391 

STIP-RIP NHS $8,853 $8,853 $8,853 

STIP-RIP State Cash $1,147 $1,147 $1,147 

Local Funds $4,539 $692 $3,847 $4,539 

TransNet Subtotal $72,426 $9,734 $4,786 $625 $36,482 $23,541 $27,548 $87,571 

Other Subtotal $321,674 $321,674 $21,744 $692 $299,238 

TOTAL $409,245 $394,100 $9,734 $4,786 $625 $28,240 $322,779 $58,226 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL26

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 010611

PPNO: 0260

RTP PG NO: A-5

SANDAG ID: 1205203

EARMARK NO: CA424/604, HPP 

1134/2735

In San Diego, Santee and Lakeside, from SR 125 to Cuyamaca Street to SR 67 - 

construct 4 lane freeway

State Route 52 Freeway (E&F)

Exempt Category: Non-ExemptCapacity Status: CIRT:52

Est Total Cost: $464,431 Open to Traffic: Mar 2011

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - H $44,945 $671 $44,274 $44,945 

TransNet - MC $66,191 $2,236 $2,002 $14,118 $36,050 $20,261 $70,429 

DEMO $2,250 $2,250 $2,250 

HPP $10,415 $10,415 $10,415 

RSTP $53,238 $22,837 $30,401 $53,238 

TCSP $1,228 $1,228 $1,228 

STIP-IIP NHS $3,010 $2,125 $885 $3,010 

STIP-IIP State Cash $5,355 $4,732 $623 $5,355 

STIP-RIP NHS $26,558 $5,848 $20,710 $26,558 

STIP-RIP Prior NHS $16,375 $16,375 $16,375 

STIP-RIP Prior State Cash $802 $802 $802 

STIP-RIP State Cash $177,501 $10,825 $19,274 $147,402 $177,501 

TCRP $43,700 $43,700 $43,700 

Local Funds $233 $233 $233 

TransNet Subtotal $111,136 $2,236 $2,002 $14,789 $20,261 $80,324 $115,374 

Other Subtotal $340,665 $340,665 $23,530 $128,917 $188,218 

TOTAL $456,039 $451,801 $2,236 $2,002 $209,241 $208,479 $38,319 

State contributed $8.392M in additional funds outside of the RTIP*

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL29

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 08010, 08017

PPNO: 0759

RTP PG NO: A-9

SANDAG ID: 1207602

EARMARK NO: CA603/2719

From Melrose Dr. to So. Mission Rd. - in San Diego County in and near 

Oceanside - widen from 2 to 4 lanes

SR 76 Middle

Exempt Category: Non-ExemptCapacity Status: CIRT:76

Est Total Cost: $165,244 Open to Traffic: Nov 2012

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $49,855 $344 $531 $1,077 $9,751 $29,552 $12,504 $51,807 

TransNet - REMP $6,146 $6,146 $6,146 

DEMO - TEA 21 $5,595 $2,680 $2,915 $5,595 

HPP $4,000 $4,000 $4,000 

Other Fed - ARRA-RSTP $76,613 $76,613 $76,613 

RSTP $6,285 $6,285 $6,285 

STP $1,000 $1,000 $1,000 

Local Funds $346 $346 $346 

TransNet Subtotal $56,001 $344 $531 $1,077 $9,751 $18,650 $29,552 $57,953 

Other Subtotal $93,839 $93,839 $7,285 $6,680 $79,874 

TOTAL $151,792 $149,840 $344 $531 $1,077 $36,232 $98,524 $17,036 

State contribution of $13.452M outside of RTIP*

MPO ID:

Project Title:           

CAL29B ADOPTION: 16-00 

Project Description:

EA NO: 25715

RTP PG NO: B-32

SANDAG ID: 1207606
From Mission Rd. to I-15 - In and near Oceanside from Mission Rd to I-15, widen 

from 2 to 4 lanes

SR 76 East

Exempt Category: Non-ExemptCapacity Status: CIRT:76

Est Total Cost: $201,664 Open to Traffic: Phase 1: Aug 2013      Phase 2: Dec 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $37,017 $3,000 $709 $600 $600 $10,520 $10,412 $20,945 $21,089 $52,446 

TransNet - REMP $6,593 $1,540 $8,133 $8,133 

RSTP $81,911 $8,525 $7,436 $83,000 $90,436 

TPFP $300 $300 $300 

Prop 1B - CMIA $27,387 $27,387 $27,387 

Local Funds $2,630 $20,332 $16,268 $6,694 $22,962 

TransNet Subtotal $43,610 $4,540 $709 $600 $600 $10,520 $10,412 $29,222 $20,945 $60,579 

Other Subtotal $141,085 $112,228 $8,525 $20,332 $23,704 $117,381 

TOTAL $201,664 $155,838 $13,065 $709 $600 $600 $30,852 $20,945 $146,603 $34,116 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL38

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 093160, 28880

PPNO: 0374K

RTP PG NO: A-6

SANDAG ID: 1390501

EARMARK NO: CA281, CA297, 

CA612, HPP 2813

From I-805 to Otay Mesa Port of Entry - construct 6-lane freeway (Phase 1). Toll 

Credits of $513 will be used to match federal funds for the CON phase

SR-905 New Freeway

Exempt Category: Non-ExemptCapacity Status: CIRT:905

Est Total Cost: $425,357 Open to Traffic: Aug 2012

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - Border $1,582 $1,582 $1,582 

CBI $105,342 $105,342 $105,342 

DEMO - Sec 115 $3,000 $3,000 $3,000 

DEMO - TEA 21 $40,485 $40,485 $40,485 

HPP $5,836 $5,441 $499 $10,778 $11,277 

Other Fed - ARRA-STP $73,931 $73,931 $73,931 

STP $1,000 $1,000 $1,000 

STP - Sec 117 $1,067 $1,067 $1,067 

STIP-IIP Interstate $100,666 $12,944 $28,087 $59,635 $100,666 

STIP-IIP Prior NHS $6,406 $1,976 $4 $4,426 $6,406 

STIP-IIP Prior State Cash $12,966 $7,000 $5,966 $12,966 

STIP-IIP State Cash $23,296 $1,933 $9,176 $12,187 $23,296 

STIP-RIP Interstate $20,974 $11,912 $9,062 $20,974 

TCRP $23,365 $23,365 $23,365 

TransNet Subtotal $1,582 $1,582 $1,582 

Other Subtotal $423,775 $418,334 $5,441 $24,352 $228,337 $171,086 

TOTAL $425,357 $419,916 $5,441 $228,337 $172,668 $24,352 

MPO ID:

Project Title:           

CAL67 ADOPTION: 16-00 

Project Description:

EA NO: 28710

PPNO: T0770

RTP PG NO: A-5,A-16,B-30

SANDAG ID: 1280508

In San Diego on SR 94 between I-805 and Downtown - engineering study for 

various corridor improvements to include Managed Lanes(ML)/Bus Rapid 

Transit(BRT) lanes and connectors between SR 94 and I-805; future phases are 

outside of RTIP cycle, but included in the long range Regional Plan

State Route 94 Corridor Improvements

Exempt Category: Other  - Engineering studiesCapacity Status: NCIRT:94

Est Total Cost: $32,600

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $11,946 $654 $12,600 $12,600 

TCRP $10,000 $10,000 $20,000 $20,000 

TransNet Subtotal $11,946 $654 $12,600 $12,600 

Other Subtotal $20,000 $10,000 $10,000 $20,000 

TOTAL $32,600 $21,946 $654 $10,000 $32,600 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL68

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 14665

PPNO: 0356

RTP PG NO: A-6

SANDAG ID: 1212501

From SR 94 to SR125 - near La Mesa and Lemon Grove on SR 125 from 

Mariposa St to SR 94 and on SR 94 from SR 125 to Bancroft Dr. - Construct 

freeway connector, replace and widen bridges

SR 94/125 Southbound to Eastbound Connector

Exempt Category: Non-ExemptCapacity Status: CIRT:94

Est Total Cost: $63,962 Open to Traffic: Jan 2020

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $3,101 $3,101 $3,101 

State Cash $1,642 $1,642 $1,642 

TCRP $6,196 $53,023 $7,593 $3,468 $48,158 $59,219 

TransNet Subtotal $3,101 $3,101 $3,101 

Other Subtotal $60,861 $7,838 $53,023 $7,593 $5,110 $48,158 

TOTAL $63,962 $10,939 $53,023 $5,110 $48,158 $10,694 

CIP only includes a portion of TCRP funding*

MPO ID:

Project Title:           

CAL75 ADOPTION: 16-00 

Project Description:

EA NO: 0223U, 06500

PPNO: 0129P

RTP PG NO: A-28,B-39

SANDAG ID: 1200506

EARMARK NO: 3086

From Genesee Avenue to Sorrento Valley Overhead - reconstruct I-5 Genesee 

Bridge and interchange including ramps, retaining walls; add type 1 bicycle facility 

between Voigt and Sorrento Valley Road

I-5 Genesee Interchange and Widening

Exempt Category: Non-ExemptCapacity Status: CIRT:5

Est Total Cost: $116,435 Open to Traffic: Jun 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $9,248 $1,678 $2,133 $2,043 $3,092 $1,233 $1,365 $5,433 $12,629 $19,427 

HPP $1,600 $1,600 $1,600 

RSTP $47,644 $1,468 $49,112 $49,112 

Prop 1B - SLPP $8,000 $8,000 $8,000 

SHOPP (AC)-Mobility $12,987 $2,467 $500 $10,020 $12,987 

Local Funds $10,198 $10 $1,688 $8,500 $10,198 

TransNet Subtotal $9,248 $1,678 $2,133 $2,043 $3,092 $1,233 $1,365 $12,629 $5,433 $19,427 

Other Subtotal $81,897 $80,429 $1,468 $2,477 $2,188 $77,232 

TOTAL $101,324 $89,677 $1,678 $2,133 $3,511 $3,092 $1,233 $7,621 $89,861 $3,842 

$14.4M of City of San Diego contribution programmed under SD103; additional state funds of $711K outside the RTIP*

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL77

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 00270, 00271

PPNO: 0778

SANDAG ID: 1200505

EARMARK NO: CA643/3120

On I-5 from 0.1 mile south of I-8 to 0.5 mile north of Tecolote Creek Bridge; also 

on I-8 from I-5 to 0.3 mile east of Morena Boulevard - Construct auxiliary lanes, 

widen connectors, and landscape mitigation (11-00271). Toll Credits of $760 will 

be used to match federal funds for the PE phase, Toll Credits of $554 will be used 

to match federal funds for the CON phase

I-5/I-8 Connector

Exempt Category: Non-ExemptCapacity Status: CIRT:5

Est Total Cost: $19,207 Open to Traffic: Oct 2015

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $1,795 $65 $1,860 $1,860 

HPP $4,800 $2,687 $2,113 $4,800 

IM $1,025 $793 $232 $1,025 

SHOPP (AC)-Mobility $11,522 $2,828 $15 $8,679 $11,522 

TransNet Subtotal $1,795 $65 $1,860 $1,860 

Other Subtotal $17,347 $17,347 $6,308 $15 $11,024 

TOTAL $19,207 $19,142 $65 $15 $12,884 $6,308 

Includes standalone SHOPP project for landscape mitigation - PPNO 0778A*

MPO ID:

Project Title:           

CAL78B ADOPTION: 16-00 

Project Description:

EA NO: 08163, 2T200

PPNO: 0732

RTP PG NO: B-30

SANDAG ID: 1280503, 1280511

On I-805 from the I-805/SR 52 to Sorrento Valley, on SR 52 at the I-805/SR 52 

separation - preliminary engineering for construction of managed lanes; design 

and construct Phase 1 - one High Occupancy Vehicle (HOV) lane in the median in 

each direction including the south facing Direct Access Ramps at Carroll Canyon 

Rd. Phase 1 Post Miles 23.7-27.6

I-805 HOV/Managed Lanes - North

Exempt Category: Non-ExemptCapacity Status: CIRT:805

Est Total Cost: $130,609 Open to Traffic: Sep 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $15,116 $2,136 $639 $1,307 $5,770 $11,259 $3,728 $9,981 $24,968 

CMAQ $61,870 $1,000 $60,870 $61,870 

RSTP $1,775 $1,775 $1,775 

Prop 1B - CMIA $40,638 $40,638 $40,638 

Prop 1B - SLPP $1,358 $1,358 $1,358 

TransNet Subtotal $15,116 $2,136 $639 $1,307 $5,770 $11,259 $9,981 $3,728 $24,968 

Other Subtotal $105,641 $105,641 $2,775 $102,866 

TOTAL $130,609 $120,757 $2,136 $639 $1,307 $5,770 $3,728 $112,847 $14,034 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL78C

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 08161

PPNO: 0730

RTP PG NO: A-16,B-30,B-31

SANDAG ID: 1280501, 1280510, 

1280514, 1280515

From Palomar Street to Landis Street - environmental document for I-805 

widening in San Diego, Chula Vista, and National City from Palomar Street to 

State Route 94; design and construct 2 High Occupancy Vehicle (HOV) lanes in 

the median of I-805 including a Direct Access Ramp (DAR) at Palomar Street; 

design and construct one auxiliary lane on northbound I-805 from Grove Street to 

16th Street in National City; design and construct one auxiliary lane on 

southbound I-805 from 20th Street to Plaza Boulevard in National City; design one 

HOV lane in each direction from Hilltop Drive to Landis Street and a direct HOV 

connector from I-805 to I-15. Toll Credits of $1,587 will be used to match federal 

funds for the PE phase, Toll Credits of $306 will be used to match federal funds 

for the ROW phase

I-805 HOV/Managed Lanes - South

Exempt Category: Non-ExemptCapacity Status: CIRT:805

Est Total Cost: $240,152 Open to Traffic: Phase 1: Feb 2016      Phase 2: Jun 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $138,362 $14,961 $3,994 $24 $9 $58,792 $8,136 $90,422 $157,350 

TransNet - Transit $42 $42 $42 

IM $975 $975 $975 

RSTP $21,179 $3,495 $22,272 $2,402 $24,674 

Prop 1B - CMIA $56,763 $56,763 $56,763 

Local Funds $348 $180 $168 $348 

TransNet Subtotal $138,404 $14,961 $3,994 $24 $9 $58,834 $90,422 $8,136 $157,392 

Other Subtotal $82,760 $79,265 $3,495 $23,427 $2,402 $56,931 

TOTAL $240,152 $217,669 $18,456 $3,994 $24 $9 $10,538 $147,353 $82,261 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL114

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 17790

RTP PG NO: A-7,19,33,39,40,B-33

SANDAG ID: 1200503
At I-5/SR 56 interchange - in San Diego, construct freeway to freeway interchange, 

associated operational improvements, and the relocation of the fiber optic cable 

line; future phases are outside of TIP cycle but included in the long range plan. 

Phase I – To construct one additional auxiliary lane in the east and westbound 

directions on SR-56 from El Camino Real to Carmel Country Rd. Phase II – 

Construct the west to north connector, extend the NB I-5 local bypass, and 

reconstruct the Del Mar Heights O.C. Phase III - Construct the south to east 

connector, extend the SB I-5 local bypass, and construct the Carmel Creek Dr. slip 

ramp

I-5/SR 56 Interchange

Exempt Category: Non-ExemptCapacity Status: CIRT:5

Est Total Cost: $18,963 Open to Traffic: Phase 1: Jan 2026      Phase 2: Jan 2035      Phase 3: Jan 2035

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $452 $7 $158 $357 $756 $1,729 $1,729 

CBI $1,942 $1,942 $1,942 

DEMO - Sec 115 $1,000 $1,000 $1,000 

DEMO - TEA 21 $375 $375 $375 

HPP $5,659 $5,659 $5,659 

IM $1,928 $1,928 $1,928 

STP $2,952 $2,952 $2,952 

STP - Sec 112 $396 $396 $396 

Local Funds $909 $909 $909 

TransNet Subtotal $452 $7 $158 $357 $756 $1,729 $1,729 

Other Subtotal $15,161 $15,161 $15,161 

TOTAL $16,890 $15,613 $7 $158 $357 $756 $16,890 

State contributed $2.073M in additional funds outside of the RTIP*

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL120

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 29310

RTP PG NO: A-5

SANDAG ID: 1201510
SR 78 from I-15 to Nordahl Road -, Nordahl Road from Mission Avenue to Montiel 

Road - cities of Escondido and San Marcos, Phase 1: widen southbound I-15 to 

westbound SR 78 ramp; construct westbound auxiliary lane on SR 78; widen 

westbound SR 78 off ramp to Nordahl Road. On Nordahl Road from Mission 

Road to Montiel Road, Phase 2: Replace the Nordahl Road Overcrossing to 

increase clearance and provide additional 14-feet of structure width necessary to 

facilitate the required construction staging of the project. The additional width of 

the overcrossing will accommodate operational improvements through left-turn 

storage at the ramp intersections; widen Nordahl Road to provide a dedicated 

right-turn lane onto Montiel Road

SR-78 Auxiliary Lanes & Nordahl Road Bridge at SR-78

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $24,220 Open to Traffic: Phase 1: Jan 2012      Phase 2: Nov 2012

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $11,687 $83 $329 $1,666 $10,433 $12,099 

DEMO - TEA 21 $578 $578 $578 

HSIP $827 $827 $827 

TCSP $500 $500 $500 

SHOPP Augmentation - Mobility $3,905 $90 $3,815 $3,905 

SHOPP-State Cash-Mobility $200 $200 $200 

TransNet Subtotal $11,687 $83 $329 $1,666 $10,433 $12,099 

Other Subtotal $6,010 $6,010 $290 $5,720 

TOTAL $18,109 $17,697 $83 $329 $290 $16,153 $1,666 

Joint project with the cities of San Marcos (SM47) and Escondido (ESC13)*

MPO ID:

Project Title:           

CAL278 ADOPTION: 16-00 

Project Description:

EA NO: 2T240

RTP PG NO: A.2 16

SANDAG ID: 1207801
SR-78 from Post Mile 0.0 to R16.54 - PSR for SR-78 HOV and corridor 

improvements

SR78 HOV/Managed Lanes

Exempt Category: Other  - Engineering studiesCapacity Status: NCIRT:78

Est Total Cost: $1,683

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $1,682 $1 $1,683 $1,683 

TOTAL $1,683 $1,682 $1 $1,683 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CAL325

Caltrans

ADOPTION: 16-00 

Project Description:

EA NO: 28881

RTP PG NO: A-17

SANDAG ID: 1390504
Westbound SR-905 north of Siempre Viva Rd.; Eastbound SR-905 east of La 

Media Rd.; and Westbound SR-11 west of Enrico Fermi Dr. - on westbound 

SR-905 north of Siempre Viva Rd., on eastbound SR-905 east of La Media Rd., on 

westbound SR-11 west of Enrico Fermi Dr., advance design of northbound 

connectors to SR-125 from eastbound SR-905, westbound SR-905, and 

westbound SR-11. Toll Credits of $104 will be used to match federal funds for the 

ROW phase, Toll Credits of $342 will be used to match federal funds for the CON 

phase

State Routes 905/125/11 Northbound Connectors

Exempt Category: Non-ExemptCapacity Status: CIRT:905

Est Total Cost: $26,157 Open to Traffic: Dec 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - Border $2,696 $4 $2,700 $2,700 

CBI $3,436 $800 $2,636 $3,436 

Prop 1B - TCIF $20,021 $20,021 $20,021 

TransNet Subtotal $2,696 $4 $2,700 $2,700 

Other Subtotal $23,457 $23,457 $800 $22,657 

TOTAL $26,157 $26,153 $4 $800 $22,657 $2,700 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CB04A

Carlsbad, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-34

RAS (M-38)

TransNet - LSI: CR
El Camino Real from Tamarack Ave. to Chestnut Ave. - In Carlsbad, widen El 

Camino Real to prime arterial standards with three travel lanes, bike lanes and 

sidewalks in each direction including intersection improvements at Tamarack 

Avenue and Chestnut Avenue

El Camino Real Widening - Tamarack Avenue to Chestnut Avenue

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $12,374 Open to Traffic: Sep 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $1,965 $1,986 $3,951 $3,951 

Local Funds $3,851 $1,225 $60 $2,566 $3,851 

Local RTCIP $4,572 $4,572 $4,572 

TransNet Subtotal $1,965 $1,986 $3,951 $3,951 

Other Subtotal $8,423 $8,423 $1,225 $60 $7,138 

TOTAL $12,374 $10,388 $1,986 $60 $11,089 $1,225 

MPO ID:

Project Title:           

CB17 ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRCarlsbad Blvd. from Encina Power Plant to Warm water outfall channel - In 

Carslbad, Carlsbad Blvd bridge over the Encina Power Plant warm water 

discharge channel, upgrade bridge railings on the bridge, (local match to HBP 

funding)

Carlsbad Blvd. Bridge over Encina Power Station

Exempt Category: Safety - Guardrails, median barriers, crash cushionsCapacity Status: NCI

Est Total Cost: $223

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $8 $8 $8 

TransNet - LSI Carry Over $215 $25 $190 $215 

TOTAL $223 $8 $215 $190 $33 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CB20

Carlsbad, City of

ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRStreet locations by year as follows: FY 16/17 roadways - Haymar Drive, College 

Boulevard, Avenida Encinas and El Camino Real. FY17/18 El Camino Real, 

Rancho Santa Fe and El Fuerte Street. FY 18/19 - Palomar Airport Road, Carlsbad 

Village Drive, Pio Pico. FY's 19/20- FY 20/21 have not been modeled and therefore 

the streets have not been identified. - In Carlsbad, on various streets throughout 

the City, pavement overlay 1 inch or greater and miscellaneous roadway section 

spot repairs.

Pavement Management - Overlay

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $34,250

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $946 $946 $946 

TransNet - LSI $1,500 $448 $753 $2,950 $5,651 $5,651 

TransNet - LSI (Cash) $34 $1,497 $1,531 $1,531 

TransNet - LSI Carry Over $5,420 $3 $5,423 $5,423 

Local Funds $13,100 $1,450 $1,450 $2,502 $2,197 $20,699 $20,699 

TransNet Subtotal $6,400 $1,500 $1,500 $448 $753 $2,950 $13,551 $13,551 

Other Subtotal $20,699 $13,100 $1,450 $1,450 $2,502 $2,197 $20,699 

TOTAL $34,250 $19,500 $2,950 $2,950 $2,950 $2,950 $2,950 $34,250 

MPO ID:

Project Title:           

CB32 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-35

RAS (M-38)

TransNet - LSI: CR
El Camino Real from Cassia Road to Camino Vida Roble - In Carlsbad, widen El 

Camino Real from 900 feet north of Cassia Road to Camino Vida Roble, along 

the northbound/east side of the roadway to provide three travel lanes and a bike 

lane in accordance with Prime Arterial standards

El Camino Real Widening - Cassia to Camino Vida Roble

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $2,820 Open to Traffic: Dec 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $60 $60 $60 

TransNet - LSI Carry Over $325 $2,435 $425 $1,350 $985 $2,760 

TOTAL $2,820 $325 $2,495 $1,350 $1,045 $425 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CB34

Carlsbad, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-35

RAS (M-38)

TransNet - LSI: CR
Palomar Airport Road between I-5 and Paseo Del Norte - widening along 

eastbound Palomar Airport Road to provide a dedicated right turn lane to 

southbound Paseo Del Norte

Palomar Airport Road and Paseo Del Norte Right Turn Lane

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $564 Open to Traffic: Dec 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $451 $451 $451 

Local Funds $113 $64 $49 $113 

TransNet Subtotal $451 $451 $451 

Other Subtotal $113 $113 $64 $49 

TOTAL $564 $113 $451 $500 $64 

MPO ID:

Project Title:           

CB35 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-35

RAS (M-38)

TransNet - LSI: CR
Palomar Airport Road between I-5 and Paseo Del Norte - lengthen the left turn 

pocket along eastbound Palomar Airport Road to northbound Paseo Del Norte

Palomar Airport Road and Paseo Del Norte Left Turn Lane

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $233 Open to Traffic: Dec 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $233 $30 $203 $233 

TOTAL $233 $233 $203 $30 

MPO ID:

Project Title:           

CB36 ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRCarlsbad Boulevard from Palomar Airport Road to City limit - In Carlsbad, from 

Palomar Airport Road to the southerly City limit, study the realignment of Carlsbad 

Blvd including the relocation of the southbound lanes of Carlsbad Blvd to the east 

and the construction of complete street and multi use trail improvements along 

the coastal corridor.

Carlsbad Boulevard Realignment

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $5,994

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,967 $672 $574 $251 $3,464 $3,464 

TransNet - LSI Carry Over $1,033 $1,033 $1,033 

TOTAL $4,497 $3,000 $672 $574 $251 $4,497 

$1.497M programmed on CB20*

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CB43

Carlsbad, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Roadways in the northwest quadrant of the City of Carlsbad adjacent to public 

facilities inlcuding: Carlsbad Blvd, State Street, Roosevelt Street, Carlsbad Village 

Drive, Oak Ave., Chestnut Ave, Harding Street - In Carlsbad, various roadways in 

the northwest quadrant of the City of Carlsbad,construct Priority Level 1 and 

Priority Level 2 ADA Improvements per the City of Carlsbad Transition Plan for 

Public Rights-of-way

ADA Improvements

Exempt Category: Safety - Safety Improvement ProgramCapacity Status: NCI

Est Total Cost: $1,670

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $250 $25 $225 $250 

TransNet - LSI Carry Over $20 $730 $500 $170 $150 $1,270 $1,420 

TOTAL $1,670 $20 $730 $500 $250 $170 $1,495 $175 

MPO ID:

Project Title:           

CB44 ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRManagement System for Arterial roadways throughout the City of Carlsbad and the 

County - City of Carlsbad annual operations and maintenance cost share for the 

Regional Arterial Management System, (RAMS). TransNet - LSI RAMS of $12 is 

programmed in FY 2017, TransNet - LSI RAMS of $12 is programmed in FY 2018

Traffic Signal - RAMS

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $59

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $35 $12 $12 $59 $59 

TOTAL $59 $35 $12 $12 $59 

MPO ID:

Project Title:           

CB46 ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRCannon Road from Carlsbad Blvd to Avenida Encinas - Construct complete street 

improvements including the reconfiguration of the curbline and the addition of 

medians, pedestrian crossings and parkway improvements.

Terra Mar Area Complete Street Improvements - Cannon Road

Exempt Category: Other  - Transportation enhancement activitiesCapacity Status: NCI

Est Total Cost: $1,000

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,000 $100 $900 $1,000 

TOTAL $1,000 $1,000 $900 $100 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CB47

Carlsbad, City of

ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRCarlsbad Village Drive and Grand Avenue from Washington Street to State Street - 

provide mid block pedestrian crossing improvements and sidewalk/parkway 

improvements at the approaches to the railroad track crossings.

Carlsbad Village Drive and Grand Avenue Improvements

Exempt Category: Safety - Safety Improvement ProgramCapacity Status: NCI

Est Total Cost: $1,320

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,320 $150 $1,170 $1,320 

TOTAL $1,320 $1,320 $1,170 $150 

MPO ID:

Project Title:           

CB48 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Chestnut Avenue from Valley Street to I-5 - complete street improvements 

including sidewalk improvements and traffic calming features such as bulb outs 

and medians.

Chestnut Avenue Complete Street Improvements Valley Street to I-5

Exempt Category: Other  - Transportation enhancement activitiesCapacity Status: NCI

Est Total Cost: $1,080

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $1,080 $125 $955 $1,080 

TOTAL $1,080 $1,080 $955 $125 

MPO ID:

Project Title:           

CB49 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Kelly Drive and Park Drive from El Camino Real to Neblina Drive - complete street 

improvements including new curblines, sidewalk and multi use trail 

improvements and traffic calming features such as bulb outs and medians.

Kelly Drive and Park Drive Complete Street Improvements

Exempt Category: Other  - Transportation enhancement activitiesCapacity Status: NCI

Est Total Cost: $3,875

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $2,360 $1,515 $390 $3,485 $3,875 

TOTAL $3,875 $2,360 $1,515 $3,485 $390 

MPO ID:

Project Title:           

CB50 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Valley Street from Chestnut Avenue to Buena Vista Way - improve the right of way 

to include pedestrian crossings, curbline bulbouts, parking and bike lanes.

Valley Street Complete Street Improvements

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $1,645

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,645 $200 $1,445 $1,645 

TOTAL $1,645 $1,645 $1,445 $200 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CB51

Carlsbad, City of

ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRAviara Parkway - Poinsettia to Palomar Airport Road, Cannon Road - I-5 to 

Faraday and Rancho Santa Fe - Calle Barcelona to San Elijo. - In Carlsbad, along 

Aviara Parkway, Cannon Road and Rancho Santa Fe Road, construct fiber optic 

communications upgrades and install traffic measuring systems and adaptive 

signal control systems to implement adpative traffic signal control along these 

roadways.

Adaptive Traffic Signal Program

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $1,200

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $1,200 $1,200 $1,200 

TOTAL $1,200 $1,200 $1,200 

MPO ID:

Project Title:           

CB52 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Includes the following intersections: 1)Oak and Roosevelt, 2)Oak and Harding, 

3)Pine and Harding, 4) Walnut and Roosevelt, 5)Walnut and Madison, 6)Chesntut 

and Roosevelt, 7)Chestnut and Madison, 8)Chestnut and Harding, and 

9)Magnolia and Madison - In Carlsbad, at nine intersection locations in the Village 

and Barrio, construct medians and traffic circles at key intersections to calm traffic.

Carlsbad Village and Barrio Traffic Circles

Exempt Category: Safety - Adding mediansCapacity Status: NCI

Est Total Cost: $1,500

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $145 $440 $440 $120 $905 $1,025 

Local Funds $355 $60 $60 $60 $415 $475 

TransNet Subtotal $145 $440 $440 $120 $905 $1,025 

Other Subtotal $475 $355 $60 $60 $60 $415 

TOTAL $1,500 $500 $500 $500 $1,320 $180 

MPO ID:

Project Title:           

CB53 ADOPTION: 16-00 

Project Description:

RAS (M-38)

TransNet - LSI: CRCarlsbad Blvd. from State Street to Tamarack Avenue - install pedestrian roadway 

lighting.

Carlsbad Blvd. Pedestrian Roadway Lighting

Exempt Category: Safety - Lighting improvementsCapacity Status: NCI

Est Total Cost: $1,325

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $610 $715 $100 $1,225 $1,325 

TOTAL $1,325 $610 $715 $1,225 $100 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CB54

Carlsbad, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

State Street from Grand Avenue to Christiansen Avenue - widen the roadway to 

accommodate additional on street parking, close driveway access and 

reconstruction of the parkway to conform with the new curbline.

State Street Improvements at Northwest Corner with Grand Avenue

Exempt Category: Other  - Transportation enhancement activitiesCapacity Status: NCI

Est Total Cost: $325

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $325 $50 $275 $325 

TOTAL $325 $325 $275 $50 

MPO ID:

Project Title:           

CB55 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Christiansen Avenue from Washington Street to Carlsbad Blvd. - construct new 

curbline, sidewalk and parkway improvements.

Christiansen Avenue Improvements

Exempt Category: Other  - Transportation enhancement activitiesCapacity Status: NCI

Est Total Cost: $310

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $310 $60 $250 $310 

TOTAL $310 $310 $250 $60 

MPO ID:

Project Title:           

CB56 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Chestnut Avenue from I-5 to Railroad - prepare a project study report to identify the 

scope of work for the construction of complete street improvements including 

traffic calming and pedestrian improvements.

Chestnut Avenue Complete Street Improvements - I-5 to the Railroad

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $85

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $85 $85 $85 

TOTAL $85 $85 $85 

MPO ID:

Project Title:           

CB58 ADOPTION: 16-00 

Project Description:

RAS (M - 38)

TransNet - LSI: MaintAll streets with public street lights throughout the City. - In Carlsbad, on the streets 

throughout the City, replace light bulbs with LED bulbs.

Street Light Bulb Replacement Program

Exempt Category: Safety - Lighting improvementsCapacity Status: NCI

Est Total Cost: $3,645

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,170 $825 $825 $825 $300 $3,345 $3,645 

TOTAL $3,645 $1,170 $825 $825 $825 $3,345 $300 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV06

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - AC overlay, chip seals and slurry seal rehabilitation, pavement repairs 

as well as implementation of the City's pavement management system and 

pavement inspection.

Pavement Rehabilitation Program

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $24,815

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $15,900 $3,250 $12,650 $15,900 

TransNet - L (Cash) $6,304 $1,300 $5,004 $6,304 

TransNet - LSI $70 $111 $361 $401 $381 $562 $943 

TransNet - LSI Carry Over $377 $291 $668 $668 

Local Funds $1,000 $160 $840 $1,000 

TransNet Subtotal $22,581 $291 $70 $111 $361 $401 $5,599 $18,216 $23,815 

Other Subtotal $1,000 $1,000 $160 $840 

TOTAL $24,815 $23,581 $291 $70 $111 $361 $401 $19,056 $5,759 

MPO ID:

Project Title:           

CHV08 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-34, B-35

RAS (M-39)Willow Street from Bonita Road to Sweetwater Road - replace two lane bridge with 

four lane bridge

Willow Street Bridge Project

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $29,151 Open to Traffic: Phase 1: Nov 2015      Phase 2: Dec 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $75 $75 $75 

HBP $7,175 $17,698 $3,566 $3,609 $17,698 $24,873 

HBRR $500 $500 $500 

Local Funds $1,190 $2,293 $723 $468 $2,293 $3,484 

Local RTCIP $219 $219 $219 

TransNet Subtotal $75 $75 $75 

Other Subtotal $29,076 $9,084 $19,991 $5,008 $4,077 $19,991 

TOTAL $29,151 $9,159 $19,991 $4,077 $19,991 $5,083 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV22

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - study GIS-based infrastructure deficiency database for pavement and 

street improvements; planning rehabilitation programs; prepare Capital 

Improvement Program related to street improvements

Advance Planning Studies

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $1,775

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $375 $375 $375 

TransNet - L (Cash) $114 $114 $114 

TransNet - LSI $233 $51 $60 $60 $60 $60 $523 $523 

TransNet - LSI (Cash) $16 $16 $16 

TransNet - LSI Carry Over $134 $28 $162 $162 

Local Funds $585 $585 $585 

TransNet Subtotal $872 $79 $60 $60 $60 $60 $1,190 $1,190 

Other Subtotal $585 $585 $585 

TOTAL $1,775 $1,457 $79 $60 $60 $60 $60 $1,775 

MPO ID:

Project Title:           

CHV30 ADOPTION: 16-00 

Project Description:

PPNO: 09CA013

EARMARK NO: CA3482, CA677

TransNet - LSI: CR
On I-5 between SR 54 and Main Street interchange - conduct a study to examine 

multi-modal improvements to the I-5 corridor between the Main Street Interchange 

and State Route 54

I-5 Multi-Modal Corridor Improvement Study

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $2,870

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $50 $50 $50 

TransNet - L (Cash) $14 $14 $14 

TransNet - LSI $100 $100 $100 

TransNet - LSI Carry Over $300 $197 $497 $497 

HPP $1,987 $1,987 $1,987 

TCSP $222 $222 $222 

TransNet Subtotal $464 $197 $661 $661 

Other Subtotal $2,209 $2,209 $2,209 

TOTAL $2,870 $2,673 $197 $2,870 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV33

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - field identification and installation/ construction of traffic calming 

devices in public school zones, such as traffic control devices (for example, 

flashing beacons), signs, striping and minor street improvements

School Zone Traffic Calming Program

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $2,251

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $280 $280 $280 

TransNet - L (Cash) $232 $232 $232 

TransNet - LSI $165 $233 $154 $70 $70 $70 $762 $762 

TransNet - LSI Carry Over $386 $542 $927 $927 

Local Funds $50 $50 $50 

TransNet Subtotal $1,063 $775 $154 $70 $70 $70 $2,201 $2,201 

Other Subtotal $50 $50 $50 

TOTAL $2,251 $1,113 $775 $154 $70 $70 $70 $2,251 

MPO ID:

Project Title:           

CHV34 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - provide community outreach and education regarding traffic/ safety 

hazards; install and construct traffic calming and pedestrian safety measures; 

prepare plans to recommend pedestrian safety improvements and ADA 

compliance

Neighborhood Traffic and Pedestrian Safety Program

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $2,604

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $280 $280 $280 

TransNet - LSI $65 $400 $250 $250 $250 $1,215 $1,215 

TransNet - LSI Carry Over $609 $430 $1,039 $1,039 

Local Funds $70 $70 $70 

TransNet Subtotal $954 $430 $400 $250 $250 $250 $2,534 $2,534 

Other Subtotal $70 $70 $70 

TOTAL $2,604 $1,024 $430 $400 $250 $250 $250 $2,604 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV35

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Upgrade of signals located at Fourth Ave. and Beyer Blvd., Fourth Ave. and Main 

Street at Third Avenue and Montgomery Street and other locations - annual 

program to prioritize Traffic Signing and Striping CIP projects including upgrading 

and maintaining traffic signal and streetlight systems

Traffic Signing, Studies and Signal Upgrade

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $4,944

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $135 $135 $135 

TransNet - L (Cash) $24 $24 $24 

TransNet - LSI $187 $469 $325 $250 $200 $300 $477 $35 $1,219 $1,731 

TransNet - LSI (Cash) $27 $27 $27 

TransNet - LSI Carry Over $2,156 $300 $953 $1,503 $2,456 

Local Funds $571 $571 $571 

TransNet Subtotal $2,529 $769 $325 $250 $200 $300 $1,565 $2,773 $35 $4,373 

Other Subtotal $571 $571 $571 

TOTAL $4,944 $3,100 $769 $325 $250 $200 $300 $35 $2,773 $2,136 

MPO ID:

Project Title:           

CHV39 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Palomar Street from I-5 to Orange Ave.; Broadway from Palomar Street to C Street; 

H Street from I-805 to I-5; Heritage Rd. from Telegraph Canyon Rd. to Palomar St.; 

Paseo Ranchero from E. J Street to Telegraph Canyon Rd.; Otay Lakes Rd. from 

Telegraph Canyon Rd. to E. H Street; E. H Street from I-805 to Hidden Vista; E. 

Orange/ Olympic Pkwy. at I-805; Telegraph Canyon Rd. at I-805; additional 

locations as included in the Regional Arterial Management System - upgrade 

traffic signal coordination at locations identified by the City's Traffic Monitoring 

Program in order to reduce congestion and intersection delays, coordinate 

regional traffic through the Regional Arterial Management System. TransNet - LSI 

RAMS of $16 is programmed in FY 2017

Traffic Signal System Optimization

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $1,720

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $150 $150 $150 

TransNet - L (Cash) $19 $19 $19 

TransNet - LSI $316 $235 $75 $150 $150 $150 $1,076 $1,076 

TransNet - LSI Carry Over $443 $32 $475 $475 

TOTAL $1,720 $928 $267 $75 $150 $150 $150 $1,720 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV43

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - program will allow for identification and implementation of solutions for 

congestion relief on local streets, such as median installation, new traffic signals, 

traffic signal upgrades, intersection lighting, traffic signal coordination/ 

interconnection, video traffic surveillance systems, traffic data collection systems

Congestion Relief Study and Implementation

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $941

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $75 $25 $50 $75 

TransNet - L (Cash) $526 $526 $526 

TransNet - LSI Carry Over $237 $53 $290 $290 

Local Funds $50 $15 $35 $50 

TransNet Subtotal $838 $53 $841 $50 $891 

Other Subtotal $50 $50 $15 $35 

TOTAL $941 $888 $53 $85 $856 

MPO ID:

Project Title:           

CHV44 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

In Chula Vista - preliminary analysis of the I-805/ SR54 interchange to include 

other on/off ramps on SR54 to I-5, the Bonita Road and Main Street on/off ramps 

to I-805 and the impact of traffic in Otay Mesa on La Media Road and other major 

streets in Chula Vista in order to reduce congestion

I-805, SR54 and Otay Mesa Transportation System Improvements

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $419

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $100 $100 $100 

TransNet - LSI Carry Over $257 $62 $319 $319 

TOTAL $419 $357 $62 $419 

MPO ID:

Project Title:           

CHV45 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - traffic monitoring to comply with the City's traffic threshold standards, as 

well as the city's annual traffic count program, which provides data for safety 

commission studies, capital improvements projects, speed surveys and other 

traffic uses

Traffic Monitoring Program

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $1,466

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $54 $54 $54 

TransNet - LSI $56 $186 $100 $94 $135 $571 $571 

TransNet - LSI Carry Over $647 $144 $791 $791 

Local RTCIP $50 $50 $50 

TransNet Subtotal $701 $200 $186 $100 $94 $135 $1,416 $1,416 

Other Subtotal $50 $50 $50 

TOTAL $1,466 $751 $200 $186 $100 $94 $135 $1,466 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV48

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Various locations (see list of specific locations);including Brandywine Ave. from 

Point La Jolla to Mendocino Drive - ongoing program of pavement rehabilitation 

and reconstruction which includes overlays (one-inch thick and greater) and street 

reconstruction

Pavement Major Rehabilitation

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $40,272

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $72 $72 $72 

TransNet - LSI $220 $3,285 $3,900 $3,900 $4,000 $4,000 $2,566 $16,740 $19,306 

TransNet - LSI (Cash) $18 $18 $18 

TransNet - LSI Carry Over $15,543 $5,333 $2,869 $18,007 $20,876 

TOTAL $40,272 $15,853 $8,618 $3,900 $3,900 $4,000 $4,000 $34,819 $5,453 

MPO ID:

Project Title:           

CHV50 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

882 Helix Ave., 106 El Capitan Court, 1188 Neptune Court, 1526 Grand Teton 

Court, Rancho Road near the Poggi Canyon Channel,Del Mar Ave. at Moss Street, 

Second Ave. and Chula Vista Street, Elsie Way and Penelope Drive, Kimball 

Terrace and Third Ave., F Street east of Woodlawn Court, and other urgent 

locations (see attachments) - emergency storm drain repairs due to pipe failure at 

several locations that need to be repaired before the next storm season; repair of 

culverts under City bridges to maintain bridge safety; repair pipes at all locations 

receive street drainage and repairs are needed to maintain safe travel conditions

Emergency Storm Drain and Bridge Culvert Repair

Exempt Category: Safety - Safer non-Federal-aid system roadsCapacity Status: NCI

Est Total Cost: $6,219

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $1,811 $1,307 $504 $1,811 

TransNet - LSI $12 $610 $530 $500 $500 $500 $522 $2,130 $2,652 

TransNet - LSI Carry Over $794 $962 $328 $1,428 $1,756 

TOTAL $6,219 $2,617 $1,572 $530 $500 $500 $500 $4,062 $2,157 

MPO ID:

Project Title:           

CHV51 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Near the following intersections: Naples St. and Oleander Ave.; Orange Ave. and 

Hilltop Drive; Palomar St. and Third Ave., I St. and Hilltop Drive - reconstruct the 

steep cross gutters at several intersections throughout the City in order to 

increase vehicle safety and reduce congestion caused by vehicles slowing down; 

Americans with Disabilities Act (ADA)-compliant pedestrian improvements will 

also be constructed

Cross Gutter Replacement

Exempt Category: Safety - Safer non-Federal-aid system roadsCapacity Status: NCI

Est Total Cost: $480

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $136 $344 $180 $300 $480 

TOTAL $480 $136 $344 $300 $180 

Thursday, August 25, 2016

28



San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

CHV58

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

C Street from Fifth Ave. to 350 feet west of Fourth Ave.; Moss Street from Broadway 

to Fourth Ave.; Oxford Street from Broadway to Fifth Ave., Palomar Street from 

Broadway to Fourth Ave.; East H Street from Hidden Vista Drive to Terra Nova 

Drive; near intersection of F Street and Hilltop Drive; Alpine Ave. from Emerson St. 

to Oxford St. - design and construction of sidewalk and other pedestrian 

improvements in areas without existing sidewalk

New Sidewalk Construction

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $2,915

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $97 $97 $97 

TransNet - LSI $125 $500 $500 $200 $925 $1,125 

TransNet - LSI Carry Over $693 $1,000 $300 $1,393 $1,693 

TOTAL $2,915 $915 $1,000 $500 $500 $2,415 $500 

MPO ID:

Project Title:           

CHV60 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Fourth Ave. and Moss Street; Third Ave. and J Street; Third Ave. and Moss Street; 

Third Ave. and Naples St.; Industrial Blvd. and Anita, Moss and Naples Streets; 

Third Avenue and L Street; E. L Street and Cuyamaca Ave. - traffic signals will be 

upgraded and modified in order to reduce the frequency of collisions

Traffic Signal Upgrades

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $2,557

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $2 $2 $2 

TransNet - LSI $95 $17 $300 $500 $400 $384 $928 $1,312 

TransNet - LSI Carry Over $929 $139 $365 $703 $1,068 

Local Funds $175 $175 $175 

TransNet Subtotal $1,026 $156 $300 $500 $400 $749 $1,633 $2,382 

Other Subtotal $175 $175 $175 

TOTAL $2,557 $1,201 $156 $300 $500 $400 $1,633 $924 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV64

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

East H Street, Telegraph Canyon Road and Olympic Parkway from I-805 to about 

one mile east - three major east/west corridors constantly need signal timing 

changes due to fluctuating traffic demands; improving the Transportation Systems 

Management (TSM) and Transportation Demand Management (TDM) will improve 

mobility and reduce delays; permanent software/hardware systems will 

incorporate additional vehicle/bicycle detection on approaches and gaps; real 

time data collected will be used to assess, refine and implement optimal traffic 

signal timing plans; this information will be made available to the region, Caltrans 

and the public through the Regional Arterial Management System (RAMS)

Eastern Chula Vista TSM/TDM System

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $250

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $3 $3 $3 

TransNet - LSI Carry Over $247 $247 $247 

TOTAL $250 $3 $247 $250 

MPO ID:

Project Title:           

CHV70 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

East Orange Ave. from Melrose Ave. to Loma Lane - construction of bicycle lanes 

on East Orange Avenue from Melrose Ave to Loma Lane - local match for BTA 

award. Construction of Bike Lanes on Broadway from C Street to Main Street

Bikeway Design and Construction

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $1,366

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $61 $250 $460 $475 $311 $935 $1,246 

TransNet - LSI Carry Over $50 $70 $94 $26 $120 

TOTAL $1,366 $111 $320 $460 $475 $961 $405 

MPO ID:

Project Title:           

CHV75 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - provide American with Disabilities Act-compliant ramps at locations 

with sidewalks but missing ramps in accordance with the City's priority list

ADA Curb Ramps

Exempt Category: Safety - Safety Improvement ProgramCapacity Status: NCI

Est Total Cost: $1,100

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $84 $50 $34 $84 

TransNet - LSI $266 $250 $200 $165 $551 $716 

TransNet - LSI Carry Over $37 $263 $86 $214 $300 

TOTAL $1,100 $121 $529 $250 $200 $799 $301 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

CHV77

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Main Street from Bay Blvd. to Salt Creek - Project will provide the necessary work 

to tie in Chula Vista facilities to the future fiber optics network on Main Street in 

conjunction with the SANDAG South Bay BRT Fiber Optic project; will include new 

fiber optic cable, pull boxes, conduit, etc.

Main Street Fiber Optics

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $400

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $2 $2 $2 

TransNet - LSI Carry Over $398 $58 $340 $398 

TOTAL $400 $2 $398 $340 $60 

MPO ID:

Project Title:           

CHV79 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

E Street between First and Second Ave., E Street e/o Third Avenue, Paseo 

Ranchero s/o East J Street, Eastlake Pkwy. s/o Otay Lakes Road, Eastlake Pkwy. 

in front of Eastlake High School and Community Park, and other locations. - 

construct new raised medians where motorists are making illegal turning 

movements; reconstruct raised medians that protrude into the striped crosswalks

Raised Median Improvements

Exempt Category: Safety - Adding mediansCapacity Status: NCI

Est Total Cost: $440

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1 $1 $1 

TransNet - LSI Carry Over $439 $59 $380 $439 

TOTAL $440 $1 $439 $380 $60 

MPO ID:

Project Title:           

CHV80 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Third Avenue from F Street to E Street - continuation of pedestrian and bicycle 

enhancement facilities along Third Avenue north of Phase II

Third Avenue Streetscape Project Phase III

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $2,000

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $300 $300 $300 

TOTAL $300 $300 $300 
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MPO ID:

Project Title:           

CHV82

Chula Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Palomar Street south side from Fifth Ave. to Orange Ave., Orange Avenue from 

Fifth Ave. to Palomar St. - Installation of missing curb, gutter and sidewalk along 

the south side of Palomar St. and the north side of Orange Ave. Upgrade of traffic 

signal at Palomar and Orange.

Palomar Street and Orange Avenue Sidewalk Improvements

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $415

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $415 $50 $365 $415 

TOTAL $415 $415 $365 $50 
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MPO ID:

Project Title:           

COR04

Coronado, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Acacia Way (Coronado Ave-Cabrillo Ave); Alder St. (Coronado Ave-10th St); Balboa 

Ave. (6th St.-Acacia Way); Carob Way (Cabrillo Ave.-Coronado Ave.); Pine Ct. (Pine 

St. - End); 10th St. (Pine St.-Alameda Blvd.); Strand Way (Pomona-442 Fts/Tulagi 

Rd.); Marina Ave. (Alameda Blvd.-Ocean Blvd.); Encino Row (10th St.-FAve.): Tolita 

Ave. (Alameda Blvd.-Isabella Ave.); Alamdea Blvd.(Olive Ave.-Ocean Blvd.); 1st St. 

(Alameda-Orange) 1st St. (Orange-East End); G Ave. (10th St.-Ocean Blvd.); and 

Bayshore Bikeway (Leyte-Coronado Blvd.) - Preventive maintenance such as 

slurry seal, crack sealing, and minor drainage repair

Street and Road Preventive Maintenance; Minor Drainage Repair

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $6,195

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $1,581 $138 $1,443 $1,581 

TransNet - LSI $206 $150 $150 $150 $150 $36 $770 $806 

TransNet - LSI Carry Over $39 $79 $118 $118 

Local Funds $2,183 $455 $268 $259 $265 $260 $219 $3,471 $3,690 

TransNet Subtotal $1,826 $79 $150 $150 $150 $150 $174 $2,331 $2,505 

Other Subtotal $3,690 $2,183 $455 $268 $259 $265 $260 $219 $3,471 

TOTAL $6,195 $4,009 $534 $418 $409 $415 $410 $5,802 $393 

MPO ID:

Project Title:           

COR07 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

St. Kitts, Port Royale, Bridgetown Bend, Cajon Place, Country Club, Coronado 

Avenue - Rehabilitation of roadways including removal and replacement of 

severely damaged areas, grinding and overlays of 1 1/2"

Street and Road Major Rehabilitation; Major Drainage; Traffic Operations

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $12,538

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $1,665 $165 $1,500 $1,665 

TransNet - LSI $2,378 $589 $462 $486 $510 $536 $1,277 $3,685 $4,962 

TransNet - LSI Carry Over $2,403 $309 $252 $255 $339 $2,881 $3,220 

Local Funds $2,191 $250 $250 $63 $2,628 $2,691 

TransNet Subtotal $6,446 $898 $714 $741 $510 $536 $1,781 $8,066 $9,847 

Other Subtotal $2,691 $2,191 $250 $250 $63 $2,628 

TOTAL $12,538 $8,637 $898 $714 $741 $760 $786 $10,694 $1,844 
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MPO ID:

Project Title:           

DM01

Del Mar, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - resurface and/or rehabilitate roadways

Annual Street Maintenance

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $1,846

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $831 $831 $831 

TransNet - LSI $397 $1 $6 $13 $417 $417 

TransNet - LSI Carry Over $8 $8 $8 

Local Funds $590 $590 $590 

TransNet Subtotal $1,228 $1 $14 $13 $1,256 $1,256 

Other Subtotal $590 $590 $590 

TOTAL $1,846 $1,818 $1 $14 $13 $1,846 

MPO ID:

Project Title:           

DM02 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

At N. Torrey Pines Bridge, Camino del Mar Bridge over San Dieguito River, Jimmy 

Durante Blvd Bridge, Via de la Valle Bridge, Camino del Mar Overpass. - Local 

match to federal Highway Bridge Program providing for seismic retrofit (part of 

CAL44); project will undertake full replacement of bridge upper deck, full depth 

pavement repair, and seismic upgrades

Local Match to Bridge Retrofit Projects

Exempt Category: Safety - Non capacity widening or bridge reconstructionCapacity Status: NCI

Est Total Cost: $209

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $208 $1 $209 $209 

TOTAL $209 $208 $1 $209 

MPO ID:

Project Title:           

DM06 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1223061

TransNet - LSI: CRMultiple locations along Camino del Mar, Jimmy Durante Boulevard, and Via de la 

Valle - pedestrian, bicycle, roadway, and drainage improvements along Camino 

del Mar, Jimmy Durante Boulevard, and Via de la Valle

Sidewalk, Street, and Drainage Improvements

Exempt Category: Safety - Safety Improvement ProgramCapacity Status: NCI

Est Total Cost: $4,354

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $812 $100 $712 $812 

TransNet - Bond $2,793 $228 $2,565 $2,793 

TransNet - CP $700 $25 $675 $700 

TransNet - LSI $20 $29 $49 $49 

TOTAL $4,354 $4,305 $20 $29 $4,001 $353 

SANDAG Board approved TransNet/ATP swap on November 21, 2014 for $812*
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MPO ID:

Project Title:           

EL03

El Cajon, City of

ADOPTION: 16-00 

Project Description:

RAS (M-39)

TransNet - LSI: CRFY 16-17 Streets, Airport Dr. from Magnolia Ave. to Wing Ave. Arlington Pl. from 

Greenfield Dr. to Cul-de-sac. Chambers Ave. from W. Main St to W. Madison Ave. 

Dawnridge Ave. from West City Limit to N. Second St. El Rey Ave. from El Rey Ct. 

to Cul-de-sac. El Rey Ave. from N. Second St. to west side of El Rey Ct. El Rey Ct. 

from El Rey Ave. to Cul-de-sac. Flamingo Ave. from West City Limit to N. Second 

St. Flamingo Pl. from Arlington Pl. to Cul-de-sac. Johnson Ave. from Vernon Wy. to 

Bradley Ave. Lindell Ave. from Prescott Ave. to Avocado Ave. Magnolia Ave. from 

Airport Dr. to City Limit. Minnesota Ave. from Magnolia Ave. to Avocado Blvd. Navajo 

Rd. from West City Limit to Fletcher Pkwy. Orange Ave. from Renette Ave. to 

Washington Ave. Oro St. from Flamingo Ave. to El Rey Ave. Persimmon St. from 

West City Limit to N. Second St. Renette Ave. from Wilson Ave. to Emerald Ave. 

Renette Ave. from Magnolia Ave. to Avocado Ave. Saxon Pl. from El Rey Ave. to 

Cul-de-sac. Sumner Ave. from West City limit to N. Second St. Valley Lake Dr. from 

Fanita Dr. to Cul-de-sac. , FY 17-18 Streets, Helix View Dr. from end to Pine Dr. 

Midway Dr. from Pine Dr. to Helix View Dr. Pine Dr. from Footepath Way to Chase 

Ave. Grossmont Ave. from Chase Ave. to Grossmont Ave. Wilson Ave. from El 

Cajon Blvd. to Grossmont Ave. Johnson Ave. from Chase Ave. to Washington Ave. 

Wilson Ave. from Grossmont Ave. to Chase Ave. Franklin Ave. from El Cajon Blvd. 

to Johnson Ave. Ellen Ln. from South End to Granite Hills Dr. Alveda Ave. from 

Vallea St. to Granite Hills Dr., Cosmo Ave. from South City limit to Raynell Wy. 

Raynell Wy. from Cosmo St. to City Limit. Bartram from Cosmo St. to East City 

limit. Pebble Place from Pebble Ct. to Granite Hills Dr. Pebble Ct. from Pebble Pl. 

to end of street. Sandos St. From Cosmo St. to end of street. Goldstone St. from 

Cosmo St. to end of street. Cloverleaf Dr. from Vista Del Valle to end of street. 

Shadow Vista Wy. from Jamacha Rd. to end of street. Alladin Ln. from Jamacha 

Rd. to Brighthaven Dr./Dumar St. Brighthaven Dr. from Alladin Ln. to Sunnyland 

Ave. Sunnyland Ave. from Jamacha Rd. to end of street. Woodhill Dr. from 

Brighthaven Dr. to end of street. Vallea St. from Alveda Dr. to Cosmo St. - street 

reconstruction and overlays greater than 1" thick, including collectors, 

thoroughfares & residential streets

Overlay/Reconstruction Projects

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $27,772

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $6,747 $6,747 $6,747 

TransNet - L (Cash) $2,541 $2,541 $2,541 

TransNet - LSI $4,280 $1,340 $1,380 $1,780 $1,700 $1,700 $12,180 $12,180 

TransNet - LSI (Cash) $397 $397 $397 

TransNet - LSI Carry Over $5,560 $67 $5,627 $5,627 

Local RTCIP $280 $280 $280 

TransNet Subtotal $19,525 $1,407 $1,380 $1,780 $1,700 $1,700 $27,492 $27,492 

Other Subtotal $280 $280 $280 

TOTAL $27,772 $19,525 $1,687 $1,380 $1,780 $1,700 $1,700 $27,772 
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MPO ID:

Project Title:           

EL06

El Cajon, City of

ADOPTION: 16-00 

Project Description:

RAS (M - 39)

TransNet - LSI: CRReplacement of interconnect cable on Avocado Ave, Ballantyne St, Magnolia 

Ave,Madison Ave, Johnson Ave, Fletcher Pkwy, and Broadway; modification of 

existing traffic signals and various location to improve traffic flow and safety; 

replacement of battery back-up system batteries at various locations; ongoing 

system maintenance for the RAMS traffic signal management system - new, 

upgrade or modification of traffic signals and Traffic Management Center, 

including rewire, modifications, replacement of signal interconnect cable, 

wireless video monitoring cameras and other necessary equipment; funds for 

ongoing RAMS maintenance support costs. TransNet - LSI RAMS of $10 is 

programmed in FY 2017, TransNet - LSI RAMS of $10 is programmed in FY 2018

Traffic Signals Projects

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $2,929

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $580 $580 $580 

TransNet - L (Cash) $380 $380 $380 

TransNet - LSI $726 $110 $110 $210 $210 $210 $49 $1,527 $1,576 

TransNet - LSI (Cash) $8 $8 $8 

TransNet - LSI Carry Over $117 $268 $385 $385 

TOTAL $2,929 $1,811 $378 $110 $210 $210 $210 $2,880 $49 

MPO ID:

Project Title:           

EL11 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various locations; Please see uploaded project list - repair broken sidewalk, 

driveway, ramps, etc.

Sidewalk and other Repairs

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $2,406

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $450 $150 $300 $450 

TransNet - L (Cash) $250 $250 $250 

TransNet - LSI $430 $160 $160 $260 $260 $260 $1,530 $1,530 

TransNet - LSI (Cash) $1 $1 $1 

TransNet - LSI Carry Over $125 $50 $175 $175 

TOTAL $2,406 $1,256 $210 $160 $260 $260 $260 $2,256 $150 
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MPO ID:

Project Title:           

EL18

El Cajon, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Various locations City wide - provide for new street lights which include removing 

wooden pole mounted lights for underground utility district projects and the 

retro-fit of existing high pressure sodium street lights with energy efficient LED 

street lights

Street Light Installation Projects

Exempt Category: Safety - Lighting improvementsCapacity Status: NCI

Est Total Cost: $587

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $37 $37 $37 

TransNet - LSI $175 $25 $25 $75 $75 $75 $450 $450 

TransNet - LSI Carry Over $50 $50 $100 $100 

TOTAL $587 $212 $75 $75 $75 $75 $75 $587 

MPO ID:

Project Title:           

EL21 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various locations throughout the City of El Cajon - street resurfacing with slurry 

seals and asphalt rubber aggregate membrane (ARAM) - less than 1" thick

Street Resurfacing with slurry seals and ARAM products

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $5,450

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,381 $375 $375 $600 $600 $600 $3,931 $3,931 

TransNet - LSI (Cash) $5 $5 $5 

TransNet - LSI Carry Over $1,514 $1,514 $1,514 

TOTAL $5,450 $2,900 $375 $375 $600 $600 $600 $5,450 

MPO ID:

Project Title:           

EL27 ADOPTION: 16-00 

Project Description:

RAS (M - 39)

TransNet - LSI: CRGreenfield Drive from Gorsline Drive to Haden Lane - in El Cajon, on Greenfield 

Drive between Gorsline Drive and Haden Lane; widen roadway to accomodate a 

bike route and new sidewalks

Greenfield Drive Widening

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $3,281

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $740 $740 $740 

TransNet - LSI Carry Over $541 $1,800 $200 $40 $2,501 $2,541 

TOTAL $3,281 $1,281 $1,800 $200 $3,241 $40 
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MPO ID:

Project Title:           

EL29

El Cajon, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Madison Avenue, Taft Avenue, and other locations in the City. - in El Cajon at 

various locations; install traffic safety and calming improvements such as street 

striping, stop signs, speed cushions, and radar speed feedback signs

Traffic Safety/Calming

Exempt Category: Safety - Safer non-Federal-aid system roadsCapacity Status: NCI

Est Total Cost: $416

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $45 $50 $50 $50 $50 $50 $295 $295 

TransNet - LSI (Cash) $11 $11 $11 

TransNet - LSI Carry Over $110 $110 $110 

TOTAL $416 $56 $160 $50 $50 $50 $50 $416 

MPO ID:

Project Title:           

EL32 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various streets in the City - engineering Study-preparation of an updated 

Pavement Management System study to determine the condition of City streets 

and help prioritize street overlay projects.

City of El Cajon Pavement Management System

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $290

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $145 $145 $145 

TransNet - LSI Carry Over $70 $75 $145 $145 

TOTAL $290 $145 $70 $75 $290 
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MPO ID:

Project Title:           

ENC14A

Encinitas, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Various locations throughout the City, - in Encinitas, at various locations 

throughout the City, asphalt grinding, 6" dig outs, 1-1/2" polymer modified asphalt 

overlay, and preventative maintenance treatments.

Street Overlay Program

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $28,821

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $600 $600 $600 

TransNet - L (Cash) $240 $240 $240 

TransNet - LSI $4,740 $1,184 $1,702 $1,772 $1,845 $1,921 $13,164 $13,164 

TransNet - LSI (Cash) $253 $253 $253 

TransNet - LSI Carry Over $589 $332 $921 $921 

Local Funds $7,742 $1,141 $1,298 $1,228 $1,155 $1,079 $13,643 $13,643 

TransNet Subtotal $6,422 $1,516 $1,702 $1,772 $1,845 $1,921 $15,178 $15,178 

Other Subtotal $13,643 $7,742 $1,141 $1,298 $1,228 $1,155 $1,079 $13,643 

TOTAL $28,821 $14,164 $2,657 $3,000 $3,000 $3,000 $3,000 $28,821 

MPO ID:

Project Title:           

ENC17 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Santa Fe Drive from I-5 to El Camino Real near San Dieguito Academy, and 

portions of Vulcan Avenue adjacent to Paul Ecke Central - in Encinitas, at various 

locations throughout the City; installation of pathways to include curb, gutter, 

drainage improvements and landscaping which will provide connectivity

Safe Routes to School Sidewalk Program

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $4,499

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $900 $900 $900 

TransNet - L (Cash) $466 $466 $466 

TransNet - LSI $624 $452 $1,076 $1,076 

TransNet - LSI Carry Over $657 $188 $845 $845 

Local Funds $1,212 $1,212 $1,212 

TransNet Subtotal $2,647 $640 $3,287 $3,287 

Other Subtotal $1,212 $1,212 $1,212 

TOTAL $4,499 $3,859 $640 $4,499 
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MPO ID:

Project Title:           

ENC19

Encinitas, City of

ADOPTION: 16-00 

Project Description:

RAS (M-39)

TransNet - LSI: CRInstall speed table on Urania Ave between Leucadia Blvd and Normandy Rd, 

install ADA compliant crosswalk on Saxony Road between Encinitas Blvd. and 

Leucadia Blvd., and various improvements on La Costa Avenue between Highway 

101 and I-5. - in Encinitas, at various locations throughout the City, install 

horizontal and vertical traffic safety and calming improvements such as speed 

cushions, chicanes, narrowing roadway, landscaped pop-outs and stop signs; 

develop Traffic Calming Plan for local neighborhoods

Traffic Safety/Calming

Exempt Category: Safety - Safer non-Federal-aid system roadsCapacity Status: NCI

Est Total Cost: $2,976

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $450 $450 $450 

TransNet - L (Cash) $87 $87 $87 

TransNet - LSI $744 $744 $744 

TransNet - LSI Carry Over $150 $105 $20 $235 $255 

Local Funds $180 $520 $700 $700 

Local RTCIP $740 $740 $740 

TransNet Subtotal $1,431 $105 $20 $1,516 $1,536 

Other Subtotal $1,440 $180 $1,260 $1,440 

TOTAL $2,976 $1,611 $105 $1,260 $2,956 $20 

MPO ID:

Project Title:           

ENC20 ADOPTION: 16-00 

Project Description:

RAS (M-39)

TransNet - LSI: CRN. Coast Hwy. 101 from A Street to La Costa Avenue - design/construct 

comprehensive streetscape improvements: new curb, gutter, sidewalk and 

landscaping; the preferred design may include pedestrian and bicycle 

improvements, lane reconfiguration, and five roundabouts to facilitate and ease 

traffic congestion and more efficiently move vehicular traffic

North Coast Highway 101 Beautification

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $6,645

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $500 $500 $500 

TransNet - L (Cash) $100 $100 $100 

TransNet - LSI $880 $880 $880 

TransNet - LSI Carry Over $985 $3,900 $1,544 $3,341 $4,885 

Local RTCIP $280 $280 $280 

TransNet Subtotal $2,465 $3,900 $3,024 $3,341 $6,365 

Other Subtotal $280 $280 $280 

TOTAL $6,645 $2,465 $4,180 $3,621 $3,024 
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MPO ID:

Project Title:           

ENC28

Encinitas, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Encinitas Boulevard and El Camino Real; Leucadia Boulevard and El Camino 

Real; Chesterfield and Highway 101; El Camino Real and Via Molena; Encinitas 

Boulevard and Delphinium; La Costa and Highway 101; and other circulation 

element roads within the City - in Encinitas, at various locations on circulation 

element roads throughout the City, install radio communication to traffic signals, 

hard wiring system to traffic signals, audible pedestrian signal; install optic fiber 

for review cameras; replace battery backup units; install pedestrian countdown 

times; upgrade BiTrans Chip in signal controllers at various traffic signals; traffic 

signal infrastructure replacement; RAMS support. TransNet - LSI RAMS of $7 is 

programmed through FY 2021

Traffic Signal Modifications

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $912

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $100 $100 $100 

TransNet - L (Cash) $382 $382 $382 

TransNet - LSI $233 $7 $7 $7 $7 $7 $67 $203 $270 

TransNet - LSI Carry Over $150 $10 $160 $160 

TOTAL $912 $865 $17 $7 $7 $7 $7 $845 $67 
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MPO ID:

Project Title:           

ESC02A

Escondido, City of

ADOPTION: 16-00 

Project Description:

EA NO: 260

EARMARK NO: CA332/260

RAS (M-40)

TransNet - LSI: CR

East Valley Pkwy/Valley Center Rd from Bevin Dr to northern City limits - Widen 

roadway from 4 to 6 lanes with raised medians, left turn pockets, and dedicated 

right turn lanes; modify signals at Lake Wohlford Rd/Valley Center Rd and Beven 

Dr/Valley Center Rd; widen bridge over Escondido Creek

East Valley/Valley Center

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $10,566 Open to Traffic: Dec 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI (Cash) $632 $632 $632 

TransNet - LSI Carry Over $750 $3,776 $70 $4,456 $4,526 

HPP $1,600 $1,600 $1,600 

Local Funds $2,540 $905 $500 $2,945 $3,445 

Local RTCIP $363 $363 $363 

TransNet Subtotal $1,382 $3,776 $5,088 $70 $5,158 

Other Subtotal $5,408 $4,503 $905 $500 $4,908 

TOTAL $10,566 $5,885 $4,681 $70 $9,996 $500 

MPO ID:

Project Title:           

ESC04 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-37

RAS (M-40)

TransNet - LSI: CR
Citracado Parkway from West Valley to Harmony Grove - widen from 2 to 4 lanes 

with raised medians, construct bridge over Escondido Creek

Citracado Parkway II

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $25,959 Open to Traffic: Dec 2020

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $581 $581 $581 

TransNet - LSI (Cash) $988 $988 $988 

TransNet - LSI Carry Over $1,700 $1,700 $1,700 

HUD $908 $908 $908 

Local Funds $16,025 $1,038 $1,221 $1,200 $1,166 $1,132 $839 $1,000 $19,943 $21,782 

TransNet Subtotal $1,569 $1,700 $2,688 $581 $3,269 

Other Subtotal $22,690 $16,933 $1,038 $1,221 $1,200 $1,166 $1,132 $1,747 $1,000 $19,943 

TOTAL $25,959 $18,502 $2,738 $1,221 $1,200 $1,166 $1,132 $1,581 $22,631 $1,747 
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MPO ID:

Project Title:           

ESC06

Escondido, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-37

RAS (M-40)

TransNet - LSI: CR
El Norte Parkway from Kaile Lane to Key Lime Way - construct missing two lane 

bridge at Escondido Creek

El Norte Parkway Bridge at Escondido Creek

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $3,952 Open to Traffic: Jun 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $2,000 $50 $1,950 $2,000 

TransNet - L (Cash) $167 $167 $167 

TransNet - LSI (Cash) $808 $808 $808 

TransNet - LSI Carry Over $571 $571 $571 

Local Funds $406 $406 $406 

TransNet Subtotal $2,975 $571 $50 $3,496 $3,546 

Other Subtotal $406 $406 $406 

TOTAL $3,952 $3,381 $571 $3,902 $50 

MPO ID:

Project Title:           

ESC08 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-38

RAS (M-40)

TransNet - LSI: CR
From Escondido Boulevard to Juniper Street and from Juniper Street to Chestnut 

Street - widen from 2 to 4 lanes with left turn pockets, raised medians on Felicita; 

new traffic signals at Juniper and Chestnut, Juniper and 13th Ave., modifications 

to installed signal at Juniper and 15th, modify traffic signal at Juniper and Felicita

Felicita Ave/Juniper Street

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $3,665 Open to Traffic: May 2020

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $115 $115 $115 

TransNet - LSI Carry Over $50 $50 $50 

Local Funds $3,500 $3,500 $3,500 

TransNet Subtotal $115 $50 $50 $115 $165 

Other Subtotal $3,500 $3,500 $3,500 

TOTAL $3,665 $3,615 $50 $3,615 $50 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

ESC24

Escondido, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-38

RAS (M-40)

TransNet - LSI: CR
Centre City Parkway from W. Mission Ave. to SR 78 - This project will reconfigure 

existing street lane alignment, extend center median, and replace two existing 

traffic signals to accommodate one additional left turn lane and adjusted lane 

alignment to eastbound W. Mission Avenue at its intersection with Centre City 

Parkway.

Centre City Parkway

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $2,209 Open to Traffic: Jun 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $974 $974 $974 

TransNet - L (Cash) $374 $374 $374 

TransNet - LSI Carry Over $50 $539 $589 $589 

Local Funds $272 $272 $272 

TransNet Subtotal $1,398 $539 $1,937 $1,937 

Other Subtotal $272 $272 $272 

TOTAL $2,209 $1,670 $539 $1,937 $272 

MPO ID:

Project Title:           

ESC36 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

S. Valley Boulevard from Grand Ave to East Valley Boulevard - realign the 

east-bound, one-way couplet currently on Valley Boulevard to Ivy Street and Grand 

Avenue; includes new pavement, curbs and gutters, sidewalks, street lights, traffic 

signals, storm drains, and relocating water lines as needed to accommodate the 

future vacation of Valley Boulevard; this project will facilitate the Palomar 

Pomerado Hospital project

Valley Boulevard Relocation

Exempt Category: All Projects - Interchange reconfiguration projectsCapacity Status: NCI

Est Total Cost: $1,668

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $25 $1,643 $250 $1,418 $1,668 

TOTAL $1,668 $25 $1,643 $1,418 $250 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

ESC37

Escondido, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

This project includes maintenance of various streets primarily in the maintenance 

zone of focus, and those classified as Collector and above throughout the City; the 

City's maintenance zones can be identified in the uploaded Maintenance Zone 

Map, FY16 - Maintenance Zone CS, FY17 - Maintenance Zone EN, FY18 - 

Maintenance Zone NE - this is an annual project that includes maintenance 

(crackseal, chipseal, slurry, sidewalk repairs) of various street elements city-wide

Pavement Maintenance

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $17,097

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,002 $1,058 $1,106 $768 $1,196 $1,250 $6,379 $6,379 

TransNet - LSI Carry Over $978 $1,068 $2,046 $2,046 

Local Funds $5,533 $825 $670 $624 $548 $471 $8,672 $8,672 

TransNet Subtotal $1,980 $2,126 $1,106 $768 $1,196 $1,250 $8,425 $8,425 

Other Subtotal $8,672 $5,533 $825 $670 $624 $548 $471 $8,672 

TOTAL $17,097 $7,513 $2,951 $1,776 $1,392 $1,744 $1,721 $17,097 

MPO ID:

Project Title:           

ESC38 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Includes rehabilitation of various streets primarily in the maintenance zone of 

focus, and those classified as Collector and above throughout the City; the City's 

maintenance zones can be identified in the uploaded Maintenance Zone Map, 

FY16 - Maintenance Zone CS, FY17 - Maintenance Zone NE, FY18 - Maintenance 

Zone NW - annual project to rehabilitate existing pavement greater than 1" in 

depth within the city's 8 maintenance zones. Each year the project rotates to a new 

zone, and we treat identified roads in poor condition.

Pavement Rehabilitation/Reconstruction

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $19,517

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $1,350 $1,350 $1,350 

TransNet - LSI $2,235 $2,469 $2,580 $3,070 $2,802 $2,916 $16,072 $16,072 

TransNet - LSI Carry Over $172 $1,923 $2,095 $2,095 

TOTAL $19,517 $3,757 $4,392 $2,580 $3,070 $2,802 $2,916 $19,517 

MPO ID:

Project Title:           

ESC39 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

New signals and modification of existing signals Citywide; see the attached 

Priority Lists for project areas - construction of new signals and modification of 

existing signals Citywide; signals will be constructed in accordance with the 

adopted traffic signal priority list.

Traffic Signals

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $150

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $90 $60 $30 $120 $150 

TOTAL $150 $90 $60 $120 $30 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

IB02

Imperial Beach, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various locations - street maintenance

Street Maintenance Operations

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $4,665

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $1,655 $1,655 $1,655 

TransNet - LSI $1,427 $208 $216 $225 $233 $243 $2,552 $2,552 

TransNet - LSI Carry Over $458 $458 $458 

TOTAL $4,665 $3,540 $208 $216 $225 $233 $243 $4,665 

MPO ID:

Project Title:           

IB12 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

1. Elm (Seacoast to 7th St.), 2. 7th Street (Encina Ave. to I.B. Blvd.), 3. Palm Ave. 

(7th to Delaware), 4. Ebony (4th to 3rd), 5. Grove St. (Connecticut St. to 8th St.), 6. 

Daisy Ave. (4th St. to Seacast Dr.), 7. 7th (Grove to IB Blvd), 8. IB Blvd (9th to 5th), 9. 

Arriba Ave. (9th St. to Cul-de-sac), 10. Oneonta Ave. (5th St. to Connecticut St.) , 11. 

Iris (5th St. to Connecticut St.), 12. California (Fern Ave to Grove Ave.), 13. 

Implementation of BTP, 14. 13th St Overlay(Bayshore Bikeway to Iris Ave), 15. Fern 

Ave (9th to 11th St) - work includes but not limited to overlay, new sidewalks, curbs 

and gutters, ramps, and storm drain

Major Street Improvements

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $6,693

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $200 $200 $200 

TransNet - LSI $2,395 $486 $504 $524 $545 $566 $835 $4,185 $5,020 

TransNet - LSI Carry Over $1,473 $465 $1,008 $1,473 

TOTAL $6,693 $4,068 $486 $504 $524 $545 $566 $5,393 $1,300 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

LAM31

La Mesa, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - minor repairs and/or maintenance of streets including crack seal, slurry 

seal, scrub seal and concrete repairs to extend pavement useful life

Street Zone Maintenance

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $1,508

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $400 $150 $150 $150 $150 $150 $1,150 $1,150 

TransNet - LSI Carry Over $358 $358 $358 

TOTAL $1,508 $758 $150 $150 $150 $150 $150 $1,508 

MPO ID:

Project Title:           

LAM32 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - Preparation of pavement management system; this information is used 

to determine the condition of City streets and help prioritize street projects. Data is 

updated every five years.

Pavement Management System

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $134

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $18 $18 $18 

TransNet - LSI $18 $50 $68 $68 

TransNet - LSI Carry Over $23 $25 $48 $48 

TOTAL $134 $59 $25 $50 $134 

MPO ID:

Project Title:           

LAM33 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - remove and replace identified and prioritized tripping hazards; 

installation of and replacement of pedestrian ramps, in order to comply with the 

Americans with Disabilities Act; replace or install new sidewalks, curbs and 

gutters

Curb and Gutter, Sidewalk, Ped Ramps

Exempt Category: Safety - Hazard elimination programCapacity Status: NCI

Est Total Cost: $2,156

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $62 $62 $62 

TransNet - LSI $421 $300 $300 $200 $200 $200 $1,621 $1,621 

TransNet - LSI Carry Over $473 $473 $473 

TOTAL $2,156 $956 $300 $300 $200 $200 $200 $2,156 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

LAM34

La Mesa, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Massachusetts Ave. - University Ave. to Southern City Limits; Spring St./Park Ave. 

to Southern City Limits; Waite Dr. - Western City Limit to Massachusetts, - 

installation of new streetlights to bring completed underground districts and other 

streets up to current city lighting standards

Street Lights

Exempt Category: Safety - Lighting improvementsCapacity Status: NCI

Est Total Cost: $154

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $40 $40 $40 

TransNet - LSI $50 $25 $75 $75 

TransNet - LSI (Cash) $37 $37 $37 

TransNet - LSI Carry Over $2 $2 $2 

TOTAL $154 $52 $77 $25 $154 

MPO ID:

Project Title:           

LAM37 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Intersection of Tower Street and 70th Street; Intersection of La Mesa Boulevard 

and Glen Street; Intersection of Center Drive and Entrance #3, Intersection of 

Amaya Drive and Amaya Court, and various locations as identified by the City - 

improve existing traffic signal and intersection locations by providing safety 

improvements such as protected left turns, overhead signals in lieu of island 

signals, and pedestrian ramps for improved pedestrian access.

Traffic Signal Upgrades

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $2,030

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $23 $23 $23 

TransNet - LSI $744 $100 $100 $100 $100 $100 $7 $1,237 $1,244 

TransNet - LSI (Cash) $164 $164 $164 

TransNet - LSI Carry Over $399 $200 $599 $599 

TOTAL $2,030 $1,166 $464 $100 $100 $100 $100 $2,023 $7 

MPO ID:

Project Title:           

LAM39 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - implement traffic calming measures including signage and striping, 

speed humps and other tools in locations throughout the City in accordance with 

the City's Neighborhood Traffic Management Program

Traffic Calming Improvements

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $377

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $125 $25 $25 $50 $50 $50 $325 $325 

TransNet - LSI Carry Over $52 $52 $52 

TOTAL $377 $177 $25 $25 $50 $50 $50 $377 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

LAM40

La Mesa, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

La Mesa Blvd. from 4th to Randlett; La Mesa Blvd. from University Ave. to El Cajon 

Blvd.; Echo Dr. from Palm Ave. to Panorama Dr.; Panorama Dr. from Bowling 

Green to Mariposa; Alvarado Rd. from Guava Ave. to trolley tracks; Lemon Ave near 

Helix Hills Ter. - rehabilitate pavement of identified streets that are in poor 

condition and in need of major reconstruction, including removal of existing 

pavement, and construction of a new structural pavement surface greater than 1” 

in depth, to provide a smooth travel surface

Street Reconstruction (CR)

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $5,289

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - CP $301 $301 $301 

TransNet - L (Cash) $136 $136 $136 

TransNet - LSI $325 $840 $600 $600 $600 $2,965 $2,965 

TransNet - LSI Carry Over $1,537 $350 $1,887 $1,887 

TOTAL $5,289 $1,974 $675 $840 $600 $600 $600 $5,289 

MPO ID:

Project Title:           

LAM44 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

King Street from Waite Drive to Hoffman Avenue; Garfield St; Randlett Dr., 

Pasadena Drive; and other locations as identified by the City - improvements to 

address inadequate street drainage by constructing new or improving existing 

storm drain or surface improvements, reducing roadway flooding

Roadway Drainage Improvements 14-00 (CR)

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $4,410

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,856 $200 $200 $400 $400 $400 $3,456 $3,456 

TransNet - LSI Carry Over $954 $954 $954 

TOTAL $4,410 $2,810 $200 $200 $400 $400 $400 $4,410 

MPO ID:

Project Title:           

LAM46 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - Regional traffic signal connection. TransNet - LSI RAMS of $7 is 

programmed through FY 2021

Regional Arterial Management System (RAMS)

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $52

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $15 $7 $7 $7 $7 $7 $52 $52 

TOTAL $52 $15 $7 $7 $7 $7 $7 $52 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

LG13

Lemon Grove, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-38

RAS (M-41)

TransNet - LSI: CR
Lemon Grove Avenue at SR-94 - a key project in the redevelopment of the city's 

Downtown Village Specific Plan, this project will realign Lemon Grove Avenue at 

SR-94 adding traffic lanes and improving access to and from SR-94, reducing 

motorist delays and emissions

Lemon Grove Avenue Realignment Project

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $3,234 Open to Traffic: Jul 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $1,413 $1,413 $1,413 

TransNet - LSI $64 $6 $58 $64 

TransNet - LSI Carry Over $563 $1,000 $1,563 $1,563 

Local RTCIP $8 $186 $194 $194 

TransNet Subtotal $2,040 $1,000 $6 $3,034 $3,040 

Other Subtotal $194 $8 $186 $194 

TOTAL $3,234 $2,048 $1,186 $3,228 $6 

MPO ID:

Project Title:           

LG14 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - traffic related projects scheduled throughout each fiscal year: traffic loop 

replacements, traffic signal upgrades, speed survey, street striping 

improvements, traffic calming studies, and the repair or replacement of street 

signs; these projects are part of the annual maintenance program established 

within the City to maintain the operational readiness of the street system

Traffic Improvements (Preventive Maintenance)

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $1,230

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $231 $120 $120 $120 $120 $120 $831 $831 

TransNet - LSI Carry Over $399 $1 $398 $399 

TOTAL $1,230 $630 $120 $120 $120 $120 $120 $1,229 $1 

MPO ID:

Project Title:           

LG15 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - improvements or repairs to multiple storm drain facilities such as spot 

repairs to existing pipes, berms or other diversion devices; attention will be given 

to the continuous maintenance of Chollas Creek in accordance with the 

requirements of the National Pollutant Discharge Elimination System (NPDES) 

permit which involve debris removal, vegetation control, and/or habitat restoration; 

city staff/consultant to inventory storm drain system and input into GIS; condition 

assessment, repair options and strategy report to follow

Storm Drain Rehabilitation (Preventive Maintenance)

Exempt Category: Other  - Plantings, landscaping, etcCapacity Status: NCI

Est Total Cost: $800

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $150 $88 $88 $88 $88 $88 $590 $590 

TransNet - LSI Carry Over $210 $27 $183 $210 

TOTAL $800 $360 $88 $88 $88 $88 $88 $773 $27 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

LG16

Lemon Grove, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - evaluate, prioritize, and implement improvements to the city's storm 

drain system by identifying deteriorated or problematic portions of the storm drain 

system, perform risk assessments to prioritize need, and perform the necessary 

construction repairs or replacements to avoid roadway flooding

Storm Drain Rehabilitation (Congestion Relief)

Exempt Category: Safety - Hazard elimination programCapacity Status: NCI

Est Total Cost: $1,179

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $485 $39 $67 $96 $127 $158 $975 $975 

TransNet - LSI (Cash) $142 $142 $142 

TransNet - LSI Carry Over $62 $62 $62 

TOTAL $1,179 $689 $39 $67 $96 $127 $158 $1,179 

MPO ID:

Project Title:           

LG17 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - maintain city streets and fund costs to survey all streets as part of the 

pavement management system

Street Improvements (Preventive Maintenance)

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $930

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $524 $50 $50 $50 $50 $50 $15 $759 $774 

TransNet - LSI Carry Over $156 $25 $131 $156 

TOTAL $930 $680 $50 $50 $50 $50 $50 $890 $40 

MPO ID:

Project Title:           

LG18 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - median installation for safety improvement or left turn movement, new 

traffic signals, passive permissive left turn installation, signal removal for 

congestion relief reasons, traffic signal upgrades, intersection lighting, traffic 

signal coordination, and traffic signal interconnection/optimization

Traffic Improvements (Congestion Relief)

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $254

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $155 $20 $20 $20 $20 $20 $4 $250 $254 

TOTAL $254 $155 $20 $20 $20 $20 $20 $250 $4 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

LG20

Lemon Grove, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - this project involves roadway rehabilitation (grinding and overlay, new 

structural pavement, or new overlay 1-inch thick or greater) of several streets 

within the city. Streets were prioritized for work based on levels of deterioration 

identified in the Pavement Management System; Sidewalk Rehabilitation: this 

annual project adds sidewalks, widens sidewalks, removes and/or replaces 

various sidewalk locations and installs Americans with Disabilities Act (ADA) 

compliant curb ramps throughout the city; Safe Routes to School match: these 

projects will improve the City's sidewalk system, eliminate several potential 

pedestrian hazards, install in-pavement lighted markings, and create a safety 

zone for school children and family members to walk and bike to and from school; 

Street Improvements: this as needed project would widen or install curb/gutter, 

sidewalk, curb ramps

Street Improvements (Congestion Relief - Non CI)

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $3,483

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $599 $397 $397 $397 $397 $397 $2,582 $2,582 

TransNet - LSI (Cash) $147 $147 $147 

TransNet - LSI Carry Over $753 $61 $693 $754 

TOTAL $3,483 $1,499 $397 $397 $397 $397 $397 $3,422 $61 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

NC01

National City, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: A-27, B-38

RAS (M-41)

TransNet - LSI: CR
Plaza Blvd. from Highland Ave. to Euclid Ave. - Widen from 2 to 3 lanes including a 

new traffic lane in each direction, new sidewalks, sidewalk widening, traffic signal 

upgrades and interconnection at Plaza Blvd

Plaza Blvd Widening

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $6,523 Open to Traffic: Jul 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $797 $797 $797 

TransNet - LSI $1,351 $142 $500 $896 $597 $500 $1,993 

TransNet - LSI Carry Over $308 $400 $8 $300 $400 $708 

RSTP $2,000 $2,000 $2,000 

Local RTCIP $1,025 $1,025 $1,025 

TransNet Subtotal $2,456 $542 $500 $1,701 $900 $897 $3,498 

Other Subtotal $3,025 $2,000 $1,025 $2,000 $1,025 

TOTAL $6,523 $4,456 $1,567 $500 $897 $1,925 $3,701 
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MPO ID:

Project Title:           

NC03

National City, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Harding Avenue (north-end to W. 30th St.), Van Ness Avenue(Leonard St. to 

200'south), E. 31st St. (B Ave. to D Ave., Roosevelt Avenue (north-end to W. 18th 

St.), Thelma Way (4th St. to E. 5th St.), E Avenue (E. 20th St. to Cul-de-sac), B 

Avenue (E. 7th St. to E. 8th St.), E. 5th Street (D Ave. to Highland Ave.), E. 17th St. 

(N Ave. to Palm Ave.), F Avenue (E. 4th St. to E. 8th St.), Lanoitan Avenue (Division 

St. to Melrose St.), Burden Dr. (E. 7th St. to E. 8th St.), E. 1st St. (Euclid Ave. to 

Clairmont Ave.), E. 24th St. (N.C. Blvd. to D Ave.), E. 2nd St. (Valva Ave. to 

Clairmont Ave.) W. 19th St. (Wilson Ave. to Harding Ave.), E. 3rd St. (Valva Ave. to 

Clairmont Ave.), W. 16th Street (Hoover Ave. to N.C. Blvd.), Prospect Avenue (E. 

20th St. to E. 22nd St.), E. 28th St. (J Ave. to K Ave.), U Avenue (E. 1st St. to E. 4th 

St.), Paradise Dr. (PCC Fork in Road to E. 10th St.) E. 5th St. (N.C. Blvd. to D Ave.), 

E. 5th St. (Q Ave. to R Ave.), N Avenue (E. 16th St. to E. 18th St.), E. 15th St. 

(Highland Ave. to K Ave.), G Ave.(E. 21st St. to E. 22nd St.), E. 7th St. (Palm Ave. to 

Q Ave.), F Ave. (E. 26th St. to E. 28th St.), E. 18th St. (Highland Ave. to Palm Ave.), 

Valva Ave. (Melrose St. to E. 3rd St.), Paradise Drive (E. 8th St. to Fork in Road), 

Salot Street (E. 7th St. to E. 8th St.), I Ave. (E. 13th St. to E. 15th St.), Melrose St. 

(Valva Ave. to Clairmont Ave.), V Ave. (E. 7th St. to E. 8th St.), C Ave. (E. 18th St. to 

E. 22nd St.), Terry Lane (R Ave. to East Cul-de-sac), W. 11th St. (Hoover Ave. to 

N.C. Blvd.), 40 W. 20th St. (Wilson Ave. to Harding Ave.), E. 16th St. (N Ave. to Palm 

Ave.),E. 28th St. (K Ave. to L Ave.) - provide roadway rehabilitation (grinding and 

new overlay 1 inch thick or greater) and repair of concrete sidewalks, curb and 

gutters at multiple locations throughout the City

Street Resurfacing Project

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $22,180

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - CP $4,500 $4,500 $4,500 

TransNet - L $5,313 $5,313 $5,313 

TransNet - L (Cash) $629 $629 $629 

TransNet - LSI $2,122 $300 $900 $800 $1,100 $5,222 $5,222 

TransNet - LSI (Cash) $2,402 $2,402 $2,402 

Local Funds $4,114 $4,114 $4,114 

TransNet Subtotal $14,966 $300 $900 $800 $1,100 $18,066 $18,066 

Other Subtotal $4,114 $4,114 $4,114 

TOTAL $22,180 $19,080 $300 $900 $800 $1,100 $22,180 
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MPO ID:

Project Title:           

NC04

National City, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

National City Boulevard (1st Street to 35th Street), Plaza Boulevard (Roosevelt 

Avenue to Paradise Valley Road), Euclid Avenue (Division Street to Sweetwater 

Road), 30th Street (National City Boulevard to Euclid Avenue), Harbor Drive (Civic 

Center Drive to 8th Street), Highland Avenue (Division Street to 30th Street), 8th 

Street (Harbor Drive to Paradise Valley Road), Division Street (Highland Avenue to 

Harbison Avenue), DD Avenue (8th Street to 30th Street), Palm Avenue (Division 

Street to 18th Street), 18th Street (National City Boulevard to Euclid Avenue), 24th 

Street (Tidelands Avenue to Highland Avenue), Sweetwater Road (Euclid Avenue 

to Plaza Bonita Center Way) - install and/or upgrade traffic signal/coordination at 

locations identified by the City's Traffic Monitoring Program in order to reduce 

congestion and intersection delays; coordinate regional traffic through the 

Regional Arterial Management System. TransNet - LSI RAMS of $8 is 

programmed through FY 2021

Traffic Signal Install/Upgrade

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $539

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $216 $71 $28 $86 $138 $539 $539 

TOTAL $539 $216 $71 $28 $86 $138 $539 

MPO ID:

Project Title:           

NC15 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Various locations throughout the City of National City - traffic calming and 

pedestrian safety/access enhancements for several schools on the eastside of 

the City

Citywide Safe Routes to Schools

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $3,164

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $900 $564 $200 $200 $400 $400 $900 $1,764 $2,664 

TransNet - LSI Carry Over $500 $500 $500 

TOTAL $3,164 $1,400 $564 $200 $200 $400 $400 $1,764 $1,400 
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MPO ID:

Project Title:           

NCTD03

North County Transit District

ADOPTION: 16-00 

Project Description: NCTD service area - This project supports the operations of the District 

ADA/paratransit services.

ADA Paratransit Services

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $25,094

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - ADA $1,754 $345 $360 $375 $391 $3,225 $3,225 

FTA 5307 $2,000 $2,000 $2,000 

Local Funds $7,981 $7,981 $7,981 

TDA $3,685 $1,922 $2,003 $2,093 $2,185 $11,888 $11,888 

TransNet Subtotal $1,754 $345 $360 $375 $391 $3,225 $3,225 

Other Subtotal $21,869 $13,666 $1,922 $2,003 $2,093 $2,185 $21,869 

TOTAL $25,094 $15,420 $2,267 $2,363 $2,468 $2,576 $25,094 

MPO ID:

Project Title:           

NCTD16B ADOPTION: 16-00 

Project Description: SPRINTER, Oceanside to Escondido - This project funds debt service on $34 

million of Certificates of Completion issued to fund SPRINTER rail construction.

Oceanside to Escondido Rail-SPRINTER Debt Service

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $8,622

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - TSI $2,174 $2,174 $2,135 $2,135 $8,616 $8,616 

TDA $6 $6 $6 

TransNet Subtotal $2,174 $2,174 $2,135 $2,135 $8,616 $8,616 

Other Subtotal $6 $6 $6 

TOTAL $8,622 $2,174 $2,180 $2,135 $2,135 $8,622 

MPO ID:

Project Title:           

NCTD34 ADOPTION: 16-00 

Project Description: NCTD service area - This project funds operating costs for existing fixed route and 

rail transit service, including intercity bus and rural services.

Transit Service Operating Support

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $164,531

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - TSI $10,904 $11,446 $12,054 $12,650 $47,056 $47,056 

FTA 5311 $411 $411 $411 $411 $1,645 $1,645 

STA $4,770 $4,770 $4,770 $4,770 $19,081 $19,081 

TDA $24,991 $23,111 $26,416 $22,231 $96,749 $96,749 

TransNet Subtotal $10,904 $11,446 $12,054 $12,650 $47,056 $47,056 

Other Subtotal $117,475 $30,172 $28,292 $31,597 $27,412 $117,475 

TOTAL $164,531 $41,076 $39,738 $43,651 $40,062 $164,531 
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MPO ID:

Project Title:           

O17

Oceanside, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Loma Alta Creek and Sprinter right-of-way east of El Camino Real and east of 

Rancho del Oro Blvd. - construction of flood control walls to protect road (El 

Camino Real and Rancho del Oro Drive) and transit facilities (NCTD Sprinter rail 

line)

Loma Alta Creek/Sprinter Detention Basin

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $12,485

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $7,000 $7,000 $7,000 

TransNet - LSI $100 $100 $100 

TransNet - LSI Carry Over $2,000 $2,000 $2,000 

Local Funds $115 $150 $3,000 $60 $60 $3,385 $3,385 

TransNet Subtotal $9,100 $9,100 $9,100 

Other Subtotal $3,385 $115 $150 $3,000 $60 $60 $3,385 

TOTAL $12,485 $9,100 $115 $150 $3,000 $60 $60 $12,485 

MPO ID:

Project Title:           

O18 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

The yearly list of neighborhoods with scheduled road maintenance is available 

upon request - in Oceanside, slurry sealing of streets, sidewalk repair, parkway 

and median landscape maintenance, minor storm drain culvert maintenance, and 

streetlight repairs; work each year is scheduled by neighborhood

Neighborhood Sidewalk/ADA/Traffic Improvements

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $16,679

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $1,150 $1,150 $1,150 

TransNet - L (Cash) $600 $600 $600 

TransNet - LSI $1,899 $1,865 $1,565 $1,665 $1,865 $8,859 $8,859 

TransNet - LSI Carry Over $5,500 $570 $6,070 $6,070 

TOTAL $16,679 $9,149 $570 $1,865 $1,565 $1,665 $1,865 $16,679 
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MPO ID:

Project Title:           

O22

Oceanside, City of

ADOPTION: 16-00 

Project Description:

RAS (M-41)

TransNet - LSI: CRCollege Boulevard from Vista Way to Old Grove Road - in Oceanside, traffic 

calming without additional lanes between Roselle Street and Waring 

Road/Barnard Road (first phase). The second phase is widening from the 

existing four lanes to six lanes with bike lanes and raised median between 

Avenida de la Plata and Olive Avenue.

College Boulevard Widening from Vista Way to Old Grove Road

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $10,715 Open to Traffic: Phase 1: Dec 2018      Phase 2: Jun 2021

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $200 $200 $200 

Local Funds $215 $700 $1,700 $3,500 $3,500 $915 $8,700 $9,615 

Local RTCIP $300 $300 $300 $600 $300 $900 

TransNet Subtotal $200 $200 $200 

Other Subtotal $10,515 $515 $1,000 $2,000 $3,500 $3,500 $1,515 $9,000 

TOTAL $10,715 $200 $515 $1,000 $2,000 $3,500 $3,500 $9,000 $1,715 

MPO ID:

Project Title:           

O24 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

See attached list for FY 2016-17 streets - in Oceanside, permanent asphalt 

overlay (2-inch thickness) of arterial streets

Street Overlay Program

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $36,072

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $890 $300 $2,200 $2,900 $3,000 $3,000 $12,290 $12,290 

TransNet - LSI (Cash) $20 $20 $20 

TransNet - LSI Carry Over $14,462 $5,200 $4,000 $100 $23,762 $23,762 

TOTAL $36,072 $15,372 $5,500 $6,200 $3,000 $3,000 $3,000 $36,072 
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MPO ID:

Project Title:           

O25

Oceanside, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Traffic signal cameras at College Boulevard and El Camino Real, College 

Boulevard and SR-78, El Camino Real and SR-78, Oceanside Boulevard and El 

Camino Real, College Boulevard and North River Road, Mission Avenue and El 

Camino Real, Coast Highway and Mission Avenue, Coast Highway and 

Oceanside Boulevard. Interconnect wiring on Mission Avenue between Airport 

Road and Mesa Drive. Fiber-optic cable on Mission west of Coast Hwy, Coast 

Hwy between Surfrider and Mission, N Pacific Street between Surfrider and Pier 

View Way, The Strand between Surfrider and Seagaze, and N Myers St between 

Seagaze and Pier View Way - in the City of Oceanside, expansion and upgrade of 

a new traffic management center (TMC) to conduct real time traffic monitoring and 

demand-based adaptive control of traffic signals and streetlights. Includes traffic 

signal interconnect in Mission Avenue between Airport Road and Mesa Drive. Also 

includes reconstruction of the traffic signals at S Coast Hwy and Vista Way, and 

Mission Ave and Mesa Drive for new pedestrian push buttons and remote camera 

and signal timing control.

Traffic Management Center and Adaptive Traffic Signals

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $4,370

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,250 $1,590 $200 $200 $200 $200 $3,640 $3,640 

TransNet - LSI Carry Over $450 $450 $450 

ARRA - DOE $280 $280 $280 

TransNet Subtotal $1,700 $1,590 $200 $200 $200 $200 $4,090 $4,090 

Other Subtotal $280 $280 $280 

TOTAL $4,370 $1,980 $1,590 $200 $200 $200 $200 $4,370 

MPO ID:

Project Title:           

O33 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Coast Highway from San Luis Rey River bridge to Southern city limit - in 

Oceanside, on Coast Highway from the bridge over the San Luis Rey River to the 

southerly city limit: reduce the four-lane roadway to two lanes with bike lanes, 

on-street parking and roundabouts at the following cross-streets: SR-76, 

Surfrider, Civic Center, Pierview, Michigan, Wisconsin, Oceanside Blvd, Morse 

Street, and Cassidy Street

Coast Highway Corridor Study

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $397

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $100 $100 $100 

TransNet - LSI Carry Over $297 $297 $297 

TOTAL $397 $297 $100 $397 
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MPO ID:

Project Title:           

O35

Oceanside, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

County-wide - Oceanside cost-share for the Regional Arterial Management 

System. TransNet - LSI RAMS of $11 is programmed through FY 2021

Regional Arterial Management System (RAMS)

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $90

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $34 $11 $11 $11 $11 $11 $90 $90 

TOTAL $90 $34 $11 $11 $11 $11 $11 $90 

MPO ID:

Project Title:           

O36 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Ocean Ranch Road from Rancho del Oro to 200 feet west - extend Ocean Ranch 

Road to the El Corazon development area; modify the existing traffic signal at the 

intersection of Ocean Ranch Road and Rancho del Oro to add the fourth 

intersection leg

El Corazon Access at Ocean Ranch Road

Exempt Category: Other  - Intersection channelization projectsCapacity Status: NCI

Est Total Cost: $680

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $680 $680 $680 

TOTAL $680 $680 $680 

MPO ID:

Project Title:           

O37 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Seagaze Drive between N Coast Highway and Horne Street. Also includes other 

locations to be determined - in the City of Oceanside, construction of curb 

"pop-outs", bike lanes, sharrows and crosswalks for improved bicycle and 

pedestrian safety. Also includes Oceanside local match for Smart Growth project 

per SANDAG grant agreement 5004748, and part-time bicycle program 

coordinator.

Bicycle Master Plan and Bicycle Safety Improvement

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $240

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $120 $120 $240 $240 

TOTAL $240 $120 $120 $240 
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MPO ID:

Project Title:           

O38

Oceanside, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Various locations - in the City of Oceanside, construction of new curb access 

ramps, new sidewalk for pedestrian access, traffic signal safety modifications, 

neighborhood speed control devices, school safety improvement and new 

pavement delineation

Road Safety and Access Improvements

Exempt Category: Safety - Safety Improvement ProgramCapacity Status: NCI

Est Total Cost: $1,650

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $450 $360 $280 $280 $280 $1,650 $1,650 

TOTAL $1,650 $450 $360 $280 $280 $280 $1,650 

MPO ID:

Project Title:           

O39 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Three locations: S Clementine St and Topeka St; N Clementine St and Surfrider 

Way; Coco Palms Drive between El Camino Real and Sunfish Lane - construction 

of curb drains and culverts where localized flooding of vehicle travel lanes occurs. 

Project uses green streets concepts to include underground storage of runoff.

Storm Drain Improvements

Exempt Category: Safety - Shoulder ImprovementsCapacity Status: NCI

Est Total Cost: $755

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $100 $655 $100 $655 $755 

TOTAL $755 $100 $655 $655 $100 

MPO ID:

Project Title:           

O40 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Coastal railroad corridor at the following streets: Surfrider Avenue, Mission 

Avenue, Wisconsin Avenue, Oceanside Boulevard, and Cassidy Street - in the City 

of Oceanside, rail crossing safety improvements on the coastal railroad line at the 

following at-grade crossings; the crossing improvements includes upgrades to 

the railroad signaling and communication systems, queue-cutter traffic signals at 

Mission Avenue, pedestrian crossing gates, sidewalk and median reconstruction, 

and fencing.

Railroad Crossing Safey Improvements

Exempt Category: Safety - Railroad/highway crossingCapacity Status: NCI

Est Total Cost: $6,350

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - CP $2,000 $3,000 $5,000 $5,000 

TransNet - LSI $650 $650 $650 

TransNet - LSI Carry Over $700 $700 $700 

TOTAL $6,350 $650 $2,000 $3,000 $700 $5,700 $650 
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MPO ID:

Project Title:           

O41

Oceanside, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Cleveland Street from Pier View Way to Pier View Way - Oceanside, at the 

intersection of Cleveland Street and the Pier View Way pedestrian undercrossing, 

construction of parking structure making 325 public parking spaces available for 

bus and train commuters at the Oceanside Transit Center

Lot 23 Transit Parking Structure

Exempt Category: All Projects - Bus terminal and transfer pointsCapacity Status: NCI

Est Total Cost: $10,000

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $1,000 $200 $250 $550 $1,000 

TransNet - LSI $263 $140 $123 $263 

TransNet - LSI (Cash) $950 $950 $950 

TransNet - LSI Carry Over $287 $287 $287 

Local Funds $4,000 $3,500 $410 $7,090 $7,500 

TransNet Subtotal $2,500 $200 $1,910 $390 $2,500 

Other Subtotal $7,500 $4,000 $3,500 $410 $7,090 

TOTAL $10,000 $6,500 $3,500 $800 $9,000 $200 

MPO ID:

Project Title:           

O44 ADOPTION: 16-00 

Project Description:

RAS (M-41)

TransNet - LSI: CREl Camino Real from Mesa Drive to SR-76 Overcrossing - Design of metal beam 

guardrail on the west side of El Camino Real between Mesa Drive and the SR-76 

overcrossing.

El Camino Real Guardrail

Exempt Category: Safety - Guardrails, median barriers, crash cushionsCapacity Status: NCI

Est Total Cost: $50

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $50 $50 $50 

TOTAL $50 $50 $50 

MPO ID:

Project Title:           

O45 ADOPTION: 16-00 

Project Description:

RAS (M-41)

TransNet - LSI: MaintMission Avenue from Carolyn Circle to Fousatt Road - construction of raised 

medians at two locations: 1. Douglas Drive between 300 feet south of Westport 

Drive and 250 feet north of Festival Drive ($80,0000 match for HSIP7-11-0009); 

and 2. Mission Avenue between Carolyn Circle and Fousatt Rd

Douglas Drive and Mission Avenue Median Construction

Exempt Category: Safety - Adding mediansCapacity Status: NCI

Est Total Cost: $150

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $150 $150 $150 

TOTAL $150 $150 $150 

Local match for HSIP project CAL417 programmed under CAL105*
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MPO ID:

Project Title:           

O46

Oceanside, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Coastal railroad right-of-way from Oceanside Boulevard to Morse Street - 

environmental study and design for a class 1 bikeway along the coastal railroad 

right-of-way

Coastal Rail Trail

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $150

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $75 $75 $150 $150 

TOTAL $150 $75 $75 $150 

MPO ID:

Project Title:           

O47 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Piew View Way from N Coast Hwy to Oceansider Pier - engineering study for 

permanent structural repairs to the Pier View Way pedestrian bridge with CON 

funds to provide for temporary repairs

Pier View Pedestrian Bridge Study and Renovation

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $500

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $500 $400 $100 $500 

TOTAL $500 $500 $100 $400 
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MPO ID:

Project Title:           

POW20

Poway, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

In Poway Reconstruct localized arterial reconstruction on Scripps Poway Parkway 

from Kirkham St to East City Limits - reconstruct and Overlay Streets greater than 

1" thick AC

16/17 Annual Reconstruction and Overlay Project

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $1,015

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $843 $843 $843 

TransNet - LSI Carry Over $172 $172 $172 

TOTAL $1,015 $1,015 $1,015 

MPO ID:

Project Title:           

POW28 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Zone 7 16/17, Zone 8 17/18 - in Poway; street maintenance project; construct 

slurry and CAPE seals on City Streets on an annually rotating zones

Street Maintenance Project Zones 7 (16/17) and 8 (17/18)

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $918

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $450 $468 $918 $918 

TOTAL $918 $450 $468 $918 

MPO ID:

Project Title:           

POW29 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - in Poway, Citywide traffic signal improvements for Regional Arterial 

Management System (RAMS). TransNet - LSI RAMS of $7 is programmed through 

FY 2021

Citywide Traffic Signal Improvements

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $58

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $22 $7 $7 $7 $7 $7 $58 $58 

TOTAL $58 $22 $7 $7 $7 $7 $7 $58 

MPO ID:

Project Title:           

POW30 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Zone 1 (18/19), Zone 2 (19/20) - in Poway; street maintenance project; construct 

slurry and CAPE seals on City streets on an annually rotating zones

Street Maintenance Project Zone 1 (18/19), Zone 2 (19/20)

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $988

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $481 $507 $988 $988 

TOTAL $988 $481 $507 $988 
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MPO ID:

Project Title:           

POW31

Poway, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

In Poway reconstruct residential and arterial roads - Arteial Patching, Pomerado 

Rd and Poway Rd Intersection, Francine Terrace and other street to be identified. - 

in Poway - Arteial Patching, Pomerado Rd and Poway Rd Intersection, Francine 

Terrace and other street to be identified.; overlay and reconstruct streets greater 

than 1" thick AC

17/18 Annual Street Reconstruction and Overlay Project

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $886

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $886 $886 $886 

TOTAL $886 $886 $886 

MPO ID:

Project Title:           

POW32 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

In Poway - localized arterial reconstruction on Espola Road - Reconstruct and 

overlay streets greater than 1" thick AC. - in Poway; overlay and reconstruct streets 

greater than 1" thick AC

18/19 Annual Street Reconstruction and Overlay Project

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $236

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $236 $236 $236 

TOTAL $236 $236 $236 

MPO ID:

Project Title:           

POW33 ADOPTION: 16-00 

Project Description:

RAS (M-41)

TransNet - LSI: CRPoway Rd from Oak Knoll Rd to Garden Rd - in Poway; reconstruct and raise the 

center raised medians on Poway Road from Garden Road to Oak Knoll Road; 

Phase 1

Poway Road Pedestrian and Bicycle Project

Exempt Category: Safety - Adding mediansCapacity Status: NCI

Est Total Cost: $900

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $900 $900 $900 

TOTAL $900 $900 $900 

MPO ID:

Project Title:           

POW34 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Powers Road from Tassel Road to Vaughan Road and Frame Road from Tassel 

Road to Vaughan Road - in Poway; construct new sidewalks in residential 

neighborhoods

Neighborhood Sidewalk Projects

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $400

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $200 $200 $400 $400 

TOTAL $400 $200 $200 $400 
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MPO ID:

Project Title:           

POW36

Poway, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Springvale from Neddick to Aldrin - In Poway - Construct new sidewalks on 

Springvale Street from Neddick Ave to Adlrin St.

Neighborhood Sidewalk Project

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $400

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $400 $400 $400 

TOTAL $400 $400 $400 

MPO ID:

Project Title:           

POW37 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Espola Road from Range Park to Poway Rd - In Poway - Widen Espola Rd from 

Range Park to Poway Rd to accommodate pedestrian and bicycle access

Espola Road Bicycle and Pedestrian Widening

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $900

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $900 $900 $900 

TOTAL $900 $900 $900 

MPO ID:

Project Title:           

POW38 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Various Locations - In Poway - Reconstruct residential and arterial roads to be 

identified - overlay and reconstruct streets greater than 1" thick AC

20/21 Annual Reconstruction and Overlay Project

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $825

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $825 $825 $825 

TOTAL $825 $825 $825 

MPO ID:

Project Title:           

POW39 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Zone 3 - In Poway - Zone 3 (20/21) street maintenance project; construct slurry 

and CAPE seals on City Streets on an annual rotating zone

Street Maintenance Project Zone 3 (20/21)

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $528

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $528 $528 $528 

TOTAL $528 $528 $528 
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MPO ID:

Project Title:           

POW40

Poway, City of

ADOPTION: 16-00 

Project Description:

RAS (M-41)

TransNet - LSI: CREspola Road from West City Limits to Lake Poway Rd - In Poway - Arterial 

localized reconstruction on Espola Rd from West City Limits to Lake Poway Rd; 

Overlay and Reconstruct streets greater than 1" thick AC

19/20 Annual Street Reconstruction and Overlay Project

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $277

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $277 $277 $277 

TOTAL $277 $277 $277 
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MPO ID:

Project Title:           

SAN04

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

RTP PG NO: A-5

SANDAG ID: 1201504, 33104From SR 163 to SR 78 - expansion of FastTrak® system on I-15 in San Diego and 

Escondido to include electronic tolling equipment, operating system, toll 

operations office and customer service center

I-15 FasTrak®

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCIRT:15

Est Total Cost: $26,793

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $25,461 $467 $6,038 $19,890 $25,928 

Value Pricing Program $45 $45 $45 

FSP $812 $812 $812 

Local Funds $8 $8 $8 

TransNet Subtotal $25,461 $467 $6,038 $19,890 $25,928 

Other Subtotal $865 $865 $45 $820 

TOTAL $26,793 $26,326 $467 $20,710 $6,083 

MPO ID:

Project Title:           

SAN13 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1142600

EARMARK NO: 

E2008-BUSP-0111
Regionwide - operations facility/control center to coordinate and integrate several 

Intelligent Transportation System (ITS) deployments; part of ITS regional 

architecture

Joint Transit Operations Center

Exempt Category: Mass Transit - Construction or renovation of power, signal, and 

communications systems

Capacity Status: NCI

Est Total Cost: $2,086

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - H $1 $1 $1 

FTA 5309 (Bus) $1,668 $1,668 $1,668 

Loc Funds - Toll Funds $10 $207 $180 $20 $145 $272 $417 

TransNet Subtotal $1 $1 $1 

Other Subtotal $2,085 $1,678 $207 $180 $20 $145 $1,940 

TOTAL $2,086 $1,679 $207 $180 $20 $1,941 $145 
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MPO ID:

Project Title:           

SAN23

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

PPNO: 7307

RTP PG NO: A-13; B-26

SANDAG ID: 1257001
On and along existing coastal rail corridor from Old Town Transit Center to 

Gilman Drive, along I-5 from Gilman Drive to UC San Diego, and along Voigt Drive 

and Genesee Avenue to Westfield UTC. - construct new 10.9-mile extension of the 

Trolley Blue Line with stations at Tecolote Road, Clairemont Drive, Balboa 

Avenue, Nobel Drive, Veterans Administration Medical Center, Pepper Canyon 

and Voigt Drive on theUC San Diego campus, Executive Drive, and Westfield UTC

Mid-Coast LRT Corridor Project

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $2,171,201 Open to Traffic: Sep 2021

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $223,356 $100,000 $150,000 $210,000 $149,780 $294,556 $11,777 $53,321 $1,062,594 $1,127,692 

TransNet - MC TIFIA Payback $(585,430) $(585,430)$(585,430)

FTA 5307 $129 $129 $129 

FTA 5309 (NS) $100,000 $100,000 $100,000 $100,000 $100,000 $543,380 $1,043,380 $1,043,380 

Other Fed -TIFIA $585,430 $585,430 $585,430 

TransNet Subtotal $223,356 $100,000 $150,000 $210,000 $149,780 $(290,874) $11,777 $477,164 $53,321 $542,262 

Other Subtotal $1,628,939 $100,129 $100,000 $100,000 $100,000 $100,000 $1,128,810 $129 $1,628,810 

TOTAL $2,171,201 $323,485 $200,000 $250,000 $310,000 $249,780 $837,936 $53,321 $2,105,974 $11,906 

TIFIA loan/payback and FFGA funding are outside of this RTIP cycle; the funding is shown in the last fiscal year in order to demonstrate full 

funding for the project

*

MPO ID:

Project Title:           

SAN26B ADOPTION: 16-00 

Project Description:

SANDAG ID: 1201509

Broadway corridor; Park Blvd, 11th Ave, Kettner Street and India Street - construct 

new and modify existing transit stations in downtown San Diego for Bus Rapid 

Transit (BRT) services

Downtown BRT Stations

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $21,000 Open to Traffic: May 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $19,470 $1,520 $10 $4,551 $16,449 $21,000 

TOTAL $21,000 $19,470 $1,520 $10 $16,449 $4,551 

MPO ID:

Project Title:           

SAN26C ADOPTION: 16-00 

Project Description:

SANDAG ID: 1201507

At University Avenue and at El Cajon Blvd. (mid-city area of San Diego) - construct 

two new BRT transit stations in the median of SR-15

SR 15 Bus Rapid Transit (BRT) Mid-City Centerline Stations

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $61,349 Open to Traffic: Nov 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $16,305 $17,088 $4,282 $524 $8,056 $48 $30,095 $38,199 

CMAQ $21,428 $21,428 $21,428 

FTA 5307 $1,722 $761 $961 $1,722 

TransNet Subtotal $16,305 $17,088 $4,282 $524 $8,056 $30,095 $48 $38,199 

Other Subtotal $23,150 $23,150 $761 $22,389 

TOTAL $61,349 $39,455 $17,088 $4,282 $524 $48 $52,484 $8,817 
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MPO ID:

Project Title:           

SAN27

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

RTP PG NO: A-5

SANDAG ID: 1300601, 1300602On trolley system from Palomar Street station to San Ysidro station - SD&AE 

freight facility and South Line Mainline in San Ysidro - expansion of freight yard 

including adding storage racks and construction of truck-loading staging area; 

upgrading of freight railway including crossovers and signals

San Ysidro Intermodal Freight Facility/South Line Rail

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $90,553

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - Border $10,795 $2,405 $445 $3,485 $441 $9,720 $13,646 

CBI $600 $600 $600 

DEMO - TEA 21 $8,700 $3,232 $2,080 $3,388 $8,700 

Prop 1B - TCIF $65,441 $65,441 $65,441 

State Cash $575 $575 $575 

TransNet Subtotal $10,795 $2,405 $445 $3,485 $9,720 $441 $13,646 

Other Subtotal $75,316 $75,316 $4,407 $2,080 $68,829 

TOTAL $88,962 $86,111 $2,405 $445 $2,521 $78,549 $7,892 

$1.2M of federal DEMO funds included in OWP 34200; $390K contribution from Chula Vista included in CHV60*

MPO ID:

Project Title:           

SAN29 ADOPTION: 16-00 

Project Description:

EA NO: R690SA

PPNO: 7301

RTP PG NO: A-5

SANDAG ID: 1239801, 1239812

Phase 1: Control Point (CP) Pines (Mile Post (MP) 249.8) to CP Miramar (MP 251), 

Phase 2: CP Miramar (MP 251) to CP Cumbres (MP 252.9) - realign curve and 

construct second main track; fully funds PE and design for both Phase 1 and 

Phase 2; construction for Phase 1 only

Sorrento to Miramar Double Track/Realign

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $56,741

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $35,575 $2,064 $5,197 $3,256 $29,186 $37,639 

Fed Rail Admin (FRA-PRIIA) $3,102 $3,102 $3,102 

Prop 1B - TCIF $10,800 $10,800 $10,800 

STIP-IIP PTA $3,900 $3,900 $3,900 

STIP-IIP State Cash $1,300 $1,300 $1,300 

TransNet Subtotal $35,575 $2,064 $5,197 $29,186 $3,256 $37,639 

Other Subtotal $19,102 $19,102 $8,302 $10,800 

TOTAL $56,741 $54,677 $2,064 $3,256 $39,986 $13,499 
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MPO ID:

Project Title:           

SAN36

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1129200, 1145100, 

1144000Countywide - bid display module, dispatch software, fixed guideway 

electrification/power distribution projects such as catenary replacement, Feeder 

Cable, SCADA, DC Breaker Replacement

Bus/Rail Signal & Communications Equipment

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $16,790

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $589 $508 $1,097 $1,097 

FTA 5307 $11,443 $11,443 $11,443 

FTA 5309 (FG) $1,112 $1,112 $1,112 

Local Funds $2,353 $2,353 $2,353 

TDA $785 $785 $785 

TransNet Subtotal $589 $508 $1,097 $1,097 

Other Subtotal $15,693 $15,693 $15,693 

TOTAL $16,790 $15,693 $589 $508 $16,790 

MPO ID:

Project Title:           

SAN39 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1142000, 1144400

MTS service area - cantenary improvements, substation standardization, and 

improvements related to fixed guideway electrification and power distribution

Rail Electrification & Power Distribution 125-00

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $24,156

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $497 $497 $497 

FTA 5307 $6,798 $6,798 $6,798 

FTA 5309 (FG) $2,682 $2,682 $2,682 

FTA Funds - AR-5307 $12,000 $12,000 $12,000 

Local Funds $951 $951 $951 

TDA $968 $260 $1,228 $1,228 

TransNet Subtotal $497 $497 $497 

Other Subtotal $23,659 $23,399 $260 $23,659 

TOTAL $24,156 $23,896 $260 $24,156 
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MPO ID:

Project Title:           

SAN40

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 33001, 33201, 

33003, 33203, 33216, 34200, 

23016
Countywide - ongoing regional transportation planning as well as administrative 

oversight for various TransNet and FTA-funded programs.

Metropolitan Planning

Exempt Category: Other  - Non construction related activitiesCapacity Status: NCI

Est Total Cost: $20,960

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $20 $20 $40 $40 

TransNet - SGIP $20 $20 $40 $40 

TransNet - SS $42 $42 $84 $84 

FTA 5307 $4,057 $4,138 $4,221 $4,221 $16,637 $16,637 

Local Funds $1,014 $1,035 $1,055 $1,055 $4,159 $4,159 

TransNet Subtotal $82 $82 $164 $164 

Other Subtotal $20,796 $5,071 $5,173 $5,276 $5,276 $20,796 

TOTAL $20,960 $5,153 $5,173 $5,358 $5,276 $20,960 

MPO ID:

Project Title:           

SAN46 ADOPTION: 16-00 

Project Description:

RTP PG NO: A-5

SANDAG ID: 1041502In University City along Voigt Drive, Genesee Avenue, Nobel Drive, Gilman Drive, 

and Executive Drive - new Rapid bus service, traffic signal priority measures, 

signalized intersections, street modifications, rapid bus vehicles, and enhanced 

transit stops

Super Loop

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $36,071 Open to Traffic: Jun 2012

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $29,773 $3,709 $551 $10,030 $450 $23,553 $34,033 

TransNet - Transit $699 $699 $699 

FTA 5309 (NS) $617 $617 $617 

Local Funds $722 $722 $722 

TransNet Subtotal $30,472 $3,709 $551 $10,729 $23,553 $450 $34,732 

Other Subtotal $1,339 $1,339 $617 $722 

TOTAL $36,071 $31,811 $3,709 $551 $450 $24,275 $11,346 
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MPO ID:

Project Title:           

SAN47

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

RTP PG NO: A-13, A-35, B-26

SANDAG ID: 1280504From the Otay Mesa Border Crossing to Downtown San Diego along SR 125, 

Palomar Street, I-805, and SR 94 - Rapid transit service from the I-805/Palomar 

Direct Access Ramp (DAR) to the Otay Mesa Border, including the construction of 

a guideway on East Palomar over SR 125, around Otay Ranch Town Center Mall 

and through the new Millenia development; construction of 7 new Rapid transit 

stations

South Bay BRT

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $112,926 Open to Traffic: Jul 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $29,525 $27,843 $37,599 $3,120 $21,230 $3,500 $73,357 $98,087 

TransNet - Transit $148 $148 $148 

FTA 5307 $545 $545 $545 

FTA 5309 (Bus) $1,827 $1,827 $1,827 

CAP-TRADE $11,000 $11,000 $11,000 

Local Funds $1,319 $335 $984 $1,319 

TransNet Subtotal $29,673 $27,843 $37,599 $3,120 $21,378 $73,357 $3,500 $98,235 

Other Subtotal $14,691 $14,691 $2,707 $11,984 

TOTAL $112,926 $44,364 $27,843 $37,599 $3,120 $3,500 $85,341 $24,085 

MPO ID:

Project Title:           

SAN54 ADOPTION: 16-00 

Project Description:

SANDAG ID: 11448, 23015, 

33105, 33110, 33111, 33118, 

33119, 33307

TransNet - LSI: Maint

Regionwide - implementation and deployment of Intelligent Transportation 

System (ITS) projects such as Intermodal Transportation Management System 

(IMTMS), 511 Advanced Traveler Information System; activities include data 

collection, dissemination, software upgrades

ITS Operating

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $22,494

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $137 $137 $137 

TransNet - MC $13,189 $2,240 $1,942 $1,917 $1,522 $1,547 $22,357 $22,357 

TOTAL $22,494 $13,326 $2,240 $1,942 $1,917 $1,522 $1,547 $22,494 
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MPO ID:

Project Title:           

SAN55

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1143900

MTS service area - provide for support equipment and facilities work related to 

bus and rail operations such as roof renovations, shop equipment, Light Rail 

Vehicle (LRV) car wash replacement, building repairs, Intelligent Transportation 

infrastructure, servers, and storage, non-revenue vehicles, and safety and security 

equipment

Bus & Fixed Guideway Support Equipment and Facilities 114-00 / 124-00

Exempt Category: Mass Transit - Purchase of office, shop and operating equipment for 

existing facilities

Capacity Status: NCI

Est Total Cost: $2,089

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $237 $20 $257 $257 

FTA 5307 $1,331 $1,331 $1,331 

TDA $501 $501 $501 

TransNet Subtotal $237 $20 $257 $257 

Other Subtotal $1,832 $1,832 $1,832 

TOTAL $2,089 $2,069 $20 $2,089 

MPO ID:

Project Title:           

SAN64 ADOPTION: 16-00 

Project Description:

PPNO: 2074

SANDAG ID: 1239809On coastal rail corridor from Control Point (CP) Eastbrook near Harbor Drive to CP 

Shell near Surfrider Way - in Oceanside, design to add a new 0.6 mile section of 

double track, add new signals and replace the 700-foot long San Luis Rey River 

Bridge over San Luis Rey River

Eastbrook to Shell Double Track

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $6,920

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $2,736 $157 $107 $3,000 $3,000 

Fed Rail Admin (FRA-PRIIA) $3,920 $3,920 $3,920 

TransNet Subtotal $2,736 $157 $107 $3,000 $3,000 

Other Subtotal $3,920 $3,920 $3,920 

TOTAL $6,920 $6,656 $157 $107 $6,920 
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MPO ID:

Project Title:           

SAN66

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1210010, 1210020, 

1210030, 1210040, 1210050, 

1210070Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 

categories - rehabilitation or reconstruction of track structures, track and trackbed 

in existing rights-of-way (non-capacity increasing)

Grouped Projects for Rehabilitation or Reconstruction of Track Structures, Track, 

and Trackbed in Existing Rights-of-Way: Blue Line Corridor

Exempt Category: Mass Transit - Reconstruction or renovation of transit structuresCapacity Status: NCI

Est Total Cost: $279,366

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $92,977 $4,209 $97,186 $97,186 

FTA 5307 $11,313 $11,313 $11,313 

FTA 5309 (NS) $335 $335 $335 

FTA Funds - AR-5307 $42,903 $42,903 $42,903 

FTA Funds - AR-5309 $2,011 $2,011 $2,011 

Prop 1A - High Speed Rail $57,855 $57,855 $57,855 

Prop 1B - SLPP $45,851 $45,851 $45,851 

Local Funds $21,912 $21,912 $21,912 

TransNet Subtotal $92,977 $4,209 $97,186 $97,186 

Other Subtotal $182,180 $182,180 $182,180 

TOTAL $279,366 $275,157 $4,209 $279,366 

MPO ID:

Project Title:           

SAN73 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1239806, 3310708

From MP 240.4 to MP 240.7 - design double track for Coastal Rail Corridor from 

CP Cardiff to CP Craven across San Elijo Lagoon - does not add additional transit 

service

San Elijo Lagoon Double Track

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $73,237

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $3,031 $5,972 $10,165 $314 $795 $912 $17,774 $19,481 

RSTP $9,413 $5,263 $422 $3,728 $9,413 

Prop 1B - TCIF $4,343 $4,343 $4,343 

STIP-RIP AC $40,000 $40,000 $40,000 

TransNet Subtotal $3,031 $5,972 $10,165 $314 $795 $17,774 $912 $19,481 

Other Subtotal $53,756 $53,756 $5,263 $422 $48,071 

TOTAL $73,237 $56,787 $5,972 $10,165 $314 $1,334 $65,845 $6,058 
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MPO ID:

Project Title:           

SAN73A

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1239817

On Chesterfield Drive in the City of Encinitas, between Coast Highway 101 and 

San Elijo Avenue, and in the North County Transit District coastal rail corridor - 

complete final design and construct at-grade crossing improvements including 

bike and pedestrian facilities, double track rail, signals, and safety improvements 

at Chesterfield Drive

Chesterfield Drive Crossing Improvements

Exempt Category: Safety - Railroad/highway crossingCapacity Status: NCI

Est Total Cost: $4,475

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $100 $386 $100 $386 $486 

TransNet - MC $152 $190 $1,389 $20 $152 $1,599 $1,751 

Fed Rail Admin (FRA-PRIIA) $2,237 $83 $2,155 $2,238 

TransNet Subtotal $252 $576 $1,389 $20 $252 $1,985 $2,237 

Other Subtotal $2,238 $2,237 $83 $2,155 

TOTAL $4,475 $2,489 $576 $1,389 $20 $4,140 $335 

MPO ID:

Project Title:           

SAN78 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1240001

From San Diego State University to Downtown San Diego along El Cajon 

Boulevard, College Avenue, Park Boulevard, and Broadway - provide new Rapid 

Bus service including: consolidated transit stops, SR 15 transit plaza, 

synchronized traffic signals with extended green lights for buses, new low-floor 

vehicles, new shelters, improved waiting areas, real-time next-bus arrival signs, 

service frequency upgrade to every 10 minutes in the peak period, and every 15 

minutes off-peak

Mid-City Rapid Bus

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $44,526 Open to Traffic: Oct 2014

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $20,617 $985 $52 $3,650 $214 $17,790 $21,654 

TransNet - Transit $173 $173 $173 

FTA 5307 $320 $320 $320 

FTA 5309 (NS) $22,379 $729 $21,650 $22,379 

TransNet Subtotal $20,790 $985 $52 $3,823 $17,790 $214 $21,827 

Other Subtotal $22,699 $22,699 $1,049 $21,650 

TOTAL $44,526 $43,489 $985 $52 $214 $39,440 $4,872 

MPO ID:

Project Title:           

SAN80 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1139601, 1139602, 

1139603, 1139604Countywide - I-15 BRT, SuperLoop, Mid-City, South Bay BRT, Otay Mesa BRT and 

Mira Mesa BRT operating and maintenance costs

TransNet Major Transit Corridor Operations

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $127,589

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BRT/Rail Ops $35,077 $13,675 $13,721 $15,915 $24,392 $24,809 $127,589 $127,589 

TOTAL $127,589 $35,077 $13,675 $13,721 $15,915 $24,392 $24,809 $127,589 
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MPO ID:

Project Title:           

SAN94

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1144601

From SR 52 to SR 78 - I-15 Corridor in San Diego region is one of eight pioneer 

sites selected throughout the nation by US Department Of Transportation (DOT) 

for the ICM initiative; I-15 ICM project establishes an operational platform that will 

allow the transportation network to be operated in a more coordinated and 

integrated manner; project includes the integration of existing Intelligent 

Transportation System (ITS) platforms, development of a Decision Support 

System, and upgrades to the traffic signal syncrhonization network to a 

responsive system; provide for better management of traffic conditions along the 

I-15 corridor

I-15 Integrated Corridor Management Project (ICM)

Exempt Category: Other  - Non construction related activitiesCapacity Status: NCIRT:15

Est Total Cost: $10,041

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $285 $224 $200 $144 $853 $853 

USDOTs $9,084 $9,084 $9,084 

ST-CASH - Other State $104 $104 $104 

TransNet Subtotal $285 $224 $200 $144 $853 $853 

Other Subtotal $9,188 $9,188 $9,188 

TOTAL $10,041 $9,473 $224 $200 $144 $10,041 

MPO ID:

Project Title:           

SAN114 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1239803, 1239805, 

1239808, 1239810, 1239813, 

1239814, 1239815, 1239816Projects are consistent with 40 CFR Parts 93.126 and 93.127 Exempt Tables 2 

and 3 categories: rehabilitation or reconstruction of track structures, track, and 

trackbed in existing right-of-way (non-capacity increasing)- from Oceanside to San 

Diego along the Coastal Rail Corridor; design track improvements

Grouped Projects for Rehabilitation or Reconstruction of Track Structures, Track, 

and Trackbed in Exisiting Rights-of-Way: Coastal Rail Corridor

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $198,903

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $14,851 $25,234 $39,927 $26,111 $742 $106,866 $106,866 

CMAQ $64,154 $64,154 $64,154 

FTA 5307 $1,765 $1,765 $1,765 

FTA 5339 $5,322 $5,322 $5,322 

Fed Rail Admin (FRA-PRIIA) $7,300 $7,300 $7,300 

Other Fed - ARRA - FRA $3,360 $3,360 $3,360 

RSTP $10,136 $10,136 $10,136 

TransNet Subtotal $14,851 $25,234 $39,927 $26,111 $742 $106,866 $106,866 

Other Subtotal $92,037 $92,037 $92,037 

TOTAL $198,903 $106,888 $25,234 $39,927 $26,111 $742 $198,903 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

SAN119

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1239807

From MP 247.8 to MP 248.9 north of Sorrento Valley Coaster Station - convert 1.1 

miles of single-track to double-track, raise tracks to minimize flooding during 

storms, construct two new bridges, expand parking lot at Sorrento Valley Station, 

and install new signals - does not add additional transit service

Sorrento Valley Double Track

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $32,889

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $2,007 $1,160 $725 $323 $2,119 $3,167 

CMAQ $3,867 $3,867 $3,867 

RSTP $12,861 $5,156 $7,705 $12,861 

Prop 1B - TCIF $12,994 $12,994 $12,994 

TransNet Subtotal $2,007 $1,160 $725 $2,119 $323 $3,167 

Other Subtotal $29,722 $29,722 $5,156 $24,566 

TOTAL $32,889 $31,729 $1,160 $323 $26,685 $5,881 

MPO ID:

Project Title:           

SAN123 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1143200

Within the parking area of the UTC shopping mall area - off street transit center for 

existing Metropolitan Transit System (MTS) and North County Transit District 

(NCTD) for local and express service for SuperLoop, Mid-Coast and Bus Rapid 

Transit (BRT)

University Town Center (UTC) Transit Center

Exempt Category: Mass Transit - Reconstruction or renovation of transit structuresCapacity Status: NCI

Est Total Cost: $5,700

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $406 $5,294 $467 $5,233 $5,700 

TOTAL $5,700 $406 $5,294 $5,233 $467 

MPO ID:

Project Title:           

SAN129 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1201514

Downtown San Diego - construct bus layover facility to accommodate BRT, Rapid 

Bus and local transit vehicles

Downtown BRT Layover Facility

Exempt Category: All Projects - Bus terminal and transfer pointsCapacity Status: NCI

Est Total Cost: $15,975

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $1,408 $12,898 $599 $450 $320 $300 $2,338 $12,017 $1,620 $15,975 

TOTAL $15,975 $1,408 $12,898 $599 $450 $320 $300 $12,017 $1,620 $2,338 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

SAN131

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1201511

From I-15 to I-805 - bus rapid transit priority treatments on Mira Mesa Blvd.

Mira Mesa Blvd. Bus Rapid Transit Priority Treatments

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $9,000

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $3,360 $1,300 $4,340 $2,722 $1,300 $4,978 $9,000 

TOTAL $9,000 $3,360 $1,300 $4,340 $1,300 $4,978 $2,722 

MPO ID:

Project Title:           

SAN132 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1239811

On coastal rail corridor from 1.5 miles north of Control Point (CP) Elvira near SR 

52 to CP Morena near Balboa Avenue - convert 2.6 miles of single-track to 

double-track and install new signals. Replace 1 mile of double track. Construct 

new/replacement bridges at MP 260.4, 259.6, 259.1, 258.5, and 257.2. Construct 

new water loop system for City of San Diego between Balboa Avenue and SR 52 - 

does not add additional transit service

Elvira to Morena Double Track

Exempt Category: Mass Transit - Track rehabilitation in existing right of wayCapacity Status: NCI

Est Total Cost: $108,430

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $12,693 $29,008 $11,061 $10,273 $1,435 $41,054 $52,762 

TransNet - MC AC $2,752 $(2,752)$0 

CMAQ $24,878 $2,776 $22,102 $24,878 

FTA 5307 $2,080 $2,080 $2,080 

Fed Rail Admin (FRA-PRIIA) $9,920 $6,082 $3,838 $9,920 

RSTP $4,688 $4,688 $4,688 

TCRP $2,752 $2,752 $2,752 

Local Funds $9,130 $9,130 $9,130 

TDA $2,220 $2,220 $2,220 

TransNet Subtotal $12,693 $31,760 $8,309 $10,273 $41,054 $1,435 $52,762 

Other Subtotal $55,668 $52,916 $2,752 $13,546 $42,122 

TOTAL $108,430 $65,609 $31,760 $11,061 $1,435 $83,176 $23,819 

Thursday, August 25, 2016
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MPO ID:

Project Title:           

SAN133

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1201513

At South Bay Maintenance Facility on Main Street in the city of Chula Vista - 

expansion of maintenance facility to accommodate maintenance of BRT vehicles - 

property acquisition, site preparation, lighting, parking and bus servicing facilities

South Bay BRT Maintenance Facility

Exempt Category: Mass Transit - Const of new bus or rail storage/maint facilities excluded 

in 23 CFR part 771

Capacity Status: NCI

Est Total Cost: $60,535

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $31,444 $10 $427 $31,027 $31,454 

FTA 5307 $8,797 $2,996 $4,791 $1,010 $8,797 

FTA 5339 $3,171 $3,171 $3,171 

STA $5,250 $1,052 $2,300 $1,898 $5,250 

Local Funds $9,658 $9,658 $9,658 

TDA $2,204 $629 $1,190 $386 $2,205 

TransNet Subtotal $31,444 $10 $427 $31,027 $31,454 

Other Subtotal $29,081 $29,080 $4,677 $8,281 $16,123 

TOTAL $60,535 $60,524 $10 $8,281 $47,150 $5,104 

MPO ID:

Project Title:           

SAN147 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1129900, 1143700, 

1223055, 1223056

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for Bicycle and Pedestrian Facilities - Bayshore Bikeway

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $36,795

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $3,679 $5,379 $6,560 $1,995 $5 $17,618 $17,618 

ATP - R $1,280 $8,941 $10,221 $10,221 

ATP - S $4,944 $4,944 $4,944 

Coastal Conservancy $2,500 $2,500 $2,500 

STIP-RIP Prior State Cash $7 $7 $7 

STIP-RIP STP TE $1,389 $1,389 $1,389 

STIP-RIP State Cash $44 $44 $44 

Local Funds $72 $72 $72 

TransNet Subtotal $3,679 $5,379 $6,560 $1,995 $5 $17,618 $17,618 

Other Subtotal $19,177 $4,012 $6,224 $8,941 $19,177 

TOTAL $36,795 $7,691 $5,379 $12,784 $10,936 $5 $36,795 
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MPO ID:

Project Title:           

SAN148

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1223016, 1223017, 

1223018, 1223024

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for Bicycle and Pedestrian Facilities - Coastal Rail Trail

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $26,871

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $2,234 $13,711 $8,537 $715 $5 $10 $25,212 $25,212 

ATP - R $1,025 $1,025 $1,025 

STIP-RIP STP TE $587 $587 $587 

STIP-RIP State Cash $47 $47 $47 

TransNet Subtotal $2,234 $13,711 $8,537 $715 $5 $10 $25,212 $25,212 

Other Subtotal $1,659 $1,659 $1,659 

TOTAL $26,871 $3,893 $13,711 $8,537 $715 $5 $10 $26,871 

MPO ID:

Project Title:           

SAN153 ADOPTION: 16-00 

Project Description:

PPNO: 7421W

RTP PG NO: A-19

SANDAG ID: 1223023
On and along rail corridor from North Melrose Drive in Oceanside to North Pacific 

Street in San Marcos - plan, design, and construct 7 miles of Class 1 Bike Path 

and Class II - Bike Lane that is located adjacent to and within the NCTD Railroad 

right-of-way

The Inland Rail Trail

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $36,762

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $6,467 $425 $576 $2,042 $2,363 $3,063 $7,468 

STIP-RIP AC $16,322 $16,322 $16,322 

STIP-RIP STP TE $1,414 $1,414 $1,414 

STIP-RIP State Cash $2,298 $183 $2,115 $2,298 

Local Funds $1,080 $1,080 $1,080 

TDA - Bicycles $6,719 $2,025 $4,694 $6,719 

TransNet Subtotal $6,467 $425 $576 $2,042 $3,063 $2,363 $7,468 

Other Subtotal $27,833 $27,833 $4,702 $23,131 

TOTAL $35,301 $34,300 $425 $576 $2,363 $26,194 $6,744 

$1.461M of BTA programmed under County of San Diego CNTY78*

Thursday, August 25, 2016
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MPO ID:

Project Title:           

SAN196

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1223052, 1223053

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for Bicycle and Pedestrian Facilities - San Diego River Trail

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $3,868

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $288 $2,181 $899 $3,368 $3,368 

Coastal Conservancy $500 $500 $500 

TransNet Subtotal $288 $2,181 $899 $3,368 $3,368 

Other Subtotal $500 $500 $500 

TOTAL $3,868 $788 $2,181 $899 $3,868 

MPO ID:

Project Title:           

SAN208 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1201515

Clairemont Mesa Boulevard from State Route 163 to Interstate 15 - Traffic Signal 

Priority on Clairemont Mesa Boulevard and transit station improvements at 

eastbound Ruffin Road stop

Clairemont Mesa Blvd BRT Stations

Exempt Category: Mass Transit - Construction or renovation of power, signal, and 

communications systems

Capacity Status: NCI

Est Total Cost: $1,425

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $702 $723 $689 $736 $1,425 

TOTAL $1,425 $702 $723 $736 $689 

MPO ID:

Project Title:           

SAN212 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1201517

MTS Rapid Bus Routes 235, 237 and 215 - Wi-Fi on BRT Routes

BRT Wi-Fi Phase 1

Exempt Category: Mass Transit - Construction or renovation of power, signal, and 

communications systems

Capacity Status: NCI

Est Total Cost: $1,230

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $190 $1,040 $1,230 $1,230 

TOTAL $1,230 $190 $1,040 $1,230 
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MPO ID:

Project Title:           

SAN213

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1271000,1271800, 

1272000, 3321400

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories: 

operating assistance to transit operators - operating assistance to transit 

agencies

Grouped Projects for Operating Assistance - FTA Section 5310 Enhanced Mobility 

of Seniors and Individuals with Disabilities

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $842

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - SS $842 $842 $842 

TOTAL $842 $842 $842 

MPO ID:

Project Title:           

SAN214 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1271500, 1271900, 

3321400

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories: 

purchase of new buses and rail cars to replace existing vehicles or for minor 

expansions of the fleet - purchase of vehicles and various capital equipment for 

the provision of transit service

Grouped Projects for Capital Purchase - FTA Section 5310 Enhanced Mobility of 

Seniors and Individuals with Disabilities

Exempt Category: Mass Transit - Purchase new buses and rail cars to replace existing 

vehicles or minor expansions of fleet

Capacity Status: NCI

Est Total Cost: $115

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - SS $115 $115 $115 

TOTAL $115 $115 $115 

MPO ID:

Project Title:           

SAN224 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1280513

On I-805 between SR 54 and SR 94 and on SR 94 between I-805 and downtown 

San Diego - design and construct new freeway shoulder infrastructure on both 

I-805 and SR 94; implement technology improvements within the corridor to 

support freeway bus operation; procurement of 16 new Compressed Natural Gas 

(CNG) busses. - no additional lanes

I-805/SR-94 Bus on Shoulder Demonstration Project

Exempt Category: Mass Transit - Purchase new buses and rail cars to replace existing 

vehicles or minor expansions of fleet

Capacity Status: NCI

Est Total Cost: $30,900

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $1,533 $15,283 $16,816 $16,816 

FTA 5309 (Bus) $14,084 $1,455 $12,629 $14,084 

TransNet Subtotal $1,533 $15,283 $16,816 $16,816 

Other Subtotal $14,084 $14,084 $1,455 $12,629 

TOTAL $30,900 $14,084 $1,533 $15,283 $29,445 $1,455 
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MPO ID:

Project Title:           

SAN227

San Diego Association of Governments

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1223020, 1223078, 

1223079, 1223080, 1223081, 

1223082Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for Bicycle and Pedestrian Facilities - North Park/Mid-City 

Bikeways

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $20,386

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $1,609 $3,179 $12,155 $836 $17,779 $17,779 

TDA - Bicycles $2,607 $2,607 $2,607 

TransNet Subtotal $1,609 $3,179 $12,155 $836 $17,779 $17,779 

Other Subtotal $2,607 $2,607 $2,607 

TOTAL $20,386 $4,216 $3,179 $12,155 $836 $20,386 

MPO ID:

Project Title:           

SAN228 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1223022, 1223083, 

1223084, 1223085, 1223086

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for Bicycle and Pedestrian Facilities - Uptown Bikeways

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $28,851

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $4,742 $4,758 $18,071 $30 $27,601 $27,601 

TDA - Bicycles $1,250 $1,250 $1,250 

TransNet Subtotal $4,742 $4,758 $18,071 $30 $27,601 $27,601 

Other Subtotal $1,250 $1,250 $1,250 

TOTAL $28,851 $4,742 $6,008 $18,071 $30 $28,851 
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MPO ID:

Project Title:           

CNTY14A

San Diego County

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-36

RAS (M-47)

TransNet - LSI: CR
South Santa Fe from 700 ft south of Woodland Dr to Smilax Rd - widening of 

South Santa Fe Avenue to a five-lane major road with a center left turn lane, curb, 

gutter, sidewalk, bike lanes, and drainage improvements from 700 ft south of 

Woodland Dr to Smilax Road

South Santa Fe Avenue South

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $1,378 Open to Traffic: Jun 2020

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $175 $175 $175 

TransNet - L (Cash) $36 $36 $36 

TransNet - LSI $894 $14 $908 $908 

TransNet - LSI (Cash) $100 $100 $100 

TransNet - LSI Carry Over $98 $98 $98 

RSTP $61 $61 $61 

TransNet Subtotal $1,303 $14 $1,317 $1,317 

Other Subtotal $61 $61 $61 

TOTAL $1,378 $1,364 $14 $1,378 

MPO ID:

Project Title:           

CNTY21 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-36

RAS (M-46)

TransNet - LSI: CR
Bradley Avenue from Magnolia Ave. to Mollison Ave. - widen of Bradley Ave from 

Magnolia Ave to Mollision Ave; widen from 2 lanes to 4 lanes plus sidewalks; 

replace 2-lane bridge over SR 67 with a 6-lane bridge, which accommodates turn 

pockets

Bradley Avenue Overpass at SR 67

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $21,599 Open to Traffic: May 2020

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $195 $195 $195 

TransNet - LSI $1,653 $3,735 $2,583 $5,769 $984 $2,169 $10,587 $13,740 

TransNet - LSI (Cash) $114 $114 $114 

TransNet - LSI Carry Over $69 $554 $2,040 $249 $2,414 $2,663 

HPP $400 $400 $400 

RSTP $750 $750 $750 

STP $754 $754 $754 

STP - Sec 117 $492 $492 $492 

Local Funds $2,491 $317 $2,174 $2,491 

TransNet Subtotal $2,031 $554 $2,040 $3,735 $2,583 $5,769 $1,542 $10,587 $4,583 $16,712 

Other Subtotal $4,887 $4,887 $1,067 $3,820 

TOTAL $21,599 $6,918 $554 $2,040 $3,735 $2,583 $5,769 $8,403 $10,587 $2,609 
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MPO ID:

Project Title:           

CNTY24

San Diego County

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-36

RAS (M-46)

TransNet - LSI: CR
Cole Grade Road from N. of Horse Creek Trail to South of Pauma Heights Road - 

widen to accommodate 14-ft traffic lane in both direction, 12-ft center 2-way left 

turn, 6-ft bike lane & 10-ft pathway

Cole Grade Road

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $26,017 Open to Traffic: May 2020

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $350 $350 $350 

TransNet - L (Cash) $335 $335 $335 

TransNet - LSI $1,714 $10,504 $7,738 $1,714 $18,242 $19,956 

TransNet - LSI Carry Over $1,500 $3,876 $1,000 $1,500 $2,876 $5,376 

TOTAL $26,017 $2,399 $1,500 $3,876 $10,504 $7,738 $1,500 $21,118 $3,399 

MPO ID:

Project Title:           

CNTY34 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-36

RAS (M-46)

TransNet - LSI: CR
Dye Road to San Vicente Road - in Ramona - study, design and construct a 

2-lane community collector road with intermittent turn lanes, bike lanes, curb, 

gutter, and pathway/walkway

Dye Road Extension

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $1,577 Open to Traffic: Dec 2023

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $300 $300 $300 

TransNet - L (Cash) $250 $250 $250 

TransNet - LSI $875 $10 $10 $10 $11 $11 $853 $74 $927 

TransNet - LSI Carry Over $100 $100 $100 

TOTAL $1,577 $1,525 $10 $10 $10 $11 $11 $74 $1,503 

MPO ID:

Project Title:           

CNTY35 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-36

TransNet - LSI: CRRamona Street from Boundary Ave. to Warnock Dr. - In the community of Ramona, 

construct new road extension; 2 lanes with intermittent turn lanes, bike lanes and 

walkway/pathway

Ramona Street Extension

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $1,203 Open to Traffic: Jun 2022

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $287 $233 $54 $287 

TransNet - LSI $830 $12 $13 $14 $14 $14 $797 $100 $897 

TransNet - LSI (Cash) $19 $19 $19 

TOTAL $1,203 $1,136 $12 $13 $14 $14 $14 $154 $1,049 

Construction funds are outside of the 5-year RTIP cycle*
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MPO ID:

Project Title:           

CNTY36

San Diego County

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-36

TransNet - LSI: CRSan Vicente Road from Warnock Drive to Wildcat Canyon Road - in Ramona, 

design and reconstruct road improvements, including 2-lane community collector 

road with intermittent turn lanes, bike lanes, asphalt concrete dike, and 

pathway/walkway

San Vicente Road Improvements

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $34,405 Open to Traffic: Jun 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $790 $790 $790 

TransNet - L (Cash) $591 $591 $591 

TransNet - LSI $5,572 $1,219 $277 $4,076 $5,572 

TransNet - LSI Carry Over $26,715 $186 $551 $381 $1,968 $25,103 $27,452 

TOTAL $34,405 $33,668 $186 $551 $2,245 $29,179 $2,981 

MPO ID:

Project Title:           

CNTY39 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-37

RAS (M-46)

TransNet - LSI: CR
Bear Valley Parkway from San Pasqual Valley Road to Boyle Avenue - widen from 

two to four lanes, with a center median, a bike lane and shoulder in each direction 

of travel

Bear Valley Parkway North

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $22,495 Open to Traffic: Dec 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $6 $6 $6 

TransNet - L (Cash) $6 $6 $6 

TransNet - LSI $10,314 $441 $3,171 $6,702 $10,314 

TransNet - LSI (Cash) $511 $511 $511 

TransNet - LSI Carry Over $6,587 $1,579 $8,166 $8,166 

Local Funds $3,492 $3,492 $3,492 

TransNet Subtotal $17,424 $1,579 $453 $15,379 $3,171 $19,003 

Other Subtotal $3,492 $3,492 $3,492 

TOTAL $22,495 $20,916 $1,579 $6,663 $15,379 $453 

MPO ID:

Project Title:           

CNTY81 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

County-wide - County of San Diego cost-share for the Regional Arterial 

Management System. TransNet - LSI RAMS of $13 is programmed through FY 

2021

Regional Traffic Signal Management

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $100

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $38 $13 $13 $13 $13 $13 $100 $100 

TOTAL $100 $38 $13 $13 $13 $13 $13 $100 
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MPO ID:

Project Title:           

CNTY82

San Diego County

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-37

RAS (M-46)

TransNet - LSI: CR
Alpine Boulevard from Tavern Road to South Grade Road - in unincorporated 

community of Alpine; Alpine Boulevard Streetscape Improvements - between 

Tavern Road and South Grade Road, widen from two-lane to three-lane roadway 

including a median turn-lane with bicycle, parking, and pedestrian improvements

Alpine Boulevard Streetscape Improvements

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $5,465 Open to Traffic: Jan 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $2,289 $750 $1,539 $2,289 

TransNet - LSI Carry Over $3,000 $3,000 $3,000 

Local RTCIP $176 $176 $176 

TransNet Subtotal $2,289 $3,000 $750 $4,539 $5,289 

Other Subtotal $176 $176 $176 

TOTAL $5,465 $2,465 $3,000 $4,539 $926 

MPO ID:

Project Title:           

CNTY83 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-37

RAS (M-46)

TransNet - LSI: CR
SR 67/Highland/Dye Intersection from SR 67 to 1000' SE of SR67 - in 

unincorporated Ramona: intersection widening (double left turn lanes on 

Dye/Highland and double through lanes with dedicated right turn lanes on SR 67), 

signal modification with bicycle and pedestrian improvements, and associated 

improvements

SR67/Highland/Dye Intersection

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $3,336 Open to Traffic: Dec 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $2,320 $2,320 $2,320 

Local Funds $1,000 $16 $16 $1,000 $1,016 

TransNet Subtotal $2,320 $2,320 $2,320 

Other Subtotal $1,016 $1,000 $16 $16 $1,000 

TOTAL $3,336 $3,320 $16 $3,320 $16 

$14M of SHOPP funds programmed under CAL46A*

MPO ID:

Project Title:           

CNTY84 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Stage Coach Lane from Reche Rd to Reche Rd - in unincorporated Fallbrook: 

widen intersection approaches to provide additional turn lanes and relieve 

congestion at the intersection

Stage Coach Lane / Reche Road Intersection Improvements

Exempt Category: All Projects - Intersection channelization projectsCapacity Status: NCI

Est Total Cost: $2,098

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $498 $243 $255 $498 

TransNet - LSI Carry Over $1,600 $1,600 $1,600 

TOTAL $2,098 $498 $1,600 $255 $1,600 $243 
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MPO ID:

Project Title:           

CNTY86

San Diego County

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Countywide - annual maintenance project that includes maintenance of various 

street elements (crackseal, chip seal, AC overlay greater than 1" thick, sidewalk 

repairs, etc.)

Roadway Maintenance and Overlay

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $18,234

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,063 $1,835 $2,240 $5,681 $5,883 $15,032 $1,670 $16,702 

TransNet - LSI Carry Over $1,532 $1,379 $153 $1,532 

TOTAL $18,234 $1,063 $1,532 $1,835 $2,240 $5,681 $5,883 $1,823 $16,411 

MPO ID:

Project Title:           

CNTY88 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-37

TransNet - LSI: CRAshwood Street/Wildcat Canyon Road from Mapleview Street to 1100 feet north of 

Willow Road - in the unincorporated community of Lakeside - traffic signal 

improvements at Mapleview and Ashwood; traffic signal installation at Willow and 

Ashwood/Wildcat Canyon; and the addition of turn lanes, addition of a passing 

lane in a non-urbanized area, bike lanes, and pedestrian facilities

Ashwood Street Corridor Improvements (Mapleview to Willow)

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $20,499 Open to Traffic: Jun 2021

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $510 $1,641 $2,907 $2,392 $6,360 $6,480 $6,450 $1,000 $12,840 $20,290 

TransNet - LSI Carry Over $209 $209 $209 

TOTAL $20,499 $510 $1,850 $2,907 $2,392 $6,360 $6,480 $1,000 $12,840 $6,659 

MPO ID:

Project Title:           

CNTY89 ADOPTION: 16-00 

Project Description:

RAS (M-46)

TransNet - LSI: CRIntersection of East Vista Way and Gopher Canyon Road from 300 ft. North and 

South of Gopher Canyon Road intersection along E. Vista Way intersection along 

Gopher Canyon - in the unincorporated Bonsall: this is a congested intersection 

leading into the Bonsall community and this improvement is on the Community 

Sponsor Group’s priority list; adding turn lanes at this intersection

East Vista Way At Gopher Canyon Intersection Improvements

Exempt Category: All Projects - Interchange reconfiguration projectsCapacity Status: NCI

Est Total Cost: $1,616

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $412 $162 $250 $412 

TransNet - LSI Carry Over $1,050 $1,050 $1,050 

Local RTCIP $154 $154 $154 

TransNet Subtotal $412 $1,050 $162 $1,050 $250 $1,462 

Other Subtotal $154 $154 $154 

TOTAL $1,616 $566 $1,050 $250 $1,050 $316 
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MPO ID:

Project Title:           

CNTY90

San Diego County

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Camino Del Rey from 500 feet west of Golf Club Drive to 2700 feet east of Golf 

Club Drive - in unincorporated Bonsall: the project will upgrade the existing 

drainage system so that it will accommodate a 100-year flood

Camino Del Rey Drainage Improvements

Exempt Category: Safety - Hazard elimination programCapacity Status: NCI

Est Total Cost: $8,799

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $949 $1,560 $4,240 $1,080 $400 $739 $6,690 $7,829 

TransNet - LSI Carry Over $970 $970 $970 

TOTAL $8,799 $970 $949 $1,560 $4,240 $1,080 $739 $6,690 $1,370 
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MPO ID:

Project Title:           

MTS28

San Diego Metropolitan Transit System

ADOPTION: 16-00 

Project Description: MTS service area - purchase replacement buses, replacement Light Rail 

Vehicles, procurement of materials and services for the rehabilitation or retrofit of 

mechanical components, electrical components, and coach bodies of Light Rail 

Vehicles and buses

Bus & Rail Rolling Stock purchases and Rehabilitations

Exempt Category: Mass Transit - Purchase new buses and rail cars to replace existing 

vehicles or minor expansions of fleet

Capacity Status: NCI

Est Total Cost: $233,875

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $3,544 $3,544 $3,544 

FTA 5307 $18,548 $19,880 $21,236 $21,236 $80,900 $80,900 

FTA 5339 $3,590 $3,662 $2,164 $3,564 $12,980 $12,980 

Local Funds $37,207 $34,659 $31,885 $32,700 $136,451 $136,451 

TransNet Subtotal $3,544 $3,544 $3,544 

Other Subtotal $230,331 $59,345 $58,201 $55,285 $57,500 $230,331 

TOTAL $233,875 $62,889 $58,201 $55,285 $57,500 $233,875 

MPO ID:

Project Title:           

MTS32A ADOPTION: 16-00 

Project Description: MTS service area - maintenance of equipment, rolling stock, and facilities for bus 

and rail systems

Preventive Maintenance

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $337,542

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - TSI $31,157 $32,379 $34,006 $97,542 $97,542 

FTA 5307 $20,904 $20,362 $19,810 $19,810 $80,886 $80,886 

FTA 5337 $27,096 $27,638 $28,190 $28,190 $111,114 $111,114 

Local Funds $12,000 $12,000 $12,000 $12,000 $48,000 $48,000 

TransNet Subtotal $31,157 $32,379 $34,006 $97,542 $97,542 

Other Subtotal $240,000 $60,000 $60,000 $60,000 $60,000 $240,000 

TOTAL $337,542 $91,157 $92,379 $94,006 $60,000 $337,542 

MPO ID:

Project Title:           

MTS33A ADOPTION: 16-00 

Project Description: MTS service area - subsidy for senior and disabled as required by TransNet

Senior Disabled Program

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $6,908

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - ADA $4,284 $827 $859 $902 $6,872 $6,872 

TransNet - ADA Carryover $36 $36 $36 

TOTAL $6,908 $4,320 $827 $859 $902 $6,908 
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MPO ID:

Project Title:           

SD09

San Diego, City of

ADOPTION: 16-00 

Project Description:

RAS (M-39)

TransNet - LSI: CRFY 2017: San Diego Mission Road to Fairmount; Mission Village Sidewalk, 

Genesee/Sauk, Market St-47th to Euclid - install new sidewalks (CIP 52-700/715, 

59-002.0,37-064.0/ABE00001, AIK00001, AIK00003)

Sidewalks - Citywide

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $14,233

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $2,150 $2,150 $2,150 

TransNet - LSI $3,569 $1,579 $1,000 $1,000 $1,000 $1,000 $9,148 $9,148 

TransNet - LSI Carry Over $2,385 $450 $2,835 $2,835 

Local RTCIP $100 $100 $100 

TransNet Subtotal $8,104 $2,029 $1,000 $1,000 $1,000 $1,000 $14,133 $14,133 

Other Subtotal $100 $100 $100 

TOTAL $14,233 $8,204 $2,029 $1,000 $1,000 $1,000 $1,000 $14,233 

MPO ID:

Project Title:           

SD15 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Install approximately 100 new street lights at multiple locations Citywide including 

55th Street, Trojan Avenue, Kurtz Street, Orange Avenue, Friars Road, Hawley 

Street - in San Diego, install new street lights A-IH.00001(CIP 52-293.0, 61-201.0, 

68-012.0)

Street Lights

Exempt Category: Safety - Lighting improvementsCapacity Status: NCI

Est Total Cost: $1,918

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,260 $100 $100 $100 $100 $1,660 $1,660 

TransNet - LSI Carry Over $258 $258 $258 

TOTAL $1,918 $1,518 $100 $100 $100 $100 $1,918 
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MPO ID:

Project Title:           

SD16A

San Diego, City of

ADOPTION: 16-00 

Project Description:

RAS (M-43 & 44)

TransNet - LSI: CRNew traffic signal installation at multiple locations:, 31st & National, Bernardo 

Heights & Calle Pueblito, Governor Dr & Lakewood, Traffic signal mods Citywide:, 

Mission Village & Ruffin, Civita & Mission Center, 1st & Ash, 11th & Broadway, 

Cass & Turquoise, Lake Murray & Turnbridge, 47th & Imperial, Traffic Signal 

Interconnects:, Carmel Valley, Mission Valley, Otay Mesa, San Ysidro, Rancho 

Bernardo - install new traffic signals with intersection street lighting systems, 

upgrade/modernize traffic signals, install protected/permissive traffic signal 

systems; traffic signal interconnect systems and upgrades Citywide (CIP 

A-IL.00003, A-IL.00002, A-IL.00004, A-IL.00005). TransNet - LSI RAMS of $68 is 

programmed through FY 2021

Traffic Signals Citywide

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $26,855

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $4,280 $4,280 $4,280 

TransNet - L (Cash) $45 $45 $45 

TransNet - LSI $2,169 $1,731 $1,968 $1,968 $1,968 $1,968 $11,771 $11,771 

TransNet - LSI Carry Over $4,467 $3,092 $7,559 $7,559 

Local RTCIP $3,200 $3,200 $3,200 

TransNet Subtotal $10,916 $4,868 $1,968 $1,968 $1,968 $1,968 $23,655 $23,655 

Other Subtotal $3,200 $3,200 $3,200 

TOTAL $26,855 $14,116 $4,868 $1,968 $1,968 $1,968 $1,968 $26,855 

MPO ID:

Project Title:           

SD17 ADOPTION: 16-00 

Project Description: Citywide - install new and replace old guard rails along streets (CIP 

68-006.0/AIE00002)

Guard Rails

Exempt Category: Safety - Guardrails, median barriers, crash cushionsCapacity Status: NCI

Est Total Cost: $1,412

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $1,050 $1,050 $1,050 

TransNet - L (Cash) $162 $162 $162 

Local Funds $200 $200 $200 

TransNet Subtotal $1,050 $162 $1,212 $1,212 

Other Subtotal $200 $200 $200 

TOTAL $1,412 $1,250 $162 $1,412 
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MPO ID:

Project Title:           

SD18

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

University Avenue-Fairmount to Euclid Complete Street and traffic control and 

calming measures in multiple locations Citywide: 20 rectangular rapid flashing 

beacons; 10 V-Calm signs - traffic control and traffic calming measures (CIP 

61-001.0 / AIL00001)

Traffic Control Measures

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $10,360

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $1,600 $1,600 $1,600 

TransNet - L (Cash) $587 $254 $841 $841 

TransNet - LSI $701 $760 $1,000 $1,000 $1,000 $1,000 $5,461 $5,461 

TransNet - LSI Carry Over $1,384 $703 $2,087 $2,087 

Local Funds $371 $371 $371 

TransNet Subtotal $4,272 $1,717 $1,000 $1,000 $1,000 $1,000 $9,989 $9,989 

Other Subtotal $371 $371 $371 

TOTAL $10,360 $4,643 $1,717 $1,000 $1,000 $1,000 $1,000 $10,360 

MPO ID:

Project Title:           

SD19 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Streamview Drive from 54th Street to College Avenue - in San Diego, installation 

of new raised median, new sidewalk including curb & gutter, and traffic circles to 

improve the flow of traffic and increase safety (CIP 52-588.0,S-00864)

Streamview Drive

Exempt Category: Safety - Adding mediansCapacity Status: NCI

Est Total Cost: $3,775

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $350 $350 $350 

TransNet - LSI $180 $180 $180 

TransNet - LSI Carry Over $1,631 $1,614 $448 $2,797 $3,245 

TOTAL $3,775 $2,161 $1,614 $2,797 $978 
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MPO ID:

Project Title:           

SD23

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

B11013 Jean Drive Storm Drain, B12021 Huntington & Wilbee Storm Drain, 

B12032 Mobley Ave Storm Drain, B12078 Preece St Storm Drain, B14108 Uptown 

Storm Drain Replacement (Affected Streets: Johnson St, Pennsylvania Ave, 1st 

Ave, Hunter St, Hawk St, Kite St, Rhode Island St, Cypress Ave, and Randolph St.), 

B14066 Otay Mesa Storm Drain Upgrade (Affected Streets: Arruza St, Del Sol Ln, 

Del Sur Blvd, Pequena St, 30th St, W San Ysidro Blvd, and Coronado Ave), - 

roadway drainage projects for the purpose of improving traffic impeding 

conditions and alleviate significant and frequent flooding (CIP ACA00001)

Storm Drains - Roadway Drainage Improvements

Exempt Category: Other  - Intersection channelization projectsCapacity Status: NCI

Est Total Cost: $12,688

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $3,302 $3,302 $3,302 

TransNet - L (Cash) $445 $445 $445 

TransNet - LSI $2,485 $1,300 $3,785 $3,785 

TransNet - LSI (Cash) $25 $25 $25 

TransNet - LSI Carry Over $1,754 $1,772 $3,526 $3,526 

Local Funds $1,605 $1,605 $1,605 

TransNet Subtotal $8,011 $3,072 $11,083 $11,083 

Other Subtotal $1,605 $1,605 $1,605 

TOTAL $12,688 $9,616 $3,072 $12,688 

MPO ID:

Project Title:           

SD32 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-34

TransNet - LSI: CRCarroll Canyon Road from Scranton Rd to I-805 - in San Diego, on Carroll Canyon 

Road from Sorrento Valley to Scranton Road - extend Carroll Canyon under I-805 

including improvements to on/off ramps (CIP 52-392.0/S00841) (main project 

under CAL09C)

Carroll Canyon Road

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $17,883 Open to Traffic: Dec 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $10,224 $376 $10,600 $10,600 

Local Funds $7,283 $4,583 $1,000 $1,700 $7,283 

TransNet Subtotal $10,224 $376 $10,600 $10,600 

Other Subtotal $7,283 $7,283 $4,583 $1,000 $1,700 

TOTAL $17,883 $17,507 $376 $1,000 $12,300 $4,583 
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MPO ID:

Project Title:           

SD34

San Diego, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-38

RAS (M - 46)

TransNet - LSI: CR
El Camino Real from San Dieguito Road to Via de la Valle - in San Diego on El 

Camino Real from San Dieguito Road to Via de la Valle - reconstruct & widen 

from 2 to 4 lanes and extend transition lane and additional grading to avoid 

biological impacts (CIP 52-479.0/S00856)

El Camino Real

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $34,620 Open to Traffic: Aug 2019

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $491 $491 $491 

TransNet - LSI Carry Over $192 $242 $434 $434 

HBP $3,624 $1,420 $2,204 $3,624 

HBRR $1,700 $1,700 $1,700 

RSTP $2,560 $2,560 $2,560 

Local Funds $1,915 $23,896 $1,804 $630 $23,377 $25,811 

TransNet Subtotal $683 $242 $925 $925 

Other Subtotal $33,695 $9,799 $23,896 $7,484 $2,834 $23,377 

TOTAL $34,620 $10,482 $242 $23,896 $2,834 $23,377 $8,409 

MPO ID:

Project Title:           

SD38 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

On Georgia Street over University Avenue - in San Diego, provides for the 

rehabilitation and seismic retrofitting of the bridge and retaining walls (CIP 

52-555; S00863). Toll Credits of $1,000 will be used to match federal funds for the 

CON phase

Georgia Street Bridge Improvements

Exempt Category: Safety - Non capacity widening or bridge reconstructionCapacity Status: NCI

Est Total Cost: $2,991

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $631 $631 $631 

TransNet - LSI $238 $238 $238 

TransNet - LSI Carry Over $678 $1,023 $262 $40 $1,399 $1,701 

Local Funds $421 $421 $421 

TransNet Subtotal $1,547 $1,023 $1,131 $1,399 $40 $2,570 

Other Subtotal $421 $421 $421 

TOTAL $2,991 $1,968 $1,023 $40 $1,399 $1,552 

Local Matching funds for Highway Bridge Program funding as part of CAL44*
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MPO ID:

Project Title:           

SD49

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Morena Bl - Ashton St to Littlefield St, University Ave - Winona to 5th - safety 

improvements and/or left turn movements (AIG00001)

Median Improvements Citywide

Exempt Category: Safety - Safety Improvement ProgramCapacity Status: NCI

Est Total Cost: $5,012

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $641 $641 $641 

TransNet - LSI $400 $438 $100 $100 $100 $100 $1,238 $1,238 

TransNet - LSI Carry Over $983 $823 $1,806 $1,806 

Local Funds $1,327 $1,102 $225 $1,327 

TransNet Subtotal $2,024 $1,261 $100 $100 $100 $100 $3,685 $3,685 

Other Subtotal $1,327 $1,327 $1,102 $225 

TOTAL $5,012 $3,351 $1,261 $100 $100 $100 $100 $3,910 $1,102 

MPO ID:

Project Title:           

SD51 ADOPTION: 16-00 

Project Description:

RAS (M - 48)

TransNet - LSI: CRNorth Torrey Pines Road from Carmel Valley Road to Torrey Pines Park Road - in 

San Diego, replace North Torrey Pines Road bridge over Los Peñasquitos Creek 

(CIP 53-050.0) S00935

North Torrey Pines Road Bridge

Exempt Category: Safety - Non capacity widening or bridge reconstructionCapacity Status: NCI

Est Total Cost: $2,597

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $1,035 $100 $935 $1,035 

TransNet - LSI $427 $427 $427 

TransNet - LSI Carry Over $190 $702 $892 $892 

Local Funds $243 $243 $243 

TransNet Subtotal $1,652 $702 $100 $2,254 $2,354 

Other Subtotal $243 $243 $243 

TOTAL $2,597 $1,895 $702 $2,497 $100 
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MPO ID:

Project Title:           

SD70

San Diego, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-38

RAS (M - 49)

TransNet - LSI: CR
West Mission Bay Drive bridge over San Diego River - in San Diego, replace 

bridge and increase from 4 to 6-lane bridge including Class I bike lane 

(52-643/S00871)

West Mission Bay Drive Bridge

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $111,046 Open to Traffic: Dec 2019

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $650 $650 $650 

TransNet - LSI $173 $100 $73 $173 

TransNet - LSI Carry Over $887 $30 $356 $560 $916 

HBP $5,722 $82,842 $4,173 $1,549 $82,842 $88,564 

HBRR $2,600 $2,600 $2,600 

Local Funds $7,410 $10,733 $1,010 $17,133 $18,143 

Local Funds AC $82,842 $(82,842)$0 

TransNet Subtotal $1,710 $30 $750 $633 $356 $1,739 

Other Subtotal $109,307 $15,732 $93,575 $7,783 $1,549 $99,975 

TOTAL $111,046 $17,442 $93,605 $1,905 $100,608 $8,533 

MPO ID:

Project Title:           

SD83 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-39

RAS (M - 46)

TransNet - LSI: CR
Friars Road from Avenida de las Tiendas to Mission Center Road - widen and 

improve Friars Road and overcrossing; reconstruct interchange including 

improvements to ramp intersections (Phase 1); construct new connector 

roadways and structures (Phase 2); construct auxilliary lanes along northbound 

and southbound SR163 (Phase 3) (CIP Legacy#52-455.0,WBS# S-00851)

SR 163/Friars Road Interchange Modification

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $49,399 Open to Traffic: Mar 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $2,207 $2,207 $2,207 

TransNet - LSI $13,391 $3,000 $2,000 $2,227 $16,164 $18,391 

TransNet - LSI Carry Over $3,068 $836 $2,975 $930 $3,905 

RSTP $2,240 $2,240 $2,240 

Local Funds $12,026 $5,000 $1,153 $3,120 $12,753 $17,026 

Local RTCIP $4,930 $700 $980 $4,650 $5,630 

TransNet Subtotal $18,666 $3,836 $2,000 $7,409 $17,094 $24,503 

Other Subtotal $24,896 $19,196 $5,700 $3,393 $4,100 $17,403 

TOTAL $49,399 $37,862 $9,536 $2,000 $4,100 $34,497 $10,802 
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MPO ID:

Project Title:           

SD90

San Diego, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-39

RAS (M - 46)

TransNet - LSI: CR
Clairemont Mesa Blvd. from Kearny Villa Road to Kearny Mesa - in San Diego, 

widen from 4 to 6 lane prime arterial; Phase II of the project - west ramps (CIP 

52-745.0,S-00905)

SR 163/Clairemont Mesa Blvd. Interchange

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $26,574 Open to Traffic: Phase 1: Jun 2008      Phase 2: Dec 2016

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $500 $500 $500 

TransNet - LSI $1,824 $1,000 $824 $1,824 

TransNet - LSI Carry Over $6,039 $461 $6,500 $6,500 

RSTP $5,238 $5,238 $5,238 

Local Funds $10,462 $3,135 $7,327 $10,462 

Local RTCIP $2,050 $2,050 $2,050 

TransNet Subtotal $8,363 $461 $1,000 $7,824 $8,824 

Other Subtotal $17,750 $17,750 $3,135 $14,615 

TOTAL $26,574 $26,113 $461 $22,439 $4,135 

MPO ID:

Project Title:           

SD96 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - in San Diego, resurface/overlay city streets (AID00005/AID00006)

Street Resurfacing Citywide

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $82,813

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $4,000 $4,000 $4,000 

TransNet - L (Cash) $934 $934 $934 

TransNet - LSI $7,436 $2,880 $15,590 $16,617 $17,690 $60,214 $60,214 

TransNet - LSI (Cash) $1,175 $1,175 $1,175 

TransNet - LSI Carry Over $4,118 $2,103 $6,221 $6,221 

Local Funds $10,269 $10,269 $10,269 

TransNet Subtotal $17,663 $2,103 $2,880 $15,590 $16,617 $17,690 $72,544 $72,544 

Other Subtotal $10,269 $10,269 $10,269 

TOTAL $82,813 $27,932 $2,103 $2,880 $15,590 $16,617 $17,690 $82,813 
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MPO ID:

Project Title:           

SD97

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

FY2016/2017 Fairmount Avenue SR2S, - in San Diego, provide traffic control 

devices and pedestrian improvements (AIK00002/L00010/L00011)

School Traffic Safety Improvements

Exempt Category: Other  - Intersection signalization projectsCapacity Status: NCI

Est Total Cost: $2,423

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $620 $620 $620 

TransNet - LSI $372 $100 $472 $472 

TransNet - LSI Carry Over $680 $501 $1,181 $1,181 

Local Funds $150 $150 $150 

TransNet Subtotal $1,672 $601 $2,273 $2,273 

Other Subtotal $150 $150 $150 

TOTAL $2,423 $1,822 $601 $2,423 

MPO ID:

Project Title:           

SD99 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - in San Diego, bridge retrofit or replacement projects citywide 

(AIE00001) including Voltaire Street Bridge over Nimitz Blvd. rehabilitation (CIP 

525233/B00870) and Barnett Ave. Bridge over Pacific Highway (CIP 

525231/B00869)

Bridge Rehabilitation

Exempt Category: Safety - Non capacity widening or bridge reconstructionCapacity Status: NCI

Est Total Cost: $4,334

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $300 $300 $300 

TransNet - LSI $191 $250 $500 $500 $500 $500 $2,441 $2,441 

TransNet - LSI Carry Over $184 $1,409 $1,593 $1,593 

TOTAL $4,334 $675 $1,659 $500 $500 $500 $500 $4,334 

Local fund match for Bridge Preventive Maintenance Program - HBP CAL44*
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MPO ID:

Project Title:           

SD102A

San Diego, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-39

EARMARK NO: CA596/2655, 

CA700/3776

TransNet - LSI: CR

Otay Truck Route - in San Diego, from Drucker Lane to La Media, add one lane 

(total 3 lanes) for trucks; from Britannia to La Media, add one lane for trucks and 

one lane for emergency vehicles (Border Patrol/fire department access); along 

Britannia from Britannia Court to the Otay Truck Route - add one lane for trucks 

(CIP S-11060)

Otay Truck Route Widening (Ph. 4)

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $20,418 Open to Traffic: Phase 1: Dec 2009      Phase 2: Jan 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $100 $100 $100 

TransNet - LSI $483 $9,700 $217 $266 $9,700 $10,183 

TransNet - LSI Carry Over $250 $4,517 $250 $4,517 $4,767 

HPP $3,200 $1,000 $1,800 $1,400 $1,000 $4,200 

Local Funds $1,168 $518 $650 $1,168 

TransNet Subtotal $833 $4,517 $9,700 $567 $9,700 $4,783 $15,050 

Other Subtotal $5,368 $4,368 $1,000 $2,318 $1,400 $1,650 

TOTAL $20,418 $5,201 $5,517 $9,700 $6,183 $11,350 $2,885 

MPO ID:

Project Title:           

SD106 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Ocean Front Walk from Balboa Ct. to Pacific Beach Dr. - in San Diego, preserves 

bulkhead including replacing concrete deck and restoring wall (CIP 

S00726/CIP527190)

Mission Beach Bulkhead Preservation

Exempt Category: Other  - Plantings, landscaping, etcCapacity Status: NCI

Est Total Cost: $4,353

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $720 $720 $720 

TransNet - L (Cash) $43 $43 $43 

TransNet - LSI Carry Over $379 $121 $500 $500 

Local Funds $3,090 $3,090 $3,090 

TransNet Subtotal $1,142 $121 $1,263 $1,263 

Other Subtotal $3,090 $3,090 $3,090 

TOTAL $4,353 $4,232 $121 $4,353 
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MPO ID:

Project Title:           

SD108

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Along Bayshore Bikeway - in San Diego at the borders of Imperial Beach (13th 

Street) and Chula Vista (Main Street, design/construct Class I bike path 

(581400,S-00944)

Bayshore Bikeway

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $5,591

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - B $718 $275 $443 $718 

TransNet - LSI $20 $35 $55 $55 

TransNet - LSI Carry Over $300 $30 $330 $330 

TransNet - MC $3,774 $1,284 $2,490 $3,774 

PTA $90 $90 $90 

TDA - Bicycles $624 $624 $624 

TransNet Subtotal $4,792 $50 $35 $1,559 $3,318 $4,877 

Other Subtotal $714 $714 $90 $624 

TOTAL $5,591 $5,506 $50 $35 $3,942 $1,649 

MPO ID:

Project Title:           

SD113 ADOPTION: 16-00 

Project Description:

RAS (M - 49)

TransNet - LSI: CRInterstate 5 along Sorrento Valley Road - in San Diego, future new freeway access 

interchange including ramp (CIP 52-765.0,S-00914)

I-5/Sorrento Valley Road

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $4,111

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $189 $189 $189 

TransNet - LSI Carry Over $165 $156 $322 $322 

DEMO - Sec 115 $1,500 $1,500 $1,500 

STP - Sec 112 $600 $600 $600 

STP - Sec 117 $1,500 $1,500 $1,500 

TransNet Subtotal $354 $156 $511 $511 

Other Subtotal $3,600 $3,600 $3,600 

TOTAL $4,111 $3,954 $156 $4,111 

MPO ID:

Project Title:           

SD120 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Hazard Center Drive from 400' west of SR163 to 600' east of SR163 - in San 

Diego on Hazard Center Drive under SR 163 - construct bicycle and pedestrian 

path on north side of San Diego River (CIP 58-191.0; S00958)

San Diego River Multi-Use Bicycle and Pedestrian Path

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $1,679

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - B $180 $180 $180 

TransNet - LSI $643 $564 $79 $643 

TransNet - LSI Carry Over $806 $50 $856 $856 

TOTAL $1,679 $1,629 $50 $935 $744 

Thursday, August 25, 2016

102



San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

SD129

San Diego, City of

ADOPTION: 16-00 

Project Description:

RAS (M - 49)

TransNet - LSI: CRUniversity Avenue from Florida Street to Boundary Street - in San Diego, 

environmental studies, design and construction of improvement to University 

Avenue transit corridor in North Park improvements include installation of new 

medians for safety improvements, restriping, pedestrian popouts, new traffic 

signals, traffic signal modifications, enhanced pedestrian crossings and 

installation of a transit/bicycle/right turn only lane(augments Smart Growth 

Funding for this project in V10) (CIP S-00915)

University Avenue Mobility Project Phase 1

Exempt Category: Safety - Adding mediansCapacity Status: NCI

Est Total Cost: $5,156

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $175 $175 $175 

TransNet - L (Cash) $200 $200 $200 

TransNet - LSI $667 $3,200 $635 $3,232 $3,867 

TransNet - LSI Carry Over $191 $572 $45 $719 $764 

Local Funds $150 $150 $150 

TransNet Subtotal $1,233 $3,772 $1,055 $3,951 $5,006 

Other Subtotal $150 $150 $150 

TOTAL $5,156 $1,383 $3,772 $4,101 $1,055 

MPO ID:

Project Title:           

SD137 ADOPTION: 16-00 

Project Description:

RAS (M - 48)

TransNet - LSI: CRPalm Ave from I-805 to Beyer Blvd - in San Diego, install traffic improvements to 

include raised medians with turn pockets, traffic signals, pedestrian refuge areas, 

etc (CIP 52-764.0,S-00913)

Palm Avenue Roadway Improvements

Exempt Category: Other  - Intersection channelization projectsCapacity Status: NCI

Est Total Cost: $4,767

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $300 $300 $300 

TransNet - LSI $1,161 $1,161 $1,161 

TransNet - LSI Carry Over $2,614 $692 $3,306 $3,306 

TOTAL $4,767 $4,075 $692 $3,306 $1,461 

MPO ID:

Project Title:           

SD139 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

On Laurel Street over SR 163 (Cabrillo Bridge) - in San Diego, this project 

provides for the maintenance, rehabilitation and seismic retrofitting of the bridge 

(CIP 53-061.0/S00939)

Laurel Street Bridge over Highway 163

Exempt Category: Safety - Non capacity widening or bridge reconstructionCapacity Status: NCI

Est Total Cost: $406

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $276 $276 $276 

TransNet - LSI $70 $70 $70 

TransNet - LSI Carry Over $49 $11 $60 $60 

TOTAL $406 $395 $11 $406 
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MPO ID:

Project Title:           

SD154

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

On La Jolla Mesa Drive (east side) south of Deer Hill Court - in San Diego, install 

curb, gutter, sidewalk (CIP 52-780.0, S-00928)

La Jolla Mesa Drive Sidewalk

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $826

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $115 $115 $115 

TransNet - L (Cash) $111 $111 $111 

TransNet - LSI Carry Over $42 $558 $600 $600 

TOTAL $826 $268 $558 $711 $115 

MPO ID:

Project Title:           

SD157 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Cherokee St from Monroe Ave to E Mountain View - in San Diego, construction of 

sidewalk and drainage improvements including curb and gutter; drainage 

improvements will reduce frequent flooding problems (CIP 52-773.0,S-00921)

Cherokee Street Improvements

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $1,986

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $30 $30 $30 

TransNet - LSI $235 $70 $165 $235 

TransNet - LSI Carry Over $987 $734 $78 $1,643 $1,721 

TOTAL $1,986 $1,252 $734 $243 $1,643 $100 

MPO ID:

Project Title:           

SD166 ADOPTION: 16-00 

Project Description:

EARMARK NO: 317/90

TransNet - LSI: CRCitywide including:, El Camino Real/State Route 56 Bike Path Connector 

(S00981); SR56 Bike Interchanges (S00955) Downtown Bicyle Loop; Bikeway 

Striping Improvements Citywide (AIA00001) - install Bicycle Facilities (AIA00001)

Minor Bicycle Facilities

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $5,916

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $15 $15 $15 

TransNet - L (Cash) $136 $136 $136 

TransNet - LSI $22 $750 $750 $750 $750 $750 $15 $3,757 $3,772 

TransNet - LSI Carry Over $826 $806 $1,633 $1,633 

HPP $360 $53 $307 $360 

TransNet Subtotal $999 $1,556 $750 $750 $750 $750 $15 $5,541 $5,556 

Other Subtotal $360 $360 $53 $307 

TOTAL $5,916 $1,359 $1,556 $750 $750 $750 $750 $5,848 $68 
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MPO ID:

Project Title:           

SD176

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Citywide - in San Diego, maintenance and non congestion relief efforts including 

but not limited to pavement overlay, pot hole repair, etc

Maintenance and Non Congestion Relief Efforts

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $122,769

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $54,329 $9,591 $9,992 $10,410 $10,849 $11,309 $106,480 $106,480 

TransNet - LSI Carry Over $16,289 $16,289 $16,289 

TOTAL $122,769 $70,618 $9,591 $9,992 $10,410 $10,849 $11,309 $122,769 

MPO ID:

Project Title:           

SD179 ADOPTION: 16-00 

Project Description:

RAS (M - 47)

TransNet - LSI: CROn Linda Vista Road at Genesee Avenue - in San Diego, roadway improvements 

to include modification of medians for left turn lanes and the widening of Linda 

Vista Road for the creation of exclusive right turn lanes (CIP 52-754.0, S-00907)

Linda Vista Road at Genesee Avenue

Exempt Category: Other  - Intersection channelization projectsCapacity Status: NCI

Est Total Cost: $888

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $333 $70 $69 $194 $333 

TransNet - LSI Carry Over $131 $371 $40 $462 $502 

Local Funds $53 $53 $53 

TransNet Subtotal $464 $371 $70 $656 $109 $835 

Other Subtotal $53 $53 $53 

TOTAL $888 $517 $371 $109 $656 $123 

MPO ID:

Project Title:           

SD186 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - City of San Diego 1% administrative costs

Administrative Expenses

Exempt Category: Other  - Non construction related activitiesCapacity Status: NCI

Est Total Cost: $3,724

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,496 $323 $336 $351 $365 $381 $3,252 $3,252 

TransNet - LSI Carry Over $472 $472 $472 

TOTAL $3,724 $1,968 $323 $336 $351 $365 $381 $3,724 
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MPO ID:

Project Title:           

SD188

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Various locations - congestion relief efforts to include intersection lighting, traffic 

signal coordination, centrally controlled traffic signal optimization system, traffic 

data collection for performance monitoring; traffic calming in Smart Growth areas; 

and project development/preliminary engineering/corridor studies

Congestion Relief/Traffic Engineering Operations

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $28,869

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $10,419 $3,284 $3,284 $3,284 $3,284 $3,284 $26,837 $26,837 

TransNet - LSI Carry Over $2,032 $2,032 $2,032 

TOTAL $28,869 $12,451 $3,284 $3,284 $3,284 $3,284 $3,284 $28,869 

MPO ID:

Project Title:           

SD200 ADOPTION: 16-00 

Project Description:

RAS (M - 46)

TransNet - LSI: CREuclid Avenue from Euclid Avenue to SR-94 - improvements to the interchange to 

enhance safety features through this corridor and the optimization of the level of 

service for both Euclid Avenue and SR 94 (S14009)

SR94/Euclid Avenue Interchange Improvements

Exempt Category: Other  - Interchange reconfiguration projectsCapacity Status: NCI

Est Total Cost: $3,875

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $3,050 $3,050 $3,050 

Local RTCIP $825 $825 $825 

TransNet Subtotal $3,050 $3,050 $3,050 

Other Subtotal $825 $825 $825 

TOTAL $3,875 $825 $3,050 $3,050 $825 

MPO ID:

Project Title:           

SD208 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Juan St from Taylor St to Sunset Road - this project provides for the replacement 

of the existing concrete pavement, curb, gutter and sidewalk on Juan Street from 

Taylor Street to Sunset Road; Phase I (Taylor Street to Harney Street) will provide 

new asphalt cement and cement treated base pavement; Phase II (Harney Street 

to Sunset Road) will provide new Portland cement concrete pavement - Project 

No. S-00602 (52-729.0)

Juan Street Reconstruction

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $7,208

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $2,259 $2,259 $2,259 

TransNet - LSI (Cash) $90 $90 $90 

TransNet - LSI Carry Over $789 $1,369 $2,159 $2,159 

Local Funds $2,700 $1,000 $1,700 $2,700 

TransNet Subtotal $3,048 $1,459 $4,508 $4,508 

Other Subtotal $2,700 $2,700 $1,000 $1,700 

TOTAL $7,208 $5,748 $1,459 $6,208 $1,000 
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MPO ID:

Project Title:           

SD209

San Diego, City of

ADOPTION: 16-00 

Project Description:

RAS (M - 49)

TransNet - LSI: CRTorrey Pines Road from Little St to Roseland Dr - this project provides for 

reconstructing a 350-foot section of earthen slope along the south side of Torrey 

Pines Road between Lookout Drive and Roseland Drive(S-00877)

Torrey Pines Road Slope Restoration

Exempt Category: Safety - Safety Improvement ProgramCapacity Status: NCI

Est Total Cost: $3,360

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $403 $311 $714 $714 

Local Funds $280 $280 $280 

Local RTCIP $2,366 $2,366 $2,366 

TransNet Subtotal $403 $311 $714 $714 

Other Subtotal $2,646 $2,646 $280 $2,366 

TOTAL $3,360 $3,049 $311 $3,080 $280 

MPO ID:

Project Title:           

SD210 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Washington Street from India St to Hancock Street - removal of asphalt concrete, 

installation of landscaping, irrigation, curb, gutter, and a neighborhood sign within 

existing median on Washington St., between India St. & San Diego Ave; 

construction of two new curb ramps, the upgrade of five existing curb ramps (four 

standard and one popout) on Washington St. at San Diego Ave. and Hancock St, 

the relocation of several signal poles to facilitate the curb ramp reconstructions 

and installation of countdowns & audible pedestrian signals on Washington St at 

Hancock St are also proposed.(S-00703 & S-00704 and S-00988)

Washington/India Five Points

Exempt Category: Other  - Plantings, landscaping, etcCapacity Status: NCI

Est Total Cost: $946

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI (Cash) $75 $75 $75 

TransNet - LSI Carry Over $387 $333 $721 $721 

Local Funds $150 $150 $150 

TransNet Subtotal $387 $408 $796 $796 

Other Subtotal $150 $150 $150 

TOTAL $946 $537 $408 $796 $150 
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MPO ID:

Project Title:           

SD226

San Diego, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Old Otay Mesa Road from Crescent Bay Dr to Hawken Drive - in San Diego on Old 

Otay Mesa Road between Crescent Bay Drive and Hawken Drive - provides for 

pedestrian improvements to include new sidewalks, curb, gutter, street lighting, 

traffic calming facilities (S00870)

Old Otay Mesa Road Improvements

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $14,323

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L (Cash) $37 $37 $37 

TransNet - LSI (Cash) $200 $200 $200 

TransNet - LSI Carry Over $272 $8,563 $8,836 $8,836 

Local Funds $5,250 $3,250 $2,000 $5,250 

TransNet Subtotal $509 $8,563 $9,073 $9,073 

Other Subtotal $5,250 $5,250 $3,250 $2,000 

TOTAL $14,323 $5,759 $8,563 $11,073 $3,250 

MPO ID:

Project Title:           

SD235 ADOPTION: 16-00 

Project Description:

RAS (M - 49)

TransNet - LSI: CRTorrey Pines Road from Amalfi to Hillside Drive - in San Diego, on Torrey Pines 

Road between Hillside Drive and Amalfi Street, provides path of travel for 

pedestrians and bicyclists (S15023)

Torrey Pines Road Improvement Phase 2

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $1,600

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $1,300 $1,300 $1,300 

Local RTCIP $300 $300 $300 

TransNet Subtotal $1,300 $1,300 $1,300 

Other Subtotal $300 $300 $300 

TOTAL $1,600 $300 $1,300 $1,300 $300 

MPO ID:

Project Title:           

SD237 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

The proposed path will begin near the City of Del Mar at the intersection of Carmel 

Valley Road and Sorrento Valley Road to the north and continues to Union Station 

Downtown San Diego. The City is currently focusing on the northerly ten miles of 

the trail from the Sorrento Valley Road/Carmel Valley to the Gilman Drive/I-5 

intersections. - the Coastal Rail Trail (CRT) is a multi-jurisdictional project among 

the coastal cities of Oceanside, Del Mar, Carlsbad, Encinitas, Solana Beach and 

San Diego.(City CIP S00951)

Coastal Rail Trail

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $1,500

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI Carry Over $5 $1,495 $1,500 $1,500 

TOTAL $1,500 $5 $1,495 $1,500 
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MPO ID:

Project Title:           

SM22

San Marcos, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-40

RAS (M-48)

TransNet - LSI: CR
From Bosstick to Smilax - realign and signalize the South Santa Fe/Smilax 

intersection (Phase 1)

South Santa Fe from Bosstick to Smilax #88179

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $6,602 Open to Traffic: May 2019

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - H (78) $580 $580 $580 

TransNet - LSI $140 $1,137 $40 $39 $101 $1,177 $1,317 

Local Funds $3,608 $1,097 $263 $3,308 $1,134 $4,705 

TransNet Subtotal $580 $140 $1,137 $40 $39 $1,177 $681 $1,897 

Other Subtotal $4,705 $3,608 $1,097 $263 $3,308 $1,134 

TOTAL $6,602 $4,188 $140 $1,137 $1,137 $3,989 $2,311 $302 

MPO ID:

Project Title:           

SM24 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-36, B-40

RAS (M-48)

TransNet - LSI: CRFrom La Moree Road to Rancheros Drive - modify existing ramps at Woodland 

Parkway and Barham Drive; widen and realign SR 78 undercrossing and 

associated work

Woodland Parkway Interchange and Barham Drive Widening & Street 

Improvements #88005

Exempt Category: Non-ExemptCapacity Status: CIRT:78

Est Total Cost: $42,648 Open to Traffic: Phase 1: Jun 2019      Phase 2: May 2021

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $600 $600 $600 

TransNet - LSI $1,509 $1,589 $3,098 $3,098 

Local Funds $2,774 $4,400 $4,530 $15,172 $12,074 $6,784 $4,920 $27,246 $38,950 

TransNet Subtotal $600 $1,509 $1,589 $600 $3,098 $3,698 

Other Subtotal $38,950 $2,774 $4,400 $4,530 $15,172 $12,074 $6,784 $4,920 $27,246 

TOTAL $42,648 $3,374 $4,400 $4,530 $15,172 $13,583 $1,589 $4,920 $30,344 $7,384 

MPO ID:

Project Title:           

SM31 ADOPTION: 16-00 

Project Description:

RTP PG NO: B-40

RAS (M-48)

TransNet - LSI: CRFrom Via Vera Cruz Rd to Bent Ave/Craven Rd - widen roadway to four lane 

secondary arterial

San Marcos Creek Specific Plan - Discovery St. Widening and Flood Control 

Improvements #88265

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $11,914 Open to Traffic: Feb 2019

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - Bond $1,998 $1,457 $40 $500 $1,997 

TransNet - LSI Carry Over $200 $795 $1,118 $545 $450 $1,118 $2,113 

Local Funds $486 $1,283 $4,252 $147 $215 $5,660 $6,022 

Local RTCIP $1,782 $1,782 $1,782 

TransNet Subtotal $2,198 $795 $1,118 $2,002 $1,618 $490 $4,110 

Other Subtotal $7,804 $486 $1,782 $1,283 $4,252 $147 $215 $7,442 

TOTAL $11,914 $2,684 $2,577 $2,401 $4,252 $705 $9,060 $2,149 
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MPO ID:

Project Title:           

SM32

San Marcos, City of

ADOPTION: 16-00 

Project Description:

RTP PG NO: B-40

TransNet - LSI: CRFrom San Marcos Boulevard to Discovery Street - Part of San Marcos Creek 

Specific Plan group of projects to widen to four lane secondary arterial and 

construct a bridge at San Marcos Creek

Via Vera Cruz Bridge and Street Improvements #88264

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $26,392 Open to Traffic: Feb 2019

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $125 $74 $125 $74 $199 

TransNet - LSI Carry Over $95 $95 $95 

HBP $2,248 $14,342 $1,805 $443 $14,342 $16,590 

Local Funds $172 $9,336 $115 $57 $9,336 $9,508 

TransNet Subtotal $95 $125 $74 $220 $74 $294 

Other Subtotal $26,098 $2,420 $23,678 $1,920 $500 $23,678 

TOTAL $26,392 $2,515 $125 $74 $23,678 $500 $23,752 $2,140 

MPO ID:

Project Title:           

SM48 ADOPTION: 16-00 

Project Description:

RTP PG NO: A-34

TransNet - LSI: CR

Creekside Drive from Via Vera Cruz to Grand Ave - construct approximately 3,000 

feet of a two-lane collector road from Via Vera Cruz to Grand Avenue in the City of 

San Marcos; will include two 12’ lanes, diagonal parking on the north side, and 

parallel parking on the south side; the project will also include a 10’ bike trail 

meandering along the south side

San Marcos Creek Specific Plan: Creekside Drive and Pad Grading #88505

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $11,647 Open to Traffic: Jun 2019

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - Bond $1,384 $929 $455 $1,384 

TransNet - LSI (Cash) $100 $373 $473 $473 

TransNet - LSI Carry Over $2,147 $1,016 $779 $1,368 $1,016 $3,163 

Local Funds $1,058 $2,021 $3,548 $170 $6,457 $6,627 

TransNet Subtotal $1,484 $2,520 $1,016 $2,181 $1,016 $1,823 $5,020 

Other Subtotal $6,627 $1,058 $2,021 $3,548 $170 $6,457 

TOTAL $11,647 $2,542 $2,520 $3,037 $3,548 $1,993 $7,473 $2,181 

MPO ID:

Project Title:           

SM54 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Regional Arterial Management System - RAMS Traffic Signals. TransNet - LSI 

RAMS of $11 is programmed through FY 2021

Citywide Traffic Signals - RAMS

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $86

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $32 $11 $11 $11 $11 $11 $86 $86 

TOTAL $86 $32 $11 $11 $11 $11 $11 $86 
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MPO ID:

Project Title:           

SM56

San Marcos, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Bent Avenue from Discovery St to San Marcos Blvd - Part of San Marcos Creek 

Specific Plan set of projects to construct new two lane bridge to replace existing 

two lane low water crossing- Local TransNet funds to match HBP funds 

programmed as part of CAL44 Highway Bridge Program

Bent Ave. Bridge and Improvements #88263

Exempt Category: Safety - Non capacity widening or bridge reconstructionCapacity Status: NCI

Est Total Cost: $259

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $142 $142 $142 

TransNet - LSI Carry Over $87 $42 $46 $88 

Local Funds $29 $29 $29 

TransNet Subtotal $87 $142 $184 $46 $230 

Other Subtotal $29 $29 $29 

TOTAL $259 $116 $142 $46 $213 

MPO ID:

Project Title:           

SM58 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various locations throughout the City - Maintain condition of City sidewalks and 

pedestrian ramps

Sidewalk Repair and Replacement #86006

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $203

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $203 $203 $203 

TOTAL $203 $203 $203 

MPO ID:

Project Title:           

SM59 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various streets throughout the City, but could potentially include Rancho Santa Fe 

Rd., Mulberry Dr. and San Marcos Blvd. - Street overlay less than 1-inch thick to 

various streets throughout the city

Annual Street Overlay Project #TBD

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $3,533

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $499 $87 $1,328 $1,914 $1,914 

TransNet - LSI (Cash) $619 $619 $619 

Local Funds $1,000 $1,000 $1,000 

TransNet Subtotal $1,118 $87 $1,328 $2,533 $2,533 

Other Subtotal $1,000 $1,000 $1,000 

TOTAL $3,533 $2,118 $87 $1,328 $3,533 
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MPO ID:

Project Title:           

SM60

San Marcos, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various locations - Preventative preservation to various streets throughout the city.

Annual Surface Seal Project - 2017 #86008

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $1,000

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $100 $100 $100 

Local Funds $900 $900 $900 

TransNet Subtotal $100 $100 $100 

Other Subtotal $900 $900 $900 

TOTAL $1,000 $1,000 $1,000 
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MPO ID:

Project Title:           

SNT04

Santee, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Multiple locations as recommended by Pavement Management Program report 

-Pavement Zones: AC, AF, BC, BE, BF, BJ, CC, DA, DB, DD, DE, EE, EF - 

reconstruction and rehabilitation in the form of removal and replacement of 

existing pavement sections 2 inches minimum, 1.5 inch minimum overlay, 

pedestrian ramps, sidewalk improvements, and drainage improvements as part 

of the rehabilitation improvements

Santee Rehabilitation and Major Repair Work

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $23,952

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - Bond $7,627 $2,229 $343 $9,512 $9,855 

TransNet - L $7,729 $7,729 $7,729 

TransNet - LSI $287 $376 $420 $465 $512 $142 $471 $1,447 $2,060 

TransNet - LSI (Cash) $1 $1 $1 

TransNet - LSI Carry Over $3,106 $16 $158 $2,963 $3,121 

Local Funds $1,186 $15 $1,171 $1,186 

TransNet Subtotal $18,750 $2,245 $376 $420 $465 $512 $643 $21,652 $471 $22,766 

Other Subtotal $1,186 $1,186 $15 $1,171 

TOTAL $23,952 $19,936 $2,245 $376 $420 $465 $512 $471 $22,823 $658 

MPO ID:

Project Title:           

SNT20 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

This will be implemented on all citywide traffic signals through the RAMS program 

- ability to coordinate signal plan development across jurisdictional boundaries 

with a common time source and a common platform to build an integrated 

corridor management system; this will include software maintenance, hardware 

maintenance, and communication infrastructure through the Regional Arterial 

Management System (RAMS). TransNet - LSI RAMS of $7 is programmed through 

FY 2021

Traffic Signals Citywide

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $59

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $22 $7 $7 $7 $7 $7 $59 $59 

TOTAL $59 $22 $7 $7 $7 $7 $7 $59 

MPO ID:

Project Title:           

SNT22 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Various locations as defined in pavement management report - Maintenance 

repair in the form of grind and patch failed areas followed by Cape seal or Slurry 

seal of the street

Santee Slurry Seal and Roadway Maintenance

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $3,181

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $600 $408 $161 $180 $199 $219 $93 $1,674 $1,767 

TransNet - LSI Carry Over $904 $510 $78 $1,336 $1,414 

TOTAL $3,181 $1,504 $918 $161 $180 $199 $219 $3,010 $171 
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MPO ID:

Project Title:           

SNT27

Santee, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Citywide - The pavement condition report will be prepared by an assets 

management consultant to conduct a complete survey of all City streets and 

propose repair and funding strategies in order to maintain current and future 

pavement conditions

Pavement Condition Survey and Report

Exempt Category: Other  - Engineering studiesCapacity Status: NCI

Est Total Cost: $70

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $70 $70 $70 

TOTAL $70 $70 $70 
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MPO ID:

Project Title:           

SB16

Solana Beach, City of

ADOPTION: 16-00 

Project Description:

RAS (M-48)

TransNet - LSI: CRVarious streets as determined by pavement management programming. Street 

list to be uploaded annually; RTCIP to be used on Lomas Santa Fe Dr - in Solana 

Beach, pavement overlays

Pavement Resurfacing

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $684

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $15 $53 $70 $90 $100 $100 $428 $428 

TransNet - LSI Carry Over $199 $10 $209 $209 

Local RTCIP $47 $47 $47 

TransNet Subtotal $214 $53 $70 $100 $100 $100 $637 $637 

Other Subtotal $47 $47 $47 

TOTAL $684 $214 $100 $70 $100 $100 $100 $684 

MPO ID:

Project Title:           

SB18 ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Street locations to be determined by city wide condition assessment; street list to 

be uploaded annually - slurry seals and localized pavement repairs

Pavement Maintenance

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $250

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $50 $50 $50 $50 $50 $250 $250 

TOTAL $250 $50 $50 $50 $50 $50 $250 
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MPO ID:

Project Title:           

V07

Various Agencies

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1200200

Countywide - habitat acquisition, restoration, creation, enhancement, 

management and monitoring necessary for meeting project mitigation 

requirements; mitigation efforts will focus on TransNet Early Action Program 

projects, then Regional Transportation Plan (RTP) Revenue Constrained projects

Biological Mitigation Program

Exempt Category: Other  - Advance land acquisitionsCapacity Status: NCI

Est Total Cost: $458,000

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - REMP $193,762 $89,150 $58,650 $53,125 $31,000 $13,725 $9,715 $112,972 $316,725 $439,412 

Local Funds $253 $253 $253 

TransNet Subtotal $193,762 $89,150 $58,650 $53,125 $31,000 $13,725 $9,715 $316,725 $112,972 $439,412 

Other Subtotal $253 $253 $253 

TOTAL $439,665 $194,015 $89,150 $58,650 $53,125 $31,000 $13,725 $112,972 $316,978 $9,715 

Total project funding beyond current RTIP cycle*

MPO ID:

Project Title:           

V08 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1200300

Countywide - regional habitat management and monitoring

Regional Habitat Conservation Fund

Exempt Category: Other  - Plantings, landscaping, etcCapacity Status: NCI

Est Total Cost: $44,519

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - REMP $32,499 $4,875 $4,875 $1,927 $22,744 $21,432 $44,176 

Local Funds $343 $343 $343 

TransNet Subtotal $32,499 $4,875 $4,875 $1,927 $22,744 $21,432 $44,176 

Other Subtotal $343 $343 $343 

TOTAL $44,519 $32,842 $4,875 $4,875 $1,927 $21,775 $22,744 
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MPO ID:

Project Title:           

V10

Various Agencies

ADOPTION: 16-00 

Project Description:

SANDAG ID: 12240036, 1224015, 

1224016, 1224017, 1224018, 

1224019, 1224020, 1224021, 

1224022, 1224023, 1224024, 

1224025, 1224026, 1224027, 

1224028, 1224029, 1224030, 

1224031, 1224032, 1224033, 

1224034, 1224035, 1224037, 

1224038, 1224039, 1224040, 

1224041, 1224042, 1224043, 

1224044

Projects are consistent with CFR Parts 93.126 and 93.127 Exempt Tables 2 and 3 

categories: transportation enhancement activities (except rehabilitation and 

operation of historic transportation buildings, structures, or facilities)

Grouped Projects for TransNet Smart Growth Incentive Program

Exempt Category: Other  - Transportation enhancement activitiesCapacity Status: NCI

Est Total Cost: $31,221

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $2,700 $500 $500 $3,700 $3,700 

TransNet - LSI $20 $850 $900 $900 $2,670 $2,670 

TransNet - SGIP $2,550 $5,232 $4,060 $1,577 $13,420 $13,420 

Local Funds $2,469 $3,977 $4,861 $126 $11,431 $11,431 

TransNet Subtotal $2,570 $8,782 $5,460 $2,977 $19,790 $19,790 

Other Subtotal $11,431 $2,469 $3,977 $4,861 $126 $11,431 

TOTAL $31,221 $5,039 $12,759 $10,321 $3,103 $31,221 

MPO ID:

Project Title:           

V11 ADOPTION: 16-00 

Project Description:

EA NO: 05631

PPNO: 0999

RTP PG NO: A-6; B-5

SANDAG ID: 1201101

EARMARK NO: CA393/740

From Border of Mexico east of SR 905/Otay Mesa Border Crossing to future SR 

125/905 junction - Construction of four-lane toll highway facility, CVEF and POE in 

three segments: Segment 1: SR-11/905 to Enrico Fermi; Segment 2: SR-11 from 

Enrico Fermi to Siempre Viva; Segment 3: POE from Siempre Viva to Mexico 

Border; Segment 1 is fully funded through Construction phase . Toll Credits of 

$4,509 will be used to match federal funds for the PE phase, Toll Credits of 

$4,638 will be used to match federal funds for the ROW phase

State Route 11

Exempt Category: Non-ExemptCapacity Status: CIRT:11

Est Total Cost: $704,865 Open to Traffic: Phase 1: Apr 2016      Phase 2: Dec 2017      Phase 3: Dec 2017

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - Border $4,606 $1,773 $109 $6,488 $6,488 

TransNet - MC $382 $3,961 $4,343 $4,343 

CBI $80,395 $29,700 $50,695 $80,395 

HPP $800 $800 $800 

ITS $439 $439 $439 

Prop 1B - TCIF $71,625 $71,625 $71,625 

STIP-IIP NHS $6,882 $6,882 $6,882 

STIP-IIP Prior State Cash $5,200 $5,200 $5,200 

STIP-IIP State Cash $919 $919 $919 

Local Funds $527,774 $5,657 $61,217 $460,900 $527,774 

TransNet Subtotal $4,988 $5,734 $109 $4,343 $6,488 $10,831 

Other Subtotal $694,034 $694,034 $49,597 $111,912 $532,525 

TOTAL $704,865 $699,022 $5,734 $109 $118,400 $532,525 $53,940 
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MPO ID:

Project Title:           

V12

Various Agencies

ADOPTION: 16-00 

Project Description:

SANDAG ID: 1144500, 1223036, 

1223039, 1223042, 1223044, 

1223054, 1223057, 1223058, 

1223059, 1223060, 1223062, 

1223063, 1223064, 1223065, 

33009

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for Bicycle and Pedestrian Facilities.

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $13,587

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $4,554 $5,368 $2,722 $334 $12,977 $12,977 

TransNet - L (Cash) $52 $52 $52 

TransNet - LSI Carry Over $1 $97 $98 $98 

Local Funds $310 $310 $310 

TDA - Bicycles $150 $150 $150 

TransNet Subtotal $4,607 $5,465 $2,722 $334 $13,127 $13,127 

Other Subtotal $460 $460 $460 

TOTAL $13,587 $5,067 $5,465 $2,722 $334 $13,587 

MPO ID:

Project Title:           

V14 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1223014

Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for Active Transportation Program (ATP)

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $31,313

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $1,777 $70 $60 $173 $2,080 $2,080 

ATP - R $12,385 $638 $780 $1,444 $15,247 $15,247 

ATP - S $1,655 $3,452 $4,735 $9,842 $9,842 

Local Funds $591 $1,393 $2,160 $4,144 $4,144 

TransNet Subtotal $1,777 $70 $60 $173 $2,080 $2,080 

Other Subtotal $29,233 $12,385 $2,884 $5,625 $8,339 $29,233 

TOTAL $31,313 $14,162 $2,954 $5,685 $8,512 $31,313 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

V15

Various Agencies

ADOPTION: 16-00 

Project Description:

EA NO: 2T175

SANDAG ID: 1200508From Gilman Dr. to Medical Center Dr. - In San Diego, construct new overcrossing 

over I-5 between Gilman Dr. and Medical Center Dr.. Toll Credits of $1,709 will be 

used to match federal funds for the CON phase

I-5/Gilman Drive Bridge.

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $19,407 Open to Traffic: Aug 2018

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $40 $871 $899 $550 $1,260 $1,810 

RSTP $13,190 $13,190 $13,190 

Local Funds $3,574 $833 $4,407 $4,407 

TransNet Subtotal $40 $871 $899 $550 $1,260 $1,810 

Other Subtotal $17,597 $13,190 $3,574 $833 $17,597 

TOTAL $19,407 $13,230 $4,445 $1,732 $18,857 $550 

MPO ID:

Project Title:           

V16 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1270500, 1270600, 

1270700, 1271100, 1271300, 

1272100, 1272200, 1272300, 

1272400
Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories: 

operating assistance to transit operators - non profit agencies providing 

transportation programs specializing in services for seniors

Grouped Projects for Operating Assistance - TransNet Senior Mini-Grant Program

Exempt Category: Mass Transit - Transit operating assistanceCapacity Status: NCI

Est Total Cost: $4,500

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - SS $2,692 $777 $3,469 $3,469 

FTA 5317 - NF $116 $116 $116 

Local Funds $729 $186 $915 $915 

TransNet Subtotal $2,692 $777 $3,469 $3,469 

Other Subtotal $1,031 $845 $186 $1,031 

TOTAL $4,500 $3,537 $963 $4,500 

MPO ID:

Project Title:           

V17 ADOPTION: 16-00 

Project Description:

SANDAG ID: 1223068, 1223069, 

1223070, 1223071, 1223072, 

1223074, 1223076, 1223077Projects are consistent with 40 CFR Part 93.126 Exempt Table 2 categories - 

bicycle and pedestrian facilities (both motorized and non-motorized)

Grouped Projects for TransNet Active Transportation Grant Program (ATGP)

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $6,263

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - BPNS $1,054 $1,054 $1,054 

TransNet - LSI Carry Over $6 $88 $156 $251 $251 

Local Funds $46 $1,140 $357 $632 $2,175 $2,175 

TDA - Bicycles $149 $1,245 $1,061 $328 $2,783 $2,783 

TransNet Subtotal $6 $1,142 $156 $1,305 $1,305 

Other Subtotal $4,958 $195 $2,385 $1,418 $960 $4,958 

TOTAL $6,263 $201 $3,527 $1,574 $960 $6,263 

Thursday, August 25, 2016

119



San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

V18

Various Agencies

ADOPTION: 16-00 

Project Description:

EA NO: 2T215

RTP PG NO: A-5,16,31,38,B-30

SANDAG ID: 1200507
From La Jolla Village Drive to Genesee Avenue - in San Diego, on Interstate 5 

between La Jolla Village Drive and Genesee Avenue, reconstruct Voigt bridge over 

I-5, realign both Campus Point Dr. and Voigt Dr. between Lyman Lane and 

Genesee Avenue

I-5/Voigt Drive Improvements

Exempt Category: Non-ExemptCapacity Status: CI

Est Total Cost: $6,000 Open to Traffic: Oct 2019

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - MC $3,187 $1,813 $5,000 $5,000 

TOTAL $5,000 $3,187 $1,813 $5,000 

$1 million in SHOPP funds programmed in CAL398*

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

MPO ID:

Project Title:           

VISTA15

Vista, City of

ADOPTION: 16-00 

Project Description:

RAS (M-49)

From SR-78 to Sycamore - design and construct a dedicated right-turn lane for 

traffic migrating from eastbound SR-78 to southbound Sycamore Avenue in the 

right-of-way; objective is to reduce congestion on freeway exit during morning rush 

hour

SR 78 @ Sycamore Ramp Improvement CIP 8107

Exempt Category: Other  - Interchange reconfiguration projectsCapacity Status: NCI

Est Total Cost: $458

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - L $165 $50 $115 $165 

Local Funds $121 $55 $10 $166 $176 

Local RTCIP $117 $117 $117 

TransNet Subtotal $165 $50 $115 $165 

Other Subtotal $293 $238 $55 $127 $166 

TOTAL $458 $403 $55 $281 $177 

Additional funding included in CAL105 HSIP approved list of projects*

MPO ID:

Project Title:           

VISTA46 ADOPTION: 16-00 

Project Description:

RAS (M-49)

TransNet - LSI: CRVarious streets City-wide. Including two RAS streets: 1) Civic Center Dr (formerly 

Escondido Ave)entire length between SR-78 and E, Vista Way. And 2) Olive 

Avenue, portion from N. Melrose Ave to Maryland Dr. - repair/rehabilitate 

distressed pavement and resurface streets identified as high priority in Pavement 

Management System.; improvements include replacement of damaged curb & 

gutter, sidewalk, storm drain culverts; all required upgrades such as installation 

or replacement of curb ramps and traffic signs; all surface preparation such as 

dig-outs, crack sealing, cold milling, and leveling course; all adjustments such as 

shoulder grading, traffic signal loop replacement, manhole adjustments, striping, 

and survey monuments

Annual Street Construction and Overlay CIP8225

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $12,740

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $733 $750 $800 $900 $1,700 $1,750 $300 $6,333 $6,633 

TransNet - LSI (Cash) $21 $21 $21 

TransNet - LSI Carry Over $3,915 $500 $500 $56 $4,859 $4,915 

Local Funds $1,032 $165 $867 $1,032 

Local RTCIP $139 $139 $139 

TransNet Subtotal $4,669 $1,250 $1,300 $900 $1,700 $1,750 $356 $11,213 $11,569 

Other Subtotal $1,171 $1,171 $165 $1,006 

TOTAL $12,740 $5,840 $1,250 $1,300 $900 $1,700 $1,750 $12,219 $521 

Thursday, August 25, 2016
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San Diego Region (in $000s)
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                                                                                  TransNet Projects

MPO ID:

Project Title:           

VISTA50

Vista, City of

ADOPTION: 16-00 

Project Description:

RAS (M-49)

TransNet - LSI: CRS. Santa Fe from Vista Village Dr to Guajome St - 2 lane collector - design and 

phased construction of street improvements along S. Santa Fe between Vista 

Village Drive and Guajome Street; improvements include new curb, gutter, 

sidewalks, round-abouts, street lights, street signs, medians, paving, and 

pedestrian furniture

Paseo Santa Fe Streetscape Improvements - Phase 1 CIP8232

Exempt Category: Safety - Non signalization traffic control and operatingCapacity Status: NCI

Est Total Cost: $7,400

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $900 $900 $900 

TransNet - LSI Carry Over $2,444 $20 $2,424 $2,444 

Local Funds $4,046 $10 $718 $3,338 $4,056 

TransNet Subtotal $3,344 $20 $3,324 $3,344 

Other Subtotal $4,056 $4,046 $10 $718 $3,338 

TOTAL $7,400 $7,390 $10 $6,662 $738 

MPO ID:

Project Title:           

VISTA51 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

City of Vista - improve and/or upgrade various traffic signal loop and detector 

systems; maintenance includes replacements of aging signal cabinets andd 

battery back-up units, upgrades to ADA compliant pushbuttons, and upgrades of 

other signal equipment as necessary for improved traffic monitoring and 

coordination. TransNet - LSI RAMS of $9 programmed through FY 2021

Minor Traffic Signal Modifications Program CIP8142

Exempt Category: Other  - Traffic signal synchronization projectsCapacity Status: NCI

Est Total Cost: $521

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $26 $9 $9 $9 $9 $9 $70 $70 

Local Funds $451 $35 $416 $451 

TransNet Subtotal $26 $9 $9 $9 $9 $9 $70 $70 

Other Subtotal $451 $451 $35 $416 

TOTAL $521 $477 $9 $9 $9 $9 $9 $416 $105 

Thursday, August 25, 2016
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San Diego Region (in $000s)
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                                                                                  TransNet Projects

MPO ID:

Project Title:           

VISTA53

Vista, City of

ADOPTION: 16-00 

Project Description:

TransNet - LSI: Maint

Multiple locations citywide (arterials, collectors, and residential streets) annually 

per priority ranking in the City's Pavement Management Plan - repair/rehabilitate 

distressed pavement areas and overlay streets with asphalt concrete where 

identified as priorities in street inventory

Annual Street Maintenance and Resurfacing CIP8262

Exempt Category: Safety - Pavement resurfacing and/or rehabilitationCapacity Status: NCI

Est Total Cost: $6,827

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $600 $600 $600 $600 $700 $750 $300 $3,550 $3,850 

TransNet - LSI Carry Over $227 $227 $227 

Local Funds $1,750 $500 $500 $2,750 $2,750 

TransNet Subtotal $827 $600 $600 $600 $700 $750 $300 $3,777 $4,077 

Other Subtotal $2,750 $1,750 $500 $500 $2,750 

TOTAL $6,827 $2,577 $1,100 $600 $1,100 $700 $750 $6,527 $300 

MPO ID:

Project Title:           

VISTA55 ADOPTION: 16-00 

Project Description:

TransNet - LSI: CR

Along the westerly side of Sycamore Avenue between Shadowridge Drive and 

Geen Oak Road, on Gannett Drive from Woodrail Drive to Lagan Avenue, and on 

Lagan Avenue from Gannett Drive to Bobier Elementary School - Construct 

sidewalks along streets that are improved with curb and gutter and missing 

sections of sidewalk; priority will be given to areas with high pedestrian traffic or 

ADA-access issues

Pedestrian Mobility Sidewalks - CIP 8290

Exempt Category: Air Quality  - Bicycle and pedestrian facilitiesCapacity Status: NCI

Est Total Cost: $750

CONRWPEPRIORTOTAL 16/17 17/18 18/19 19/20 20/21

TransNet - LSI $50 $50 $50 $150 $150 $450 $450 

TransNet - LSI Carry Over $100 $100 $100 $300 $300 

TOTAL $750 $150 $150 $150 $150 $150 $750 

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

RTIP Fund Types

Federal Funding

     ARRA American Recovery and Reinvestment Act (Federal Stimulus Program)

     BIP/CBI Border Infrastructure Program/Corridors and Borders Infrastructure Program

     CMAQ Congestion Mitigation and Air Quality

     DEMO - TEA 21 High Priority Demonstration Program under TEA-21

     DEMO-Sec 115 High Priority Demonstration Program under FY 2004 Appropriations

     DEMO-Sec 117/STP Surface Transportation Program under FHWA Administrative Program (congressionally 

directed appropriations)

     DOE Department of Energy

     FRA-ARRA Federal Railroad Administration (Federal Stimulus)

     FRA-PRIIA Federal Railroad Administration Passenger Rail Investment and Improvement Act of 2008

     FTA Section 5307 Federal Transit Administration Urbanized Area Formula Program

     FTA Section 5309 (Bus) Federal Transit Administration Discretionary Program

     FTA Section 5309 (FG) Federal Transit Administration Fixed Guideway Modernization Formula Program

     FTA Section 5309 (NS) Federal Transit Administration Discretionary - New Starts Program

     FTA Section 5311 Federal Transit Administration Rural Program

     FTA Section 5317 (NF) Federal Transit Administration New Freedom

     FTA Section 5337 Federal Transit Administration State of Good Repair Grant Program

     FTA Section 5339 Federal Transit Administration Bus and Bus Facilities Formula Grant Program

     HBP Highway Bridge Program under SAFETEA-LU

     HBRR Highway Bridge Repair and Rehabilitation under TEA-21

     HPP High Priority Program under SAFETEA-LU

     HSIP Highway Safety Improvement Program

     HUD Housing and Urban Development

     ITS Intelligent Transportation System

     NHS National Highway System (administered by Caltrans)

     RSTP Regional Surface Transportation Program

     STP-RL Surface Transportation Program - Highway Railway Crossings Program (Section 130)

     TCSP Transportation, Community & System Preservation

     TE Transportation Enhancement Program

     TPFP Truck Parking Facilities Program (Federal Discretionary)

     USDOTs United States Department of Transportation's Research and Innovative Technology Admin

     CMAQ/RSTP Conversion Reimbursement of advanced federal funds which have been advanced with local funds in 

earlier years

State Funding

     ATP Active Transportation Program (Statewide and Regional)

     CMIA Corridor Mobility Improvement Account (State Prop. 1B)

     Coastal Conservancy California Coastal Conservancy Fund

     FSP Freeway Service Patrol

     GARVEE Grant Anticipation Revenue Vehicles

     Prop 1A - High Speed Rail High Speed Passenger Train Bond Program (State Prop. 1A)

     PTA Public Transportation Account

     SHOPP (AC) State Highway Operation & Protection Program

     SLPP State Local Partnership Program (State Prop. 1B)

     STA State Transit Assistance

Thursday, August 25, 2016
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San Diego Region (in $000s)
Proposed Final 2016 Regional Transportation Improvement Program

                                                                                  TransNet Projects

     STIP-IIP State Transportation Improvement Program - Interregional Program

     STIP-RIP State Transportation Improvement Program - Regional Improvement Program

     TCIF Trade Corridor Improvement Fund (State Prop. 1B)

     TCRP Traffic Congestion Relief Program

Local Funding

     Local Funds AC Local Funds - Advanced Construction; mechanism to advance local funds to be reimbursed at 

a later fiscal year with federal/state funds

     RTCIP Regional Transportation Congestion Improvement Program

     TDA Transportation Development Act

     TDA-B Transportation Development Act-Bicycle & Pedestrian Facilities

     TransNet-ADA Prop. A Local Transportation Sales Tax - Transit

     TransNet-B Prop. A Local Transportation Sales Tax - Bike

     TransNet-Border Prop. A Extension Local Transportation Sales Tax - Border

     TransNet-BPNS Prop. A Extension Local Transportation Sales Tax - Bicycle, Pedestrian and Neighborhood 

Safety Program

     TransNet-CP Prop. A Local Transportation Sales Tax - Commercial Paper

     TransNet-H Prop. A Local Transportation Sales Tax - Highway

     TransNet-L Prop. A Local Transportation Sales Tax - Local Streets & Roads

     TransNet-L (Cash) TransNet - L funds which agencies have received payment, but have not spent

     TransNet-LSG Prop. A Extension Local Transportation Sales Tax - Local Smart Growth

     TransNet-LSI Prop. A Extension Local Transportation Sales Tax - Local System Improvements

     TransNet-LSI Carry Over TransNet - LSI funds previously programmed but not requested/paid in year of allocation

     TransNet-LSI (Cash) TransNet - LSI funds which agencies have received payment, but have not spent

     TransNet-MC Prop. A Extension Local Transportation Sales Tax - Major Corridors

     TransNet-MC AC TransNet - Major Corridors - Advanced Construction; mechanism to advance TransNet funds to 

be reimbursed at a later fiscal year with federal/state funds

     TransNet-REMP Prop. A Extension Local Transportation Sales Tax - Regional Environmental Mitigation Program

     TransNet-SGIP Prop. A Extension  Local Transportation Sales Tax - Regional Smart Growth Incentive Program

     TransNet-SS Prop. A Extension  Local Transportation Sales Tax - Senior Services

     TransNet-TSI Prop. A Extension Local Transportation Sales Tax- Transit System Improvements

Thursday, August 25, 2016
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Table 1-1
Proposed Final 2016 RTIP

Program Summary of Major Projects by Mode (in $000s)

Description Federal State TransNet Local/Private Total

Major Multi Modal Facilities

Interstate 5 $367,329 $176,580 $208,560 $15,514 $767,983

Interstate 805 $141,110 $98,759 $214,783 $348 $455,000

Border Access/Port $330,472 $408,083 $28,758 $546,974 $1,314,287

Subtotal Major Multi-Modal Facilities $838,911 $683,422 $452,101 $562,836 $2,537,270

Major Transit

Mid-Coast $1,628,939 $0 $542,262 $0 $2,171,201

LOSSAN Corridor $212,492 $79,138 $225,152 $23,811 $540,593

Bus Rapid Transit (Rapid ) $86,017 $321,641 $348,833 $17,720 $774,211

Subtotal Major Transit $1,927,447 $400,779 $1,116,247 $41,531 $3,486,005

Major Highway

State Route 76 $184,229 $27,387 $118,532 $23,308 $353,456

State Route 78 $1,904 $4,105 $13,782 $0 $19,791

State Route 94 $0 $80,861 $18,751 $825 $100,437

State Route 241 Transportation Corridor Agencies Toll $0 $0 $0 $392,423 $392,423

Other Highway $67,131 $273,301 $115,374 $233 $456,039

Subtotal Major Highway $253,265 $385,653 $266,439 $416,789 $1,322,146

Operations/Maintenance

Highway $558,158 $666,757 $111,060 $74,302 $1,410,277

Transit (including operations/planning/capital) $1,333,651 $291,156 $686,402 $950,523 $3,261,732

Local Street and Road $0 $0 $237,924 $30,191 $268,115

TransNet Environmental Mitigation Program $0 $0 $483,588 $596 $484,184

Subtotal Operations/Maintenance  $1,891,809 $957,913 $1,518,974 $1,055,612 $5,424,309

Active Transportation

Bicycle/Pedestrian $1,143 $66,477 $167,731 $34,026 $269,377

Smart Growth $0 $0 $19,790 $11,431 $31,221

Subtotal Active Transportation $1,143 $66,477 $187,521 $45,458 $300,598

Local Improvements

Street and Road $20,790 $0 $517,096 $97,206 $635,091

Regional Arterial System $22,684 $0 $188,775 $239,176 $450,635

Subtotal Local Improvements $43,473 $0 $705,871 $336,382 $1,085,726

Transportation Systems/Demand Management

ITS/Traffic Signal $9,364 $18,101 $85,088 $23,165 $135,718

Transportation Demand Management (TDM) $48,805 $0 $250 $0 $49,055

Subtotal Transportation Systems Management/TDM $58,169 $18,101 $85,338 $23,165 $184,773

Grand Total  $5,014,217 $2,512,346 $4,332,491 $2,481,773 $14,340,827

Attachment 2
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A B C D E F G H

 = A - B  = B / A  = E - F  = F /  E

Overall 5-Yr RTIP

Revenue¹ Programmed² Balance
Percentage  

Programmed
Revenueᶾ Programmed² Balance

Percentage  

Programmed

Carlsbad, City of 5,825$      5,825$          -$ 100.00% 9,674$      9,267$          407$         95.79%

Chula Vista, City of 12,074$    12,047$        27$           99.78% 20,094$    20,067$        27$           99.87%

Coronado, City of 1,201$      1,201$          -$ 100.00% 1,982$      1,982$          -$         100.00%

Del Mar, City of 7$  7$ -$ 100.00% 63$           63$ -$         100.00%

El Cajon, City of 4,913$      4,160$          753$         84.67% 8,908$      8,765$          143$         98.39%

Encinitas, City of 3,352$      3,352$          -$ 100.00% 5,559$      5,559$          -$         100.00%

Escondido, City of 7,226$      7,213$          13$           99.82% 12,015$    12,002$        13$           99.89%

Imperial Beach, City of 1,414$      1,414$          -$ 100.00% 2,336$      2,336$          -$         100.00%

La Mesa, City of 2,732$      2,729$          3$  99.89% 5,283$      4,596$          687$         87.00%

Lemon Grove, City of 1,456$      1,456$          -$ 100.00% 2,406$      2,406$          -$         100.00%

National City, City of 2,087$      1,993$          94$           95.50% 4,146$      4,052$          94$           97.73%

Oceanside, City of 12,037$    9,242$          2,795$      76.78% 18,308$    15,468$        2,840$      84.49%

Poway, City of 3,061$      3,061$          -$ 100.00% 5,075$      5,075$          -$         100.00%

San Diego County 4 28,016$    7,418$          20,598$    26.48% 67,589$    66,358$        1,231$      98.18%

San Diego, City of 65,942$    65,582$        360$         99.45% 110,028$  109,668$      360$         99.67%

San Marcos, City of 2,529$      2,529$          -$ 100.00% 4,499$      4,499$          -$         100.00%

Santee, City of 1,030$      1,029$          1$             99.90% 2,018$      2,015$          3$             99.85%

Solana Beach, City of 238$         223$ 15$           93.70% 502$         440$ 62$           87.65%

Vista, City of 4,627$      4,618$          9$             99.81% 7,689$      7,677$          12$           99.84%

159,767$  135,099$      24,668$    288,174$  282,295$      5,879$      

1   Revenue Amount includes funds allocated in FY 2017 and FY 2018
2  Programmed funds include annual allocation 
3   Revenues include Balance from Biennial and Est Revenues for FYs 2019 - 2021
4   County of San Diego has majority of funds programmed outside the biennial to fund larger future projects

Programming Analysis

Table 2

FYs 2019 - 2021

TransNet  Biennial Element
FYs 2017 - 2018

Proposed Final 2016 Regional Transportation Improvement Program (RTIP)
TransNet  Local Street Improvements Program  ($000s)

Attachment 3
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE  

October 12, 2016 AGENDA ITEM NO.: 5A  

Action Requested:  INFORMATION 

FY 2017 BUDGET AMENDMENT: SAN DIEGO RIVER BRIDGE PROJECT File Number 1239815 

Introduction 
 
On August 17, 2016, the California State Transportation Agency announced the award of 
Transit and Intercity Rail Capital Program (TIRCP) funding under the state's cap-and-trade 
program. Approximately $66 million was awarded to the San Diego region for the Elvira to 
Morena Double Track, Poinsettia Station Improvements, and San Diego River Bridge projects. 

The SANDAG Board of Directors approved FY 2017 Program Budget increased the expenditure plan 
for the San Diego River Bridge project with the intent of finalizing project funding in coordination 
with other regional projects and funds pending the outcome of the state’s cap-and-trade TIRCP 
awards. In order to expedite construction of the San Diego River Bridge project and due to the 
administrative effort associated with contracting and invoicing related to state TIRCP funding 
agreements, SANDAG requested that all TIRCP funding be programmed and consolidated on two 
projects, the Elvira to Morena Double Track and the Poinsettia Station Improvement projects.  

At its September 23, 2016, meeting, the SANDAG Board of Directors approved the FY 2017 budget 
amendment and updated funding plan for the project to add $11.466 million in TransNet funding 
necessary to fully fund the project budget (Attachment 1). 
 
Next Steps 
 
The Notice to Proceed with construction of the San Diego River Bridge project was issued in late 
September immediately following the SANDAG Board of Directors meeting.  
 
 
Attachment: 1. September 23, 2016, Board of Directors Report: Proposed FY 2017 Budget 

Amendment: San Diego River Bridge Project 
 
Key Staff Contacts: John Haggerty, (619) 699-6937, john.haggerty@sandag.org  
 Pete d’Ablaing, (619) 699-1906, pete.dablaing@sandag.org 
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BOARD OF DIRECTORS 

AGENDA ITEM NO. 16-09-15  

SEPTEMBER 23, 2016 ACTION REQUESTED – APPROVE 

 

 

PROPOSED FY 2017 BUDGET AMENDMENT:  File Number 1239815 
SAN DIEGO RIVER BRIDGE PROJECT  

Introduction 

At its May 27, 2016, meeting, the Board of Directors 
adopted the Final FY 2017 Program Budget. The 
Board’s action increased the expenditure plan for the 
San Diego River Bridge project with the 
understanding that the project would be fully funded 
with other regional funds pending the outcome of 
the state’s cap-and-trade Transit and Intercity Rail 
Capital Program (TIRCP) call for projects.  

Attachment 1 includes the Board-approved budget for the project, plus the proposed funding plan 
to add $11.466 million in TransNet funding needed to fully fund the project budget for 
construction. 

Discussion 

The San Diego River Bridge project is a TransNet Early Action Program project that will add 0.9 miles 
of second track from Control Point (CP) Tecolote to CP Friar and replace the San Diego River Bridge 
with a new double-track bridge. The project will increase capacity and reduce travel times along the 
Los Angeles-San Diego-San Luis Obispo (LOSSAN) Rail Corridor.  

The state cap-and-trade investment plan includes several transit and transportation-related 
programs, including the TIRCP. The California State Transportation Agency (CalSTA) issued a call for 
projects in February 2016. Following approval by the Board of Directors at its meeting on  
February 26, 2016, SANDAG worked with the LOSSAN Rail Corridor Agency, North County Transit 
District, and Orange County Transportation Authority, to submit projects in one corridor-wide 
application. 

Projects in the submittal included improvement projects along the San Diego portion of the LOSSAN 
Rail Corridor. The joint application effort garnered $82 million, of which approximately $66 million 
was awarded to the San Diego region for the Elvira to Morena Double Track, Poinsettia Station 
Improvements, and San Diego River Bridge projects. CalSTA is anticipated to present the list of 
projects awarded TIRCP funding at the October 19-20, 2016, California Transportation Commission 
(CTC) meeting.  

Recommendation 

The Board of Directors is asked to approve 
an amendment to the FY 2017 Program 
Budget to add $11.466 million in TransNet 
funding to fully fund the San Diego River 
Bridge Project (Capital Improvement 
Project No. 1239815) in substantially the 
same form as Attachment 1. 

Attachment 1 
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In consideration of the timing required to place a request for TIRCP funding on the CTC agenda, 
and due to the administrative effort associated with contracting and invoicing related to state 
TIRCP funding agreements, SANDAG would request that all TIRCP funding be programmed and 
consolidated on two projects, the Elvira to Morena Double Track and the Poinsettia Station 
Improvement projects. Benefits achieved through completion of the San Diego River Bridge project 
would still continue to be monitored and reported to the CTC and CalSTA.  

As mentioned above, the Board-approved FY 2017 Program Budget increased the expenditure plan 
for the San Diego River Bridge project with the intent of finalizing project funding in coordination 
with other regional projects and funds pending the outcome of the state’s cap-and-trade TIRCP 
awards. The proposed FY 2017 budget amendment (Attachment 1) for the project includes the 
updated funding plan to add $11.466 million in TransNet funding necessary to fully fund the project 
budget. 

Next Steps 

Pending Board approval of this budget amendment, staff would issue a full NTP to complete 
construction of the entire San Diego River Bridge Project immediately since no TIRCP funds would 
need to be programmed for this project. Staff anticipates returning to the Board with a request 
approval to fully fund the Elvira to Morena Double Track and the Poinsettia Station Improvement 
projects at the November and December Board meetings. 

 

GARY L. GALLEGOS 
Executive Director 

Attachments: 1. Proposed FY 2017 Budget Amendment – San Diego River Bridge (Capital 
Improvement Project No. 1239815)  

 
Key Staff Contacts:  John Haggerty, (619) 699-6937, john.haggerty@sandag.org  
 Pete d’Ablaing, (619) 699-1906, pete.dablaing@sandag.org 



Project Number: Corridor Director:
RTIP Number: SAN182 (part of SAN114) Project Manager: Pete d'Ablaing
Project Name: PM Phone Number:

Apr-14

Jul-14

Jul-15

Sep-16

Mar-19

Mar-20

SANDAG EXPENDITURE PLAN ($000)

TASK
PRIOR 
YEARS FY 16 FY 21 FY 22 FY 23 FY 24 FY 25

Administration $697 $601 $400 $350 $300 $250 $0 $0 $0 $0 $0 $2,598

Environmental Document 2,948 219 0 0 0 0 0 0 0 0 0 3,167

Design 4,057 2,051 0 0 0 0 0 0 0 0 0 6,108

Right-of-Way Support 35 125 100 0 0 0 0 0 0 0 0 260

Right-of-Way Capital 0 100 885 0 0 0 0 0 0 0 0 985

Construction Support 1 1,313 3,690 3,643 1,530 0 0 0 0 0 0 10,177

Construction Capital 0 6,125 24,600 23,761 13,100 0 0 0 0 0 0 67,586

Vehicles 0 0 0 0 0 0 0 0 0 0 0 0

Legal Services 1 15 44 20 0 0 0 0 0 0 0 80

Communications 0 25 15 10 0 0 0 0 0 0 0 50

Project Contingency 0 0 0 0 2,855 0 0 0 0 0 0 2,855
Total SANDAG $7,739 $10,574 $29,734 $27,784 $17,785 $250 $0 $0 $0 $0 $0 $93,866

CALTRANS EXPENDITURE PLAN ($000)

TASK
PRIOR 
YEARS FY 16 FY 21 FY 22 FY 23 FY 24 FY 25

Environmental Document $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Design 0 0 0 0 0 0 0 0 0 0 0 0

Right-of-Way Support 0 0 0 0 0 0 0 0 0 0 0 0

Right-of-Way Capital 0 0 0 0 0 0 0 0 0 0 0 0

Construction Support 0 0 0 0 0 0 0 0 0 0 0 0
Construction Capital 0 0 0 0 0 0 0 0 0 0 0 $0
Total Caltrans $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total SANDAG & Caltrans $7,739 $10,574 $29,734 $27,784 $17,785 $250 $0 $0 $0 $0 $0 $93,866

TransNet Pass-Through $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

FUNDING PLAN ($000)

FUNDING SOURCE
PRIOR 
YEARS FY 16 FY 21 FY 22 FY 23 FY 24 FY 25

$6,851 $9,362 $25,615 $26,324 $17,326 $16,617 $0 $0 $0 $0 $0 $0 $0 $59,154 $59,154

888 1,212 3,319 3,410 10,458 11,167 7,369 17,785 0 250 0 0 0 0 0 23,246 34,712

TOTAL: $7,739 $10,574 $28,934 $29,734 $27,784 $27,784 $7,369 $17,785 $0 $250 $0 $0 $0 $0 $0 $82,400 $93,866

FY 20

FY 20 TOTAL

Construct 0.9 miles of double-track and a new bridge.

PROJECT LIMITS
On coastal rail corridor over San Diego River from Mile Post (MP) 
263.2 to MP 264.1.

Final Environmental Document

Ready to Advertise

Begin Construction

Open to Public

PROGRESS TO DATE
Construction is 10 percent complete.

MAJOR MILESTONES
Draft Environmental Document 

Total

91000100  TransNet -MC

LOCAL:

PROPOSED FY 17 BUDGET AMENDMENT
1239815 Bruce Schmith

San Diego River Bridge 619-699-1906

Close-Out

PROJECT SCOPE

FY 17 FY 18 FY 19

SITE LOCATION

FY 17 FY 18 FY 19

TOTALFY 20
FEDERAL:

72340001 FTA 5307 CA-95-X129

FY 17 FY 18 FY 19
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE  

October 12, 2016 AGENDA ITEM NO.: 5B  

Action Requested:  INFORMATION 

2016 STATE CAP-AND-TRADE TRANSIT AND INTERCITY  File Number 1500000 
RAIL CAPITAL PROGRAM: REQUEST FOR LETTER OF NO PREJUDICE  
FOR THE ELVIRA TO MORENA DOUBLE TRACK PROJECT  

Introduction 
 
On August 17, 2016, California State Transportation Agency announced the award of Transit and 
Intercity Rail Capital Program (TIRCP) funding under the state's cap-and-trade program for the  
Elvira to Morena Double Track, San Diego River Bridge, and Poinsettia Station Improvements 
projects. In accordance with TIRCP guidelines, agencies may apply to the 
California Transportation Commission (CTC) for a Letter of No Prejudice (LONP) to allow an 
agency to expend its own local funds for projects and to be eligible for future reimbursement.  

At its October 7, 2016, meeting, the Transportation Committee is scheduled to consider that the 
San Diego Association of Governments submit a request for a LONP for the Elvira to 
Morena Double Track project for CTC consideration.  
 
The Independent Taxpayer Oversight Committee is asked to review the proposed advancement of 
TransNet funds for consistency with TransNet Extension Ordinance provisions.  
 
 
Attachment: 1. October 7, 2016, Transportation Committee Report: 2016 State Cap-And-Trade 

Transit and Intercity Rail Capital Program: Request for Letter of No Prejudice for 
the Elvira to Morena Double Track Project  

 
Key Staff Contact:  Ariana zur Nieden, (619) 699-6961, ariana.zurnieden@sandag.org  
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TRANSPORTATION COMMITTEE 

AGENDA ITEM NO. 16-10-3  

OCTOBER 7, 2016 ACTION REQUESTED – APPROVE 

 

2016 STATE CAP-AND-TRADE TRANSIT AND  File Number 1500000 
INTERCITY RAIL CAPITAL PROGRAM: REQUEST FOR  
LETTER OF NO PREJUDICE FOR THE ELVIRA TO  
MORENA DOUBLE TRACK PROJECT  

Introduction 

The state cap-and-trade investment plan includes 
several transit and transportation-related 
programs, including the Transit and Intercity Rail 
Capital Program (TIRCP). The California State 
Transportation Agency (CalSTA) issued a call for 
projects for the 2016 TIRCP in February 2016.  

Following approval by the SANDAG Board of 
Directors at its meeting on February 26, 2016, 
SANDAG worked with the Los Angeles – 
San Diego –  San Luis Obispo (LOSSAN) Rail Corridor Agency, North County Transit District, and 
Orange County Transportation Authority, to submit projects in one corridor-wide application. The 
joint application effort was successful in garnering $82 million, of which approximately $66 million 
was awarded to the San Diego region for the Elvira to Morena Double Track, Poinsettia Station 
Improvements, and San Diego River Bridge Double Track Projects.  

CalSTA is anticipated to present the list of projects awarded TIRCP funding at the  
October 19-20, 2016, California Transportation Commission (CTC) meeting. Due to the timing of the 
state’s receipt of cap-and-trade auction proceeds, the CTC may not have sufficient TIRCP funds 
available to allocate at its October 2016 meeting, when the funding would be requested for the 
Elvira to Morena Double Track Project. Approval of a Letter of No Prejudice (LONP) by the CTC 
would allow SANDAG to move forward with award of the construction contract for this project 
without delay, rather than waiting until the cap-and-trade proceeds become available. SANDAG 
would then be reimbursed when the state funds become available.  

Discussion 

The Elvira to Morena Double Track, Poinsettia Station Improvements, and San Diego River Bridge 
Double Track Projects are existing TransNet Early Action Program (EAP) Projects. The Board’s action, 
as part of its approval of the FY 2017 Program Budget in May 2016 increased the expenditure plans 
for each project. At that time the projects were not fully funded, pending the results of SANDAG’s 

Recommendation 

The Transportation Committee is asked to 
approve the submittal of a Letter of No 
Prejudice to the California Transportation 
Commission for state cap-and-trade Transit 
and Intercity Rail Capital Program funds in 
the amount of $61.983 million for the 
implementation of the Elvira to Morena 
Double Track Project (Capital Improvement 
Program Project No. 1239811). 

Attachment 1 
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application for the state’s cap-and-trade TIRCP funding. In consultation with CalSTA staff, TIRCP 
funding would be consolidated on the Elvira to Morena Double Track and the Poinsettia Station 
Improvements Projects. At its September 23, 2016, meeting, the Board approved a budget 
amendment to fully fund the San Diego River Bridge Double Track Project in order to expedite the 
issuance of the Notice to Proceed for the construction phase of the project.  

Letter of No Prejudice  

The LONP is a mechanism that allows project sponsors to use their own funds for project expenses 
until the CTC allocates the funds. The LONP sets the start date of eligible work for reimbursement 
by the state. Once the allocation occurs, all eligible expenditures can be invoiced for payment. It 
should be noted that a LONP reflects a cash management approach that allows the project to move 
forward to construction without delay.  

SANDAG has employed this strategy multiple times with success. For example, at its March 2011 
meeting, the Transportation Committee approved a LONP for the Sorrento to Miramar Double 
Track (Phase 1) Project using TransNet funds to advance the project until Proposition 1B 
Transportation Corridor Improvement Fund dollars became available. The CTC approved the LONP 
at its May 2011 meeting, and SANDAG was able to seek reimbursement of costs incurred soon after. 
The use of the LONP allowed the Sorrento to Miramar Double Track Project to proceed on schedule 
without delay. All SANDAG LONP requests to date have been converted to an actual allocation and 
SANDAG has been fully reimbursed for all prior LONP requests submitted usually within several 
months of submitting the LONP request.  

There are risks associated with proceeding under a LONP. If the state is unable to collect auction 
proceeds, or is unable to collect a sufficient amount to support the cap-and-trade programs for an 
extended period of time, SANDAG would need to use other eligible funds to pay incurred project 
expenses. SANDAG would not receive reimbursement from the state until funds become available. It 
should be noted that the process to advertise, receive, and analyze bids, and award a contract can 
take several months, thus minimizing expenditures incurred during the time the LONP is in effect.  

An alternate option to submitting an LONP for approval for the Elvira to Morena Double Track 
Project is to submit an allocation request once the funds become available, which may not occur 
until calendar year 2017. Until then, SANDAG would be unable to award the construction contract, 
and the project’s construction schedule would be delayed.  

Elvira to Morena Double Track 

The Elvira to Morena Double Track Project (Capital Improvement Program [CIP] Project No. 1239811) 
would construct 2.6 miles of double track and realign existing track to allow for concurrent 
construction of the Mid-Coast Corridor Transit Project. Constructing this project in coordination 
with the Mid-Coast Project helps avoid conflicts and potential reconstruction and/or relocation of 
the proposed facilities. This approach has allowed both projects to share resources and costs for 
environmental studies and permits resulting in lower overall project costs.  
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The Elvira to Morena Double Track Project would install a new track crossover and control point at 
Control Point Rose, replace existing railway bridges, construct additional new bridges to expand 
double track rail capacity, construct retaining walls, modify existing railroad signal systems, relocate 
utilities, and construct culvert extensions, in addition to other ancillary civil and track 
improvements. 

Construction of the Elvira to Morena Double Track Project will close a gap of single track railroad 
resulting in a 10.3-mile-long section of double track along the corridor increasing operational 
reliability and service capacity. The project also will reduce recurring and costly maintenance due to 
aging structures, enhance operational flexibility and reliability that can translate into reduced travel 
times and improved on-time performance of trains, and allow for increased freight and passenger 
rail services that can have positive impacts on ridership, revenue, and reduced greenhouse gas 
emissions.  

Poinsettia Station Improvements 

The Poinsettia Station Improvements project (CIP No. 1239805) would construct a new grade-
separated passenger crossing, install new track crossovers, and make other improvements. This 
project will be ready to advertise later this calendar year. Staff anticipates returning to the 
Transportation Committee at a later date to request approval for the submittal of a LONP in the 
amount of $4.017 million. In the event cap-and-trade TIRCP funding becomes available before then, 
an allocation request would be placed on the CTC agenda.  

Next Steps 

Upon approval by the Transportation Committee, the LONP request for the Elvira to Morena Double 
Track Project would be scheduled for approval at the October 19-20, 2016, CTC meeting. An 
allocation request would be submitted as soon as funds become available. Staff would return with 
the request for a LONP for the Poinsettia Station Improvements project in late 2016/early 2017, or in 
the event cap-and-trade TIRCP funding becomes available before then, an allocation request would 
be placed on the CTC agenda.   

JOSÉ A. NUNCIO 
TransNet Department Director 

Key Staff Contact:  Ariana zur Nieden, (619) 699-6961, ariana.zurnieden@sandag.org 



San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 6 

Action Requested:  INFORMATION 

DOWNTOWN BUS STOPOVER AND MULTIUSE FACILITY File Number 1201514 
BUDGET AMENDMENT 

Introduction  
 
The San Diego Association of Governments (SANDAG), in partnership with the Metropolitan Transit 
System, is developing a stopover facility that would provide an off-street location in 
Downtown San Diego where buses can be parked for short periods between runs. In conjunction 
with the stopover, the facility is being planned to provide for residential, office, and retail needs as 
part of a mixed-use and transit-oriented development project. 

At its June 24, 2016, meeting, the SANDAG Board of Directors selected the preferred site for the 
facility. Since that time, appraisals have been completed and offers of just compensation have been 
prepared. The SANDAG Board of Directors approved a budget increase of $30 million in TransNet 
funding capacity for the property acquisition phase of the project, as detailed in the latest TransNet 
Plan of Finance update. 

Attachment 1 is the September 23, 2016, SANDAG Board of Directors report. A project fact sheet 
(Attachment 2) also is attached.  

Next Steps 
 
The SANDAG Board of Directors’ approval of the amended project budget is expected to cover the 
cost of property acquisition, including any potential eminent domain actions and provide for the 
preliminary engineering costs necessary for selecting a development partner for the project.  
 
 
Attachments: 1. September 23, 2016, SANDAG Board of Directors Report: Proposed FY 2017 

Program Budget Amendment: Downtown Bus Stopover and Multiuse Facility  
 2. Downtown Bus Stopover and Multiuse Facility Fact Sheet 
 
Key Staff Contact:  Richard Chavez, (619) 699-6989, richard.chavez@sandag.org 
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BOARD OF DIRECTORS 

AGENDA ITEM NO. 16-09-12  

SEPTEMBER 23, 2016 ACTION REQUESTED – APPROVE 

 

PROPOSED FY 2017 PROGRAM BUDGET AMENDMENT: File Number 1201514 
DOWNTOWN BUS STOPOVER AND MULTIUSE FACILITY 

Introduction 

At its June 24, 2016, meeting, the Board of Directors 
selected the block in Downtown San Diego bounded 
by A Street, B Street, State Street, and Union Street as 
the preferred site for the Downtown Bus Stopover 
and Multiuse Facility. At its September 2, 2016, 
meeting, the Transportation Committee recommended 
a budget amendment of $30 million for the property 
acquisition phase of the project.  

Discussion 

SANDAG, in partnership with the Metropolitan Transit System, is developing a stopover facility that 
would provide an off-street location in Downtown San Diego where buses can be parked for short 
periods between runs. In conjunction with the stopover, the facility is being planned to provide for 
office space, and potentially for residential and retail, and other uses as part of a mixed-use and 
transit-oriented development project. 

At its June 24, 2016, meeting, the Board of Directors selected the preferred site for the facility. Since 
that time, appraisals have been completed and offers of just compensation have been prepared. 
The Transportation Committee recommends that the project budget be increased by $30 million, 
from $15.975 million to $45.975 million, for the property acquisition phase of the project. The 
amended project budget is shown in Attachment 1. The $30 million budget amendment for the 
Downtown Bus Stopover and Multiuse Facility Project is included and detailed in the latest TransNet 
Plan of Finance.  

Next Steps 

If approved by the Board of Directors, the amended project budget of $45.975 million is expected to 
cover the cost of property acquisition, including any potential eminent domain actions.  
The amended project budget also will provide for the preliminary engineering costs necessary for 
selecting a development partner for the project.  

  

Recommendation 

The Transportation Committee recommends 
that the Board of Directors approve an 
amendment to the FY 2017 Program 
Budget to add $30 million in TransNet 
funding to the Downtown Bus Stopover 
and Multiuse Facility, for the property 
acquisition phase of the project, in 
substantially the same form as shown in 
Attachment 1. 

Attachment 1 
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The amended project budget will not cover the construction cost of the stopover. The cost estimate 
for the stopover is being developed. It is expected that SANDAG will cover the construction cost of 
the stopover while SANDAG’s development partner will cover the construction cost of the mixed-
use components. Detailed financial and market analysis is being conducted. 

GARY L. GALLEGOS 
Executive Director 

Attachment: 1. Proposed Budget Amendment for Capital Improvement Program 1201514, 
Downtown Multiuse and Bus Stopover Facility 

 
Key Staff Contact: Richard Chavez, (619) 699-6989; richard.chavez@sandag.org 
 



Project Number: Corridor Director:

RTIP Number: SAN129 Project Manager: Richard Chavez
Project Name: PM Phone Number:

Jun-16 N/A

Dec-16 Jun-16

TBD Jun-17

TBD

TBD

TBD

SANDAG EXPENDITURE PLAN ($000)

TASK FY 22 FY 23 FY 24 FY 25

Administration $427 $427 $76 $233 $150 $250 $150 $250 $150 $150 $50 $0 $50 $0 $0 $0 $0 $0 $1,053 $1,310

Environmental Document 148 148 150 232 500 120 0 0 0 0 0 0 0 0 0 0 0 0 798 500

Design 284 284 0 0 400 1,000 99 1,000 0 250 0 0 0 0 0 0 0 0 783 2,534

Right-of-Way Support 78 78 50 90 450 210 0 100 0 0 0 0 0 0 0 0 0 0 578 478

Right-of-Way Capital 0 0 0 0 11,128 34,500 0 0 0 0 0 0 0 0 0 0 0 0 11,128 34,500

Construction Support 0 0 0 0 50 0 100 0 100 0 100 0 100 0 0 0 0 0 450 0

Construction Capital 25 25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 25 25

Vehicles 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Legal Services 0 0 10 36 50 100 50 100 50 64 50 0 50 0 0 0 0 0 260 300

Communications 0 0 10 16 20 60 50 60 50 14 20 0 0 0 0 0 0 0 150 150

Project Contingency 0 0 150 0 150 2,000 150 2,000 100 2,178 100 0 100 0 0 0 0 0 750 6,178
Total SANDAG $962 $962 $446 $607 $12,898 $38,240 $599 $3,510 $450 $2,656 $320 $0 $300 $0 $0 $0 $0 $0 $15,975 $45,975

CALTRANS EXPENDITURE PLAN ($000)

TASK FY 20 FY 21 FY 22 FY 23 FY 24 FY 25

Environmental Document $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Design 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Right-of-Way Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Right-of-Way Capital 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Construction Support 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Construction Capital 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Total Caltrans $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Total SANDAG & Caltrans $962 $992 $446 $607 $12,898 $38,240 $599 $3,510 $450 $2,656 $320 $0 $300 $0 $0 $0 $0 $0 $15,975 $45,975

TransNet Pass-Through $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

FUNDING PLAN ($000)

FUNDING SOURCE FY 22 FY 23 FY 24 FY 25

$962 $962 $446 $607 $12,898 $38,240 $599 $3,510 $450 $2,656 $320 $0 $300 $0 $0 $0 $0 $0 $15,975 $45,975

TOTAL: $962 $992 $446 $607 $12,898 $38,240 $599 $3,510 $450 $2,656 $320 $0 $300 $0 $0 $0 $0 $0 $15,975 $45,975

FY 21FY 20

PRIOR YEARS

PRIOR YEARS

TOTAL

TOTALFY 19FY 16

91000100  TransNet -MC

LOCAL:

FY 16 FY 17 FY 18 FY 19

FY 17 FY 18

PROPOSED FY 17 BUDGET
1201514 Laura Cote

Downtown Multiuse and Bus Stopover Facility (619) 699-6989

Total

Environmental studies and land acquisition for bus parking and restroom 
facilities for bus drivers and up to 600,000 square feet of transit oriented 
development including office, residential, and retail use. Environmental 
certification and land acquisition for bus stopover facility and multiuse, 
transit- oriented facility including office, residential, and retail space.

PROJECT LIMITS
Downtown San Diego, Columbia-Core Neighborhood. The block bounded by 
A Street, B Street, State Street, and Union Street in the Columbia-Civic/Core 
neighborhood of Downtown San Diego. Final Environmental Document

PRIOR YEARS FY 20 FY 21FY 16 FY 17 FY 18 FY 19

SITE LOCATION

Ready to Advertise

Begin Construction

Open to Public

Close-Out

PROJECT SCOPE
Environmental studies continue including efforts to acquire property.  
The CEQA analysis was certified on June 24, 2016.

Draft Environmental Document 
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DOWNTOWN BUS STOPOVER AND MULTIUSE 
FACILITY 
FACT SHEET

Transportation

Project Purpose

The San Diego Association of Governments 

(SANDAG),  in partnership with the 

Metropolitan Transit System (MTS), is 

developing a stopover facility that would 

provide an off-street location in Downtown 

San Diego where buses can be parked for 

short periods between runs. In conjunction 

with the stopover, the facility also could 

provide for other residential, office, and retail 

needs as part of a mixed-use development 

project.

In addition to ensuring reliable and efficient 

bus and Rapid service for thousands of San 

Diegans, the stopover facility would increase 

the availability of on-street parking within 

the Civic/Core-Columbia neighborhoods by 

eliminating the need for buses to park in 

front of existing homes and businesses while 

awaiting the start of their next route. 

Project Location

As part of the planning process, SANDAG 

conducted an exhaustive search and 

identified five potential sites that could 

accommodate a stopover facility. To ensure 

on-time transit service for downtown riders, 

the stopover must be located close to transit 

routes that terminate near Broadway and 

State Street. Because most transit vehicles at 

the stopover would park for a short period 

of time, the close location ensures that buses 

would operate on schedule. It would also 

minimize operational costs and the need for 

additional bus circulation on surface streets. 

A screening process was completed based 

on operational needs, minimizing impacts to 

surrounding neighborhoods, environmental 

impacts, cost, and site readiness.  

On June 24, 2016, the SANDAG Board of 

Directors unanimously approved the block 

bounded by A, Union, B and State streets 

as the preferred site for the proposed 

Downtown Bus Stopover and Multiuse 

Facility. This location meets operational 

needs, minimizes impacts to the surrounding 

neighborhoods, is in a good state of 

readiness, is environmentally compliant, is 

cost-effective, and is zoned for governmental 

uses.

Project Need

Bus and Rapid service to Downtown San 

Diego has increased, especially over the last 

few years. A large number of buses begin 

and end their route in western downtown. 

(Continued on reverse)

401 B Street, Suite 800 

San Diego, CA 92101

(619) 699-1900

Fax (619) 699-1905
sandag.org

SANDAGregion

SANDAGregion

@SANDAG

Attachment 2
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https://www.youtube.com/user/SANDAGREGION
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Currently, the buses are parking curbside 

between runs. Downtown needs a long-

term solution that takes buses off city streets 

when they are temporarily out of service 

between runs. The proposed Downtown Bus 

Stopover and Multiuse Facility would do that, 

improving the transit system that thousands 

of San Diegans rely on as their primary mode 

of transportation. It also would provide rest 

facilities for local bus drivers, allowing for 

the removal of portable toilets from local 

sidewalks, and increase the availability of on-

street parking for downtown neighborhoods.

Stopover Project Features

Number of Vehicles

The stopover could accommodate up to 24 

vehicles at a time. 

Length of Stopover

The stopover is intended to serve as short-

term bus parking that would range from a 

few minutes to 20 minutes per vehicle. 

Operations

Maintenance and fueling would not be 

conducted at the stopover site, beyond light 

activities such as bus and window cleaning, 

refilling windshield wiper fluid, and replacing 

light bulbs. Additionally, no buses would be 

parked at the stopover overnight, and no 

passengers would be served there (buses 

would arrive and leave empty). 

Facility Design

When SANDAG discussed building the 

stopover facil ity with the downtown 

community, it was requested that the site 

be developed to its fullest potential. As 

such, the project is proposed to include the 

stopover, office, residential, and retail space, 

and underground parking. The plan is to 

house the stopover on the first floor and 

wrap the exterior with retail uses, effectively 

hiding the stopover from the street. The 

street-level retail would create a dynamic 

interface between the multi - use facility and 

the community. The office and residential 

components would be built on top of the 

first-floor stopover and retail stores.

Project Funding 

Approximately $16 mil l ion has been 

allocated to the project from TransNet, 

the voter approved half-cent sales tax for 

transportation projects administered by 

SANDAG. Additional funding for this project 

would be required. SANDAG is investigating 

additional public and private funding 

opportunities.

Project Status

SANDAG is currently preparing a detailed 

financing plan, project budget amendment, 

construction procurement documents, and 

a strategy for developing a public-private 

partnership for the financing, construction, 

and management of the Downtown Bus 

Stopover and Multiuse Facility. SANDAG and 

MTS hope to have the project open for use 

by the end of 2020.

For More Information

Visit sandag.org/buspark, or contact Richard 

Chavez, Principal Project Manager, at (619) 

699-6989, or richard.chavez@sandag.org.

July 2016

3854
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 7 

Action Requested:  INFORMATION 

PROGRESS REPORT ON TransNet MAJOR CORRIDOR PROJECTS File Number 1200100 

Introduction 
 
This report provides an overview of the TransNet Early Action Program (EAP) projects in terms of 
cost control, schedule adherence, industry trends, and performance measures. This overview fulfills 
the Independent Taxpayer Oversight Committee requirement defined in the  
TransNet Extension Ordinance and addresses recommendations from the first and second 
TransNet Triennial Performance Audits to review project and program performance. TransNet EAP 
projects are designed to improve mobility on the region’s major transportation corridors. 
 
Discussion 
 
The San Diego Association of Governments (SANDAG) TransNet Project Office monitors the progress 
of the TransNet EAP projects. Project expenditures are tracked against the project budgets 
approved by the SANDAG Board of Directors, and critical path project schedules are compared 
against baseline schedules. The Project Office assesses transportation industry trends, develops 
performance measures, and operates the TransNet Dashboard reporting system that provides cost, 
schedule, trend, and performance information for the TransNet EAP and the Regional Bikeway 
Program. The Dashboard can be accessed at KeepSanDiegoMoving.com. 
 
Schedule Adherence 
 
Mid-Coast Light Rail Transit: The Mid-Coast Light Rail Transit project received the Full Funding 
Grant Agreement (FFGA) from the Federal Transit Administration for construction of the project in 
September 2016. A groundbreaking celebration will be held on October 22, 2016, to mark the 
beginning of the construction phase. The Mid-Coast Trolley will extend light rail service from the 
Santa Fe Depot in Downtown San Diego to the University City community, serving major activity 
centers such as Old Town, UC San Diego, and Westfield UTC. 

Downtown Multiuse and Bus Stopover Facility: On June 24, 2016, the SANDAG  
Board of Directors unanimously approved a block bounded by A Street, Union Street, B Street, and 
State Street as the preferred site for the proposed Downtown Multiuse and Bus Stopover Facility. 
This location will provide an off-street location in Downtown San Diego where buses can be parked 
for short periods between runs. In conjunction with the stopover, the facility is being planned to 
provide for residential, office, and retail needs as part of a mixed-use and transit-oriented 
development project. 

http://www.keepsandiegomoving.com/Home.aspx
http://www.sandag.org/uploads/publicationid/publicationid_12_19516.pdf
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Bayshore Bikeway Segments 4B and 5: The Bayshore Bikeway Segments 4B and 5 Project 
advertised for construction in September 2016. Once completed it will add 2.2 miles of bicycle 
facility in National City between the San Diego/National City border and the east end of 32nd Street 
near the Pier 32 Marina. 

Uptown Bikeways: The SANDAG Board of Directors approved the California Environmental 
Quality Act (CEQA) exemptions for Segments 1-4 of the Uptown Bikeways project on July 22, 2016. 
The project will enhance neighborhood connectivity between Uptown, Old Town, Mission Valley, 
Downtown, Uptown, North Park, and Balboa Park; promote active living and healthy communities; 
and make streets safer for people who bike, walk, drive, and take transit. Segments 1-4 of the 
project are being phased for final design and construction with the first phase, along Fourth and 
Fifth Avenues, scheduled to open to the public in late 2018. Segment 5: Park Boulevard is still 
undergoing preliminary design; environmental review will occur at a later date once the preliminary 
design is finalized. 

Interstate 805 North Express Lanes Project: The Interstate 805 (I-805) North Project, consisting 
of two carpool lanes (one in each direction) between State Route 52 (SR 52) and  
Mira Mesa Boulevard and a Direct Access Ramp (DAR) at Carroll Canyon Road, opened to the public 
on Friday, June 24, 2016. This covers a distance of approximately four miles, from just south of SR 52 
to just north of Mira Mesa Boulevard in the City of San Diego. The new DAR allows vehicles to easily 
access the carpool lanes in the southbound direction. The south-facing DAR connects to the  
north-facing DAR and Carroll Canyon Road extension bridge, which includes a new bike lane to 
improve travel between Sorrento Valley and Mira Mesa. 

Interstate 805 South: 2HOV and Direct Access Ramp: The East Palomar Street bridge over I-805 
in Chula Vista is now open. One lane is open in each direction between Raven Avenue and 
Nacion Avenue while crews complete construction on adjacent project features, including the 
decorative fence, the transit station and the DAR, which is anticipated to open in fall of 2016. This 
project will provide improved access to the future South Bay Rapid to I-805 and offer a convenient 
location from which carpools and vanpools can access the express lanes along I-805. Eight miles of 
new express lanes opened in March 2014 between East Naples Street in Chula Vista and SR 94 in 
San Diego as part of the I-805 South Express Lanes Project.  

Additional TransNet EAP project schedule information can be viewed in the TransNet Dashboard. 
Updated monthly schedules are compared to the baseline schedules, which are established for a 
given phase at the time the phase is fully funded. 

Cost Control 

A total of $102.8 million was spent on TransNet EAP projects and $7.4 million was spent on the 
Regional Bikeway projects in the fourth quarter of FY 2016. There was significant engineering 
effort on both the Mid-Coast Corridor Transit and Interstate 5 (I-5) North 2 High-Occupancy-Vehicle 
(HOV) projects. There was significant construction activity on the following projects: I-5/Genesee 
Interchange and Widening, SR 76 East, I-805 North: 2 HOV Lanes, I-805 South: 2 HOV Lanes and 
Direct Access Ramp, Mid-City Centerline and Elvira to Morena projects.  
 
Work continues on all TransNet EAP projects. Charts showing actual expenditures against budgets can 
be viewed in the TransNet Dashboard. 
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Trends 

The average number of bidders on Caltrans projects is a good indication of the level of competition 
for transportation project construction work. More competition usually means better bid prices. The 
average number of bidders on Caltrans projects over $5 million for the second quarter of 2016 
ending June 30, 2016, is 5.1. The average number of bidders remains well above a low of 3.2 bidders 
experienced during the third quarter of 2006. The Caltrans 12-month construction index is up 
17 percent from this time last year representing an increase in the price of construction. The 
Caltrans index is a broad statewide indicator. 

Transportation Performance Measures 

Based on recommendations provided in both the first and second TransNet Triennial Performance 
Audits, performance improvements to I-5, I-15, and SR 52 continue to be monitored in the 
TransNet Dashboard. Vehicle hours of delay are compared to corridor volume measured in vehicle 
miles traveled. Data from the Caltrans freeway detector system is used to generate the performance 
charts. These charts can be viewed in the TransNet Dashboard.  
 
 
Key Staff Contact:  Asitha Seneviratne, (619) 699-6930, asitha.seneviratne@sandag.org 
  



San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 8 

Action Requested: INFORMATION 

TransNet SENIOR MINI-GRANT PROGRAM STATUS UPDATE File Number 3320100 

Introduction 
 
The TransNet Extension Ordinance includes a provision for a competitive grant program for senior 
transportation projects. This grant program funds operating and capital projects providing specialized 
transportation services for seniors whose needs cannot be met by conventional transit or the parallel 
Americans with Disability Act paratransit services. The TransNet Extension Ordinance requires that the 
San Diego Association of Governments (SANDAG) conduct a competitive selection process to 
distribute the funds. The first set of awards under the Senior Mini-Grant Program were made in 
September 2008 and additional funds have been awarded through three subsequent cycles. Since the 
Senior Mini-Grant Program began, 58 awards have been made totaling nearly $12 million.   
 
This report provides an update through June 30, 2016, on projects that are currently active 
or pending.  
 
Discussion 
 
Grant Oversight 
 
SANDAG staff provides ongoing oversight of the Senior Mini-Grant Program through the review of 
progress reports and project performance data submitted with each invoice. Grantees must 
maintain documentation of the services provided and are inspected by SANDAG at regular site visits 
to ensure compliance with grant agreement service delivery requirements and SANDAG 
Board Policy No. 035: Competitive Grant Program Procedures. SANDAG Board Policy No. 035 holds 
grantees accountable to the proposed project costs and schedules in order to ensure fairness in the 
competitive process and encourage completion of projects that are both cost-efficient and on-time 
so the public can benefit from the project deliverables as soon as possible. This information is used 
to provide regular status updates to the Independent Taxpayer Oversight Committee (ITOC) and the 
Transportation Committee. Staff also provides bi-annual updates to the Social Services 
Transportation Advisory Council on all specialized transportation grant programs.   
 
Service Delivery Costs 
 
Attachment 1 includes a “cost-efficiency watch list,” which compares the grantee’s actual cost-per-
unit of service delivery to their original proposal. Grant agreements for this program executed after 
January 1, 2012, include a provision where a grantee’s inability to achieve 130 percent of its 
proposed cost-per-unit by the end of the sixth month of the project would trigger a requirement 
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for the grantee to complete a recovery plan. By the end of the first year, if the grantee is still 
unable to achieve the 130 percent threshold, the grant agreement would be terminated. The “cost-
efficiency watch list” denotes grantees that may be required to complete a recovery plan or are in 
danger of contract termination because performance is not in line with the level of service delivery 
included in the original proposal per the contract requirements. There are two grantees on the cost-
efficiency watch list: 
 

• The City of San Marcos project distributes taxi vouchers to seniors through their senior 
center. The taxi vouchers are purchased using grant funds, incurring significant up-front 
costs. As the project progresses, taxi vouchers that were purchased at the beginning of the 
project will be distributed, resulting in the cost-per-unit decreasing.  

• Jewish Family Services (JFS) is on the cost-efficiency watch list for their North County Inland 
project. This project did not achieve its cost-efficiency target as of June 30, 2016; however, 
at the time this report was written, JFS had already submitted its July invoice and data 
report in which JFS brought the project’s cost per trip below the cost-efficiency threshold.   

SANDAG staff will continue to monitor the performance of all grantees. 
 
Service Delivery Schedule 
 
Attachment 1 also includes a “schedule watch list,” which denotes the grantees that appear in 
jeopardy of not being able to fully draw down on funds without approval of an extension request by 
the Transportation Committee. Extensions of up to six months can be approved by the SANDAG 
Executive Director. Longer extensions require consideration by the Transportation Committee. There 
are two projects on the schedule watch list:  
 

• Mountain Health and Community Services would require a 10-month extension at its current 
draw-down rate. The grant is not set to expire until June 30, 2017, so any action required for 
an extension request would be taken at the status update presented to the 
Transportation Committee in spring 2017.   

• Jewish Family Services would require a 7-month extension at its current draw-down rate to 
spend all remaining funding for its Eastern San Diego project.  The grant is not set to expire 
until January 31, 2018, so any remaining action required for an extension request would be 
taken at the status update presented to the Transportation Committee in fall 2017.   
 

SANDAG will continue to monitor the progress of all grantees and report on any extension requests in 
the next quarterly status update.   
 
Pending Grants 
 
Due to the operating nature of the Senior Mini-Grant Program, when a new grant is awarded to 
continue a project that already has an existing grant, the start date of that new grant would begin 
upon termination of the existing grant for that same project. SANDAG staff track anticipated start 
dates for new grants, which often change as the programs experience growth. Attachment 1 
indicates which projects have pending grants and the anticipated start date of each new grant. 
There are currently no grantees with pending grants. When the next cycle of grant funding is 
awarded in spring 2017, a number of grantees will likely have pending grants.   
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Next Steps 
 
Staff will continue to monitor grantee progress relative to the grant agreements, proposals, and 
SANDAG Board Policy No. 035. The next update on Senior Mini-Grant status is scheduled for 
presentation to the ITOC in January 2017.   
 
 
Attachment: 1. Status of Active and Pending Senior Mini-Grant Projects Reporting Period 

through June 30, 2016 
 
Key Staff Contact:  Danielle Kochman, (619) 699-1921, danielle.kochman@sandag.org 



Status of Active and Pending Senior Mini-Grant Projects
Reporting period through June 30, 2016

Year 1 Year 2 Performance Threshold**** $21.97
Project Cost* $113,725.00 $123,820.00 Cost Efficiency NO 

Trips 6,730 7,475 Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $13.53
Project Cost* $127,150.00 $129,451.25 Cost Efficiency NO 

Trips 12,330 12,330 Schedule NO 
Cost/Trip** Pending Grant? YES

Year 1 Year 2 Performance Threshold**** $17.56
Project Cost* $139,390.00 $147,262.50 Cost Efficiency NO 

Trips 10,320 10,320 Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $29.00
Project Cost* $220,889.00 $220,889.00 Cost Efficiency NO 

Trips 9,900 9,900 Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $20.23
Project Cost* $244,940.00 $250,000.00 Cost Efficiency NO 

Trips Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $7.76
Project Cost* $250,000.00 $106,438.75 Cost Efficiency NO 

Units Schedule NO 
Cost/Unit** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $14.77
Project Cost* $250,000.00 $250,000.00 Cost Efficiency NO 

Trips Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $58.08
Project Cost* $142,968.75 $143,596.25 Cost Efficiency NO 

Trips 3,200 3,200 Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $36.18
Project Cost* $66,018.75 $66,902.50 Cost Efficiency NO 

Trips Schedule YES
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $27.08
Project Cost* $156,250.00 $156,250.00 Cost Efficiency NO 

Trips 7,500 7,500 Schedule NO 
Cost/Trip** Pending Grant? NO 

Performance Threshold**** $57.82
Project Cost* Cost Efficiency NO 

Trips Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $17.41
Project Cost* $48,000.00 $52,000.00 Cost Efficiency NO 

Trips 4,445 4,889 Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $21.11
Project Cost* $178,648.75 $184,006.25 Cost Efficiency NO 

Trips 11,000 12,000 Schedule YES
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $15.89
Project Cost* $183,607.50 $189,116.25 Cost Efficiency NO 

Trips 14,500 16,000 Schedule NO 
Cost/Trip** Pending Grant? NO 

Year 1 Year 2 Performance Threshold**** $15.04
Project Cost* $173,828.75 $179,043.75 Cost Efficiency YES

Trips 14,500 16,000 Schedule NO 
Cost/Trip** Pending Grant? NO 

Performance Threshold**** $12.93
Project Cost* Cost Efficiency YES

Units Schedule NO 
Cost/Unit** Pending Grant? NO 

$20.83

* Project cost includes the Senior Mini-Grant amount and the required match amount
** Cost per trip based on  first year figures
*** Cumulative to date
**** 130% of proposed first year cost/trip

JFS North County Inland San Diego - 5004698
Contract Actual*** Grant Term 

Peninsula Shepherd Senior Center - 5004700
Contract Actual*** Grant Term 

ITN Greater San Diego - 5004711

$25.39 92.67%

JFS Eastern San Diego - 5004699
Contract Actual*** Grant Term 

JFS Northern San Diego - 5004697
Contract Actual*** Grant Term 

Comments

$63,915.76 2/1/2016-1/31/2018 This project is progressing in a timely manner.  As of June 30, this project was on the Cost Efficiency Watch List; 
however, by the time this report was written, this project's cost/trip has dropped below the cost efficiency threshold.  4,224 Percent of Funding Expended

$11.57 $15.13 18.11%

$13.39 $9.75 24.83%

Watch List

City of San Marcos - 5004709
Contract Actual*** Grant Term 

Watch List

Watch List

Watch List

This project is progressing in a timely manner and operating at a level of cost efficiency within the performance 
threshold.  14,795 Percent of Funding Expended

$10.42 30.84%

Watch List
Comments

$24,825.20 2/1/2016-1/31/2018 This project is progressing in a timely manner and operating at a level of cost efficiency within the performance 
threshold.  2,545 Percent of Funding Expended

The project is complete.  Senior Transportation Network did not have a pending grant.  

Watch List
Comments

$70,071.79 7/1/2015 -6/30/2016
The project is complete.  ITN Greater San Diego did not have a pending grant.  1,397 Percent of Funding Expended

Grant Term 

ElderHelp - 5004343
Contract Actual*** Grant Term 

Watch List
Comments

$237,518.75 04/30/2014 - 06/30/2016
This project is complete.  ElderHelp's new grant began on 6/30/2016.12,195 Percent of Funding Expended

$16.90 $19.48 99.99%

31,800 18,656 Percent of Funding Expended
$15.56 $13.13 49.49%

$286,565.01 07/01/2014 - 06/30/2016
The project is complete.  Friends of Adult Day Health Care Centers did not have a pending grant.  6,156 Percent of Funding Expended

$44.68 $46.55 100.00%

Friends of Adult Day Health Care Centers - 
5004342

Contract Actual*** Grant Term 
Watch List

Comments

Watch List
Comments

$154,181.01

Comments

$179,560.09 10/01/2015-3/31/17 This project is progressing in a timely manner and operating at a level of cost efficiency within the performance 
threshold.  38,217 Percent of Funding Expended

$4.70 50.38%

Actual*** Grant Term 
Watch List

$244,940.00 7/1/2015 - 6/30/2017 This project is progressing in a timely manner and operating at a level of cost efficiency within the performance 
threshold.  

100.00%

Comments

$441,778.00 04/01/2014 - 06/30/2016
This project is complete.  The City of La Mesa's new grant began on 7/1/2016.  26,389 Percent of Funding Expended

$16.74

Watch List

Comments

$286,652.50 07/01/2014 - 6/30/2016
This project is complete.  Traveler's Aid's new grant began on 7/1/2016.  81,455 Percent of Funding Expended

$3.52 100.00%

City of Oceanside - 5004706 Contract Actual*** Grant Term 

Travelers Aid Society - 5004339 Actual*** Grant Term 

Watch List
Comments

$13.51

Contract

City of La Mesa - 5004334

Watch List

Contract

$22.31

City of Vista - 5004336 Actual*** Grant Term Comments

This project is progressing in a timely manner and operating at a level of cost efficiency within the performance 
threshold.  

$13.05

07/01/2014 - 9/30/2016

98.15%
19,304 Percent of Funding Expended

Watch List

$251,849.44

$10.41

Contract

Mountain Health and Community Services - 
5004708

Contract Watch List

Watch List
Comments

7/1/2014 -6/30/2016
Percent of Funding Expended

Comments

$46,381.15 7/1/2015 - 6/30/2017 This project is operating at a level of cost efficiency within the performance threshold, but would require a 10-month 
extension to draw down on all remaining funding.  1,470 Percent of Funding Expended

$27.83 $31.55 34.89%
4,776

Actual***

$289,587.15
11,405

Senior Transportation Network - 5004341
Contract Actual*** Grant Term 

$44.48 $50.16 65.65%

Year 1
$106,740.00

2,400

Contract Actual*** Grant Term 

FACT Mobility Management - 5004710 Actual*** Grant Term 

FACT RideFACT - 5004707 Actual*** Grant Term 

59,691

$11.36
44,000

Contract

Contract

$5.97

10/01/2016-9/30/17

Comments

$58,297.79 2/1/2016-1/31/2018 This project is operating at a level of cost efficiency within the performance threshold, but would require a 7-month 
extension to draw down on all remaining funding.  4,817 Percent of Funding Expended

$16.24 $12.10 16.08%

Comments

$139,626.95 10/1/2015-9/30/2017 This project is progressing in a timely manner and operating at a level of cost efficiency within the performance 
threshold.8,937 Percent of Funding Expended

$12.22 $15.62 37.46%

$31,815.00 7/1/2015-11/1/2016 This project is progressing in a timely manner.  City of San Marcos purchases taxi vouchers using grant funds and 
therefore incur significant up-front costs. As the project progresses, the number of units will increase and the cost per 

unit will decrease.
2,389 Percent of Funding Expended

$9.94 $13.32 72.72%

Year 1
$43,750.00

4,400

Comments

Attachment 1
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 9 

Action Requested: INFORMATION 

TransNet SMART GROWTH INCENTIVE PROGRAM AND ACTIVE  File Number 3300100 
TRANSPORTATION GRANT PROGRAM: QUARTERLY 
PROGRESS REPORT AND PROPOSED GRANT AMENDMENT 

Introduction 
 
The San Diego Association of Governments staff provides a quarterly progress report for the 
TransNet Smart Growth Incentive Program (SGIP) and TransNet Active Transportation Grant 
Program (ATGP) projects to the Independent Taxpayer Oversight Committee (ITOC), 
Transportation Committee, and Regional Planning Committee. The TransNet SGIP and ATGP 
Quarterly Progress Report (Attachment 1) shows progress made on each grant project through 
June 30, 2016.  
 
As of June 30, 2016, all but one SGIP project and two ATGP projects are on schedule. Administrative 
amendments are being processed for two Cycle 3 projects (one SGIP project and one ATGP project) 
and one ATGP-ATP Funds Exchange Project (see Attachment 1). 
 
Next Steps 
 
The TransNet SGIP and ATGP Quarterly Progress Report will be provided as an information item to 
the Transportation Committee on October 21, 2016, and to the Regional Planning Committee on 
November 4, 2016. The next quarterly progress report is scheduled for the January 11, 2017, ITOC 
meeting.  
 
 
Attachment: 1. Quarterly Progress Report TransNet Smart Growth Incentive Program and 

Active Transportation Grant Program with Exhibits A-F 
 
Key Staff Contact:  Tracy Ferchaw, (619) 699-1977, tracy.ferchaw@sandag.org 
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Quarterly Progress Report 

TransNet Smart Growth Incentive Program and 
Active Transportation Grant Program 

June 30, 2016 

Introduction 

This report shows progress made by each grant recipient through June 30, 2016, on projects funded 
by two grant programs included in the TransNet Extension Ordinance and Expenditure Plan: (1) the 
Smart Growth Incentive Program (SGIP); and (2) the Active Transportation Grant Program (ATGP). It 
also indicates any schedule amendments being processed.  

Smart Growth Incentive Program 

The SGIP was established through the TransNet Extension Ordinance “to provide funding for a 
broad array of transportation-related infrastructure improvements that will assist local agencies in 
better integrating transportation and land use.” Since the program was launched in 2009, the SGIP 
has awarded more than $30 million in funds (as of June 30, 2016) to a total of 43 projects, including 
23 capital grants and 20 planning grants. Of the 43 SGIP funded projects, 18 have been completed. 
An overview of SGIP funding cycles 1, 2, and 3, is provided below. 

Cycle 1 SGIP 

In May 2009, the San Diego Association of Governments (SANDAG) awarded $9.2 million in funding 
to 13 projects (five planning grants and eight capital grants) for the first cycle of the SGIP. Eleven of 
the projects have been completed and two were transferred to SANDAG (July 2013) for 
implementation through the Regional Bike Plan Early Action Program (EAP). (Progress on the 
transferred projects is reported through SANDAG’s annual budget for the Regional Bike Program.) 
Information on Cycle 1 SGIP projects can be found at: http://www.sandag.org/grantsummary.pdf. 

Cycle 2 SGIP (Exhibit A) 

In June 2013, SANDAG awarded $9.6 million in funding to 13 projects (seven planning grants and  
six capital grants) for the second cycle of the SGIP. Seven of the projects have been completed.  
The remaining six projects are scheduled to be completed by the end of July 2017.  

Attachment 1 

http://www.sandag.org/uploads/projectid/projectid_491_19804.pdf
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Cycle 3 SGIP (Exhibit B) 
 
In July 2015, SANDAG awarded $12 million in funding to 17 projects (eight planning grants and 
nine capital grants). As of June 30, 2016, all but one SGIP project are on schedule. At this time, one 
six-month administrative amendment is being processed for the City of San Diego’s Pacific Beach 
Greenways, Parks and Transit project. 
 
Active Transportation Grant Program 

The TransNet Extension Ordinance specifies that ATGP funds be used “for bikeway facilities and 
connectivity improvements, pedestrian and walkable community projects, bicycle and pedestrian 
safety projects and programs, and traffic calming projects.” Since the program was launched in 
2009, the ATGP has awarded nearly $24.4 million in funds to a total of 70 projects, including 
34 planning, parking, and education program grants; and 36 capital grants. Of the 70 ATGP funded 
projects 48 have been completed. An overview of ATGP funding cycles 1, 2, and 3, and the TransNet 
ATGP-Active Transportation Program (ATP) Funding Exchange Projects is provided below. This 
program is funded by TransNet and Transportation Development Act (TDA) funds.  

Cycle 1 ATGP 

In June 2009, SANDAG awarded $7.8 million in TransNet and TDA to 26 projects (eight planning, 
parking, and education program grants; and 18 capital grants). Twenty-five have been completed 
and one was transferred to SANDAG (April 2013) for implementation through the  
Regional Bike Plan EAP. (Progress on the transferred project is reported through SANDAG’s annual 
budget for the Regional Bike Program.) Information on Cycle 1 ATGP projects can be found at: 
http://www.sandag.org/grantsummary.pdf. 

Cycle 2 ATGP (Exhibit C) 

In September 2012, SANDAG awarded $8.8 million in TransNet and TDA to 25 projects (14 planning, 
parking, and education program grants; and 11 capital grants) for the second cycle of this program. 
Of the 25 projects, 23 have been completed. The remaining two projects are making timely progress 
toward completion and are scheduled to be completed by the end of calendar year 2016.  

Cycle 3 ATGP (Exhibit D) 

In July 2015, SANDAG awarded $3 million in TDA funding to 12 projects (six planning, parking, and 
education program grants; six capital grants). One project (National City’s Sweetwater River 
Bikeway/30th Street Bicycle Facility Improvements) was withdrawn due to the award of statewide 
ATP funding for the same project. The funding awarded to that project has been reallocated to 
fully fund two ATGP projects (Carlsbad and Solana Beach) that had received partial funding and one 
ATGP project (National City Midblock Crossing) was added. As of June 30, 2016, all but one ATGP 
project are on schedule. At this time, one six-month administrative amendment is being processed 
for the City of National City’s Bicycle Parking Enhancement (Bike Parking) project. 
  

http://www.sandag.org/uploads/projectid/projectid_491_19804.pdf
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TransNet ATGP-ATP Funds Exchange Projects (Exhibit E) 

On September 26, 2013, the Governor signed legislation creating the California ATP to encourage 
increased use of active modes of transportation such as bicycling and walking. The program is 
administered by the California Transportation Commission (CTC). Funding for each cycle (generally 
held annually) is competitively awarded in two stages, beginning with a statewide competition led 
by the CTC, followed by a regional competition conducted by SANDAG. Following the regional 
project evaluation process for Cycles 1 and 2 of the ATP, a funding exchange was implemented to 
reduce the administrative burden associated with federal funding requirements for nine local 
projects. The funding exchange resulted in the exchange of ATP funds for TransNet funds; SANDAG 
will use the ATP funds exchanged to construct regional bike projects that have already received 
federal/state funding approval.  

SANDAG has approved the exchange of $10.7 million in TransNet funds since the ATP was launched. 
In November 2014, $6 million in TransNet ATGP funds were approved for seven projects 
(two planning grants, and five capital grants) selected through the regional Cycle 1 ATP process. In 
October 2015, $4.7 million in TransNet ATGP funds were approved for two capital projects selected 
through the regional Cycle 2 ATP process. Projects receiving TransNet funds as a result of the 
funding exchange are being administered by SANDAG through the ATGP. Grant agreements have 
been executed for the nine projects, which are now underway. At this time, one six-month 
administrative amendment is being processed for the City of Imperial Beach’s Bikeway Village 
Bayshore Bikeway Access project. 

Grant Monitoring and Oversight 
 
Staff reviews quarterly reports to ensure that grantees are making timely progress with respect to 
the key milestones identified in SANDAG Board Policy No. 035: Competitive Grant Program 
Procedures (Exhibit F), governing the timely use of grant funds and their respective grant 
agreements. The “Watch List” column in the status summaries (Exhibits A – E) is used to identify 
those grantees in danger of missing their scheduled milestone dates and that have not yet worked 
with SANDAG staff to take corrective action. Delays in tasks leading up to either the award of a 
contract or project completion milestones also may result in placement of grantees on the watch 
list.  

In addition, staff reviews project deliverables for consistency with the agreed-upon scopes of work. 
Progress reports (including schedule amendments) for the two grant programs are presented to the 
Independent Taxpayer Oversight Committee (ITOC) and the Transportation and Regional Planning 
Committees on a quarterly basis.  

Per Section 3 of SANDAG Board Policy No. 035 (Exhibit F), the appropriate Policy Advisory Committee 
(the Regional Planning Committee for SGIP grants and the Transportation Committee for ATGP grants) 
reviews and considers SGIP and ATGP schedule amendments for approval based upon extenuating 
circumstances that the grantee could not have reasonably foreseen. 

During past quarterly progress reports, Regional Planning Committee, Transportation Committee, 
and ITOC members directed staff to consider process improvements to better ensure that projects 
are delivered in a timely manner. In response to Recommendation No. 15 included in the FY 2012 
TransNet Triennial Performance Audit conducted by the ITOC, staff has established a formal process 
for site visits with grantees to improve performance over the course of grant implementation.  
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In addition, staff has developed an interactive map on KeepSanDiegoMoving.com that provides 
more information on the ATGP and SGIP grant-funded projects. This map is available to the public 
and will be updated on a quarterly basis.  

Exhibits 

A. Status of Cycle 2 (FY 2011 – 2013) TransNet SGIP Projects 

B. Status of Cycle 3 (FY 2014 – 2016) TransNet SGIP Projects 

C. Status of Cycle 2 (FY 2011 – 2013) TransNet/TDA ATGP Projects  

D. Status of Cycle 3 (FY 2014 – 2016) TransNet/TDA ATGP Projects 

E. Status of TransNet ATGP-ATP Funds Exchange Projects 

F. SANDAG Board Policy No. 035: Competitive Grant Program Procedures 

http://www.keepsandiegomoving.com/SmartGrowth/smartgrowth-intro.aspx


Status of Cycle 2 (FY 2011 - 2013) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 

RPC = Regional Planning Committee 

Exhibit A 

Grantee Project Description of Project Activities 
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

Cycle 2 Smart Growth Incentive Program Projects (In Progress) 

1 
Lemon 

Grove 

Main Street 

Promenade 

Extension 

Planning Project 

PLANNING: Proposes multi-modal enhancements 

to the Main Street Promenade Extension 

corridor and creates opportunities for recreation 

and social gathering. Includes the preparation 

of preliminary designs and environmental 

documentation.  

$400,000 01/08/14 01/08/16 01/08/2017 No 

Project IS making timely progress 

toward its revised milestones.   

Am1 (staff) – 6 month 

Am2 (RPC) – 6 month 

2 
National 

City 

Downtown-

Westside 

Community 

Connections 

CAPITAL: Enhances National City's right-of-way 

by providing streetscape improvements and 

incorporating placemaking features such as 

public art.  

$2,000,000 08/15/13 08/15/15 12/31/16 No 

Project IS making timely progress 

toward its revised milestones. 

Am1 (staff) – 6 month 

Am2 (RPC) – 6 month 

3 San Diego 

East Village 

Green/14th Street 

Promenade 

Master Plan 

PLANNING: Develops a master plan for East 

Village Green, Downtown San Diego's largest 

proposed open space, and the 14th Street 

Promenade, a proposed linear park, to provide a 

safe pedestrian and bicycle connection between 

City College and Barrio Logan. 

$300,000 02/11/14 01/11/16 07/11/16 No 

Project IS making timely progress 

toward its revised milestones. 

Am1 (staff) – 6 month 

4 San Diego 

Morena 

Boulevard Station 

Area Study Phase 

2 

PLANNING: Supports mixed-use, transit-oriented 

development in the Mid-Coast Trolley Line 

station areas by preparing amendments to Linda 

Vista and Clairemont Mesa planning documents, 

processing rezones, and developing a 

programmatic environmental document. 

$400,000 01/21/2014 01/21/2016 07/21/17 No 

Project IS making timely progress 

toward its revised milestones. 

Am1 (RPC) – 18 month 

5 San Diego 

The Complete 

Boulevard 

Planning Study 

PLANNING: Studies two primary areas along the 

Boulevard Rapid Bus line and proposes 

improvements that can contribute to the 

sustainability, economic vitality, and well-being 

of the surrounding communities. 

$171,617 01/21/14 01/21/17 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

6



Status of Cycle 2 (FY 2011 - 2013) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 

 

RPC = Regional Planning Committee 

 

Exhibit A 

  Grantee Project Description of Project Activities 
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

6 San Marcos 

Armorlite 

Complete Street 

Corridor 

CAPITAL: Constructs multi-modal improvements 

along Armorlite Drive, a Class I bike path on the 

North side of the street, and the extension of 

Class II or III bike facilities to the Mission Sports 

Park. 

$1,000,000 12/30/13 08/30/15 08/31/16 No 

Project IS making timely progress 

toward its revised milestones.  

Am1 (staff) – 6 month 

Am2 (RPC) – 6 month 

Cycle 2 Smart Growth Incentive Grant Program Projects (Completed)  

7 Chula Vista 

Healthy 

Communities 

Program 

PLANNING: Develops a city-wide Healthy 

Communities Program to inform amendments to 

the General Plan and other key implementation 

documents. Also includes the preparation of 

design concepts for a Healthy Corridors Pilot 

Project. 

$100,000     PROJECT COMPLETE – JANUARY 2016 

8 Chula Vista 

Third Avenue 

Streetscape 

Implementation 

Project Phase 2 

CAPITAL: Implements streetscape 

enhancements, traffic calming, and improved 

pedestrian crossings in Chula Vista's Third 

Avenue Village. 

$1,344,671     PROJECT COMPLETE – MARCH 2016 

9 
Imperial 

Beach 

Palm Avenue 

Mixed-Use & 

Commercial 

Corridor Master 

Plan 

PLANNING: Proposes the transformation of the 

Palm Avenue/State Route 75 corridor into a 

"Main Street" through public right-of-way 

improvements, traffic calming, and pedestrian, 

bicycle, and transit enhancements. Involves the 

preparation of preliminary designs and 

environmental documentation. 

$400,000     PROJECT COMPLETE – JANUARY 2016 

10 La Mesa 

Downtown 

Village 

Streetscape 

Improvement 

Project 

CAPITAL: Enhances the La Mesa Downtown 

Village area by constructing a variety of 

streetscape improvements and a new public 

plaza. 

$2,000,000         PROJECT COMPLETE - DECEMBER 2015  

7



Status of Cycle 2 (FY 2011 - 2013) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 

 

RPC = Regional Planning Committee 

 

Exhibit A 

  Grantee Project Description of Project Activities 
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

11 San Diego 

Island Avenue 

Green Street 

Mobility 

Improvements 

CAPITAL: Constructs a series of widened 

sidewalks and corner bulb-outs along Island 

Avenue. 

$1,000,000     PROJECT COMPLETE – FEBRUARY 2016 

12 San Diego 
Wayfinding 

Signage 

CAPITAL: Installs approximately 300 new 

wayfinding signs throughout Downtown San 

Diego to direct residents, visitors and workers to 

popular destinations. 

$335,329         PROJECT COMPLETE – SEPTEMBER 2015  

13 Vista 

Vista Downtown 

Specific Plan 

Update 

PLANNING: Updates the Vista Downtown 

Specific Plan to support smart growth and multi-

modal connections. 

$148,383         PROJECT COMPLETE - OCTOBER 2015  

*Contract Expiration Date = Project Completion Date 

**Watch List Projects are projects not making timely progress toward their milestones (as defined in Board Policy No. 035) and that have not yet sought corrective action. Delays in tasks leading 

up to either the award of a contract or project completion may cause a project to be placed on the watch list.  
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Status of Cycle 3 (FY 2014 - 2016) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 Exhibit B 

Grantee Project Description of Project Activities 
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

Cycle 3 Smart Growth Incentive Program Projects (In Progress) 

1 El Cajon 

El Cajon Transit 

Center Transit-

Supportive Land 

Use and Mobility 

Plan 

PLANNING: The project would comprehensively 

analyze the study area surrounding the El Cajon 

Transit Center to plan a new vision for the area to 

include transit-supportive land use, improved 

mobility options, and an enhanced public realm.  

$400,000 12/14/15 12/14/17 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

2 Escondido 

Transit Center 

Active 

Transportation 

Connections 

CAPITAL: The project fills important gaps in the 

Active Transportation network immediately 

adjacent to the Escondido Transit Center (ETC) 

where active transportation demand is the 

highest. The project connects the ETC to grocery, 

commercial, residential and office centers to the 

west by constructing a bridge for pedestrians and 

by providing bike lanes between Tulip and Quince 

Street.  

$1,270,000 12/03/15 06/03/19 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

3 
Imperial 

Beach 

Palm Avenue 

Mixed Use and 

Commercial 

Corridor Plan 

West End Sector 

PLANNING: This project builds upon the 2009 

Master Plan taking the plans from a 30 percent 

level to 100 percent construction drawings for the 

project area (West End Sector). Project details 

include public right of way improvements, traffic 

calming measures, and significant pedestrian, 

bicycle, and transit improvements. 

$400,000 01/11/16 05/26/18 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

9



Status of Cycle 3 (FY 2014 - 2016) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 Exhibit B 

Grantee Project Description of Project Activities 
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

4 La Mesa 

North Spring 

Street Smart 

Growth Corridor 

CAPITAL: The project will enhance public 

infrastructure, encourage/support future private 

development, contribute to the reduction of 

greenhouse gases, and serve as a model smart 

growth project for the region. Enhancements 

include ADA ramps, high visibility cross walks, 

lighting, & safety fencing, class III bicycle route 

with sharrow markings along the corridor and a 

pedestrian railroad crossing and sidewalk 

improvements. 

$992,503 11/12/15 07/12/18 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

5 
Lemon 

Grove 

Lemon Grove 

Avenue 

Realignment 

CAPITAL: The project realigns and reconstructs 

segments of Lemon Grove (LGA) and North 

Avenues, trolley/railroad crossing and the LGA 

State Route 94 entrance/exit and upgrades 

existing substandard improvements at the 

trolley/railroad crossing; water and storm drains; 

and underground SDG&E, Cox and AT&T 

transmission and/or distribution overhead lines. 

$805,000 11/20/15 05/20/17 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

6 
Lemon 

Grove 

Broadway 

Downtown 

Village Specific 

(DVSP) Expansion 

PLANNING: The expansion would consider 

promoting mixed-use with increased residential 

densities and commercial intensities within the 

proposed boundaries consistent with the adopted 

Downtown Village Specific Plan. However, the 

proposed project will also consider a form-based 

code for the expansion as well as areas of the 

existing DVSP. This area falls within a walkable 

distance to the Lemon Grove Trolley Depot and 

several bus stops. 

$175,000 11/20/15 11/20/17 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

10



Status of Cycle 3 (FY 2014 - 2016) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 Exhibit B 

Grantee Project Description of Project Activities 
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

7 
National 

City 

Downtown 

Westside 

Wayfinding and 

Community 

Gateways 

CAPITAL: The project includes the installation of 

new wayfinding/gateway signs throughout the 

Downtown and Westside Communities.  The 

visually unified street space will attract and 

support future development and serve as a model 

example for smart growth in the region. 

$825,000 12/08/15 09/08/17 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

8 
National 

City 

Westside 

Mobility 

Improvements 

CAPITAL: This project enhances bicycling and 

pedestrian connections in the Downtown and 

Westside Specific Plan areas and encourages 

smart growth development. The project includes 

the installation of Class II bicycle facilities, 

intersection curb bulb-outs at key intersections, 

and ADA-compliant curb ramps at intersections 

with improved crosswalks.  

$2,000,000 12/08/15 12/08/17 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

9 
National 

City 

Downtown 

Specific Plan 

Update 

PLANNING: The Downtown Specific Plan Update 

will provide an overall update to the original plan 

adopted in 2005. The plan will incorporate new 

elements related to Smart Growth, specifically 

Transportation Demand Management and 

parking policies. The Specific Plan Update will 

revise land use zones, urban design standards and 

recommend future implementation 

programs/projects in a manner that will provide 

direction for development that will create a 

unique sense of place in National City’s vibrant 

Downtown core. 

$320,000 12/09/15 06/09/17 No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

11



Status of Cycle 3 (FY 2014 - 2016) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 

 

Exhibit B 

  Grantee Project Description of Project Activities   
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

10 Oceanside 

Seagaze Drive 

Downtown 

Mobility Project 

CAPITAL: This project will enhance the quality of 

Seagaze Drive and provide much needed 

continuity with Mission Avenue through 

innovative smart growth supporting 

infrastructure including: pedestrian bulb-outs, 

ADA ramps with truncated domes, rectangular 

rapid flashing beacons, enhanced crosswalks, and 

a raised pork-chop median. 

$357,497  12/02/15 06/02/17   No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

11 

San Diego 

(Civic San 

Diego) 

14th Street 

Pedestrian 

Promenade 

Demonstration 

Block 

CAPITAL: The promenade would create an 

approximately 30-foot wide pedestrian 

promenade/linear park. It will link City College to 

Barrio Logan through East Village, including 

connecting several existing and future park sites. 

It will serve to connect Downtown’s densely 

populated neighborhoods with enhanced 

landscaped corridors focused on improving 

pedestrian and other non-vehicular circulation. 

$1,000,000  12/08/15 07/08/18   No 

Project IS making timely progress 

toward its milestones. 

AM1 (RPC) – Location Change 

12 San Diego 
San Ysidro 

Wayfinding Signs 

CAPITAL: The project includes the design and 

installation of wayfinding signs in the San Ysidro 

Port of Entry District to improve the area's 

mobility and respond to changes in the 

configuration of the Port of Entry. Signs will help 

visitors easily locate public services, popular 

destinations, and transportation options. 

$350,000  12/04/15 06/04/17   No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

12



Status of Cycle 3 (FY 2014 - 2016) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 

 

Exhibit B 

  Grantee Project Description of Project Activities   
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

13 San Diego 

Grantville Trolley 

Station/Alvarado 

Creek 

Enhancement 

Project 

PLANNING: This project restores the Alvarado 

Creek channel to a naturalized creek with bridges 

and walking/cycling trails, the pedestrian and 

bicycle experience between future TODs and the 

transit stop will be greatly enhanced. The 

station’s full potential cannot be fully realized 

without supporting amenities such as a restored 

creek. 

$400,000  12/04/15 08/04/17   No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

14 

San Diego 

(Civic San 

Diego) 

Sixth Avenue 

Bridge 

Promenade 

Feasibility and 

Conceptual 

Design 

PLANNING: The project will complete a Feasibility 

and Conceptual Design study for an enhanced 

pedestrian connection between Downtown and 

Bankers Hill/Balboa Park. The preliminary concept 

for this project includes an enhanced pedestrian 

pathway or promenade from Downtown to 

Balboa Park with treatments such as widened 

sidewalks, landscaping, benches, and trellises. 

$200,000  12/08/15 12/04/17   No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

15 San Diego 

Pacific Beach 

Greenways, Parks 

and Transit 

PLANNING: The Pacific Beach Greenways, Parks 

and Transit Plan expands community open space 

and improve multi-modal circulation by 

identifying new public spaces, improve mobility, 

supports transit and foster development in an 

existing smart growth area. The study effort will 

include the creation of public open spaces, multi-

modal infrastructure improvements that improve 

safety for all modes of travel and expand beach 

access, improvements to the beach boardwalk, 

and integration of arts and culture in urban 

design. 

$400,000  12/04/15 12/04/17   No 

Grantee IS requesting an 

administrative six month schedule 

extension. 

No Previous Amendments 

13



Status of Cycle 3 (FY 2014 - 2016) TransNet Smart Growth Incentive Grant Program Projects 
Reporting period through June 30, 2016 

 

Exhibit B 

  Grantee Project Description of Project Activities   
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

16 San Diego 

Kearny Mesa 

Smart Growth 

Employment 

Area Plan 

PLANNING: The Kearny Mesa Smart Growth 

Employment Area Plan will produce an updated 

land use and zoning strategy to expand 

employment potential of the Project Area and 

allow complementary residential uses in a mixed-

use context.  

$105,000  12/04/15 06/04/17   No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

17 Vista 
Paseo Santa Fe 

Phase II 

CAPITAL: Paseo Santa Fe Phase II is an 

infrastructure and street scape project located in 

Vista's Town Center on South Santa Fe Avenue. It 

is a complete and livable streets revitalization 

project that includes a road diet that will reduce 

the street width from five lanes to two lanes; 

install new curbs, gutters, and enhanced 

sidewalks; construction of roundabouts at key 

intersections; and, install decorative elements 

such as landscaping, street lights, street signs, and 

pedestrian furniture.  

$2,000,000  11/91/15 05/19/19   No 

Project IS making timely progress 

toward its milestones. 

No Amendments 

*Contract Expiration Date = Project Completion Date 

**Watch List Projects are projects not making timely progress toward their milestones (as defined in Board Policy No. 035) and that have not yet sought corrective action. Delays in tasks leading 

up to either the award of a contract or project completion may cause a project to be placed on the watch list. 
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Status of Cycle 2 (FY 2011 - 2013) TransNet/TDA Active Transportation Grant Program Projects 
Reporting period through June 30, 2016 

TC = Transportation Committee 

Exhibit C 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

Cycle 2 Active Transportation Grant Program Projects (In Progress)  

1 Oceanside 

North Coast 

Transit Station 

Bike Station  

BIKE PARKING: Provides a 200 sq. ft. bike station 

for 30 bicycles to provide secure, indoor bike 

parking, which bicyclists can access 24 hours a 

day, 7 days a week.  

$100,000  03/13/13 10/31/15 10/31/16 No 

Project IS making timely progress 

toward its revised milestones.  

Am1 (TC) – 12 months 

2 San Diego Linda Vista CATS 

PLANNING: Develops a Comprehensive Active 

Transportation Strategy (CATS) for the Linda 

Vista Community Planning Area, providing 

direct and convenient connections to various 

destinations, while increasing bicyclist and 

pedestrian safety.  

$300,000  02/21/13 03/31/16 09/30/16 No 

Project IS making timely progress 

toward its revised milestones.  

Am1 (TC) – 6 months 

Cycle 2 Active Transportation Grant Program Projects (Completed)  

3 Carlsbad 
Active Village 

Campaign 

SUPPORT: Develops a multi-media campaign to 

promote the benefits of walking and biking in 

Carlsbad and Carlsbad Village, and aims to 

increase bicycling and walking for everyday 

trips, improve connectivity and create a pilot 

program that is scalable for other cities in the 

region. 

$271,211     PROJECT COMPLETED – JANUARY 2016 

4 Carlsbad 
Bike the Village: 

100 Racks 

BIKE PARKING: Builds upon the Carlsbad 

Village’s Bike Rack Pilot Program and other 

related capital improvement projects in the 

vicinity and installs 80 additional custom racks 

and 6 bike corrals. 

$33,000         PROJECT COMPLETE - JULY 2013 

15



Status of Cycle 2 (FY 2011 - 2013) TransNet/TDA Active Transportation Grant Program Projects 
Reporting period through June 30, 2016 

 

TC = Transportation Committee 
 

Exhibit C 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

5 Carlsbad 
Coastal Rail Trail 

- Reach 1  

CAPITAL: Enhances safety and improves 

circulation and access for all modes of 

transportation between Carlsbad and Oceanside 

across a natural barrier and completes the 

northern sections of the Coastal Rail Trail into 

Oceanside. 

$800,000         PROJECT COMPLETE - JANUARY 2015 

6 Carlsbad Carlsbad CATS 

PLANNING: Develops a comprehensive active 

transportation implementation strategy (CATS) 

for livable streets. The plan will be tested by 

implementing up to five pilot projects.  

$150,000         PROJECT COMPLETE - MAY 2015 

7 Chula Vista 

Main Street 

Streetscape 

Master Plan 

PLANNING: Provides a plan using Complete 

Street principles, and improves access to nearby 

recreational facilities, and promotes water 

conservation through improved landscaping 

features.  

$299,981         PROJECT COMPLETE - SEPTEMBER 2015  

8 Del Mar 
Bike Parking 

Facilities 

BIKE PARKING: Planning and implementation of 

bike parking facilities, including bike racks and 

lockers, throughout the city. 

$25,000         PROJECT COMPLETE - JUNE 2014 

9 
Imperial 

Beach 

Eco-Bikeway 7th 

& Seacoast 

CAPITAL: Provides construction of Class II and 

Class III bikeways, and expands the local 

pedestrian network along Palm Avenue. 

Provides an important connection from the 

Bayshore Bikeway to Seacoast Drive.  

$1,500,000         PROJECT COMPLETE - NOVEMBER 2013 

10 
National 

City 

4th Street 

Community 

Corridor 

CAPITAL: Provides roughly 2.0 miles of Class II 

bicycle facilities, including bicycle detector loops 

and bicycle boxes. The project includes 

installation of high-visibility crosswalks, and 

traffic calming elements. 

$450,000     PROJECT COMPLETED – MARCH 2016 

16



Status of Cycle 2 (FY 2011 - 2013) TransNet/TDA Active Transportation Grant Program Projects 
Reporting period through June 30, 2016 

TC = Transportation Committee

Exhibit C 

Grantee Project Description of Project Activities 
Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

11 
National 

City 

D Avenue 

Corridor 

CAPITAL: Provides approximately 2.5 miles of 

Class II and III bicycle facilities, including bicycle 

detector loops and bicycle boxes at all 

signalized intersections. The project also 

includes installation of high-visibility crosswalks 

and traffic calming elements. 

$600,000 PROJECT COMLETE – JUNE 2016 

12 
National 

City 

Bicycle Parking 

Enhancements 

BIKE PARKING: Installs bicycle racks throughout 

National City’s bicycle network, providing 

cyclists with secure and convenient parking for 

end-of-trip storage. 

$50,000 PROJECT COMLETE – JUNE 2016 

13 Oceanside 

2 Year 

Education, 

Encouragement, 

and Awareness 

Project 

SUPPORT: Provides adult and student education 

for active transportation skills and concepts, 

bilingual Public Service Announcements, and 

bike route maps of Oceanside bike facilities. 

$180,808 PROJECT COMLETE – JUNE 2016 

14 Oceanside 

Oceanside 

Boulevard 

Transit Access & 

Beautification 

CAPITAL: Improves the sidewalk and 

landscaping along Oceanside Boulevard, 

facilitating pedestrian access to transit stations 

and destinations. 

$400,000 PROJECT COMPLETE - SEPTEMBER 2014 

15 Oceanside 
Mission Avenue 

Improvements 

CAPITAL: Provides a mix of bicycle, pedestrian, 

and roadway improvements including: 

increased sidewalk width with curb bulb-outs, 

streetscape improvements, and Class III bicycle 

improvements. 

$1,500,000 PROJECT COMPLETE - JULY 2014 

16 San Diego 

Downtown 

Complete Streets 

Mobility Plan 

PLANNING: Establishes a comprehensive 

Complete Streets approach for downtown San 

Diego 

$300,000 PROJECT COMPLETE – MAY 2016 

17



Status of Cycle 2 (FY 2011 - 2013) TransNet/TDA Active Transportation Grant Program Projects 
Reporting period through June 30, 2016 
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Exhibit C 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

17 San Diego 

Chollas Creek to 

Bayshore 

Bikeway - Multi-

Use Path Design 

CAPITAL: Provides environmental review and 

design for an envisioned Class I Multi-Use Path 

to connect between Southeastern San Diego, 

Barrio Logan, the San Diego Bay and 

Downtown San Diego for everyday non-

motorized travel.  

$441,250         PROJECT COMPLETE - DECEMBER 2015 

18 San Diego 

San Diego River 

Bike Path & 

Mission Center 

Boulevard 

Improvement: 

Pedestrian 

Hybrid Beacon 

CAPITAL: Improves pedestrian safety with the 

installation of the Pedestrian Hybrid Beacon 

using the ‘Hawk Signal’ at the project 

intersection. 

$293,000         PROJECT COMPLETE - JUNE 2015 

19 San Diego 

Microwave 

Bicycle Detection 

(The Intersector)  

CAPITAL: Installs microwave-based bicycle 

detection devices at various intersections that 

distinguish between bicycles and vehicles and 

adjusts signal timing to better accommodate 

cyclists. 

$200,000         PROJECT COMPLETE - OCTOBER 2014 

20 San Marcos 

Bicycle and 

Pedestrian 

Master Plan 

PLANNING: Identifies needed improvements to 

the existing network and new routes to provide 

bicycle and pedestrian connectivity.  

$80,000         PROJECT IS COMPLETE - JUNE 2015 

21 San Marcos 

San Marcos 

Boulevard 

Complete Street 

Multi-Way 

Boulevard 

PLANNING: Project creates a multi-modal 

transportation corridor and prepares a set of 

Complete Street concepts for the future re-

development of San Marcos Boulevard.  

$124,000         PROJECT COMPLETE - FEBRUARY 2015 
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Status of Cycle 2 (FY 2011 - 2013) TransNet/TDA Active Transportation Grant Program Projects 
Reporting period through June 30, 2016 

 

TC = Transportation Committee 
 

Exhibit C 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

22 Santee 

San Diego River 

Trail - South Side 

of the San Diego 

River 

CAPITAL: Improves trail by installing a Class I 

bike path with decomposed granite shoulders 

for pedestrians.  

$281,750         PROJECT IS COMPLETE - MAY 2015 

23 Santee 

Town Center 

Parkway/ Olive 

Lane/ Prospect 

Avenue Bike 

Project 

CAPITAL: Improves safety for bicyclists by 

installing Class II bike lanes, narrowing vehicle 

lanes, adding bike lanes at intersections and 

adjusting video detection to detect bicycles.  

$134,000         PROJECT COMPLETE - MARCH 2014 

24 
Solana 

Beach 

Comprehensive 

Active 

Transportation 

Strategy (CATS)  

PLANNING: Comprehensive update of the 

bicycle master plan, and consideration of 

pedestrian facilities and traffic calming needs, 

especially around schools, transit and 

commercial neighborhoods. 

$136,000         PROJECT IS COMPLETE - JUNE 2015 

25 Vista 
Bicycle Master 

Plan 

PLANNING: Updates the City of Vista’s 2002 

Bicycle Master Plan. Provides connections to 

neighboring bikeways in adjacent communities 

of Oceanside, Carlsbad, San Marcos, and 

unincorporated parts of the County. 

$150,000         PROJECT COMPLETE - JANUARY 2015 

*Contract Expiration Date = Project Completion Date 

**Watch List Projects are projects not making timely progress toward their milestones (as defined in Board Policy No. 035) and that have not yet sought corrective action. Delays in tasks leading 

up to either the award of a contract or project completion may cause a project to be placed on the watch list. 
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Status of Cycle 3 (FY 2014 - 2016) TransNet/TDA Active Transportation Grant Program Projects 
Reporting Period through June 30, 2016 Exhibit D 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

Cycle 3 Active Transportation Grant Program Projects (In Progress) 

1 Carlsbad 

Carlsbad 

Boulevard and 

Tamarack Avenue 

Pedestrian 

Improvement 

Project 

CAPITAL: Provide enhanced facilities for 

pedestrians, transit users and bicyclists. The 

proposed project will establish a new standard 

for a pedestrian scramble, provide and demand 

actuated NTOR blank out signs, modify traffic 

detection to count cyclists and provide unique 

clearance times. Bicyclists will be provided with 

northbound and southbound bike boxes. 

$270,000  12/08/15 05/08/17   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 

2 Chula Vista 

Walk + Bike Chula 

Vista Education 

Encouragement 

Awareness 

Campaign 

SUPPORT: Creates a positive multimedia 

campaign, coordinates and promotes new 

walking and biking infrastructure projects to 

increase awareness on bicycle and pedestrian 

access, educate businesses and residents, and 

promote alternative transportation choices and 

improved safety in Chula Vista. 

$100,000  12/07/15 06/07/17   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 

3 Coronado 

Coronado 

Comprehensive 

Active 

Transportation 

Strategy 

PLANNING: Provides a complete multi-modal 

transportation network in Coronado that 

accommodates the needs of all users and 

modes. Specifically, the CATS will include a 

pedestrian master plan component, an updated 

bicycle master plan component, and the 

development of Safe Routes to School and 

traffic calming recommendations for the City of 

Coronado. 

$90,000  12/01/15 11/01/18   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 
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Status of Cycle 3 (FY 2014 - 2016) TransNet/TDA Active Transportation Grant Program Projects 
Reporting Period through June 30, 2016 

 

Exhibit D 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

4 El Cajon Be Safe, El Cajon 

SUPPORT: Circulate San Diego and the City of El 

Cajon will initiate a multi-media, multi-lingual, 

multi-modal, and multi-faceted education, 

encouragement and awareness campaign to 

encourage active transportation and pedestrian 

safety for residents. 

$50,000  12/14/15 12/14/16   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 

5 Escondido 

Escondido Creek 

Trail Signalized 

Bike/Pedestrian 

Crossing at El 

Norte Parkway 

Project 

CAPITAL: Provides active transportation 

connectivity for the Escondido Creek Trail . 

Provides active transportation connectivity for 

the Escondido Creek Trail in accordance with 

the Escondido Creek Trail Master Plan. The 

project also includes a bridge that will provide a 

sidewalk, decorative fencing, safety barrier, bike 

lanes and buffers across the Escondido Creek. 

$335,000  12/03/15 06/03/19   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 

6 
National 

City 

Citywide Midblock 

Crossing 

Enhancements 

Project 

CAPITAL:  Provides additional pedestrian 

lighting enhancements at 14 existing mid-block 

pedestrian crossing locations throughout the 

city and creates a safe environment for 

pedestrians through complete street design 

principles and encourages the development for 

a well-connected pedestrian network.   

Improvements include new solar-powered lights 

and curb bulbouts, enhanced crosswalk striping, 

and upgrades to curb ramp to be ADA-

compliant. 

 
 

$625,000  7/01/16 12/31/17     No 

Project IS making timely progress 

towards its milestones. 

No Amendments 
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Status of Cycle 3 (FY 2014 - 2016) TransNet/TDA Active Transportation Grant Program Projects 
Reporting Period through June 30, 2016 

 

Exhibit D 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

7 
National 

City 

National City 

Bicycle Parking 

Enhancements 

(Bike Parking) 

BIKE PARKING: The project will install bicycle 

racks throughout National City's bicycle 

network. The bicycle racks will provide cyclists 

with safe, secure, and convenient parking for 

end-of-trip storage and enhance regional and 

local bicycle networks.  

$50,000  12/09/15 12/09/16   No 

Grantee IS requesting an 

administrative six month schedule 

extension. 

No Previous Amendments 

8 Oceanside 

Bike/Bus Safety 

Public Outreach 

Project 

SUPPORT: Creates public service messages (aka 

bus wraps) on 15 buses to: (1) educate the 

public on the meaning of "Sharrows" and (2) 

alert cyclists to the danger of attempting to pass 

buses on the right side.  Program funding will 

allow wraps on 15 buses for six months and 

reach approximately 600,000 people per month.  

$90,000  11/30/15 05/30/17   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 

9 San Diego 

Euclid and Market 

Complete Streets 

Master Plan 

PLANNING: The plan improves pedestrian and 

bicycle connectivity and facilities, safety, and 

equitable access to transit and amenities. The 

project location on Market and Euclid overlays a 

planned Community Facilities District (CFD), 

implementing the Complete Streets Master Plan 

and transportation infrastructure needed to 

attract businesses, improve safety, boost 

economic development and fulfill the smart 

growth vision for the neighborhood. 

$300,000  12/08/15 04/08/17   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 

10 Santee 
Riverwalk Drive 

Crossing Project 

CAPITAL:The project will install new concrete 

bulbouts, pedestrian ramps, pedestrian warning 

signage, a new ladder crosswalk and enhanced 

area lighting. It will also add parking lanes to 

narrow the lanes and add sharrows down the 

length of the project.  

$216,900  12/03/15 07/03/18   No 

Project IS making timely progress 

towards its milestones. 

No Amendments 
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Exhibit D 

  Grantee Project Description of Project Activities   
Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

11 Santee 
Citywide Bike 

Lanes Project 

CAPITAL: Provides for bike lanes along Fanita 

Parkway from Mast Boulevard to Carlton Oaks 

Boulevard; Cuyamaca Street from Riverpark 

Drive to Mast Boulevard; El Nopal from 

Magnolia Avenue to eastern City limits; Fanita 

Drive from Prospect Avenue to southern City 

limits; Riverview Parkway from Mission Gorge 

Road to Town Center Boulevard; Woodside 

Avenue North from SR 67 offramp to eastern 

City limits. 

$156,000  12/03/15 04/03/17   No 

Project IS making timely progress 

towards its milestones 

No Amendments 

12 
Solana 

Beach 

Stevens/Valley 

Avenue Corridor – 

Bicycle and 

Pedestrian 

Improvement 

Project 

CAPITAL: This project will reduce the number of 

lanes on Stevens/Valley Avenue in order to 

provide for bike lanes along all of Stevens/Valley 

Avenue; to construct sidewalks in missing 

locations; to provide enhanced crosswalks; to 

construct curb ramps consistent with current 

standards; and to provide traffic calming 

features to slow down traffic. 

$500,000  11/12/15 05/12/18   No 

Project IS making timely progress 

towards its milestones 

No Amendments 

*Contract Expiration Date = Project Completion Date 

**Watch List Projects are projects not making timely progress toward their milestones (as defined in Board Policy No. 035) and that have not yet sought corrective action. Delays in tasks leading up 

to either the award of a contract or project completion may cause a project to be placed on the watch list. 
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Status of TransNet ATGP-ATP Funds Exchange Projects 
Reporting period through June 30, 2016 Exhibit E 

Grantee Project Description of Project Activities 
 Grant 

Amount 

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date* 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

TransNet Active Transportation Grant Program – Active Transportation Program Funds Exchange Projects (In Progress) 

Awarded November 2014 

1 Chula Vista 

F Street 

Promenade 

Streetscape 

Master Plan 

PLANNING: Provides a plan using Complete 

Street principles, and improves access to nearby 

recreational facilities, and promotes water 

conservation through improved landscaping 

features. 

$491,000 08/14/15 08/14/18 No 

Project is making timely progress 

toward its milestones. 

No Amendments 

2 Del Mar 

Pedestrian and 

Bike facilities 

along Camino del 

Mar, Jimmy 

Durante, and Via 

de la Valle 

CAPITAL: construct street, sidewalk, and bicycle 

lane improvements to create continuous, 

aligned sidewalks and improved bicycle lanes 

within public right-of-way for better mobility. 

$812,000 07/14/15 01/14/17 No 

Project is making timely progress 

toward its milestones. 

No Amendments 

3 Escondido 

4th Street 

Community 

Corridor 

CAPITAL: Construct Class I and Class II bike 

facilities that connect the Escondido Creek Trail 

and Inland Rail Trail. 

$1,092,000 09/03/15 03/03/19 No 

Project is making timely progress 

toward its milestones. 

No Amendments 

4 
Imperial 

Beach 

Bicycle Parking 

Enhancements 

CAPITAL:  Construct streetscape improvements 

and Class II bike facility along 13th Street. 

Improvements will be implemented in 

conjunction with the adaptive reuse of two 

commercial warehouse structures into a 

commercial/retail-serving "Bikeway Village." 

$1,800,000 12/01/15 12/01/16 No 

Grantee IS requesting an 

administrative six month schedule 

extension. 

No Amendments 

5 
National 

City 

Division Street 

Road Diet 

CAPITAL: Implement pedestrian improvements 

and install approximately one mile of Class II 

buffered bike lanes along Division Street. 

$875,000 08/21/15 05/21/17 No 

Project is making timely progress 

toward its milestones. 

No Amendments 

6 
National 

City 

Euclid Avenue 

Bicycle and 

Pedestrian 

Enhancements 

CAPITAL: Implement a road diet and provide 

approximately 1.7 miles of Class II buffered bike 

lane along Euclid Avenue between Cervantes 

Avenue and East 24th Street. 

$425,000 08/21/15 05/21/17 No 

Project is making timely progress 

toward its milestones. 

No Amendments 
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Status of TransNet ATGP-ATP Funds Exchange Projects 
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Exhibit E 

  Grantee Project Description of Project Activities   
 Grant 

Amount  

Contract 

Execution 

Date 

ORIGINAL 

Contract 

Expiration 

Date* 

CURRENT 

Contract 

Expiration 

Date* 

Watch 

List** 
Status and Amendment History 

7 
County of 

San Diego 

Active 

Transportation 

Plan 

PLANNING: Prepare a comprehensive master 

plan and policy document for the 

unincorporated area to guide the development 

and maintenance of active transportation 

infrastructure and supportive programs. 

$500,000  06/12/15 06/12/18   No 

Project is making timely progress 

toward its milestones. 

No Amendments 

Awarded October 2015 

8 Carlsbad 

Carlsbad 

Boulevard and 

Tamarack Avenue 

Pedestrian 

Improvement 

Project 

CAPITAL: Provide enhanced facilities for 

pedestrians, transit users and bicyclists. The 

proposed project will establish a new standard 

for a pedestrian scramble, provide and demand 

actuated NTOR blank out signs, modify traffic 

detection to count cyclists and provide unique 

clearance times. Bicyclists will be provided with 

northbound and southbound bike boxes. 

$1,054,0001  5/9/2016 5/9/2019   No 

Project is making timely progress 

toward its milestones. 

No Amendments 

9 Vista 
Paseo Santa Fe 

Phase II 

CAPITAL: Paseo Santa Fe Phase II is an 

infrastructure and street scape project located in 

Vista's Town Center on South Santa Fe Avenue. 

It is a complete and livable streets revitalization 

project that includes a road diet that will reduce 

the street width from five lanes to two lanes; 

install new curbs, gutters, and enhanced 

sidewalks; construction of roundabouts at key 

intersections; and, install decorative elements 

such as landscaping, street lights, street signs, 

and pedestrian furniture.  

$3,700,0002  4/12/2016 10/12/2019   No 

Project is making timely progress 

toward its milestones. 

No Amendments 

*Contract Expiration Date = Project Completion Date   

**Watch List Projects are projects not making timely progress toward their milestones (as defined in Board Policy No. 035) and that have not yet sought corrective action. Delays in tasks leading up 

to either the award of a contract or project completion may cause a project to be placed on the watch list. 

 

                                                
1 Project also received $270,000 in Cycle 3 of the ATGP. (See Exhibit D) 
2 Project also received $2,000,000 in Cycle 3 of the SGIP (See Exhibit B) 
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BOARD POLICY NO. 035
COMPETITIVE GRANT PROGRAM PROCEDURES 

Applicability and Purpose of Policy 

This Policy applies to all grant programs administered through SANDAG, whether from TransNet or 
another source, including but not limited to the Smart Growth Incentive Program, Environmental 
Mitigation Program, Bike and Pedestrian Program, Senior Mini Grant Program, Federal Transit 
Administration grant programs, and Active Transportation Grant Program. 

Nothing in this Policy is intended to supersede federal or state grant rules, regulations, statutes, or 
contract documents that conflict with the requirements in this Policy. There are never enough 
government grant funds to pay for all of the projects worthy of funding in the San Diego region. 
For this reason, SANDAG awards grant funds on a competitive basis that takes the grantees’ ability 
to perform their proposed project on a timely basis into account. SANDAG intends to hold grantees 
accountable to the project schedules they have proposed in order to ensure fairness in the 
competitive process and encourage grantees to get their projects implemented quickly so that the 
public can benefit from the project deliverables as soon as possible. 

Procedures 

1. Project Milestone and Completion Deadlines

1.1. When signing a grant agreement for a competitive program funded and/or
administered by SANDAG, grant recipients must agree to the project delivery objectives 
and schedules in the agreement. In addition, a grantee’s proposal must contain a 
schedule that falls within the following deadlines. Failure to meet the deadlines below 
may result in revocation of all grant funds not already expended. The final invoice for 
capital, planning, or operations grants must be submitted prior to the applicable 
deadline. 

1.1.1. Funding for Capital Projects. If the grant will fund a capital project, the project 
must be completed according to the schedule provided in the grant agreement, 
but at the latest, any necessary construction contract must be awarded within two 
years following execution of the grant agreement, and construction must be 
completed within eighteen months following award of the construction contract. 
Completion of construction for purposes of this policy shall be when the prime 
construction contractor is relieved from its maintenance responsibilities. If no 
construction contract award is necessary, the construction project must be 
complete within eighteen months following execution of the grant agreement.  

1.1.2. Funding for Planning Grants. If the grant will fund planning, the project must be 
completed according to the schedule provided in the grant agreement, but at the 
latest, any necessary consultant contract must be awarded within one year 
following execution of the grant agreement, and the planning project must be 

Exhibit F
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complete within two years following award of the consultant contract. 
Completion of planning for purposes of this policy shall be when grantee approves 
the final planning project deliverable. If no consultant contract award is necessary, 
the planning project must be complete within two years of execution of the grant 
agreement.  

1.1.3 Funding for Operations Grants. If the grant will fund operations, the project must 
be completed according to the schedule provided in the grant agreement, but at 
the latest, any necessary services contract for operations must be awarded within 
one year following execution of the grant agreement, and the operations must 
commence within six months following award of the operations contract. If no 
services contract for operations is necessary, the operations project must 
commence within one year of execution of the grant agreement.  

1.1.4 Funding for Equipment or Vehicles Grants. If the grant will fund equipment or 
vehicles, the project must be completed according to the schedule provided in the 
grant agreement, but at the latest, any necessary purchase contracts for 
equipment or vehicles must be awarded within one year following execution of 
the grant agreement, and use of the equipment or vehicles for the benefit of the 
public must commence within six months following award of the purchase 
contract.  

2. Project Milestone and Completion Deadline Extensions

2.1. Schedules within grant agreements may include project scopes and schedules that will
identify interim milestones in addition to those described in Section 1 of this Policy. 
Grant recipients may receive extensions on their project schedules of up to six months 
for good cause. Extensions of up to six months aggregate that would not cause the 
project to miss a completion deadline in Section 1 may be approved by the SANDAG 
Executive Director. Extensions beyond six months aggregate or that would cause the 
project to miss a completion deadline in Section 1 must be approved by the Policy 
Advisory Committee that has been delegated the necessary authority by the Board. For 
an extension to be granted under this Section 2, the following conditions must be met: 

2.1.1. For extension requests of up to six months, the grantee must request the 
extension in writing to the SANDAG Program Manager at least two weeks prior to 
the earliest project schedule milestone deadline for which an extension is being 
requested. The Executive Director or designee will determine whether the 
extension should be granted. The Executive Director’s action will be reported out 
to the Board in following month’s report of delegated actions. 

2.1.2. A grantee seeking an extension must document previous efforts undertaken to 
maintain the project schedule, explain the reasons for the delay, explain why the 
delay is unavoidable, and demonstrate an ability to succeed in the extended time 
frame the grantee proposes. 

2.1.3. If the Executive Director denies an extension request under this Section 2, the 
grantee may appeal within ten business days of receiving the Executive Director’s 
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response to the responsible Policy Advisory Committee by sending the appeal to 
the SANDAG Program Manager.  

2.1.4. Extension requests that are rejected by the Policy Advisory Committee will result in 
termination of the grant agreement and obligation by the grantee to return to 
SANDAG any unexpended funds within 30 days. Unexpended funds are funds for 
project costs not incurred prior to rejection of the extension request by the Policy 
Advisory Committee. 

3. Project Delays and Extensions in Excess of Six Months

3.1. Requests for extensions in excess of six months, or that will cause a project to miss a
completion deadline in Section 1 (including those projects that were already granted 
extensions by the Executive Director and are again falling behind schedule), will be 
considered by the Policy Advisory Committee upon request to the SANDAG Program 
Manager.  

3.2 A grantee seeking an extension must document previous efforts undertaken to maintain 
the project schedule, explain the reasons for the delay, explain why the delay is 
unavoidable, and demonstrate an ability to succeed in the extended time frame the 
grantee proposes. The grantee must provide the necessary information to SANDAG staff 
to place in a report to the Policy Advisory Committee. If sufficient time is available, and 
the grant utilized TransNet funds, the request will first be taken to the Independent 
Taxpayer Advisory Committee (ITOC) for a recommendation. The grantee should make a 
representative available at the meeting to present the information to, and/or answer 
questions from, the ITOC and Policy Advisory Committee.  

3.3 The Policy Advisory Committee will only grant an extension under this Section 3 for 
extenuating circumstances that the grantee could not have reasonably foreseen. 

4. Resolution and Execution of the Grant Agreement

4.1 Two weeks prior to the review by the Policy Advisory Committee of the proposed grants,
prospective grantees must submit a resolution from their authorized governing body 
that includes the provisions in this Subsection 4.1. Failure to provide a resolution that 
meets the requirements in this Subsection 4.1 will result in rejection of the application 
and the application will be dropped from consideration with funding going to the next 
project as scored by the evaluation committee. In order to assist grantees in meeting this 
resolution deadline, when SANDAG issues the call for projects it will allow at least 90 
days for grant application submission. 

4.1.1 Grantee governing body commits to providing the amount of matching funds set 
forth in the grant application. 

4.1.2 Grantee governing body authorizes staff to accept the grant funding and execute 
a grant agreement if an award is made by SANDAG. 

4.2 Grantee’s authorized representative must execute the grant agreement within 45 days 
from the date SANDAG presents the grant agreement to the prospective grantee for 
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execution. Failure to meet the requirements in this Subsection 4.2 may result in 
revocation of the grant award. 

5. Increased Availability of Funding Under this Policy

5.1. Grant funds made available as a result of the procedures in this Policy may be awarded
to the next project on the recommended project priority list from the most recent 
project selection process, or may be added to the funds available for the next project 
funding cycle, at the responsible Policy Advisory Committee’s discretion. Any project 
that loses funding due to failure to meet the deadlines specified in this Policy may be 
resubmitted to compete for funding in a future call for grant applications. 

Adopted: January 2010 

Amended: November 2014 
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 10 

Action Requested:  INFORMATION 

TransNet ENVIRONMENTAL MITIGATION PROGRAM:  File Number 1200300 
LAND MANAGEMENT GRANT PROGRAM QUARTERLY  
STATUS UPDATE  

Introduction 
 
The San Diego Association of Governments (SANDAG) Board of Directors entered into a 
Memorandum of Agreement (MOA) with state and federal agencies on the implementation of the 
Environmental Mitigation Program (EMP). Originally signed on February 22, 2008, the MOA was 
most recently amended on April 26, 2013.  
 
A provision of the MOA allocates $4 million annually for ten years to implement regional habitat 
management and monitoring efforts to help maintain the region’s biological integrity, with the 
intention of avoiding future listing of endangered species. Allocation of the $4 million is done on 
an annual basis by the SANDAG Board of Directors pursuant to a funding strategy (originally 
approved on December 15, 2006, and last updated by the SANDAG Board of Directors on 
September 23, 2016).  
 
The funding strategy is designed to strategically allocate funding for land management and 
monitoring activities under the EMP, as approved annually by the SANDAG Board of Directors. The 
SANDAG Board of Directors allocates a portion of the $4 million annually for the TransNet EMP 
Land Management Grant Program. The purpose of this report is to provide the FY 2016 4th quarter 
status report (covering April 1, 2016, to June 30, 2016), to the Independent Taxpayer Oversight 
Committee (ITOC) (Attachment 1).  
 
Next Steps 
 
The next quarterly status report of active land management grant projects (July 1, 2016, to 
September 30, 2016), is expected to be presented in December 2016 to the ITOC and 
Regional Planning and Transportation Committees. 
 
 
Attachment: 1. October 7, 2016, Transportation Committee Report: TransNet Environmental 

Mitigation Program: Land Management Grant Program Quarterly Status Update 
 
Key Staff Contact:  Sarah Pierce, (619) 699-7312, sarah.pierce@sandag.org 



2 

TRANSPORTATION COMMITTEE 

AGENDA ITEM NO. 16-10-6B  

OCTOBER 7, 2016 ACTION REQUESTED – INFORMATION 

 

TransNet ENVIRONMENTAL MITIGATION PROGRAM: File Number 1200300 
LAND MANAGEMENT GRANT PROGRAM QUARTERLY 
STATUS UPDATE  

Introduction 

The Board of Directors entered into a Memorandum of Agreement (MOA) with state and federal 
agencies on the implementation of the TransNet Environmental Mitigation Program (EMP). 
Originally signed on February 22, 2008, the MOA was most recently amended on April 26, 2013.  

A provision of the MOA allocates $4 million annually for ten years to implement regional habitat 
management and monitoring efforts to help maintain the region’s biological integrity, thus helping 
to avoid the future listing of endangered species. The Board of Directors allocates a portion of the 
$4 million annually for the TransNet EMP Land Management Grant Program to assist land managers 
in filling funding gaps to promote regional priorities. The purpose of this report is to provide 
information to the Committee on the quarterly status of active land management grant projects 
(Attachment 1).  

Discussion 

The TransNet Extension Ordinance and Expenditure Plan, approved by voters in November 2004, 
includes the EMP, which provides funding to mitigate habitat impacts from regional and local 
transportation projects, and provides funding for regional land management and biological 
monitoring. A portion of this funding is distributed through a competitive Land Management Grant 
Program, which is administered consistent with the requirements identified in Board Policy No. 035: 
Competitive Grant Program Procedures.   

Since the program’s inception, 81 land management grants totaling approximately $13 million in 
TransNet funding have been awarded to land management entities in the region through a 
competitive grant program. Eligible applicants include land managers from private and nonprofit 
organizations, local jurisdictions, and other government agencies. Attachment 1 provides the status 
report of the 15 active land management grants covering the reporting period of April 1, 2016, to 
June 30, 2016. The contracts for the additional 66 awarded grants have been closed-out and have no 
further billing.  

No projects were completed between April 1, 2016, and June 30, 2016. However, during this period, 
Sweetwater Authority staff reconsidered their ability to implement the Sweetwater Reservoir Wetland 
Project, which had been issued a notice to proceed in fall 2015. As a result, the contract for the 

Attachment 1 
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Sweetwater Reservoir Wetland project was terminated on June 2, 2016 (Attachment 2). No project 
funds were ever spent. The funds budgeted for this project will be reallocated to a subsequent cycle 
of land management grants.   

Projects under the EMP Land Management Grant Program are placed on the “watch list” if a 
grantee is not making timely progress toward their milestones (which are defined in Board Policy 
No. 035) and the grantee has not yet sought corrective action. Delays in tasks leading up to either 
the award of a contract or project completion may place grantees on the watch list. As of the date 
of this quarterly report, no projects are currently on the watch list.  

Grant Oversight 

SANDAG staff provides ongoing oversight of projects under the TransNet-funded EMP Land 
Management Grant Program through review of quarterly reports and invoices. Annual and 
quarterly status updates are provided to the Transportation and Regional Planning Committees and 
TransNet Independent Taxpayer Oversight Committee (ITOC). 

Staff reviews quarterly reports to ensure that grantees are making timely progress with respect to 
Board Policy No. 035 provisions and to ensure that the project submission of deliverables matches 
the scopes of work in their grant contract agreements. 

Next Steps 

The next quarterly status report of active land management grant projects (covering July 1 to 
September 30, 2016) is expected to be presented in December 2016 to the Transportation and 
Regional Planning Committees and ITOC. 

CHARLES “MUGGS” STOLL 
Director of Land Use and Transportation Planning 

Attachments: 1. Status of Active TransNet EMP Land Management Grant Program Projects: 
Reporting period April 1, to June 30, 2016 

 2. Sweetwater Authority Grant Termination Letter 
 
Key Staff Contact: Sarah Pierce, (619) 699-7312, sarah.pierce@sandag.org 



Status of Active TransNet  EMP Land Management Grant Program Projects:
Reporting period April 1 to June 30, 2016

FY
Date BOD 
Funding 
Approval

Contract #
IFAS 

Project #
Grantee Project  Description of Project Activities

 Grant 
Amount 

Contract 
Execution 

Date

Contract / 
Project 

Expiration 
Date

Watch 
List*

Status

1 2010 09/25/09 5001589 1200351 County of San Diego Lakeside Linkage 
Plant coast prickly pear cactus on 5 acres adjacent to  
cactus wren populations, and control invasive plant 
species. 

$200,824.00 04/12/11 01/31/17 No
Project IS making timely 
progress toward their 
milestones.

2 2013 09/28/12 5001763 1200384
Conservation Biology 
Institute

Dehesa nolina and 
Dudleya

Enhance, restore, and protect Dehesa nolina and 
variegated dudleya on portions of the South Crest 
property. Develop a science-based Conservation Vision 
and Management Strategy for Dehesa nolina in 
Management Unit 3.

$114,810.00 09/01/13 12/01/16 No
Project IS making timely 
progress toward their 
milestones.

3 2013 09/28/12 5001764 1200385
Back Country Land 
Trust

San Diego thornmint and 
Quino Checkerspot 
Butterfly

Enhance native grassland habitat, populations of San 
Diego thornmint, and plantago erecta (host plant for 
Quino checkerspot butterfly) at Wright’s Field.

$108,540.00 09/27/13 09/27/16 No
Project IS making timely 
progress toward their 
milestones.

4 2013 09/28/12 5001765 1200386
San Diego Audubon 
Society

California least tern

Observe and record predation events in order to provide 
recommendations for improving efficiacy of predator 
management actions and in turn improve breeding 
productivity of CA least tern in Mission Bay Park.

$58,464.00 09/01/13 03/01/17 No
Project IS making timely 
progress toward their 
milestones.

5 2013 09/28/12 5001766 1200387 Otay Water District Cactus wren

Create cactus dominated Diegan coastal sage scrub 
habitat at the San Miguel Habitat Management Area 
that can support wintering cactus wren and a minimum 
of two pairs of nesting coastal cactus wrens.

$88,840.00 09/01/13 10/01/16 No
Project IS making timely 
progress toward their 
milestones.

6 2015 7/24/2015 5004735 1201301
Conservation Biology 
Institute

Brachypodium Phase 2
Control invasive grass, Brachypodium distachyon , in 4 
locations by refining existing Brachypodium Best 
Management Practices.

$100,000 09/15/15 09/15/17 No
Project IS making timely 
progress toward their 
milestones.

7 2015 7/24/2015 5004731 1201305 City of Chula Vista
Otay River Valley and 
Salt Creek Cactus Wren 3

Increase the amount of suitable habitat and improve 
connectivity for the coastal cactus wren along Otay River 
Valley and Salt Creek through restoration and 
enhancement of degraded habitat areas.

$189,863 09/17/15 09/17/18 No
Project IS making timely 
progress toward their 
milestones.

8 2015 7/24/2015 5004737 1201303
Earth Discovery 
Institute

South San Diego County 
Community 3

Extend conservation outreach and environmental 
education through interpretive and habitat conservation 
events, student involvement, and volunteer patrols. 

$159,500 09/29/15 09/29/16 No
Project IS making timely 
progress toward their 
milestones.

9 2015 7/24/2015 5004732 1200397
Mission Resource 
Conservation District

San Luis Rey, Santa 
Margarita & San 
Dieguito Watersheds

Re-treatment of Arundo and maintenance of the right-
of-entry (ROE) database, to allow re-treatments to occur 
on over 350 public and private properties in these 
watersheds.

$300,000 09/28/15 09/28/18 No
Project IS making timely 
progress toward their 
milestones.

10 2015 7/24/2015 5004738 1201304 County of San Diego Furby-North Preserve

Addition of signage, fencing and gates on the Furby-
North Property to prevent unauthorized access into and 
across the Property and allow for future active 
restoration of the unauthorized trails as outlined in the 
Resource Management Plan. 

$119,046 10/20/15 02/20/17 No
Project IS making timely 
progress toward their 
milestones.

*Watch List Projects are those grantees not making timely progress toward their milestones (which are defined in Board Policy No. 035) and not yet sought corrective action. Delays in tasks leading up to either the award of a contract or project complet

4th Cycle - FY 2010

6th Cycle - FY 2013

7th Cycle - FY 2015
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Status of Active TransNet  EMP Land Management Grant Program Projects:
Reporting period April 1 to June 30, 2016

FY
Date BOD 
Funding 
Approval

Contract #
IFAS 

Project #
Grantee Project  Description of Project Activities

 Grant 
Amount 

Contract 
Execution 

Date

Contract / 
Project 

Expiration 
Date

Watch 
List*

Status

11 2015 7/24/2015 5004730 1200396 County of San Diego
Otay River Valley Cactus 
Wren

 Restore and enhance areas of degraded habitat along 
Otay River Valley to increase the amount of suitable 
habitat and improve connectivity for the coastal cactus 
wren. 

$66,840 10/20/15 10/20/18 No
Project IS making timely 
progress toward their 
milestones.

12 2015 7/24/2015 5004729 1200395
San Diego Audubon 
Society

Nuttall's Lotus
Maintain and expand certain extant small and large 
populations of Nuttall’s Lotus within Mission Bay Park.

$110,017 09/14/15 09/14/18 No
Project IS making timely 
progress toward their 
milestones.

13 2015 7/24/2015 5004734 1200399
San Elijo Lagoon 
Conservancy

Carlsbad Hydrologic Unit 
2

Invasive plant re-treatments, limited new treatments, 
revegetation and habitat restoration, detailed mapping 
of invasive plants throughout the Carlsbad Hydrologic 
Unit.

$100,000 09/08/15 09/08/17 No
Project IS making timely 
progress toward their 
milestones.

14 2015 7/24/2015 5004736 1201302
United States Fish and 
Wildlife Service

Mother Miguel 
Mountain

Protect sensitive species, including Mexican flannelbush 
and critical habitat on the southwestern slope of Mother 
Miguel Mountain, while managing public access and 
awareness. 

$21,454 12/1/15 12/1/18 No
Project IS making timely 
progress toward their 
milestones.

15 2015 7/24/2015 5004728 1200394
Zoological Society of 
San Diego

Cactus Wren 2015

Implement active restoration of critical cactus wren 
habitat in the Lake Hodges area and developing a North 
County Cactus Nursery that will supply local native cacti 
to restoration projects throughout the region for 2 
years.

$230,721 09/22/15 02/28/18 No
Project IS making timely 
progress toward their 
milestones.

*Watch List Projects are those grantees not making timely progress toward their milestones (which are defined in Board Policy No. 035) and not yet sought corrective action. Delays in tasks leading up to either the award of a contract or project complet
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SENT VIA EMAIL:  pfamolaro@sweetwater.org 

June 2, 2016 File Number 1200300 

Mr. Peter Famolaro 

Sweetwater Authority 

100 Lakeview Avenue 

Spring Valley, CA 91977 

Dear Mr. Famolaro: 

SUBJECT: Termination of Contract No. 5004733 

The San Diego Association of Governments (SANDAG) received your email dated 

May 16, 2016, requesting a change in scope for Contract No. 5004733 for the 

Sweetwater Reservoir Wetland Project. As noted in the attached email 

exchange, because the SANDAG Board of Directors approved this grant funding 

with the goal of it contributing to the larger restoration project proposed in the 

grant’s scope of work, SANDAG is unable to allow the Sweetwater Authority to 

use the $100,000 awarded to this project to complete a smaller-scale project. 

SANDAG staff has not received any invoices from the Sweetwater Authority for 

work completed under this grant contract. This letter serves as notification that 

Contract No. 5004733 will be terminated and no future billing for this contract 

will be processed. 

Please contact me at (619) 699-7312 or via email at sarah.pierce@sandag.org if 

you have any questions regarding the termination of this contract. 

Sincerely, 

SARAH PIERCE 

Environmental Planner I 

SPI/asa 

Attachment: 1. Email Exchange 
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From: Famolaro, Pete
To: Pierce, Sarah; Greer, Keith
Subject: RE: SANDAG EMP Land Management Grant Invoices Due April 21
Date: Tuesday, May 17, 2016 2:02:09 PM

Hi Sarah and Keith,

Understandable,  but at least  wanted to check.  Thanks for considering and please accept our
apologies that the project, as awarded, could not be completed.  Please let me know if you need any
additional information to close out the grant award and contract.

Pete

Pete Famolaro, Watershed Manager
Sweetwater Authority
100 Lakeview Ave.
Spring Valley, CA 91977

619-409-6814
pfamolaro@sweetwater.org

From: Pierce, Sarah [mailto:Sarah.Pierce@sandag.org] 
Sent: Tuesday, May 17, 2016 1:58 PM
To: Famolaro, Pete; Greer, Keith
Subject: RE: SANDAG EMP Land Management Grant Invoices Due April 21

Hi Pete-

Keith and I discussed your email this morning. Unfortunately because the Board of Directors
approved this EMP funding with the goal of it contributing to the larger restoration project proposed
in the SOW, we are unable to allow you to use the $100,000 awarded for a reduced SOW as you
outlined below. As such we will have to withdraw funding for the project.

I understand that focusing future restoration efforts on LBVI and other riparian species would be
beneficial in this area. That said, SANADG does have a CFP out at the moment with applications due
June 10. For more information, please visit www.sandag.org/empgrants

Please call or email if you have any questions. I will be in touch if we need additional information to
close out this contract.

Best,

Sarah Pierce
SANDAG
(619) 699-7312
sarah.pierce@sandag.org
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From: Famolaro, Pete [mailto:pfamolaro@sweetwater.org] 
Sent: Monday, May 16, 2016 11:15 AM
To: Pierce, Sarah; Greer, Keith
Subject: RE: SANDAG EMP Land Management Grant Invoices Due April 21

Hi Sarah and Keith:  Our upper Management has considered the HRP in its current scope and we will
not be able to proceed due costs.  While we have secured considerable outside funding, the overall
funding package is not enough and regulatory challenges are preventing our ability to secure
sufficient funding Partnerships to make the project a reality.  We are still very much interested in
recovery Least Bell’s vireo (LBVI) habitat and have initiated this recovery  in the project area in the
last year.  If fact, 1 year of recovery/plant growth has already yielded two nesting LBVI pair.  There is
much more acreage that can be restored in this area at dramatically reduced cost than previously
described project.  That said, we would like to see if we can retain the SANDAG EMP dollars if at all
possible to aid in LBVI species recovery as well as other associated riparian species.  The project area
would be roughly the same as proposed before.  It is just the scope or method of habitat recovery
would change.  The $100K awarded would still be used to provide plant materials.  I’m  not sure if
this can be allowed, but if possible we would want you to consider.  We would provide much more
details if this was the case but wanted to run the project modification concept by you first.    Please
advise.

Thanks, Pete

Pete Famolaro, Watershed Manager
Sweetwater Authority
100 Lakeview Ave.
Spring Valley, CA 91977

619-409-6814
pfamolaro@sweetwater.org

From: Pierce, Sarah [mailto:Sarah.Pierce@sandag.org] 
Sent: Tuesday, May 10, 2016 7:43 AM
To: Famolaro, Pete
Subject: RE: SANDAG EMP Land Management Grant Invoices Due April 21

No problem. Just keep me posted.

Thanks,

Sarah Pierce
SANDAG
(619) 699-7312
sarah.pierce@sandag.org

From: Famolaro, Pete [mailto:pfamolaro@sweetwater.org] 
Sent: Tuesday, May 10, 2016 6:47 AM
To: Pierce, Sarah
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Subject: RE: SANDAG EMP Land Management Grant Invoices Due April 21

Hi Sarah, I have not gotten the official word yet on how we are going to proceed. I have sent a
request up the chain. Thanks for understanding.  I hope to have an answer soon.

Pete

Pete Famolaro, Watershed Manager
Sweetwater Authority
100 Lakeview Ave.
Spring Valley, CA 91977

619-409-6814
pfamolaro@sweetwater.org

From: Pierce, Sarah [mailto:Sarah.Pierce@sandag.org] 
Sent: Monday, May 09, 2016 7:37 AM
To: Famolaro, Pete
Cc: Greer, Keith; Rice, Kyle; McClelland, Scott
Subject: RE: SANDAG EMP Land Management Grant Invoices Due April 21

Hi Pete-

Any updates on your grant?

Thank you,

Sarah Pierce
SANDAG
(619) 699-7312
sarah.pierce@sandag.org

From: Famolaro, Pete [mailto:pfamolaro@sweetwater.org] 
Sent: Tuesday, April 26, 2016 6:26 AM
To: Pierce, Sarah
Cc: Greer, Keith; Rice, Kyle; McClelland, Scott
Subject: RE: SANDAG EMP Land Management Grant Invoices Due April 21

Hi Sarah,

Regarding our Sweetwater Wetlands Habitat Recovery Project, I spoke with Keith last week and
informed him there will be some delay in our reporting.  There are some big decisions to be made
whether our project will be able to move forward.  We should have an answer within the next
couple of weeks.  My apologies for the inconvenience.

Pete
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Pete Famolaro, Watershed Manager
Sweetwater Authority
100 Lakeview Ave.
Spring Valley, CA 91977

619-409-6814
pfamolaro@sweetwater.org

From: Pierce, Sarah [mailto:Sarah.Pierce@sandag.org] 
Sent: Wednesday, March 30, 2016 1:32 PM
Cc: Greer, Keith; Rice, Kyle
Subject: SANDAG EMP Land Management Grant Invoices Due April 21
Importance: High

Dear Grantee,

You are receiving this email because you have an active EMP Land Management Grant Contract.

TransNet invoices for work completed between January 1st and March 31st are due on April 21st.

Reporting Period TransNet/Quarterly Report Due Date*
January 1 –March 31 April 21
April 1-June 30 July 21
July 1- September 30 October 21
October 1- December 31 January 21

*If due date falls on a weekend, please submit to SANDAG the following week.

Please double check that the back-up documentation (invoices, receipts, etc.) for the current
expended matching funds and current grant expenditures match the amounts reflected on the
TransNet invoice.

If errors are found on the TransNet invoice, it will be returned to you for correction. I am happy to
pre-check TransNet invoices for mathematical errors before they are submitted with associated
back-up documentation. In order to allow time for this, please submit the TransNet invoice to me at
least one week before the deadline shown above.

Quarterly Progress Reports:
Quarterly progress reports should be submitted with TransNet invoices. A quarterly report template
is provided as an attachment to this email. This template can be copied onto the letterhead of the
grantee or that of their consultant and manipulated as needed. However, please ensure that each
quarterly report contains the following information:

? Information on the work performed during the reporting period (broken down by task)

? Information on the work anticipated to be performed during the next reporting period

? Information on any issues to note/challenges faced during the reporting period
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? Pursuant to the contract, photos are required to be submitted to SANDAG as part of
the quarterly reports. Photos are invaluable to SANDAG staff –especially those taken
from specific photo points so that the progress of the project can be tracked over time.
These may be included as part of each task description or as a separate appendix. The
photos should contain captions with project descriptions, dates, locations, and the
names of those featured, if appropriate.

? Project information:

o San Diego Association of Governments

o Project Title

o Quarterly Progress Report

o Reporting Period

o SANDAG Contract Number

Please contact me if you have any questions.

Best,

Sarah Pierce
Environmental Planner
San Diego Association of Governments (SANDAG)
401 B Street, Suite 800 |  San Diego, CA 92101
sarah.pierce@sandag.org |(619) 699-7312
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 12 

Action Requested: APPROVE 

FY 2018 TransNet TRIENNIAL PERFORMANCE AUDIT: DRAFT  File Number 1500200 
SCOPE OF WORK, SCHEDULE, AND EVALUATION CRITERIA  

Introduction 
 
At its July 13, 2016, meeting, the Independent Taxpayer Oversight Committee (ITOC) discussed the 
draft scope of work concepts and draft project schedule for the upcoming Request for Proposals 
(RFP) for the fourth TransNet Triennial Performance Audit. The performance audit is scheduled to 
be conducted in FY 2018 and would cover a review of activities from FY 2015 through FY 2017.  
 
At the July meeting, the ITOC appointed a project manager and an audit subcommittee from its 
membership to further develop the scope of work, project schedule, evaluation criteria, and other 
considerations to solicit a qualified independent consultant. The performance audit subcommittee 
includes Dustin Fuller, who was selected to be the ITOC Project Manager, Brad Barnum, and 
Jonathan Tibbitts. Tracy Drager was designated to serve as an advisory member to the 
subcommittee.  
 
The performance audit subcommittee met on August 16, 2016, to further develop the scope of 
work (Attachment 1), project schedule (Attachment 2), as well as the evaluation criteria and related 
weighting scale that would be included in both the Consultant Shortlist Evaluation Form 
(Attachment 3), and Consultant Interview Evaluation Form (Attachment 4). At this meeting, the 
subcommittee directed staff to include additional language in both the RFP and final agreement 
that would provide the option of allowing the ITOC to issue a task order for the FY 2021 TransNet 
Triennial Performance Audit (fifth performance audit) to the successful auditing firm to be selected 
for this fourth audit, should the ITOC choose to exercise that option. The subcommittee also 
directed staff to include additional language in the RFP and candidate interview questions to ask 
what methodology the consultant would use to determine both the number of cities and particular 
cities to be included in the representative sample to be interviewed by the auditors.  
 
Modifications to the draft scope of work also were made by the subcommittee during this meeting. 
Task 5 of the scope of work relating to functional reviews and performance analysis was revised to 
add another bullet point that would entail evaluation of pavement condition metric methods used 
by member agencies in determining and communicating progress needed, accomplished, and in 
determining the selection of future projects in order to validate that TransNet funds are being 
spent effectively. This modification is noted in tracked changes on page 8 of this report.  
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Recommendation 

The ITOC is asked to review and approve the draft scope of work, project schedule, and evaluation 
criteria, in substantially the same form as attached to this report. These documents will be included 
in the RFP scheduled to be advertised in October/November 2016 for soliciting a qualified 
independent consultant to conduct the FY 2018 TransNet Triennial Performance Audit.  
 
Next Steps 
 
Upon approval by the ITOC, the scope of work, schedule, and evaluation criteria would be 
incorporated into the RFP. The RFP process would require approximately nine months from drafting 
the RFP to contract execution. The ITOC performance audit subcommittee would then be asked to 
return with a recommendation for ITOC approval in early calendar year 2017 to proceed forward 
with a notice of intent to award. The ITOC would be asked to approve the recommended consultant 
with the assumption that a new agreement with an auditing firm would be in effect by June 2017 
for the audit to begin July 2017. 
 
 
Attachments: 1. Draft Scope of Work – FY 2018 TransNet Triennial Performance Audit  

(Covering the Period FY 2015 to FY 2017) 
 2. Draft Project Schedule – FY 2018 TransNet Triennial Performance Audit 
 3. Draft Consultant Shortlist Evaluation Form (with Criteria and Weighting) 
 4. Draft Consultant Interview Evaluation Form (with Criteria and Weighting) 
 
Key Staff Contacts: Ariana zur Nieden, (619) 699-6961, ariana.zurnieden@sandag.org 
 Jenny Russo, (619) 699-7314, jenny.russo@sandag.org 
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DRAFT SCOPE OF WORK  

 
FY 2018 TransNet Triennial Performance Audit  

(Covering the Period FY 2015 to FY 2017) 
 
The FY 2018 Triennial Performance Audit (fourth audit) will review the three-year period between 
July 1, 2014, and June 30, 2017, and make recommendations for improving the efficiency and 
effectiveness of expenditures under the TransNet Early Action Program (EAP), Regional Bike EAP, 
New Major Corridor Transit Service Operations, and other TransNet-funded programs, projects, and 
services. This includes, but is not limited to, financial management, project delivery, and oversight 
and monitoring.  
 
The fourth audit will include a review of the changes that have occurred to the implementation of 
the TransNet EAP, Regional Bike EAP, New Major Corridor Transit Service Operations, and other 
TransNet-funded programs since the third audit was conducted. The fourth audit also will include a 
status review of the implemented recommendations made in the third audit and an evaluation of 
the effectiveness of those recommendations. In addition, the fourth audit will provide 
recommendations to increase the efficiency in the approach to conducting future audits. Finally, the 
fourth audit will evaluate the efficiency and effectiveness of the ITOC, including adherence to its 
bylaws.    
 
The Consultant will conduct the fourth audit on behalf of the ITOC, consistent with the TransNet 
Extension Ordinance. The ITOC has assigned points of contact (ITOC Project Manager and SANDAG 
Project Manager) for all matters related to the conduct of this performance audit and will provide a 
point of contact for each of the agencies to be evaluated. The audit will be conducted in 
accordance with generally accepted governmental auditing standards. These standards require that 
the Consultant obtain sufficient and appropriate evidence to provide a reasonable basis for audit 
findings and conclusions.     
 
Performance Audit Scope 
 
The fourth audit will examine the performance of SANDAG, Caltrans, San Diego Metropolitan 
Transit System (MTS), North County Transit District (NCTD), and a representative sample of 
consultants used by these transportation agencies, focusing the review on the changes that have 
occurred since the third triennial performance audit was conducted. In addition, the fourth audit 
will examine the performance of the ITOC, the County of San Diego, the City of San Diego, and a 
representative sample of the other 17 cities of the San Diego region and key stakeholder groups. 
The fourth audit also will include a review of the implementation of recommendations made during 
the third audit. 
 
In particular, the audit will evaluate the effectiveness of the implementation of Local Street and 
Road program recommendations from the third audit with a focus on the resulting performance 
and project delivery practices of the larger cities. The audit also will analyze the sharing of best 
practices across local jurisdictions since the audit, relative to the Local Street and Road program, 
through the Cities/County Transportation Advisory Committee (CTAC) or other channels.  

Attachment 1 
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A review will be conducted to evaluate the efficiency and effectiveness of streamlining and 
monitoring efforts implemented since the third audit and to assess performance of grant activities 
toward meeting the program goals of, but not limited to, the following grant programs:  
 
 Environmental Mitigation Program, including an assessment of strategic planning and efforts 

associated with habitat acquisition and restoration activities 

 Smart Growth Incentive Program  

 Senior Mini-Grant Program 

 Bicycle, Pedestrian, and Neighborhood Safety Program (also known as the Active Transportation 
Grant Program) 

In addition, the review will evaluate the effectiveness of monitoring and reporting efforts 
implemented since the third audit to assess the Regional Bike EAP capital project delivery and 
management practices.  
 
The audit also will analyze and evaluate resulting performance in all TransNet areas, including but 
not limited to Major Corridors; Local Street and Road; Regional Bike EAP; New Major Corridor 
Transit Services Operations, and other programs, to provide specific progress toward meeting 
program goals and what has been achieved to date.  
 
At a minimum, the fourth audit should include a review of the following processes and consider 
changes to these processes to improve the efficiency and effectiveness of the expenditure of 
TransNet revenues: 
 
 Project delivery  
 Program and project cost control  
 Program and project schedule development and adherence 
 Contracting  
 Organizational structure  
 Construction management  
 Permitting  
 Project cost estimates and actuals 

The Consultant will propose an audit work plan consistent with generally accepted governmental 
auditing standards, including interviews, representative sampling, and evaluation. The Consultant 
will recommend the number of interviews to be conducted, the sample size of cities and agencies to 
be evaluated, and other issues in order to ensure a representative sampling and evaluation process 
for the fourth audit. The Consultant will describe the proposed methodology for the performance 
audit and the rationale behind the Consultant’s recommendations.   

The Consultant shall have experience in project design, construction management, and related 
project implementation activities. Additionally, the Consultant shall provide qualified staff with 
experience in the following areas: 

 Critical project development activities, assessing transportation programs, and evaluating best 
practices 

 Collecting data, conducting interviews, performing site visits, and assessing operations 
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 Objectively analyzing information and producing recommendations to improve key areas of 
performance 

The Consultant shall assess the changes to the TransNet EAP, Regional Bike EAP; New Major 
Corridor Transit Services Operations, and TransNet-funded programs and projects utilizing on-site 
visitation and evaluation, and off-site analysis/audit. The Consultant shall compare TransNet 
program activities among TransNet recipient agencies and against other similar transportation 
programs and best practices, such as those programs implemented by similar transportation 
agencies in the Southern California area.     

Audit Objectives 

The performance audit objectives listed below are an important component of the fourth audit and 
reflect the responsibilities of the ITOC per the TransNet Extension Ordinance: 
 
 Evaluate the status of implementation of the recommendations from the third triennial 

performance audit and effectiveness of these prior recommendations 
 Determine whether the organizational structure and operational processes allow for effective 

and efficient project delivery, cost control, and schedule adherence 
 Identify process changes in contracting, construction, permitting, and other procedures that 

could improve the efficiency and effectiveness of the TransNet program 
 Evaluate the efficiency and effectiveness of ITOC, including adherence to its bylaws 
 Identify and evaluate any potential barriers to and opportunities for proposed changes  
 
All task deliverables should be submitted to the ITOC Project Manager with a copy to the SANDAG 
Project Manager. 

Task 1 – Review Existing TransNet Program Materials and Documentation  

The Consultant will review existing TransNet program materials and documentation, including, but 
not limited to, the following: 
 
 TransNet Extension Ordinance and Expenditure Plan 

 Report and recommendations from the third triennial performance audit 

 ITOC annual reports and past actions 

 Technology tools used in project and program development of the EAP, including 
KeepSanDiegoMoving.com and the TransNet Dashboard 

 Current agency organizational structure and staffing 

 Current procurement and contracting practices, such as architectural and engineering services 
utilized by the EAP 

 Current program and project performance measures, such as the number of contract change 
orders and the cost of contract change orders as a percentage of final contract cost. The review 
should include a comparison against the results from the first audit based on a review of the 
same or similar projects, including the percentage actually paid compared to the initial contract 
bid amount, which will provide a full perspective with overall payment amounts 
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 Current cost to local agencies when project delivery delays are experienced, including estimated 
delivery delay costs and savings from schedule accelerations  

Task 1 – Deliverables 

 Memorandum summarizing items reviewed and key issues identified.  

Task 2 – Develop Timeline and Meeting Schedule  

The Consultant will meet with the ITOC Project Manager and other appropriate staff, and hold an 
organizational and scoping meeting (entrance conference) to:  
 
 Review project and task objectives 
 Review scope of services and data collection methodology 
 Consult with the ITOC Project Manager, SANDAG Project Manager, and other appropriate staff 

on the potential need for subsequent documentation and impacts on project schedule 
 Collect available data and published materials 
 Establish meeting and presentation schedule 
 Establish communication channels with other agencies 
 Coordinate with local jurisdictions and agencies 

Task 2 – Deliverables 

 Entrance Conference  

 Meeting minutes 

 Meeting and presentation schedule  

 Data collection methodology 

 Summary Work Plan 

Task 3 – Interviews and Site Visits 

The Consultant will perform the following activities: 

 Visit the offices of SANDAG, Caltrans, MTS, NCTD, County of San Diego,  
City of San Diego, and a representative sample of the other 17 cities in the San Diego region to 
observe the project/program delivery processes employed and to interview key staff, such as: 
corridor project directors; TransNet program staff and Project office staff; project managers; 
executive management; and others, as appropriate. The predecessor of the incumbent of any of 
these staff should be interviewed if the incumbent has been in their current position less than 
twelve (12) months 

 Interview key transportation consultants working for the above agencies on TransNet-funded 
projects 

 Interview representatives at other stakeholder agencies  
 Interview ITOC members 
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The Consultant should assume approximately 30-40 agencies/interviews. However, the Consultant 
should provide recommendations for the number of interviews to be conducted, the sample size of 
cities to be evaluated, and other issues in order to ensure a representative sampling and evaluation 
process for the fourth audit. The Consultant shall describe the audit plan and proposed 
methodology for the fourth audit and the rationale behind the Consultant recommendations. If 
additional agencies/interviews are proposed, the Consultant shall include the proposed additional 
costs in its cost proposal. 

The Consultant will plan, prepare, facilitate, and document all visits and interviews. The Consultant 
will arrange all logistics for meeting planning and preparation of all background information. Each 
interview and follow-up request will be documented with an interview summary that details the 
discussion, requests for information, and any follow-up actions needed. 

Task 3 – Deliverables 

 List and schedule of key staff to be interviewed and site visits to be conducted 

 Documentation of site visits and interviews conducted 

 Interview summaries 

Task 4 – Review Operational Processes and Organizational Structures 

The Consultant will focus its review on any significant changes to operational processes and 
organizational structures that have taken place since the prior triennial performance audit was 
conducted.  

 
The Consultant will review and analyze the results to provide the basis for addressing strategies and 
improvements to operational processes and organizational structures for the TransNet program.  

Task 4 – Deliverables: 

 Draft summaries of each review conducted for use in developing the audit report 

Task 5 – Functional Reviews and Performance Analysis 

For the EAP and grant programs, the Consultant will focus its review on the changes that have 
taken place since the third triennial performance audit was conducted.  
 
 Analyze the past three (3) years (covering FY 2015 to FY 2017) of financial data and schedule 

adherence from the development of the TransNet EAP, Regional Bike EAP, New Major Corridor 
Transit Service Operations, and other TransNet-funded projects, including an assessment of the 
debt structure, TransNet Plan of Finance, and TransNet Transit Operations Plan of Finance 
development 

 Review all past quarterly reports on major Congestion Relief projects presented to the ITOC as 
stated in ITOC Responsibilities section of the TransNet Extension Ordinance 

 Conduct a comparison of the EAP and all TransNet project development procedures to industry 
norms, peer program benchmarks, and best practices 

 Review implementation of recommendations from the third triennial audit to validate and 
determine usefulness, effectiveness, and efficiency 
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 Evaluate the pavement condition metric methods used by member agencies in determining and 
communicating progress needed, accomplished, and selection of future projects, in order to 
validate that TransNet funds are being spent effectively. 

Task 5 – Deliverables: 

 Draft summaries for use in developing the audit report 

Task 6 – Develop Audit Findings and Recommendations into a Draft/Final Report 

For this task, the Consultant will perform the following activities: 
 
 Synthesize the above information into findings and recommendations for changes that could 

improve the efficiency and effectiveness of the expenditure of TransNet revenues 
 Provide the ITOC with anticipated operational, financial, and other implications of the 

Consultant’s recommendations 
 Include recommendations for additional analysis that could be included in future performance 

audits that were not included in this scope of work 
 Produce draft and final reports in accordance with the TransNet Extension Ordinance. The draft 

report shall include all proposed Consultant recommendations and allow for appropriate review 
by the ITOC, transportation agency staff, and the SANDAG Transportation Committee prior to 
final approval by ITOC and presentation to the SANDAG Board of Directors and the public. The 
draft report is to be presented by the Consultant to the ITOC and Transportation Committee as 
an agenda item at a regular meeting. The ITOC presents the final results of the audit as part of 
its annual report presentation to the SANDAG Board. 
 

The Consultant will provide the ITOC with recommendations that will: 
 
 Improve the efficiency and effectiveness of the expenditure of TransNet funds through 

improvements in the various processes reviewed 
 Provide optional action plans that may result in significant improvements in the delivery of the 

TransNet EAP and other TransNet-related programs/projects 
 Improve the efficiency and effectiveness of the ITOC 
 
The format of the TransNet Triennial Performance Audit will include:  

 Table of Contents 
 Executive Summary 
 Introduction 
 Scope and Methodology 
 Audit Findings 
 Conclusions and Recommendations 
 Response to recommendations by ITOC  

Task 6 – Deliverables 

 One master electronic copy of the draft report in Microsoft Word format  

 Staff meeting with the Consultant to review Draft/Final Report (exit conference) 

 Presentation of the draft report at a regular ITOC and Transportation Committee meeting 
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Task 7 – Revised Draft Report based on Staff and Committee Review  

In accordance with the TransNet Extension Ordinance, the Consultant will revise the draft report 
and prepare a final report for review and approval by the ITOC, Transportation Committee, 
transportation agency staff, and the SANDAG Board of Directors. 

Task 7 – Deliverables  

 One master electronic copy of the final report in Microsoft Word format 

Task 8 – Final Report Preparation and Printing  

Following staff and committee review and approval of the TransNet Triennial Performance Audit 
report, the Consultant will provide an electronic copy of the final version of the TransNet Triennial 
Performance Audit report to be presented to the ITOC, Transportation Committee, SANDAG Board 
of Directors, and the public. The Consultant will provide a master copy of the report for future 
duplicating needs. The final report will be presented by the Consultant to the ITOC as an agenda 
item at a regular ITOC meeting. The final report will be presented to the SANDAG Board of 
Directors by the ITOC. 

Task 8 – Deliverables 

 Electronic file of the final TransNet Triennial Performance Audit report in PDF and Word 
format 

 Final report presentation at a regular ITOC meeting 

 Memorandum addressed to ITOC and SANDAG Project Manager outlining recommendations 
for additional analysis on future performance audits  

Task 9 – Additional Proposed Tasks (Optional) 

The SANDAG Board, acting as the San Diego County Regional Transportation Commission, is 
scheduled to conduct its first TransNet 10-Year Comprehensive Review during FY 2019. While not a 
part of this scope of work, the ITOC role in that 10-year comprehensive review will be to provide 
recommendations as part of that process. In preparation and as a preliminary step toward that 
effort, a memorandum addressed to ITOC and the SANDAG Project Manager will be provided with a 
discussion of areas that could be evaluated as part of the 10-year comprehensive review for Board 
consideration.  

 
ITOC may assign the Consultant additional data gathering and analysis projects via Task Orders if 
the need arises, including, but not limited to, conducting additional analysis that could be 
combined as part of the audit or could be more individually focused. 
 
Assignment of additional tasks is subject to availability of additional funding and whether fair and 
reasonable terms can be negotiated. 
 
The Consultant may include, in its proposal recommendation, additional tasks that could be 
conducted and proposed costs. 
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Task 9 - Deliverables   
 

 Memorandum addressed to ITOC and SANDAG Project Manager with discussion of areas that 
could be evaluated as part of the TransNet 10-year Comprehensive Review for Board 
consideration.  
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SCHEDULE 

FY 2018 TransNet Triennial Performance Audit  
Estimated Project Schedule 

 
Task Description Estimated Completion Date 

1 Review Existing TransNet Program materials and 
documentation 

July 31, 2017 

2 Develop Timeline and Meeting Schedule; hold 
organization and scoping meeting (entrance 
conference) 

July 31, 2017 

3 Interviews and site visits September 15, 2017 

 ITOC audit subcommittee briefing with Consultant to 
discuss preliminary results 

October 2, 2017 

 Staff briefing with Consultant to discuss preliminary 
results 

October 3, 2017 

 ITOC audit subcommittee briefing with Consultant to 
discuss preliminary results 

December 11, 2017 

 Staff briefing with Consultant to discuss preliminary 
results 

December 12, 2017 

4 Review operational processes and organizational 
structures 

December 31, 2017 

5 Functional reviews and performance analysis December 31, 2017 

6 Develop Audit Findings and Recommendations into a 
Draft/Final Report 

January 12, 2018 

 ITOC audit subcommittee meeting with Consultant to 
review preliminary Draft/Final Report 

February 1, 2018 

 Staff meeting with Consultant to review Draft/Final 
Report (exit conference) 

February 2, 2018 

 
Staff provides initial responses to recommendations March 2, 2018 

 
Consultant presents draft report to ITOC March 14, 2018 

 Consultant presents draft report to Transportation 
Committee (at least 60 days before final ITOC 
adoption) 

March 16, 2018 

7 Revised Draft Report based on staff and committee 
review 

May 25, 2018 

8 Final Report preparations and printing May 25, 2018 

 
Consultant presents Final Report for ITOC acceptance June 13, 2018 

 
ITOC presents Final Report to Board of Directors June 22, 2018 

9 (Optional) Additional proposed tasks to be 
determined 

TBD 

 

Attachment 2 



SAN DIEGO ASSOCIATION OF GOVERNMENTS (SANDAG) Attachment 3 
PROPOSER SHORT LIST EVALUATION FORM 

RFP No: 5001681 12 Rev 022411 

 
Proposer:  
 
Contract No.:  Description:  

 

Criteria (a) Weight 
(b) Score 

(0-10) 

(a) x (b) 
Weighted 

Score 

1. PROJECT TEAM 
 Qualifications and relevant individual experience 
 Unique qualification of key personnel 
 Staff Availability / Time commitment of key members 
 Organization chart  

2.0   

2. PROJECT EXPERIENCE 
 Demonstrated capability on similar or related projects 
 Management and scheduling abilities 
 Quality and cost control 
 Demonstrated ability to generate significant process 

improvement recommendations 

2.5   

3. PROPOSED METHODOLOGY AND APPROACH TO WORK 
 Approach and proposed methodology to project scope 
 Demonstrated knowledge of the work required 
 Explanation of the Project or services required 
 Innovative approaches and internal measures for timely 

completion of Project 
 Schedule Flexibility / Ability to Attend Local Meetings 

3.0   

4. ADDITIONAL INFORMATION 
 Staffing capability, workload, and record of meeting 

schedules on similar projects 
 Ability to adapt to unexpected work 
 Feasibility of oversight, ability and willingness to respond 

to SANDAG requirements, and accessibility to SANDAG 
reviewers 

1.0   

5. COST OR BEST VALUE 
 Ranking of comparative costs among proposed firms, 

providing the best value for services offered 

1.5   

  Total  
Comments (continue on reverse if necessary): 
 
 

I certify that I have performed an independent evaluation of the above named consultant. I further certify 
that I have not engaged in discussions within the last year with the above-named consultant regarding 
my future employment with said consultant and that neither I nor anyone in my household has received 
income from any of the bidders/proposers during the last twelve (12) months. 

 
   
Evaluator Signature Date 
   
Evaluator Name (please print or type)  Checked By Date 



SAN DIEGO ASSOCIATION OF GOVERNMENTS (SANDAG)  Attachment 4 
PROPOSER INTERVIEW EVALUATION FORM 

 13 Rev 022411 

Proposer:  
 
Contract No.:  Description:  

 

Criteria (a) Weight 
(b) Score 

(0-10) 
(a) x (b)  

Weighted Score 

1. PROJECT TEAM 
 Qualifications and relevant individual experience 
 Unique qualification of key personnel 
 Time commitment of key members 
 Staff Availability  

1.0   

2. PROJECT EXPERIENCE 
 Demonstrated capability on similar or related projects 
 Management and scheduling abilities 
 Other on-going projects and priorities 
 Quality and cost control 
 Demonstrated ability to generate significant process 

improvement recommendations 

2.0   

3. PROPOSED METHODOLOGY AND APPROACH TO WORK 
 Approach and proposed methodology to Project scope 
 Demonstrated knowledge of the work required 
 Explanation of the Project or services required 
 Innovative approaches and internal measures for timely 

completion of Project 

2.5   

4. INTERVIEW QUESTIONS 
 Demonstrated knowledge of the work required 
 Appropriate responses to questions 
 Other on-going projects and priorities 
 Schedule flexibility/ability to attend local meetings 

2.0 

 

 

5. REFERENCES* 
 Record of producing a quality product on similar 

(size/scope) projects on time and within budget 

1.0 
 

 

6. COST OR BEST VALUE 
 Ranking of comparative costs among proposed firms, 

providing the best value for services offered 

1.5 
 

 

*All panel members must enter a zero (0) for all interviewed Proposers if time did not allow 
for reference checks or if the reference checks were not completed on all the Proposers. 

Total  

Comments (continue on reverse if necessary): 
 
 
I certify that I have performed an independent evaluation of the above named consultant. I further certify that I 
have not engaged in discussions within the last year with the above-named consultant regarding my future 
employment with said consultant and that neither I nor anyone in my household has received income from any 
of the bidders/proposers during the last twelve (12) months. 
 
   
Evaluator Signature Date 
   
Evaluator Name (please print or type)  Checked By Date 

 



San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

October 12, 2016 AGENDA ITEM NO.: 13 

Action Requested:  DISCUSSION 

TransNet ENVIRONMENTAL MITIGATION PROGRAM LAND MANAGEMENT  File Number 1200300 
GRANT PROGRAM: DRAFT PROJECT RANKINGS AND DRAFT FUNDING 
RECOMMENDATIONS FOR EIGHTH CYCLE OF GRANT FUNDING 

Introduction 
 
In February 2016, the Independent Taxpayer Oversight Committee (ITOC) reviewed the proposed 
criteria and program guidelines for the eighth cycle of the TransNet Environmental Mitigation 
Program Land Management Grant Program. The SANDAG Board of Directors approved the criteria 
and released the call for projects March 7, 2016. Applications were due on June 10, 2016. 
 
Based on a competitive scoring process, the draft project rankings and draft funding 
recommendations are now available. The October 7, 2016, Transportation Committee report 
(Attachment 1) includes the results. The evaluator’s raw scores, individual rankings, and the 
combined rankings by grant project is available for review at: 
http://www.sandag.org/uploads/projectid/projectid_447_21153.pdf. 
 
Discussion 
 
The ITOC is asked to review the information included in the Transportation Committee report to 
ensure that the projects recommended for funding are consistent with TransNet Extension 
Ordinance provisions.  
 
Next Steps 
 
The Regional Planning and Transportation Committees will be asked to make recommendations to 
the SANDAG Board of Directors on November 4, 2016. The SANDAG Board of Directors will be asked 
to approve the final project rankings and funding recommendations on November 18, 2016. 
 
 

Attachment: 1. October 7, 2016, Transportation Committee Report: TransNet Environmental 
Mitigation Program: Land Management Grant Program Draft Project Rankings 
for Eighth Cycle of Grant Funding 
 

Key Staff Contact:  Sarah Pierce, (619) 699-7312, sarah.pierce@sandag.org 
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TRANSPORTATION COMMITTEE 

AGENDA ITEM NO. 16-10-6A 

OCTOBER 7, 2016 ACTION REQUESTED – INFORMATION 

 

TransNet ENVIRONMENTAL MITIGATION PROGRAM:  File Number 1200300 
LAND MANAGEMENT GRANT PROGRAM  
DRAFT PROJECT RANKINGS FOR EIGHTH CYCLE OF FUNDING 

Introduction 

The TransNet Extension Ordinance and Expenditure Plan, approved by the voters in November 2004, 
includes the Environmental Mitigation Program (EMP), which provides funding to mitigate habitat 
impacts from regional and local transportation projects, and provides funding for regional land 
management and biological monitoring. The EMP is a unique component of the TransNet Extension 
Ordinance in that it goes beyond traditional mitigation for transportation projects by including a 
funding allocation for habitat acquisition, management, and monitoring activities to help 
implement the regional habitat conservation plans.  

Each year the SANDAG Board of Directors allocates $4 million toward implementation of regional 
land management and biological monitoring pursuant to a Memorandum of Agreement (MOA) 
with state and federal agencies on the implementation of the EMP. The Regional Management and 
Monitoring Work Plan for FY 2016 – FY 2017 allocated $1.8 million of the $4 million in available 
funding for the development of an eighth cycle of land management grants.  

A competitive selection process is used to award funding to successful applicants. Eligible applicants 
include land managers from private nonprofit organizations, local jurisdictions, and other 
governmental agencies. The purpose of this report is to provide information to the Committee on 
the draft project rankings for the eighth cycle of grant funding for the TransNet Environmental 
Mitigation Land Management Grant Program. Next month, the Committee will be requested to 
recommend that the SANDAG Board of Directors approve the recommended list of projects for 
funding. 

Discussion 

Competitive Selection Process 

On February 26, 2016, the Board of Directors approved the release of the Eighth Cycle of Grant 
Funding FY 2017 Call for Projects for the TransNet EMP Land Management Grants Program. A total 
of $1.8 million was available to address land management activities related to: (1) Threat Reduction 
Stewardship ($800,000); and (2) Species and Habitat Recovery ($1,000,000). The Board of Directors 
also approved the evaluation criteria for each of the funding categories. 

Attachment 1 
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The Eighth Cycle FY 2017 Call for Projects was released on March 7, 2016. At its May 10, 2016, 
meeting, the EMP Working Group appointed an evaluation committee to review the land 
management grant proposals received by SANDAG under the Call for Projects. The final evaluation 
committee consisted of EMP Working Group members who were not competing for funds and staff 
from the County of San Diego, U.S. Geological Survey, California Department of Fish and Wildlife, 
U.S. Fish and Wildlife Service, City of Carlsbad, San Diego Foundation, and SANDAG. 

The Call for Projects closed on June 10, 2016. SANDAG received 32 proposals and distributed them 
to each evaluation committee member to rank and evaluate independently. 

On August 17, 2016, the evaluation committee met to review their individual rankings, which were 
compiled and cumulatively ranked (sum of ranks) prior to the meeting by SANDAG staff for both of 
the funding categories. The proposals were then collectively discussed regarding merit or 
shortcomings and the evaluation committee discussed any conditions/changes to the top-ranked 
projects.  

As with the past seven land management grant cycles, the evaluation committee made 
recommendations for full or partial funding based upon its discussions and expertise to determine if 
the overall intended goals of project proposals could be achieved. In addition, applicants were 
available by phone to address any questions regarding their proposals. 

Draft Project Rankings and Funding Recommendations 

The draft project evaluation rankings are reflected in the TransNet EMP Land Management Grant 
Program Draft Project Rankings for Eighth Cycle of Grant Funding (Attachments 1 and 2). The 
evaluator’s raw scores, individual rankings, and the combined rankings by grant project are 
available for review at http://www.sandag.org/uploads/projectid/projectid_447_21153.pdf. 

The SANDAG Technical Services Department performed an independent review, checking for 
consistency with the evaluation committee score sheets, and correct formulas and calculations used 
for scores. No errors were found during this independent review. In addition, staff performed a 
social equity analysis which resulted in the projects proposed for grant funding being distributed 
such that low-income and minority communities receive an equitable proportion of the benefits. 

For the Threat Reduction Stewardship category, a total of 14 proposals were received. However, 
one proposal was withdrawn from consideration by the applicant due to inability to complete the 
proposed scope of work. That proposal was not reviewed by the evaluation committee and is 
therefore not included in Attachment 1. The total requested funding for the 13 proposals reviewed 
by the committee totaled $551,556.71. The evaluation committee recommended funding for 
12 projects totaling $502,356.71. The top ranked projects recommended for funding in the Threat 
Reduction Stewardship category are highlighted in bold in Attachment 1. 

The Threat Reduction Stewardship category was originally allocated $800,000 in funding. However, 
because only $502,356.71 is recommended for projects in this category, the remaining $297,643.29 is 
recommended to be added to the Species and Habitat Restoration category bringing the total 
available funding in the Species and Habitat Restoration category to $1,297,643.29. 

For the Species and Habitat Recovery category, a total of 18 proposals were received requesting 
$4,392,318.93 in funding. The evaluation committee recommended funding for five projects 

http://www.sandag.org/uploads/projectid/projectid_447_21153.pdf
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totaling $1,297,643.29. The top-ranked projects recommended for funding in the Species and 
Habitat Recovery category are highlighted in bold in Attachment 2. 

Next Steps 

This item is being presented as information. The Transportation and Regional Planning Committees 
will be asked to make funding recommendations for approval by the SANDAG Board of Directors at 
their November meetings. The item will be presented to the TransNet Independent Taxpayer 
Oversight Committee for discussion at its October meeting to confirm that the grant funding 
recommendations are consistent with TransNet Extension Ordinance funding eligibility 
requirements. If approved by the Board of Directors, Notices of Award will be sent for the 17 
recommended projects and grant agreements will be executed in winter 2016/2017. 

CHARLES “MUGGS’ STOLL 
Director of Land Use and Transportation Planning 

Attachments: 1. Short-Term Threat Reduction Stewardship Category 
 2. Long-Term Species and Habitat Recovery Category 
 
Key Staff Contact: Sarah Pierce, (619) 699-7312, sarah.pierce@sandag.org 



PRJ 
# Project TItle  Applicant Project Summary from Proposal Requested 

Grant Amount
Recommended 
Grant funding

SUM of 
Ranks 

Overall 
RANK Discussion/Conditions 

12 CDFW_Proctor Valley 
OHV Barrier

California 
Department of 
Fish and Wildlife

This project will close one of the 
last remaining gaps in the Proctor 
Valley OHV barrier, decreasing 
unauthorized access to OHV 
activities.

 $    50,000.00  $       50,000.00 14 1 Fully fund. Project builds off past success and 
would finish fencing barrier in this area.  

14 County SD_Quino 
Habitat Restoration

County of San 
Diego - 
Department of 
Parks and 
Recreation

Reduce a threat to the Quino 
checkerspot butterfly by 
enhancing habitat conditions and 
connectivity on a County-owned 
site that had previously supported 
a hundred or more butterflies.

 $    44,000.00  $       44,000.00 25 2
Fully fund with changes.  Grantee needs to 
specify success criteria such as the amount of 
acreage enhanced or plantago planted and must 
review alternative access control options.    

20 City CV_Salt Creek 
Cactus Wren City of Chula Vista

Increase the quality of habitat and 
improve connectivity for the 
coastal cactus wren along Salt 
Creek through shrub thinning 
within suitable wren habitat.

 $    49,972.00  $       49,972.00 30 3

Fully fund with changes.  Quantify success 
criteria to include level of shrub thinning to occur 
(below 25% recommended) and work with a 
biologist to ensure composted material left on 
site does not have negative impacts to crusts or 
native species.    

15 County SD_Cactus 
Wren

County of San 
Diego - 
Department of 
Parks and 
Recreation

Reduce threats to coastal cactus 
wren habitat by installing t-post 
barbless wire fencing around a 
previously restored site, and 
installing 8 access control signs.

 $      8,854.50  $         8,854.50 31 4
Fully fund.  Project is straightforward and builds 
off a previous grant.  Low costs for 
implementation.  

17 City SD_Vernal Pools

City of San Diego - 
Parks and 
Recreation Open 
Space Division

Fence off as many key access 
points and areas of frequent off-
road vehicle use throughout the 
Spring Canyon/Goat Mesa 
complex and surrounding open 
space.

 $    50,000.00  $       50,000.00 31 4

Fully fund with changes.  Need to specify the 
amount of fencing to be installed and exact 
location and target.  Fencing installation needs to 
be consistent with standardized management 
plan for Otay Mesa.   Increase reduction in 
trespass to 75%.   

19 City SD_Bernardo Bay 
Cactus Wren

City of San Diego - 
Public Utilities 
Department

Enhance certain clusters of 
habitat for  coastal cactus wren at 
a 20 acre project site in Bernardo 
Bay, by planting Opuntia littoralis 
(cacti) and closing unauthorized 
trails through the area.

 $    50,000.00  $       50,000.00 37 6

Fully fund with changes.  Need to quantify cacti 
establishment, target survival rate etc.  Achieve 
cacti establishment goals without changing 
methodologies (i.e. do not install irrigation lines 
for supplemental watering).  

18 TCLC_Crest Canyon 
Veldtgrass

The Chaparral 
Lands 
Conservancy

Conduct thorough and systematic 
herbicide treatment of purple veldt 
grass and any other encountered 
invasive plant species in the Crest 
Canyon Preserve.  

 $    49,991.21  $       49,991.21 43 7

Fully fund with changes.  Grantee needs to 
determine if their sites are retreatments or if 
these are new occurrences of the species.  
Mapping materials should be updated.  Success 
criteria should be updated; 90-100% reduction in 
veldt grass and to 100% reduction for areas near 
and around target species listed.     

TransNet  ENVIRONMENTAL MITIGATION PROGRAM LAND MANAGEMENT GRANT PROGRAM
DRAFT PROJECT RANKINGS FOR EIGHTH CYCLE OF GRANT FUNDING:

SHORT-TERM THREAT REDUCTION STEWARDSHIP CATEGORY
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PRJ 
# Project TItle  Applicant Project Summary from Proposal Requested 

Grant Amount
Recommended 
Grant funding

SUM of 
Ranks 

Overall 
RANK Discussion/Conditions 

TransNet  ENVIRONMENTAL MITIGATION PROGRAM LAND MANAGEMENT GRANT PROGRAM
DRAFT PROJECT RANKINGS FOR EIGHTH CYCLE OF GRANT FUNDING:

SHORT-TERM THREAT REDUCTION STEWARDSHIP CATEGORY

2
LRPC_Riparian 
Restoration & Arundo 
Removal

Lakeside's River 
Park Conservancy

Remove arundo donax and other 
non-native plants located in an 11 
acre  ‘old growth’ riparian forest in 
the channel of the San Diego 
River.

 $    48,895.00  $       48,895.00 54 8

Fully fund with changes. Address how 
reinfestation of treated site will be prevented.  
Grantee needs to coordinate with adjacent land 
owners to determine the source of arundo and 
develop a plan for future control of the species.    
Grantee should specify their resources available 
to maintain the project and address why this will 
not be a reoccurring issue.  

16 SELC_Veldt Grass 
Removal

San Elijo Lagoon 
Conservancy

Treat the current range of 
perennial veldt grass in the San 
Elijo Lagoon Ecological Reserve 
and continue to monitor the 
spread or lack thereof.

 $    49,003.00  $       49,003.00 58 9
Fully fund with changes.  Include language that 
specifies for any veldt grass found within these 
coastal dune habitats during baseline surveys, 
100% reduction will be achieved.

13 LCDC_Pallid Bat Living Coast 
Discovery Center

Conduct surveys to determine bat 
species composition on and 
around the Sweetwater Marsh Unit 
of the San Diego Bay National 
Wildlife Refuge and establish a 
site-specific bat habitat threat 
reduction and management plan.

 $    15,810.00  $       15,810.00 61 10

Fully fund with changes.  Grantee will need to 
coordinate with Drew Stokes and tie into existing 
project as well as verify that their methods for 
detection are appropriate. Because monitoring 
will lead to the development of threat reduction 
and management recommendation, and eventual 
implementation of actions if bats are detected, 
project was qualified for grant.  

10 SDAS_Silverwood 
Wildlife Sanctuary

San Diego 
Audubon

Treatment of over 65 acres of 
invasive species hotspots with 
herbicide and 5 acres of emergent 
invasive species via hand 
management within Silverwood 
Wildlife Sanctuary.  

 $    36,301.00  $       36,301.00 68 11

Fully fund with changes.  Project needs to 
identify the invasive species targeted and 
thresholds should be a reduction in cover of 90% 
or greater.  Funds should be focused on  specific 
species such as black mustard and star thistle 
rather than trying to control invasive grasses.        

3 LRPC_San Diego River 
Channel

Lakeside's River 
Park Conservancy

Coordinated removal of homeless 
encampments and trash along the 
San Diego River Biological 
Corridor between the Santee 
border and Channel Road in 
Lakeside.  

 $    49,530.00  $       49,530.00 78 12

Fully fund with changes.  Success criteria needs 
to be increased to 100% reduction of homeless 
encampments and removal of trash.  Grantee 
needs to coordinate with local community 
organizations and law enforcement regarding the 
timing of the events to address long term issues.  
Project may need to include access control 
measures to help prevent re-entry.   

6 TECC_Elfin Forest 
Mobility Plan

The Escondido 
Creek Conservancy

Develop a Mobility Master Plan to 
prepare for increased usage of 
EFRR and to minimize spill-over land 
management issues on nearby 
conserved lands.

 $    49,200.00  $ -   81 13
Project was not recommended for funding.  It does 
not meet the Threat Reduction Stewardship criteria 
outlined in the Call for Projects since it does not 
include a threat reduction or management action.

TOTAL  $  551,556.71  $     502,356.71 
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PRJ 
# Project TItle  Applicant Project Summary from Proposal Requested Grant 

Amount
Recommended 
Grant Funding

Proposed Match 
Amount

Sum of 
Ranks

Overall 
RANK Comments 

7 ZS_Native Seed Bank San Diego Zoo's 
ICR

Establish genetically diverse, high-quality seed 
collections for nine plant species in the 
Management Strategic Plan. 

 $     422,092.00  $         492,396.00  $      283,330.00 17 1

Funding NOT recommended for San Diego ambrosia, dehesa 
nolina, and Otay tarplant. Funding recommended for 6 spp. 
identified in proposal including San Diego thornmint, salt-
marsh bird's beak, Orcutt's bird's beak, short-leaved 
dudleya, Mexican flannelbush, and willowy mondarella. In 
addition, ICR to produce San Diego thornmint, California 
orcutt grass, spreading navarretia, Otay Mesa mint, Orcutt's 
birds beak, and San Diego thornmint for projects # 22, 30, 
and 31. Experimental work to be conducted on little 
mousetail. Approx $32,000 contingency to be added to year 3 
project budget if needed due to environmental conditions to 
ensure seed availabe for other grantees.

31 TCLC_Otay Mesa Rare 
Plants

The Chaparral 
Lands 
Conservancy

Bulk seed for five of San Diego County's rarest 
plants for direct restoration in two habitat 
restoration projects on important conserved lands 
in Otay Mesa. 

 $     241,319.39  $         141,319.39  $      260,451.50 28 2
Zoo ICR Native Seed Bank project (#7) to fill approx half of 
seed  bulking needs. Budget reduction of $100,000.  Grantee 
will coordinate with Zoo ICR for seed bulking needs.    

30
TCLC_Proctor Valley 
Vernal Pools and 
Uplands

The Chaparral 
Lands 
Conservancy

Implement the final three years of work to complete 
restoration of 19 acres of vernal pools and coastal 
sage scrub in Proctor Valley on the City of San 
Diego's Otay Lakes Cornerstone Lands.

 $     405,357.43  $         393,863.90  $      271,938.00 40 3

Reduce funding required for seed bulking efforts by 
$11,493.53.  Remaining $48,506.47 in task needed for bulking 
of species not included in Zoo ICR Native Seed Bank project 
(#7).  Grantee to adjust budget table/ schedule to include 
additional 18 months to account for any extra time needed 
due to poor environmental conditions.  

23 SELC_North County 
Dunes 2

San Elijo Lagoon 
Conservancy

Completion and implementation of the three site-
specific restoration plans: the Cardiff State Beach 
Living Shorelines Draft Habitat Restoration Plan, 
SeasideTerrace Dunes Draft Habitat Restoration 
Plan, and Torrey Pines State Beach - “Black’s 
Beach” Draft Habitat Restoration Plan.

 $     297,799.00  $         197,799.00  $      200,835.00 46 4

Funding of Cardiff and Carlsbad portions only. Reduce 
project budget by $100,000.  Nuttall's acmispon not located 
in project area at Torrey Pines, however occurrence of the 
species has been found within the park based on MOM data 
and may be worth re-visiting depending on success of the 
Carlsbad and San Elijo sites.  

22 MTRPF_SD Thornmint 
Restoration

Mission Trails 
Regional Park 
Foundation

Improve and expand areas occupied by the San 
Diego thornmint within Mission Trails Regional Park 
(MTRP).

 $       83,765.00  $           72,265.00  $          7,992.00 56 5

Removal of seed bulking efforts reduces proposal cost to 
$72,265.  Thornmint needed for project to be provided by Zoo 
ICR Native Seed Bank project (#7). Grantee to revise scope to 
include  measurable and quantifiable success criteria 
(reduction of weed cover, amount of seed distrubuted etc.)

8 ZS_Burrowing Owl San Diego Zoo's 
ICR

Establish additional BUOW breeding nodes through the 
use of conservation breeding and releases, targeted 
vegetation management, and maintenance of prioritized 
artificial burrows.

 $     540,280.00  $ -    $      167,158.00 59 6 Funding not available.

26
SDRPF_Nuttalls 
Acmispon and Salt Marsh 
Birds Beak

San Diego River 
Park Foundation

Engage the community and visitors in better 
management of threatened species, including the salt 
marsh bird’s-beak and the Nuttall’s acmispon at the San 
Diego River Mouth and Estuary. 

 $     219,150.00  $ -    $      166,700.00 61 7 Funding not available.

29 Land IQ_SD Thornmint 
Enhancement Land IQ Enhance and expand San Diego thornmint populations 

within the MU3 management unit.  $     240,491.20  $ -    $        36,450.40 62 8 Funding not available.

28 BCLT_SD Thornmint 2 Back Country Land 
Trust

Restoration of native grassland habitat at Wright’s Field, 
specifically to continue enhancement of the two existing 
San Diego thornmint populations and to establish a third 
new population at a site where conditions are 
appropriate.

 $     109,924.31  $ -    $        25,902.00 63 9 Funding not available.

TransNet ENVIRONMENTAL MITIGATION PROGRAM LAND MANAGEMENT GRANT PROGRAM:
DRAFT PROJECT RANKINGS FOR EIGHTH CYCLE OF GRANT FUNDING:

LONG-TERM SPECIES AND HABITAT RECOVERY CATEGORY
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TransNet ENVIRONMENTAL MITIGATION PROGRAM LAND MANAGEMENT GRANT PROGRAM:
DRAFT PROJECT RANKINGS FOR EIGHTH CYCLE OF GRANT FUNDING:

LONG-TERM SPECIES AND HABITAT RECOVERY CATEGORY

4 LPLF_Nuttall's Acimpson Los Pen. Lagoon 
Foundation

The project presents a multi-tiered approach that aims to 
provide both regional and localized benefits to 
populations of Nuttall’s acmispon. 

 $     217,500.00  $ -    $      500,000.00 65 10 Funding not available.

24 City CV_ Orcutts Birds 
Beak City of Chula Vista

Improve and expand areas occupied by the Orcutt’s 
bird’s-beak within Rice Canyon and Poggi Canyon 
through restoration and enhancement of degraded 
habitat areas.

 $       69,770.00  $ -    $          3,900.00 68 11 Funding not available.

25 City CV_ San Diego 
Thornmint City of Chula Vista

Improve and expand areas occupied by the San Diego 
thornmint within Rice Canyon, Wheeler Ridge, and Long 
Canyon through restoration and enhancement of 
degraded habitat.

 $     194,000.00  $ -    $          4,950.00 68 11 Funding not available.

11 SDAS_Ternwatchers2 San Diego Audubon

Aid in recovery of California least terns by increasing 
breeding productivity of in Mission Bay Park  and 
increasing efficacy of predator control measures at 
active nesting sites.

 $       60,517.00  $ -    $        19,437.00 74 13 Funding not available.

9 EHC_Hanson Pond
Endangered 
Habitats 
Conservancy

Habitat restoration of the 147-acre  Hanson pond 
property in the El Monte Valley Lakeside.  $     273,455.60  $ -    $        31,250.00 76 14 Funding not available.

32 UCR_Shot Hole Borer U.C. Riverside

Develop an effective Integrative Pest Management 
program to prevent further spread and manage impacts 
from the Fusarium Dieback-Shot Hole Borer pest-
pathogen complex.

 $     434,818.00  $ -    $        85,695.00 83 15 Funding not available.

21 County SD_Furby North 2 County of SD
Restore 13 acres of the 83-acre Furby-North Property by 
removing and treating invasive non-native plant species 
that are infesting the Property.

 $     246,000.00  $ -    $        25,875.00 83 15 Funding not available.

5 TECC_Sticky Dudleya The Escondido 
Creek Conservancy

Remove exotic forbs within five feet of individual 
Dudleya viscida plants and establish a 100-foot buffer 
zone  around the population where large flammable 
exotic plants are removed.

 $       87,000.00  $ -    $        43,375.00 84 17 Funding not available.

27 BCLT_Clover Flat and 
SDMR

Back Country Land 
Trust

Conduct habitat restoration and enhancement on the 
Clover FlatsSan Diego Mountain Ranch properties.  $     249,080.00  $ -    $        24,119.00 101 18 Funding not available.

TOTAL  $  4,392,318.93  $       1,297,643.29  $   2,159,357.90 
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE 

 

October 12, 2016 AGENDA ITEM NO.: 14 

Action Requested:  INFORMATION 

QUARTERLY TransNet FINANCIAL REPORTS FOR THE PERIOD ENDING  File Number 1500200 
JUNE 30, 2016, AND OTHER FINANCIAL DATA 

Introduction 
 
Staff provides certain TransNet financial information on a quarterly basis in accordance with 
requests from the Independent Taxpayer Oversight Committee (ITOC) as well as in response to 
recommendations from the first and second TransNet Triennial Performance Audits. 
 
Discussion 
 
Recommendation No. 17 of the first TransNet Triennial Performance Audit includes the following: 
 

SANDAG should…report to the ITOC on the status of the debt-to-revenue ratio on a 
regular basis. 

 
The San Diego Association of Governments (SANDAG) has an aggregate level debt service profile 
with approximately $84.1 million in debt service per year through FY 2048. Debt service coverage, 
using sales tax receipts of $275.5 million for the last 12 months ended June 30, 2016, is 3.28 times. 
For every $1.00 of debt service, SANDAG received $3.28 of sales tax revenue providing ample 
coverage.  The debt-to-revenue ratio includes the FY 2016 debt service of the 2008 variable-rate 
demand bonds, the 2010 fixed-rate bonds, the 2012 fixed-rate bonds, and the 2014 fixed-rate 
bonds. 
 
Recommendation No. 18 of the first TransNet Triennial Performance Audit includes the following: 
 

Other data that would be valuable for the ITOC to receive is the quarterly data related to 
sales tax revenue collected in the particular quarter, collected to date, and distributed 
amongst the various Extension Ordinance projects, programs, and entities. 

 
The TransNet Extension Quarterly Report (Attachment 1) provides the sales tax allocation and 
disbursement information for the quarter ending June 30, 2016. 
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Recommendation No. 7 of the second TransNet Triennial Performance Audit includes the following:  
 

Replacing the 30 percent fund balance limitation with a more effective measure to 
monitor performance… where SANDAG and ITOC could observe progress and 
performance through administrative processes rather than through an audit compliance 
mechanism. 
 

At its November 2013 meeting, the ITOC requested minor adjustments to the Local Agency Street 
and Road balances attachment to assist in monitoring balances and expected use of local agency 
TransNet funds. The Local Agency Street and Road balances schedule (Attachment 2) includes 
unaudited balances held at SANDAG and the local jurisdictions through June 30, 2016, remaining 
programming through June 30, 2016 (e.g., balance of programmed funds remaining in the 
Regional Transportation Improvement Program available for payment in FY 2017), an analysis of 
TransNet funds spent to date and estimated to be spent through June 30, 2016, and the change in 
this analysis from the prior quarter.  

 
The ITOC also requested that the following additional items be provided on a quarterly basis: 
 
1. TransNet Extension estimated annual sales tax revenue as compared to actual receipts 

(Attachment 3). This report includes a summary of annual sales tax revenue compared to 
estimated sales tax revenue in 2002 dollars. 

2. Annual ITOC operating budget, including future budget projections (Attachment 4). 

3. Local Agency Street & Road Maintenance amounts paid to the local agencies (Attachment 5). 

4. Committed and actual spent activity of TransNet grant programs (Attachment 6). 

5. Local Street and Road Balances letters from the cities of Carlsbad, Chula Vista, Encinitas, 
Escondido, and Oceanside. 

 
ITOC Operating Budget 
 
The ITOC operating budget analysis (Attachment 4) includes the SANDAG Board of Directors 
approved FY 2016 budget, along with the actual (unaudited) expenses to date for the 12 months 
ending June 30, 2016, and the projected budgets for FY 2017 through FY 2018. 
 
 
Attachments: 1. TransNet Extension Quarterly Report for FY 2016, Fourth Quarter 
 2. Local Agency Street & Road Balances as of June 30, 2016 
 3. TransNet Extension Estimated Annual Sales Tax Revenue as Compared to Actual 

Receipts through June 2016 
 4. ITOC Operating Budget Analysis 
 5. Local Agency Street & Road Maintenance Analysis as of June 30, 2016 
 6. TransNet Grant Program Balances as of June 30, 2016 
 7. Local Street and Road Balances Letters from Local Jurisdictions  
 
Key Staff Contact:  Lisa Kondrat-Dauphin, (619) 699-1942, lisa.kondrat-dauphin@sandag.org 
 



TransNet EXTENSION QUARTERLY REPORT
Attachment 1

FISCAL YEAR: QUARTER:

TransNet Allocations Fund Disbursements

Sales Tax Allocations Other 

Income

Total 

   Allocation

Program Disbursements Debt Service

PROGRAM & RECIPIENT This Quarter FY to Date Program to Date Program to DateProgram to Date This Quarter FY to Date Program to Date This Quarter FY to Date Program to Date Program to Date

Total

Disbursements

FY 2016 4

1

2
3

SANDAG Admin $664,533 $2,755,000 $19,361,109 $142,018 $19,503,127 $(464,638) $(2,834,638) $(19,076,548) $0 $0 $0 $(19,076,548)

ITOC $0 $0 $1,730,878 $22,271 $1,753,149 $(10,047) $(98,205) $(1,472,818) $0 $0 $0 $(1,472,818)

Bicycle/Pedestrian/Neighborhood Safety $1,329,066 $5,510,000 $38,722,218 $3,644,075 $42,366,293 $(4,121,319) $(7,591,875) $(35,411,215) $0 $0 $0 $(35,411,215)

Major Corridor Capital Projects $24,494,679 $101,549,308 $712,992,744 $(70,199,874) $642,792,870 $(74,222,664) $(198,278,641) $(1,778,255,258) $(15,770,971) $(69,226,431) $(524,388,388) $(2,302,643,646)

Major Corridor Project EMP $2,836,226 $11,758,341 $82,557,055 $15,489,490 $98,046,545 $(9,043,389) $(25,227,863) $(203,083,510) $(3,469,809) $(13,802,416) $(127,754,883) $(330,838,393)

Local Project EMP $1,160,274 $4,810,230 $33,773,341 $877,674 $34,651,015 $(937) $(3,939) $(8,437,465) $0 $0 $0 $(8,437,465)

Smart Growth Incentive Program $1,353,653 $5,611,935 $39,402,231 $932,370 $40,334,601 $(3,450,057) $(5,507,818) $(18,259,730) $0 $0 $0 $(18,259,730)

Local Streets and Roads

   City of Carlsbad $660,846 $2,739,104 $18,958,184 $8,154,259 $27,112,443 $(1,119,346) $(3,246,046) $(10,743,502) $0 $0 $0 $(10,743,502)

   City of Chula Vista $1,365,604 $5,662,188 $37,971,457 $4,189,053 $42,160,510 $(799,813) $(2,555,617) $(30,445,007) $0 $0 $0 $(30,445,007)

   City of Coronado $137,967 $570,394 $4,051,233 $825,517 $4,876,750 $(50,103) $(900,431) $(3,785,101) $0 $0 $0 $(3,785,101)

   City of Del Mar $47,210 $193,966 $1,473,527 $163,354 $1,636,881 $11,948 $11,857 $(4,002,259) $(49,424) $(199,323) $(1,047,816) $(5,050,075)

   City of El Cajon $562,289 $2,330,326 $16,214,419 $2,286,225 $18,500,644 $(688,450) $(2,154,890) $(15,748,570) $0 $0 $0 $(15,748,570)

   City of Encinitas $381,886 $1,582,081 $11,361,872 $3,572,215 $14,934,087 $(7,703) $(2,557,694) $(10,339,860) $0 $0 $0 $(10,339,860)

   City of Escondido $826,521 $3,426,266 $23,883,929 $4,879,184 $28,763,113 $(2,095,596) $(3,599,430) $(16,756,945) $0 $0 $0 $(16,756,945)

   City of Imperial Beach $162,551 $672,357 $4,870,347 $554,158 $5,424,505 $(52,398) $(605,702) $(5,084,719) $0 $0 $0 $(5,084,719)

   City of La Mesa $364,477 $1,509,874 $10,524,143 $3,260,102 $13,784,245 $(1,168,508) $(3,046,094) $(13,535,842) $(122,681) $(518,908) $(2,155,598) $(15,691,440)

   City of Lemon Grove $165,786 $685,772 $4,865,030 $572,171 $5,437,201 $(654,157) $(1,218,912) $(3,594,877) $0 $0 $0 $(3,594,877)

   City of National City $325,166 $1,346,827 $9,468,072 $1,120,683 $10,588,755 $(8,256) $(1,689,076) $(11,234,411) $(97,149) $(384,150) $(6,811,035) $(18,045,446)

   City of Oceanside $1,063,797 $4,410,403 $31,331,929 $8,410,440 $39,742,369 $(1,572,060) $(9,693,959) $(28,977,236) $0 $0 $0 $(28,977,236)

   City of Poway $349,986 $1,449,768 $10,378,150 $1,148,036 $11,526,186 $(571,876) $(1,557,760) $(11,123,110) $0 $0 $0 $(11,123,110)

   City of San Diego $7,421,600 $30,780,277 $216,496,986 $25,029,679 $241,526,665 $(11,795,282) $(48,761,403) $(203,595,438) $0 $0 $0 $(203,595,438)

   City of San Marcos $494,499 $2,049,157 $14,058,077 $2,998,561 $17,056,638 $(11,194) $(20,105) $(22,764,004) $(90,443) $(91,960) $(3,440,253) $(26,204,257)

   City of Santee $338,121 $1,400,558 $9,841,488 $1,081,767 $10,923,255 $(1,468,867) $(4,433,852) $(17,773,743) $(240,175) $(934,635) $(8,060,648) $(25,834,391)

   City of Solana Beach $102,433 $423,010 $3,049,849 $438,802 $3,488,651 $(66,074) $(359,310) $(7,184,344) $(28,304) $(219,222) $(1,275,957) $(8,460,301)
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FISCAL YEAR: QUARTER:

TransNet Allocations Fund Disbursements

Sales Tax Allocations Other 

Income

Total 

   Allocation

Program Disbursements Debt Service

PROGRAM & RECIPIENT This Quarter FY to Date Program to Date Program to DateProgram to Date This Quarter FY to Date Program to Date This Quarter FY to Date Program to Date Program to Date

Total

Disbursements

FY 2016 4

1

2
3

   City of Vista $528,878 $2,191,750 $15,423,927 $3,572,128 $18,996,055 $(1,853,453) $(3,453,535) $(16,052,116) $0 $0 $0 $(16,052,116)

   San Diego County $3,458,150 $14,341,313 $101,779,720 $13,255,332 $115,035,052 $(9,066,319) $(22,051,349) $(107,523,449) $(334,519) $(1,313,780) $(16,445,895) $(123,969,344)

Total Local Streets and Roads $18,757,767 $77,765,391 $546,002,339 $85,511,666 $631,514,005 $(33,037,507) $(111,893,308) $(540,264,533) $(962,695) $(3,661,978) $(39,237,202) $(579,501,735)

Transit Services

   MTS $7,311,010 $30,309,766 $212,486,054 $302,769 $212,788,823 $(9,759,330) $(32,169,947) $(212,775,984) $0 $0 $0 $(212,775,984)

   NCTD $2,979,172 $12,350,965 $87,041,260 $141,652 $87,182,912 $(2,502,407) $(10,770,115) $(84,567,861) $(31,794) $(148,684) $(1,054,980) $(85,622,841)

  Senior Grant Program $345,665 $1,433,048 $10,061,641 $98,709 $10,160,350 $(1,064,020) $(1,511,051) $(9,233,576) $0 $0 $0 $(9,233,576)

Total Transit Services $10,635,847 $44,093,779 $309,588,955 $543,130 $310,132,085 $(13,325,757) $(44,451,113) $(306,577,421) $(31,794) $(148,684) $(1,054,980) $(307,632,401)

New Major Corridor Transit Operations $5,221,234 $21,646,037 $151,980,032 $4,002,370 $155,982,402 $(1,883,238) $(10,596,215) $(34,491,464) $0 $0 $0 $(34,491,464)

TOTAL TRANSNET EXTENSTION $66,453,279 $275,500,021 $1,936,110,902 $40,965,190 $1,977,076,092 $(139,559,553) $(406,483,615) $(2,945,329,962) $(20,235,269) $(86,839,509) $(692,435,453) $(3,637,765,415)

Commercial Paper Program Activity

PROGRAM & RECIPIENT Commercial Paper Disbursements

Program to DateFY to Date

City of National City $(4,500,000)$0 

City of Santee $(3,950,000)$0 

NCTD $(34,000,000)$0 

City of La Mesa $(2,500,000)$0 

City of Del Mar $(704,000)$0 

Major Corridor Capital Projects $(72,413,679)$(41,096,679)

Major Corridor Project EMP $(16,052,321)$(5,348,321)

Total CP Disbursements $(134,120,000)$(46,445,000)

PROGRAM & RECIPIENT

Program to DateFY to DateThis QuarterPrior Years

Commercial Paper Program Availability 6

CP Program $75,000,000 $0 $0 $75,000,000 

NCTD $(29,350,000) $0 $1,275,000 $(28,075,000)

City of La Mesa $(1,090,000) $305,000 $610,000 $(480,000)

Major Corridor Capital Projects $0 $0 $(41,096,679) $(41,096,679)

Major Corridor Project EMP $0 $0 $(5,348,321) $(5,348,321)

CP AVAILABLE FOR ISSUANCE $44,560,000 $305,000 $(44,560,000) $0 

Prior Years This Quarter FY to Date
Program to Date

Sales Tax Revenue Transfers for EMP Debt Service Payments

Other Activity

PROGRAM & RECIPIENT

Program to Date

$(10,394,672) $(6,486,999) $(5,535,773) $(15,930,445)Major Corridor Capital Projects

$10,394,672 $6,486,999 $5,535,773 $15,930,445 Major Corridor Project EMP

$0 $0 $0 $0 Total Other Activity
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FOOTNOTES: 1. Other income includes interest revenue, transfers from TransNet I, other non-sales tax revenue, and the one-time swap of Major Corridor Sales Tax Revenue (to LSI Cities and County) for ARRA funds. 

2. Program Disbursements include payments to TransNet recipient agencies and program costs, including payments made for Early Action Projects in prior years, and return of funds. 

3. Debt Service includes principal and interest payments, including debt payments beginning in March 2008 upon issuance of the 2008 ABCD Sales Tax Revenue Bonds, and other debt service costs net of interest earnings. 

4. 2008 Bond Proceeds have been fully disbursed, net of Reserve Requirement of $17.1 million. The Program to Date total includes interest earnings.  The 2008 Bonds were partially defeased with the issuance of the 2012 

Bonds on June 14, 2012, thereby reducing the 2008 Bond Proceed Disbursement. 

5. 2010 and 2012 Bond Proceeds have been fully disbursed and the Program to Date includes interest earnings. 

6. The 2012 Bond total includes a premium of $55.8 million and the 2014 Bond total includes a premium of $55.3 million.

Prior Years This Quarter FY to Date Program to Date

Bond Proceeds DisbursementsPROGRAM & RECIPIENT

2008 ABCD Sales Tax Revenue Bond Activity - $600,000,000

4

San Diego County $16,893,500 $0 $0 $16,893,500 

Major Corridor Capital Projects $392,721,119 $0 $0 $392,721,119 

Major Corridor Project EMP $45,517,182 $0 $0 $45,517,182 

Total 2008 Bond Disbursement $455,131,801 $0 $0 $455,131,801 

2010 A Sales Tax Revenue Bond Activity - $338,960,000

Prior Years This Quarter FY to Date Program to Date

Bond Proceeds DisbursementsPROGRAM & RECIPIENT
5

City of San Marcos $15,253,815 $0 $0 $15,253,815 

City of Solana Beach $5,515,065 $0 $0 $5,515,065 

Major Corridor Capital Projects $276,292,690 $0 $0 $276,292,690 

Major Corridor Project EMP $43,419,140 $0 $0 $43,419,140 

Total 2010 A Bond Disbursement $340,480,710 $0 $0 $340,480,710 

2010 B Sales Tax Revenue Bond Activity - $11,040,000

Prior Years This Quarter FY to Date Program to Date

Bond Proceeds DisbursementsPROGRAM & RECIPIENT
5

City of National City $3,383,956 $0 $0 $3,383,956 

City of Santee $8,519,844 $0 $0 $8,519,844 

Total 2010 B Bond Disbursement $11,903,800 $0 $0 $11,903,800 

2012 A Sales Tax Revenue Bond Activity - $420,585,000

Bond Proceeds Disbursements

Program to DateFY to DateThis QuarterPrior Years

PROGRAM & RECIPIENT
4,5,6

San Diego County $6,032,360 $0 $0 $6,032,360 

Major Corridor Capital Projects $428,890,327 $0 $0 $428,890,327 

Major Corridor Project EMP $42,366,080 $0 $0 $42,366,080 

Total 2012 A Bond 

Disbursement

$477,288,767 $0 $0 $477,288,767 

2014 A Sales Tax Revenue Bond Activity - $350,000,000

Program to DateFY to DateThis QuarterPrior Years

Bond Proceeds DisbursementsPROGRAM & RECIPIENT 6

$2,717,864 $1,575,000 $0 $1,142,864 City of Del Mar

$1,202,714 $7,648 $0 $1,195,066 City of San Marcos

$2,972,209 $2,921,165 $1,061,200 $51,044 City of Santee

$343,784,800 $137,763,631 $0 $206,021,169 Major Corridor Capital Projects

$52,233,981 $18,547,988 $270 $33,685,994 Major Corridor Project EMP

$402,911,568 $160,815,432 $1,061,470 $242,096,137 Total 2014 A Bond Disbursement
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Local Agency Street & Road Balances <60% 5 <75% 5 <75% 5

As of June 30, 2016
(in thousands) A B C D E F G H I J K

= D + E =(-C-E)/(A+B) = B + D - H = (-C-E+H)/(A+B) = (-C-E)/(A)

Local Agency

Cumulative 
(Actuals) 
Received 
Through 
06/30/16

FY16 
Estimated 
Allocation 

Balance net 
of D/S 
Costs

Cumulative 
Disbursed4

At 
SANDAG1

At Local 
Agencies1

Cash 
Balances 

Total

Actual % 
spent 

(Cumulative)

Remaining 
Programming 

FY163

Cumulative 
Estimated 
Balance 
available

Anticipated % to 
be spent at 

6/30/16 
(Cumulative)6

Actual % 
Spent at 
6/30/16 

(Cumulative)7

City of Carlsbad 27,112$       -$              (10,744)$      16,369$     777$       17,146$     36.8% 4,020$             12,349$      51.6% 36.8%
City of Chula Vista 42,161         - (30,445) 11,716 56 11,771       72.1% 11,420 294 99.2% 72.1%
City of Coronado 4,877           - (3,785) 1,092 44 1,136         76.7% 598 494 89.0% 76.7%
City of Del Mar2 1,637           - (4,002) 9 6 15              244.1% (1) 10 244.1% 244.1%
City of El Cajon 18,501         - (15,749) 2,752 248 3,000         83.8% 1,905 848 94.1% 83.8%
City of Encinitas 14,934         - (10,340) 4,594 184 4,779         68.0% 767 3,828 73.1% 68.0%
City of Escondido 28,763         - (16,757) 12,006 2,343 14,349       50.1% 10,952 1,054 88.2% 50.1%
City of Imperial Beach 5,425           - (5,085) 340 170 510            90.6% 344 (4) 96.9% 90.6%
City of La Mesa2 13,784         - (13,536) 585 360 945            95.6% 440 (151) 98.8% 95.6%
City of Lemon Grove 5,437           - (3,595) 1,842 (541) 1,301 76.1% 1,280 562 99.6% 76.1%
City of National City2 10,589         - (11,234) 429 250 679            103.7% 161 268 105.3% 103.7%
City of Oceanside 39,742         - (28,977) 10,765 523 11,289       71.6% 7,671 3,094 90.9% 71.6%
City of Poway 11,526         - (11,123) 403 486 889            92.3% 418 (15) 95.9% 92.3%
City of San Diego 241,527       - (203,595) 37,931 2,086 40,017       83.4% 35,854 2,077 98.3% 83.4%
City of San Marcos2 17,057         - (22,764) 7,301 96 7,397         132.9% 1,187 6,113 139.9% 132.9%
City of Santee2 10,923         - (17,774) 529 124 653            161.6% 451 77 165.7% 161.6%
City of Solana Beach2 3,489           - (7,184) 543 (11) 533 206.2% 24 520 206.9% 206.2%
City of Vista 18,996         - (16,052) 2,944 (2,826) 118 99.4% (75) 3,019 99.0% 99.4%
County of San Diego2 115,035       - (107,523) 19,192       1,297      20,489       92.3% 8,641 10,551        99.9% 92.3%

631,513$     -$              (540,265)$    131,342$   5,672$    137,015$   86,056$           44,990$      

LSI Allocations Cash Balances Held

1 Amounts are unaudited
2 For participants in the SDCRTC Debt Program (bonds or commercial paper) amounts may include interest earned on the unspent proceeds (cash and investment balances) and bond proceeds.
3 Remaining biennial programmed amounts available for drawing during FY 2015 and FY 2016, less negative balances at local agencies.  Revenues for FY 2016 were increased in February 2015 which increased programming capacity.

4 Disbursements include formula-based regular monthly payments to local agencies as requested and may include program costs, debt service payments and payments using debt proceeds.
5 Monitoring threshold. Amounts in bold exceeding 100% show estimated percentage spent in excess of available funds that may be due to debt proceeds disbursed and/or programming based on two years of allocations.
6 Results of this column (J) represent the balance remaining if estimated available funds for the fiscal year were spent according to how they have been programmed.
7 Results of this column (K) represent the percentage of actual sales tax spent cumulatively compared to actual cumulative sales tax revenue allocated.  Allocations may include interest earnings and debt proceeds.
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Current Year
Current Year Actuals vs. Annual

Actuals vs. Prior Year Forecast vs.
Estimates1 Actuals Estimates Actuals Prior Year1

FY 2009 229,741,846$    221,991,360$       -3.37% -9.07% -6.00%
FY 2010 199,792,224      204,191,747 2.20% -8.02% -10.00%
FY 2011 216,443,252      221,304,015 2.25% 8.38% 6.00%
FY 2012 232,369,215      236,947,112 1.97% 7.07% 5.00%
FY 2013 249,979,204      247,221,161 -1.10% 4.34% 5.50%
FY 2014 262,478,164      260,114,931 -0.90% 5.22% 5.00%
FY 2015 269,965,509      268,840,550 -0.42% 3.35% 4.00%
FY 2016 278,249,968      275,500,023 2 -0.99% 2.48% 3 3.50%

Cumulative 1,936,110,899$    

FY 2016 
Estimates FY 2016 Actuals2

Cumulative: 
FY 2016 

Actuals vs. FY 
2016 

Estimates

Cumulative: 
FY 2016 

Actuals vs. 
Same Period 
of FY 2015 

Actuals
July 19,133,806$      18,681,000$         -2.37% 2.98%
August 25,426,701        24,666,900 -2.72% 2.61%
September 26,192,054        26,156,332 -1.76% 3.60%
October 19,502,308        19,297,300 -1.61% 3.72%
November 26,050,322        25,729,800 -1.53% 3.82%
December 26,758,981        25,346,982 -2.23% 3.09%
January 20,494,432        20,090,600 -2.19% 3.13%
February 26,110,587        26,787,400 -1.54% 3.17%
March 23,046,728        22,290,430 -1.72% 2.53%
April 17,271,489        17,427,500 -1.53% 2.48%
May 23,019,614        23,236,600 -1.30% 2.42%
June 25,242,946        25,789,179 -0.99% 2.48%

278,249,968$    1 275,500,023$       

2Reflects actual year-to-date cash receipts through June 2016.
3Percentage of increase of FY 2016 as compared to FY 2015.

TransNet Extension Estimated Annual Sales Tax Revenue
as Compared to Actual Receipts through June 2016

Annual

The following data is available on a fiscal year basis and has been updated with the June
30, 2016, data: In 2002 SANDAG estimated that the agency would collect $14.023 billion (real
2002$) over the 40 year life of the TransNet program that was extended by voters in 2004 and
implemented in 2008. Unadjusted for inflation through FY2016 SANDAG has received from the State
Board of Equalization $1.936 billion in sales tax revenue. To determine if SANDAG is on track to
collect the initial estimate of sales tax revenue the actual revenue received must be adjusted for the
impacts to purchasing power from inflation and the sales tax revenue forecasts made in 2002 must
be normalized to the first complete TransNet revenue collection year, 2009. Using the San Diego
Consumer Price Index from the Bureau of Labor Statistics to adjust both the estimated and actual
revenue amounts shows that the actual revenue received in 2002$ is 11.7% below the estimated
amount through FY2016. A majority of this shortfall was the result of the decline in retail sales from
the economic impacts of the Great Recession (2007-2009). Although some of the sales tax revenue
decline was offset by declines in the prices paid for construction projects, the decline in construction
prices was not sufficient to offset all of the fall in sales tax revenue. 

1Latest SANDAG Board of Directors approved estimate.

Attachment 3

7



FY 2017 FY 2018
Revenues Budget Actual4 Variance Budget Budget

Annual TransNet Allocation1 -$  -$  -$  -$  412,054$    
Carryover TransNet Revenue - budgeted 125,273 125,273 - 127,898 - 

Total Revenues 125,273 125,273 - 127,898 412,054 

Expenses
Annual Fiscal Audits3 101,600 87,055 (14,545)       103,632 105,704 

Triennial Performance Audit3 - - - - 271,222 
Mileage 1,585 - (1,585) 1,625 1,667 
Advertisement 1,407 - (1,407) 1,442 1,480 
Postage/Delivery 181 - (181) 186 190 
Reserve for Outside Consulting Services5 20,500 - (20,500) 21,013 21,559 

Total Expenses 125,273 87,055 (38,218)       127,898 401,822 

Net Difference - 38,218 38,218 - 10,232

Other Available Funds:
Carryover TransNet Revenue - unbudgeted $230,992 $103,094 $103,094
Cumulative Interest Revenue - unbudgeted $24,762 24,762 24,762 

End of Year 255,754$    $127,856 138,088$    

Notes: 3.5130000%

FY 2016

ITOC Operating Budget Analysis
FY 2016 Approved Budget and Actual Expenses

for the Nine Months Ending March 31, 2016
and Projected Budgets for FY 2017 and FY 2018

Projected2

1Annual budget is $250,000 in 2002 dollars escalated annually by the Consumer Price Index (CPI). 
2Projected FY 2017 budget is escalated by 2.5% & FY 2018 budget is escalated by 2.6%.

3Projected annual fiscal audit budgets are based on the negotiated rates included in the current agreement for independent certified public 
accounting services entered into in FY 2013. Projected triennial performance audit budget based on most recent audit cost escalated by 3%.      

4Amounts are unaudited.      
5Reserve started at $20,000 in FY 2013 with CPI adjustment each subsequent year.
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Local Agency Street & Road (LSI) 
Maintenance (30% LSI Funding) Analysis
Cumulative SANDAG Activity
As of June 30, 20161

(in thousands)
A B C D E F

= A + B = C + D

City of Carlsbad 5,687$   2,428$   8,116$   (294)$  7,821$   7,821$   
City of Chula Vista 11,391  1,246  12,638  (6,655)  5,983  5,983  
City of Coronado 1,215  241  1,456  (71) 1,386 1,092  
City of Del Mar 442  48  490  (395)  95  9  
City of El Cajon 4,864  678  5,542  (3,128)  2,414  2,414  
City of Encinitas 3,409  1,059  4,467  (1,184)  3,282  3,282  
City of Escondido 7,165  1,469  8,634  (7,590)  1,043  1,043  
City of Imperial Beach 1,461  165  1,626  (1,577)  50  50  
City of La Mesa 3,157  978  4,136  (2,642)  1,494  585  
City of Lemon Grove 1,460  171  1,631  (1,299)  331  331  
City of National City 2,840  318  3,159  (2) 3,157 429  
City of Oceanside 9,400  2,531  11,931  (7,686)  4,244 4,244  
City of Poway 3,113  342  3,456  (3,431)  25 25  
City of San Diego 64,949  7,643  72,591  (71,127)  1,464 1,464  
City of San Marcos 4,217  894  5,111  (3,940)  1,171 1,171  
City of Santee 2,952  315  3,267  (2,020)  1,247 529  
City of Solana Beach 915  129  1,043  (145) 898 543  
City of Vista 4,627  1,085  5,712  (5,076)  636 636  
San Diego County 30,534  3,725  34,259  (2,682)  31,577  19,192  

Totals 163,798$   25,467$   189,264$   (120,943)$   68,321$   50,847$   

1 Unaudited
2 Other Funds may include TransNet I funds carried over to the TransNet  Extension Program, Interest earnings, and ARRA swap.
3 Expended Funds include payments made to local jurisidictions and Program Costs.

LSI: Maintenance

4 Maintenance activity is tracked to ensure no more than 30% of funds will be cumulatively spent; however payment to local jurisdictions for Maintenance projects 
may not exceed both the Total Maintenance Balance (Column E) and available Cash (Column F).
5 As noted in bold, amounts in Column F are less than Column E when the local agency is programming and spending more than 70% LSI on Congestion Relief 
projects.

TransNet  Funds 
Allocated at June 

30, 2016

Other Funds 
Allocated at 

June 30, 20162

Total Funds 
Allocated at    June 

30, 2016
Expended at 

June 30, 20163
Total Balance at 
June 30, 2016

Cash Balances 
Available at 

June 30, 20164,5
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TransNet  Grant Program Balances
As of June 30, 2016

A B C D E
= C - D

Total Revenue 
Received

Non-Grant 
(Regional) 
Revenue

Awarded Grant  
Revenue

Grantee 
Expenditures1

Unspent  Grant 
Commitment

Active Transportation Grant Program (ATGP - Bike/Ped)2,3 $42,336,574 $22,834,304 19,502,270$     8,490,490$       11,011,780$    

Smart Growth Program (SGIP)4 $40,304,021 n/a 30,810,532       17,990,745       12,819,787      

Local Environmental Mitigation Program5 $34,624,804 21,812,393       6  12,812,411       11,273,960       1,538,451        

Senior Mini-Grant Program7 $10,152,575 n/a 11,889,151       8   8,902,231 2,986,920        

1 Amounts may include estimated accruals for the period ending June 30, 2016.
2 Includes awarded ATGP Cycles 1, 2, and 2A (FY 2010-2012). Cycle 3 of the ATGP was funded with TDA funds.

6 Local EMP non-grant projects and expenditures are funded with sales tax revenue while regional projects may also receive bond proceed funding.
7 Includes awarded Senior Mini-Grant Cycles 1, 2, 3 and 4.

Revenue Received

3 TransNet  2% (Bike/Ped) revenue allocation is used toward regional bike projects in addition to ATGP Grants. 
4 Includes awarded SGIP Cycles 1, 2,  and 3 (FY 2009-2016).  Awarded Grant Revenue includes $12 million (Cycle 3) for projects approved in July 2015 which 
have not yet incurred expenditures.
5 Local Environmental Mitigation Program revenues are used toward grant and non-grant projects. Includes awarded EMP Land Management Grants (FY 
2006-2015).  Land Acquisition Grants from Cycle 1 (FY 2014) are funded from Major Corridor EMP and are therefore not included in this report.

8 Awarded Grant Revenue (Column C) includes the full FY 2016 and FY 2017 allocations whereas Column A represents Total Revenues Received through June 
30, 2016.
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San Diego Association of Governments – TransNet Program 

INDEPENDENT TAXPAYER 
OVERSIGHT COMMITTEE  

October 12, 2016 AGENDA ITEM NO.: 15 

Action Requested: INFORMATION 

OVERVIEW OF DEVELOPMENTS IN THE FINANCIAL MARKETS File Number 1500200 
 
Introduction 

Staff provides quarterly briefings intended to keep the Independent Taxpayer Oversight Committee 
(ITOC) informed about the latest developments in the financial markets, the economy, sales tax 
revenues, and the strategies being explored and implemented to minimize possible impacts to the 
TransNet program. At the September 14, 2016, ITOC meeting, staff will provide an update on 
municipal market conditions, the current SANDAG debt portfolio, the economy, and sales tax 
revenues.  
 
Discussion 

Market Review and Update 

Overview 

Throughout 2016, 
financial markets have 
been volatile due to 
economic and political 
uncertainties. On 
June 23, 2016, the 
United Kingdom voted 
to leave the European 
Union (“Brexit”). Given that polling prior to the vote indicated that the Brexit referendum was 
unlikely to pass, investors were shocked at the results and began moving from equities to fixed 
income securities, driving down rates. In the two trading days following the Brexit, the S&P declined 
5.34 percent to 2,000.54 – its lowest point since mid-March. Since then, the S&P has rebounded as 
concerns about the Brexit’s near-term impact on the United States (U.S.) economy subsided. The S&P is 
up 6.68 percent for the year. 
 
Domestically, U.S. Gross Domestic Product (GDP) grew at a disappointing 1.1 percent in the second 
quarter. Although personal consumption grew at a healthy 4.4 percent, fixed investment continues to 
hold back GDP growth. Following a disappointing May jobs report in which employers added only 
38,000 jobs, the job market rebounded as employers added 292,000 and 255,000 jobs in June and July, 
respectively. With these mixed results, the Federal Open Market Committee (FOMC) has voted against 
a rate increase at each of its 2016 meetings to date. 

 AAA MMD Rate Movements 

Maturity 6/30/2015 9/30/2015 12/31/2015 3/31/2016 6/30/2016 8/25/2016 

3-Year 0.93% 0.79% 0.99% 0.81% 0.66% 0.62% 

5-Year 1.38% 1.27% 1.26% 1.07% 0.89% 0.85% 

10-Year 2.28% 2.03% 1.92% 1.70% 1.35% 1.41% 

20-Year 3.01% 2.80% 2.55% 2.44% 1.89% 2.00% 

30-Year 3.28% 3.04% 2.82% 2.69% 2.02% 2.12% 



 

 2 

The combination of the short-term shock from the Brexit referendum vote and continued uncertainty 
regarding the health of the global and domestic economies has created a historically low municipal 
interest rate environment. In the immediate aftermath of the Brexit, investors’ strong demand for 
fixed income securities drove down bond rates. On July 6, 2016, the 30-year AAA MMD reached 
1.93 percent – its lowest point in history. Rates have since increased and are now near pre-Brexit 
levels. Despite this, the current 30-year AAA MMD is 2.12 percent, down 0.65 percent since the start of 
the year. Still very low, this rate has been lower only 0.29 percent of the time since the inception of 
the index. 
 

 

 

   

AAA MMD Yield Curve Movement  
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Municipal Market Supply1 

Through July, municipal bond supply was 
down 3.9 percent to $226.7 billion in 2016 
compared to $236.0 billion in 2015. This 
remains a significant amount of supply for the 
year. Approximately 42.1 percent is due to 
refunding existing bonds, while 37.6 percent is 
from issuing new money bonds. The remainder 
is attributable to combined new money and 
refunding transactions. The transportation 
sector’s issuance volume is $22.1 billion, up 
7.6 percent compared to 2015. 

Interest Rate Forecasts 

After raising the federal funds target rate at their December 2015 meeting, FOMC officials have 
voted against raising rates at each of their five meetings in 2016. Inflation remains below the 
FOMC’s target rate of 2 percent and has been a primary factor preventing a rate hike. However, on 
August 26, 2016, at the Kansas City Federal Reserve Bank’s annual economic symposium, 
Chairwoman Janet Yellen indicated that the strengthening labor market could lead to a possible 
rate increase as soon as the FOMC’s September meeting. 
 
The table below provides an average of interest rate forecasts by industry professionals. These are 
surveyed and compiled by Bloomberg. As noted, the ten-year U.S. Treasury rate is forecast to 
increase to 1.63 percent by the fourth quarter of calendar year 2016. The 30-year U.S. Treasury is 
forecast to increase to 2.46 percent by the fourth quarter of calendar year 2016. The two-year 
U.S. Treasury is forecasted to increase to 0.78 percent by the fourth quarter of 2016. All these levels 
are lower than what was forecasted at the time of our last ITOC update. 
 

The Street's Interest Rate Forecast2 

Forecast 8/25/16 Q3 16 Q4 16 Q1 17 Q2 17 Q3 17 Q4 17 

30-Year UST 2.29% 2.32% 2.46% 2.60% 2.72% 2.79% 2.91% 

10-Year UST 1.63% 1.54% 1.63% 1.7% 1.93% 2.06% 2.19% 

2-Year UST 0.84% 0.70% 0.78% 0.93% 1.07% 1.24% 1.42% 

3M LIBOR 0.83% 0.72% 0.79% 0.88% 1.02% 1.18% 1.41% 

Fed Funds Target Rate 

Upper Bound 
0.50% 0.55% 0.70% 0.80% 0.95% 1.00% 1.25% 

Fed Funds Target Rate 

Lower Bound 
0.25% 0.28% 0.43% 0.52% 0.67% 0.76% 0.97% 

  
                         
1 Issuance data from Thomson Reuters 
2 Bloomberg survey compilation as of August 25, 2016 
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Debt Portfolio Overview and Update 

2016 Series A Bonds 

On August 3, 2016, SANDAG successfully sold $325.0 million of tax-exempt, fixed-rate bonds in a 
negotiated sale. Due to market conditions and investor demand, SANDAG’s bonds sold at a 
premium which generated total project funds of $402.6 million. The bonds are structured as level 
debt service and will be repaid at approximately $20.7 million annually through FY 2048. 
Amortization of principal on the bonds begins on April 1, 2017, with the final maturity on  
April 1, 2048, in line with SANDAG’s existing debt. Series 2016A was sold at an attractive all-in cost 
of 3.29 percent. Of the $402.6 million in total proceeds generated, $46.4 million will be used to 
repay the commercial paper program and the remaining proceeds will go to fund high-priority 
regional transportation projects outlined in its TransNet Early Action Program. 

Outstanding Debt Overview  

Following the 2016 bond issuance, SANDAG has $1.78 billion of outstanding long-term debt, 
consisting of the Series 2008 variable-rate bonds, the 2010 Series A taxable Build America Bonds, the 
2010 Series B tax-exempt fixed-rate bonds, the 2012 Series A tax-exempt fixed-rate bonds, and the 
2014 Series A tax-exempt fixed-rate bonds. Of the total debt portfolio, 23 percent consists of 
synthetic fixed-rate bonds (variable-rate bonds hedged with fixed-payer interest rate swaps) and 
the remaining 77 percent are fixed-rate bonds. A summary of the outstanding bonds is tabulated 
and graphically presented below. 

Summary of Outstanding Debt 

Series Tax Status Coupon Type Original Issue Size Outstanding Par Call Option Final Maturity 

2008A Tax-Exempt Variable-Rate $150,000,000 $100,575,000 Current 4/1/2038 

2008B Tax-Exempt Variable-Rate $150,000,000 $100,575,000 Current 4/1/2038 

2008C Tax-Exempt Variable-Rate $150,000,000 $100,575,000 Current 4/1/2038 

2008D Tax-Exempt Variable-Rate $150,000,000 $100,575,000 Current 4/1/2038 

2010A Taxable BABs Fixed-Rate $338,960,000 $338,960,000 Make-Whole 4/1/2048 

2010B Tax-Exempt Fixed-Rate $11,040,000 $7,590,000 4/1/2020 4/1/2030 

2012A Tax-Exempt Fixed-Rate $420,585,000 $357,695,000 4/1/2022 4/1/2048 

2014A Tax-Exempt Fixed-Rate $350,000,000 $345,540,000 4/1/2024 4/1/2048 

2016A Tax-Exempt Fixed-Rate $325,000,000 $325,000,000 4/1/2026 4/1/2048 

Total 
   

$1,777,085,000 
  

  

  
 

 

 

 

Outstanding Par Breakdown by Tax Status Outstanding Par Breakdown by Fixed and Hedged 

Fixed Rate
$1,374.8MM

77%

Synthetic 
Fixed Rate
$402.3MM

23%

Tax-Exempt
$1,438.1MM

81%

Taxable 
BABs

$339.0MM
19%
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Debt Service and Coverage 

As seen in the figure below, SANDAG has an aggregate level debt service profile with 
approximately $105.3 million in debt service per year through FY 2048. Debt service coverage as of 
August 31, 2016, using sales tax receipts of $275.5 million for FY 2016, is 2.63 times. For every $1.00 
of debt service, SANDAG received $2.63 of sales tax revenue providing ample coverage. This high 
debt service coverage, together with the level annual debt service payment, the fairly conservative 

debt portfolio, and a well-managed program are critical factors that support the SANDAG triple-A 
ratings from Fitch and S&P. 

Recent Variable-Rate Demand Bond and Swap Mark-to-Market Performance 

SANDAG has $402.3 million of outstanding variable-rate demand bonds (Series 2008 A, B, C, and D), 
as shown below. These variable-rate demand bonds (VRDBs) are backed by Standby Bond Purchase 
Agreements (SBPA) from certain financial institutions. The interest rate on these bonds resets 
weekly through a remarketing process.  

Most recently, the Securities Industry and Financial Markets Association (SIFMA) Index (the 
benchmark short-term municipal index) reset to 0.56 percent on August 24, 2016. This is relatively 
high compared to the 1-Month London Interbank Offered Rate (LIBOR). Usually equal to 70 percent 
of the 1-Month LIBOR, SIFMA is now upwards of 100 percent of the 1-Month LIBOR following its 
latest reset. This is due to investors moving dollars out of tax-exempt money market mutual funds in 
an attempt to comply with new Net Asset Value rules, which become effective in October. Even 
with SIFMA increasing, SANDAG VRDBs continue to trade well compared to this benchmark. 
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SANDAG Series 2008ABCD VRDB Resets Since December 31, 2015 

Series SBPA Provider Remarketing Agent Reset Average SIFMA Average Spread to SIFMA 

2008A 
J.P. Morgan Chase Bank 

NA 
Barclays Capital Inc. 0.27% 

0.28% 
-1 bps 

2008B 
J.P. Morgan Chase Bank 

NA 
Goldman Sachs & Company 0.28% 

0.28% 
0 bps 

2008C Mizuho Corporate Bank J.P. Morgan Securities LLC 0.28% 0.28% 0 bps 

2008D State Street 
Stifel, Nicolaus & Company 

Inc. 
0.28% 

0.28% 
0 bps 

 

SANDAG also has $402.3 million of fixed-payer interest rate swaps outstanding, the purpose of 
which is to hedge the interest rate variability associated with the $402.3 million of variable-rate 
bonds. Additionally, SANDAG has $313.2 million of basis swaps outstanding. Under the basis swaps, 
which become effective on April 1, 2018, when the existing fixed-payer swaps were originally 
scheduled to convert from the LIBOR to the SIFMA based indices, SANDAG will pay its counterparty 
a floating interest rate payment based upon the SIFMA Index and will receive a floating payment 
based upon 107.4 percent of three-month LIBOR. The market value of the SANDAG swap portfolio 
changes with interest rate fluctuations. The mark-to-market valuation, as of August 25, 2016, is 
approximately ($122,592,388); meaning SANDAG would need to pay approximately $122.6 million 
to terminate the entire swap portfolio in the current market. However, the swaps are performing as 
expected and currently there are no reasons that SANDAG would terminate the swaps. Additionally, 
SANDAG is not required to post collateral under the swap agreements. On an annual basis and in 
accordance with Board Policy No. 032: San Diego County Regional Transportation Commission 
Interest Rate Swap Policy, an annual written description of the swaps and an evaluation of the risks 
associated with outstanding interest rate swaps are presented to the Board for review.  

 

(Rest of this page intentionally left blank) 
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Swap Portfolio Overview 

Associated 
Series 

SANDAG 
Pays 

SANDAG 
Receives 

Trade 
Date 

Effective 
Date 

Maturity 
Date 

MTM Value 
(As of 8/25/16) 

Notional 
Outstanding 

Bank 
Counterparty 

Series 2008 3.8165% 

65% of USD-
LIBOR 'til 
04/18; SIFMA 
Swap Index 
thereafter 

05/23/12 05/23/12 04/01/2038 
($46,491,85

3) 
$134,100,000 

Bank of 
America, N.A. 
(A1/A/A+) 

Series 2008 3.8165% 

65% of USD-
LIBOR 'til 
04/18; SIFMA 
Swap Index 
thereafter 

05/23/12 05/23/12 04/01/2038 
($46,491,85

3) 
$134,100,000 

Goldman Sachs 
Mitsui Marine 
Derivative 
Products, L.P. 
(Aa2/AA+/ ) 

Series 2008 3.4100% 
65% of USD-
LIBOR 

05/23/12 05/23/12 04/01/2038 ($44,103,999) $134,100,000 
Bank of 
America, N.A. 
(A1/A/A+) 

Total Fixed Payer Swaps ($137,087,704) $402,300,000 
 

Series 2008 
SIFMA 
Swap 
Index 

107.4% of 3 
Month LIBOR 

03/19/09 04/01/18 04/01/2038 $7,247,658 $156,600,000 
Barclays Bank 
PLC 
(A2/A-/A) 

Series 2008 
SIFMA 
Swap 
Index 

107.4% of 3 
Month LIBOR 

03/19/09 04/01/18 04/01/2038 $7,247,658 $156,600,000 
Barclays Bank 
PLC 
(A2/A-/A) 

Total Index Conversion Swaps $14,495,316 $313,200,000 
 

Total Combined ($122,592,388) $715,500,000  

 

(Rest of this page intentionally left blank) 
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Cost of Capital 

SANDAG has a very attractive weighted average cost of capital (WACC) of 3.78 percent. This cost 
can vary based upon swap performance and the cost of liquidity to support the variable-rate debt.  

 

The 2008A-D bonds with the current swap rate and associated fees provide a cost of capital equal to 
4.10 percent. The 2010A bonds were issued as taxable Build America Bonds and have a borrowing 
cost of 3.89 percent. The 2010B tax-exempt bonds have a borrowing cost of 3.14 percent. The 2012A 
and 2014A bonds were sold at an all-in cost of 3.72 percent and 3.85 percent, respectively. The most 
recent Series 2016A bonds were sold at an all-in cost of 3.29 percent. Taken together, SANDAG has 
issued approximately $1.89 billion in bonds, to accelerate project delivery, for a weighted average 
cost of 3.78 percent. 

SANDAG’s WACC Calculations 

Synthetic Fixed Rate: 

Series Par Post ‘12 Refunding Swap Rate SBPA Fee 
Remarketing Agent 

Fee 
Cost of Capital 

2008A $100,575,000 3.8165% 0.390% 0.06% 4.2665% 

2008B $100,575,000 3.8165% 0.390% 0.06% 4.2665% 

2008C1 $67,050,000 3.8165% 0.320% 0.06% 4.1965% 

2008C2 $33,525,000 3.4100% 0.320% 0.06% 3.7900% 

2008D $100,575,000 3.4100% 0.340% 0.06% 3.8100% 

2008 Weighted Avg. 4.1010% 

Fixed Rate: 

Series Original Par - - - All-in TIC 

2010A $338,960,000 - - - 3.8871% 

2010B $11,040,000 - - - 3.1434% 

2.00%

2.50%

3.00%

3.50%

4.00%

4.50%

5.00%

5.50%

6.00%

6.50%

7.00%

Bond Buyer Revenue Bond Index SANDAG'S Current Weighted Average Cost of Capital

Bond Buyer Revenue Bond Index and SANDAG’s WACC 

Series 2014A Series 2012A Series 2010A Series 2008 Series 2016A 
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SANDAG’s WACC Calculations 

2012A $420,585,000 - - - 3.7167% 

2014A $350,000,000 - - - 3.8507% 

2016A $325,000,000 - - - 3.2947% 

Total Weighted Avg. 3.7832% 

 

Commercial Paper 

In addition to the long-term debt, SANDAG has a short-term commercial paper program supported 
by a Letter of Credit from Union Bank. The commercial paper program was authorized at 
$100 million and has a current outstanding balance of $27.23 million as of September 1, 2016. The 
paper was most recently remarketed out 43 days at a rate of forty-nine basis points. 

SANDAG staff recently negotiated a one-year extension of the commercial paper program’s Letter 
of Credit with Union Bank. The Letter of Credit now expires in September 2017. 

Looking Ahead 

SANDAG and its financing team continue to make progress in discussions and preparation of a 
formal application for a Federal Transportation Infrastructure Finance and Innovation Act (TIFIA) 
loan to support the Mid-Coast Project. SANDAG provided TIFIA staff with a revised plan in June. 
TIFIA is currently reviewing the updated plan and plans on taking SANDAG’s request to credit 
committee in September. Following its credit committee, TIFIA may invite SANDAG to formally 
apply this fall. The TIFIA loan is currently expected to be successfully executed in the first or second 
quarter of 2017. 

The Local Economy and Sales Tax Revenues 

The U.S. economy’s growth in 2016 is similar to that of 2015. The growth rate estimate for the 
nation’s total value of goods and services produced, GDP, rose at an annual rate of 0.8 percent 
during the first quarter of 2016, and 1.1 percent in the second quarter. This slow economic growth 
has forced most forecasters to keep their economic growth estimates for the full year at 2 percent 
or lower, which would be slightly down from the 2.6 percent growth achieved in 2015.  

The slow economic growth has been primarily attributed not to poor domestic conditions, but to 
troublesome international issues, such as BREXIT and sluggish Eurozone performance, slowing or 
negative growth in emerging economies, and continued or escalating strife in the Middle East.   

To achieve a more robust GDP growth rate requires more jobs in total, more jobs of a higher 
quality, and more jobs that are higher paying than have been created over this past year. During 
2015, job growth averaged 230,000 new jobs per month, continuing an unprecedented streak of 
positive monthly job growth dating back to October of 2010. Over 2.7 million jobs were created 
nationwide during 2015 (a growth rate of about 2%). The increase in the rate of job production 
during 2014 pushed the unemployment rate down to 4.9 percent in the first half of 2015, nearly the 
same level as before the start of the Great Recession.  
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Locally, the increase in jobs was a tick below the national rate. The San Diego region recorded 
23,445 new payroll jobs in 2015, a rise of 1.6 percent. Also, the local unemployment rate dropped 
during 2015, falling to 4.7 percent, below the national level. The local unemployment rate fell 
further during the first quarter of 2016, to 4.2 percent, but has crept up recently (to 5.2%) as the 
labor force has increased locally; this is a positive sign, as it indicates more workers actively seeking 
employment. Wage growth has been sluggish to nonexistent during the recovery, but reports in the 
last several months have suggested that wages are starting to trend upwards 

The improved trend for job growth is dampened by lingering concerns about the volatility of 
economic growth and political stability globally. Additional concerns weakness in wage growth and 
the average number of hours worked linger, but recent signs have been positive, though wage 
gains since 2008 have primarily accrued to high earners. These trends, combined with the types of 
jobs (mainly lower-paying) that have been created since the end of the recession, have contributed 
to keeping real per-capita disposable income almost stagnant for the past decade, and only rising 
slowly in the previous two years. This in turn, has led to weak growth in consumer spending, which 
makes up more than 70 percent of the economy and is a primary driver of sales tax revenue. While 
personal consumption expenditures have driven recent GDP gains, private investment and 
government expenditures have been flat. Additional economic headwinds are expected from the 
slowing of economic growth globally and in turn, the effect on the trade value of the dollar. Most 
of the United States’ major trading partners continue to experience slower economic growth, 
including China, Japan, Europe, Mexico, Brazil, and Russia, and in turn, the trade value of the dollar 
is rising making our goods in these markets more expensive and reducing our exports, which 
provides a drag on the national economy.   

These economic headwinds and volatility, as well as some potential structural changes, are affecting 
consumer spending habits. Locally, for example, taxable retail sales over the last four quarters  
(July 2015-June 2016) have increased 2.6 percent which is below the 3.5 percent expected, but also 
lower than other regions in California. Much of the local slowdown is from the reduction in gas 
prices and relatively weak auto sales, which are slowing again after robust post-recession recovery. 
Gas prices have seemed to stabilize at a low level in the last two-quarters, and the trend away from 
brick-and-mortar retail to online, as well as reduced cross-border retail activity from the decline in 
the Peso have been a drag on local retail sales. In light of the decline in the unemployment rate, 
increase in labor force, and small uptick in wages since last year taxable sales could be expected to 
pick up as consumer confidence and economic status improve, pulling the overall trend closer to the 
expected 3.5 percent increase expected for FY 2016.  
 
 
Key Staff Contacts: Ray Major, (619) 595-5668, ray.major@sandag.org 
 André Douzdjian, (619) 699-6931, andre.douzdjian@sandag.org 
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