
Status of EMP Land Management Grant Program Projects
Reporting period through June 30, 2023

Project  Project Type and Description of 
Project Activities

Grant 
Execution 

Date

Grant 
Expiration 

Date

 Grant 
Amount 

Matching 
Funds 

Amount

Status and Amendment 
History

Project Complete 
Based on Current 
Project Schedule

Project Complete 
Based on Grant 
Dollars Spent

Project Complete 
Based on Matching 

Funds Dollars Spent

Watch 
List* Notes

1 San Diego 
Audubon Society Silverwood-Anstine

Survey the Silverwood Reserve property 
lines currently affected and install 
approximately 1,100 feet of non-barbed 
wire fencing. In addition, 255 feet of 
lodge pole wood fencing will be installed 
at the Anstine Preserve. 

10/30/18 4/28/22 $34,311 N/A
Project IS complete. 
AM 1 - 6-month extension
AM 2 - 12-month extension

100% 69% N/A Yes

Project is on the Watch List due to 
labor compliance issues and the 
Grantee has been reported to the 
California Department of Industrial 
Relations (DIR). DIR has assigned a 
case manager and is investigating. 
The Project is complete and will 
close out once labor compliance 
issues are resolved.

2 City of San Diego San Pasqual Cactus 
Wren

Enhance and restore an additional 100 
acres of habitat for the endangered 
Coastal Cactus Wren along the north 
side of San Pasqual Valley.

1/28/19 1/28/24 $200,000 $53,330

Project IS making timely 
progress toward its revised 
milestones.                                                                                                             
AM 1 - Scope of Work Change

88% 71% 100% No

3 City of San Diego Lower Otay Reservoir

Weed management, cactus relocation, 
and cactus planting to expand existing 
coastal cactus wren territory from Salt 
Creek Preserve towards the Sweetwater 
population. 

2/25/19 2/25/24 $243,142 $69,158 Project IS making timely 
progress toward its milestones.                                                                                              87% 39% 43% No

4 San Diego Zoo 
Global Stinknet Removal

Manage an entrenched stinknet 
infestation at the Safari Park Biodiversity 
Reserve for the benefit of the large 
extant nesting population of coastal 
cactus wrens and other sensitive species 
on the property.

11/29/18 11/29/23 $132,025 $132,263

Project IS making timely 
progress toward its revised 
milestones.                                                                                                             
AM 1 - 5-month extension
Am 2 - 6 month extension

92% 83% 103% No

5 City of San Diego West Otay Mesa 
Stinknet Removal

Control stinknet around the priority Otway 
Mesa vernal pool complexes and 
surrounding maritime succulent 
scrub/coastal sage scrub habitats Protect 
the sensitive vernal pool ecosystems and 
create a buffer from invasive weed 
species. 

4/20/23 10/20/24 $80,000 $0 Contract execution is 
complete. 11% 0% N/A No

6 City of San Diego Otay Mesa Vernal Pool 
Restoration

Protect and enhance vernal pool 
ecosystems, maritime succulent scrub  
and Western burrowing owl habitats in 
the Goat Mesa and Wruck Canyon vernal 
pool. Create a buffer from invasive weed 
species and reduce sediment erosion.

4/20/23 10/20/24 $80,000 $0 Contract execution is 
complete. . 11% 0% N/A No

7 County of San 
Diego

Otay Ranch Preserve 
Enhancement

Restore and increase habitat for Quino 
checkerspot butterfly near Minnewawa 
Truck Trail through seasonal road 
closure, seeding, and planting within 
suitable Quino habitat.

3/13/23 9/13/24 $80,000 $0 Contract execution is 
complete. 17% 0% N/A No

8 Earth Discovery 
Institute

El Monte Preserve Bat 
Hotel

Aid the recovery of locally declining bat 
species, by: creation of a thermally 
stable, long-term roost site, or “bat hotel." 
Engage and educate the public about the 
ecological importance and conservation 
value of bats.

3/13/23 9/13/24 $77,840 $0 Project IS making timely 
progress toward its milestones 17% 1% N/A No

9 Friends of 
Famosa Slough

Famosa Slough 
Stormwater Treatment 
Pond Restoration & 
Enhancement

Restore treatment ponds and berms and 
reduce pollution and trash from entering 
into Famosa Slough. Reduce  the risk of 
habitat conversion.  

3/13/23 6/13/24 $53,000 $0 Contract execution is 
complete. 20% 0% N/A No

10 Nature Collective ACT Enhancement & 
Restoration

Installation of fences and signage. 
Treatment of invasive species. 
Implement erosion control measures to 
repair trail damage. Improve two major 
wildlife connectivity undercrossings for 
Southern Mule Deer.

3/2/23 3/2/24 $80,000 $0 Project IS making timely 
progress toward its milestones 25% 11% N/A No

Grantee Name

9th Cycle

10th Cycle
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Status of EMP Land Management Grant Program Projects
Reporting period through June 30, 2023

Project  Project Type and Description of 
Project Activities

Grant 
Execution 

Date

Grant 
Expiration 

Date

 Grant 
Amount 

Matching 
Funds 

Amount

Status and Amendment 
History

Project Complete 
Based on Current 
Project Schedule

Project Complete 
Based on Grant 
Dollars Spent

Project Complete 
Based on Matching 

Funds Dollars Spent

Watch 
List* NotesGrantee Name

11 Otay Water 
District

San Miguel HMA 
Perimeter Fencing 
Restoration

Reduce illegal recreational trespass 
threats in the San Miguel HMA to high 
priority SO/SL species found within the 
HMA's Diegan coastal sage scrub and 
grassland habitats. 

3/16/23 9/16/24 $78,594 $0 Project IS making timely 
progress toward its milestones 17% 7% N/A No

12 San Diego 
Audubon Society

Anstine-Audubon 
Nature Preserve 
Fencing

Installation of lodge pole fencing to 
secure the northern boundary of the 
Anstine-Audubon Nature Preserve from 
hazardous and non-hazardous dumping 
and illegal trespassing. 

2/27/23 2/27/24 $48,325 $0 Contract execution is 
complete. 33% 0% N/A No

13 San Diego Habitat 
Conservancy

Quarry Creek Preserve 
Fencing

Reduce human use within Diegan CSS 
and southern riparian forest habitat within 
the 95.92 acre Quarry Creek Preserve. 

2/27/23 8/27/24 $79,967 $0 Project IS making timely 
progress toward its milestones 22% 1% N/A No

14 San Diego Habitat 
Conservancy

San Diego Thornmint 
Enhancement

Expand and enhance three populations 
of San Diego thornmint (ACIL) on San 
Diego Habitat Conservancy managed 
properties.

2/27/23 8/27/24 $79,877 $0 Project IS making timely 
progress toward its milestones 22% 6% N/A No

15 Port of San Diego

Endangered Avian 
Nesting Site 
Stewardship at D-
Street Fill

Assist in management and recovery of  
the California least tern (endangered) 
and western snowy plover (threatened), 
which occur at the D Street Fill during the 
avian breeding season. 

3/2/23 9/2/24 $80,000 $0 Contract execution is 
complete. 17% 0% N/A No

16 City of San Diego Dennery Canyon 
Restoration

Restore and enhance populations of four 
MSP plant species:  San Diego 
thornmint, Otway tarplant, San Diego 
ambrosia, Orcutt's bird’s beak, and vernal 
pool habitat.

4/20/23 4/20/26 $336,085 $50,826 Contract execution is 
complete. 6% 0% 7% No

17 City of Santee Tank Hill Cactus Wren 
Habitat Enhancement

Enhance existing cactus populations at 
the Tank Hill property. Treatment of 
invasive plant species. Improve and 
increase available nesting habitat and 
improve wildlife connectivity for the 
Coastal Cactus Wren. 

TBD TBD $190,338 $9,000
Project has not begun. 
Contract execution is pending 
signatures from City of Santee

N/A 0% 0% No

18 County of San 
Diego

Ramona Grasslands & 
Boulder Oaks Preserve 
Bullfrog Eradication 

Enhance habitat for the southwestern 
pond turtle and red-legged frog. 
Implement a bullfrog eradication program 
and treatment of ponds on project sites.

3/13/23 9/13/25 $223,668 $20,040 Contract execution is 
complete. 10% 0% 0% No

19
Mission Trails 
Regional Park 
Foundation

Mission Trails San 
Diego Thornmint 
Restoration & 
Enhancement

Improve and expand areas occupied by 
San Diego thornmint  and translocate 
thornmint to areas with suitable friable 
clay soil within MTRP through restoration 
and enhancement of degraded habitat.

3/24/23 3/24/27 $159,143 $41,620 Contract execution is 
complete. 6% 0% 0% No

20 Nature Collective Rare Dune Plant 
Restoration

Restore rare dune habitat. Implement 
conservation efforts for Nuttall’s 
Acmispon and other dune species. 
Collect and spread seeds. Conduct  
monitoring  and controlling invasive 
species.

3/2/23 3/2/26 $131,000 $26,572 Project IS making timely 
progress toward its milestones 8% 12% 106% No

21

Zoological Society 
of San Diego 
d/b/a San Diego 
Zoo Wildlife 
Alliance

Safari Park Biodiversity 
Reserve (SPBDR) 
Stinknet Removal II

Remove and manage stinknet. Seed 
bank in 70 acres of coastal sage scrub, 
and restore 5 acres of disturbed land in 
the SPBDR in collaboration with the San 
Pasqual Band of Mission Indians and 
other tribal partners.

4/21/23 6/21/27 $226,302 $301,320 Contract execution is 
complete. 4% 0% 0% No

22 San Dieguito 
River Park JPA

West Bernardo 
Mountain HMA 
Enhancement & 
Restoration

Enhance and restore suitable coastal 
sage scrub and cactus scrub habitat for 
Coastal Cactus Wren  by creating an 
additional territory with the installation of 
2775 1-gallon cacti.

3/2/23 3/2/28 $82,714 $29,120 Contract execution is 
complete. 5% 0% 0% No

23 San Diego River 
Park Foundation

Ocean Beach Estuary 
Enhancement Project

Reduce threats to SO and SL species in 
the San Diego River estuary and allow 
human recreational use to coexist with 
high-quality habitat.

3/2/23 3/2/26 $233,147 $268,838 Project IS making timely 
progress toward its milestones 8% 1% 0% No

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Smart Growth Incentive Program Projects
Reporting period through June 30, 2023

Project  Project Type and Description of Project Activities
Grant 

Execution 
Date

Grant 
Expiration 

Date

 Grant 
Amount 

Matching 
Funds 

Amount

Status and Amendment 
History

Project Complete 
Based on Current 
Project Schedule

Project 
Complete 

Based on Grant 
Dollars Spent

Project Complete 
Based on Matching 

Funds Dollars 
Spent

Watch 
List* Notes

1 City of El 
Cajon

El Cajon Transit Center 
Connection 
Improvements

Capital: Provides a direct link to transit by installing 
elements that will encourage smart growth such as 
wide sidewalks, enhanced crosswalks, thematic 
lighting, LID basins, streets trees, site furniture, a 
roundabout, bulb-outs, signage, and Class I bikeway.

8/2/19 2/2/24 $2,500,000 $301,200

Project IS making timely 
progress toward its 
milestones.
AM1 - 14-month extension 
AM2 - 8-month extension 
(pending)                                                                                                        

85% 14% 24%  No 

Construction began in January 2023 
and is estimated to be complete in 
April 2024, which is after the grant 
expiration date. The City has 
experienced issues with its contractor 
and SDG&E and requested an 8-
month extension to allow the scope of 
work to be completed.

2 City of El 
Cajon

Main Street - Green 
Street Gateway Project

Capital: Revitalizes the Main Street corridor into an 
attractive 'urban-forest' gateway, with tree-lined 
widened sidewalks and Class IV bikeways, LID 
planters, signage, thematic site furnishing, and 
lighting. 

8/2/19 12/2/23 $2,500,000 $1,000

Project IS making timely 
progress toward its 
milestones.
AM1 - 12-month extension

88% 15% 3228%  No 

The City executed the construction 
contract in December 2022 but the 
contractor became unresponsive to 
the City from January-July 2023. The 
Notice to Proceed was issued to the 
contractor in July 2023 and the 
contractor is now responsive and 
working toward preparing for 
construction. The City has requested a 
10-month extension to allow the 
project to be constructed.

3 City of Lemon 
Grove

Connect Main Street 
Phase I and II

Capital: Construction pedestrian and bicycle facilities 
from Broadway to San Miguel.  It will enhance the 
north/south movement of people walking/biking by 
implementing a street conversion, D.G. pedestrian 
trail, shared-use path, pedestrian crosswalks, bulb 
outs, lighting, and landscape features.

7/20/20 8/20/24 $2,500,000 $1,000

Project IS making timely 
progress toward its 
milestones.
AM1 - Scope and 7-month 
extension

71% 14% 15%  No 
Final design has been completed and 
the City is putting the project out to bid 
in July 2023.

4 City of 
National City

Sweetwater Protected 
Bikeway

Capital: Provides nearly 1.2 miles of protected bike 
facilities along Sweetwater Road and extend the 
Class I bike path on Plaza Bonita Road to Sweetwater 
Road (0.4 miles).

2/14/19 8/14/23 $2,500,000 $278,906

Project IS making timely 
progress toward its 
milestones.
AM1 - 12-month extension
AM2 - 4-month extension (in 
process)   

96% 53% 16%  No Project is in construction and 
anticipated to be 60% complete. 

5 City of San 
Diego

Downtown Mobility 
Cycle Way Improvement 
Phase I & II

Capital: Improves bike infrastructure in Downtown 
San Diego. The project scope includes street 
resurfacing, traffic striping, construction of 5.09 miles 
of Class IV (Cycle Track), which include curb ramps, 
raised median, angled parking conversion, and signal 
modification for bike signals.

3/5/19 10/25/24 $2,500,000 $2,100,000 Project IS complete.
AM1 - 36-month extension 76% 100% 119%  Yes 

Project is on the Watch List due to 
labor compliance issues and one of 
the Grantee's contractors has been 
reported to the California Department 
of Industrial Relations (DIR). DIR has 
assigned a case manager and is 
investigating. The Project is complete 
and will close out once the labor 
compliance issues are resolved.

6
City of San 
Diego (Civic 
San Diego)

Downtown San Diego 
Wayfinding Signage-
Cycle Network

Capital: Facilitates an experience that would promote 
cycling and provide directional and destination 
signage for residents, visitors, and workers to access 
the new cycle network. 

3/12/19 9/12/24 $220,000 $180,000

Project IS making timely 
progress toward its 
milestones.
AM1 - 12-month extension
AM2 - 12-month extension

77% 80% 55%  No 

The Notice to Proceed was issued to 
the construction contractor on May 1, 
2023. The contractor performed site 
walks of all project locations with the 
project inspector to review and verify 
sign placement feasibility in relation to 
existing conditions. During the next 
quarter, the City will approve shop 
drawings and material samples from 
the contractor, the signs will be 
fabricated, and the contractor will 
begin installation. 

7
City of San 
Diego (Civic 
San Diego)

East Village Green Park, 
Phase 1

Capital: Phase 1 improvements consists of 1.2 acres 
of new parkland including a community center, two 
cafes, children's play area, performance pavilion, 
open lawn, games area, interactive fountain, dog 
park, and the relocation of two local historic buildings. 

4/4/19 8/31/25 $1,039,748 $2,100,000

Project IS making timely 
progress toward its 
milestones.
AM1 - 34-month extension    

66% 5% 30%  No 

Project is in the construction phase 
and is on schedule for completion. 
Installation of the underground storm 
drain, sewer and domestic water 
utilities along 14th Street is ongoing. 
Project match is required to be met 
before further invoice reimbursement 
due to extended project schedule.

Grantee Name

4th Cycle
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Status of Smart Growth Incentive Program Projects
Reporting period through June 30, 2023

Project  Project Type and Description of Project Activities
Grant 

Execution 
Date

Grant 
Expiration 

Date

 Grant 
Amount 

Matching 
Funds 

Amount

Status and Amendment 
History

Project Complete 
Based on Current 
Project Schedule

Project 
Complete 

Based on Grant 
Dollars Spent

Project Complete 
Based on Matching 

Funds Dollars 
Spent

Watch 
List* NotesGrantee Name

8 City of 
Escondido

Escondido General Plan 
Amendments and 
Environmental Review

Planning: City of Escondido is completing 
amendments to the General Plan's Safety Elements 
and is creating a new Environmental Justice element. 
These amendments will reduce VMTs, increase 
environmental sustainability, and improve housing 
equity. REAP funds will be used for the environmental 
review.

9/27/22 7/27/24 $175,000 $25,000

Project IS making timely 
progress toward its 
milestones.
AM1 - 8-month extension

41% 0% 1%  Yes 

The City awarded a consultant 
contract in March 2023 and 
experienced delays due to plan review 
elements that needed to be 
incorporated in the CEQA analysis. 
The City also lost critical staff in the 
Planning Department and will put the 
project on hold until the vacancy can 
be filled. Once that occurs, the City will 
reassess the timing for the project and 
request a time extension.

9 City of 
National City

Together We Plan 
National City

Planning: National City is producing a Focused 
General Plan Update (FGPU) including Land Use and 
Community Character, Circulation (Transportation), 
Safety, and Housing. National City is also producing a 
Climate Action Plan (CAP) Update that will include a 
new opt-in floor area ratio-based (FAR) residential 
density bonus program called House National City.

8/18/22 9/18/23 $294,477 $0

Project IS making timely 
progress toward its 
milestones.
AM1 - 12 month extension (in 
process)

77% 65% N/A  No 
Project is nearing completion and is 
anticipated to be adopted in 
September, 2023.

10 City of San 
Diego

Mid-City Communities 
Smart Growth Study 
Areas

Planning: The Project will perform a study of 
existing/planned smart growth and employment areas 
to increase housing and mobility options in the Mid-
City Communities in the City of San Diego. The study 
will include a public outreach program and 
recommendations on opportunities for growth and 
transit-supportive densities in combination with 
corridor enhancements. The Smart Growth study will 
serve as a critical first step to facilitate a land use plan 
to support a healthier, more sustainable community.

10/27/22 10/27/25 $500,000 $340,000
Project IS making timely 
progress toward its 
milestones.

22% 0% 12%  No 

Public engagement materials are 
being developed, and public outreach 
is anticipated to begin next quarter and 
last 6 months. The existing conditions 
analyses are in progress and a draft 
Existing Conditions Mid-City 
Community Atlas is anticipated to be 
completed in fall 2023. The study 
recommendations will be developed as 
the public outreach and other technical 
work makes further progress.

11 City of 
Santee

Santee Town Center 
Specific Plan

Planning: The proposed project involves updating the 
goals, policies, and objectives of the General Plan, 
the Town Center Specific Plan, and the Arts and 
Entertainment District Overlay to promote and 
encourage new development including commercial, 
housing, and mixed-use development. The project 
area is positioned along the San Diego River and 
Trolley Station and increases the potential to create a 
mixed-use activity center with residential, commercial, 
open space, and entertainment oriented uses.

8/12/22 2/11/25 $400,000 $400,000

Project IS making timely 
progress toward its 
milestones.
AM1 - 12-month extension

34% 0% 0%  No 

A revised consultant contract was 
executed in April 2023 and the City is 
making progress on the project. The 
City anticipates Final EIR certification 
would occur in December 2024.

12 County of 
San Diego

Community Based 
Transportation Program

Planning: Four (4) Neighborhood Mobility Plans for 
four (4) separate unincorporated areas which will 
analyze how to better connect to SANDAG's Mobility 
Hubs, and recommendations for future 
implementation actions.

9/27/22 9/27/25 $500,000 $350,000
Project IS making timely 
progress toward its 
milestones. 

25% 0% 1%  No 

Executed a consultant contract in July 
2023 and are finalizing small details on 
the Scope of Work regarding existing 
conditions research to consolidate 
duplicative efforts with other County 
Departments. County is beginning the 
existing conditions research and 
preparation of Neighborhood Mobility 
Plan #1.

5th Cycle

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Active Transportation Grant Program Projects
Reporting period through June 30, 2023

Project  Project Type and Description of Project 
Activities

Grant 
Execution 

Date

Grant 
Expiration 

Date

 Grant 
Amount 

Matching 
Funds 

Amount
Status and Amendment History

Project Complete 
Based on Current 
Project Schedule

Project 
Complete Based 
on Grant Dollars 

Spent

Project Complete 
Based on Matching 

Funds Dollars 
Spent

Watch 
List* Notes

1 City of 
Carlsbad

Carlsbad Boulevard and 
Tamarack Avenue 
Pedestrian Improvement 
Project

Capital: Provides enhanced facilities for 
pedestrians, transit users, and bicyclists. The 
proposed project will establish a new 
standard for a pedestrian scramble, provide 
and demand actuated “No Turn on Red” 
blank out signs, modify traffic detection to 
count cyclists, and provide unique clearance 
times. Bicyclists will be provided with 
northbound and southbound bike boxes.

5/9/16 5/8/25 $1,054,000 $750,000

Project IS making progress 
toward its revised milestones.  
Project match must be met 
before further invoice 
reimbursement due to the 
extended project schedule.
AM1 - 36-month extension  AM2 - 
36-month extension

79% 16% 14%  No 

Project delayed as design revisions to 
include roundabout alternative are 
being redesigned due to community 
and stakeholder input. Work anticipated 
for next quarter includes: Project will be 
presented to City Council in July to 
select the preferred design option to 
move forward with. Monthly 
coordination with State Parks regarding 
right of way, plan review reimbursement 
agreement and contractual mechanism 
for construction and long-term 
maintenance is ongoing. Continue 
progress on environmental technical 
studies. Initiate the early assessment 
process with City’s Planning 
Department. Begin engineering design 
towards 60% submittal.

2 City of 
Santee

Prospect Avenue and 
Mesa Road Intersection 
Improvements

Capital: Provides access improvements for 
all users: pedestrians, bicyclists, bus riders, 
and drivers by installing and improving 
sidewalks, and installing bikes lanes, pop 
outs, and roundabouts.

2/5/20 2/5/24 $306,999 $215,881
Project IS making timely 
progress toward its milestones.
AM1 - 6-month extension

83% 31% 35%  No 

Construction began in late June and is 
anticipated to be completed in October. 
An invoice for the remaining balance of 
the grant is anticipated once 
construction is complete.

Grantee Name

3rd Cycle

4th Cycle

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Housing Acceleration Program Projects
Reporting period through June 30, 2023

Project  Project Type and Description of Project Activities
Grant 

Execution 
Date

Grant 
Expiration 

Date

 Grant 
Amount 

Matching 
Funds 

Amount
Status and Amendment History

Project Complete 
Based on Current 
Project Schedule

Project 
Complete Based 

on Grant 
Dollars Spent

Project Complete 
Based on Matching 

Funds Dollars 
Spent

Watch 
List* Notes

1 City of Chula 
Vista

Chula Vista ADU 
Assistance Program

Program will provide assistance to local residents who 
are interested in constructing ADUs, by 
offering pre- approved ADU designs, planning software, 
and a one stop shop webpage with FAQs, the program 
will make ADU construction more affordable, faster, and 
easier than before.

5/13/22 10/31/23 $180,720 $200,000

Project IS making timely progress 
toward its revised milestones.
AM1 - 4-month extension
AM2 - 6-month extension (in 
process)

76% 10% 10%  No 

All sub-contractor agreements have 
been fully executed. The selected Pre-
Approved Plan subcontractor and the 
City are currently making progress on 
approving the pre-approved ADU plans. 
The City also continues to increase 
efforts to solicit loan applications. City 
requested a 6-month extension to 
complete the remaining scope of work, 
which will extend the expiration date to 
4/30/2024.

3 City of 
Encinitas

Housing Production 
Assistance

Update the City of Encinitas (City) Permit Ready ADU 
(PRADU) plans to meet the City's green building code 
update for 100% all electric new unit developments; 
retain contract principal planner discretionary plan 
review services to expedite housing production; and 
conduct a Displacement Risk Analysis Study to identify 
the local conditions that lead to displacement.

4/14/22 4/30/24 $310,000 $50,000

Project IS making timely progress 
toward its revised milestones.
AM1 - Scope of Work
AM2 - 10-month extension

58% 82% 91%  No 

Amendment 1 expanded the scope of 
work to include all Planning staff 
classifications (Principal to Assistant 
Planner) and expanded the project 
application reviews and processing types 
to increase the City’s housing 
production. Work anticipated for next 
quarter includes incorporating additional 
data into the displacement risk analysis 
study and continuing to work on the 
Housing Element Sites status report for 
multi-family housing development 
projects.

4 City of 
National City

Together We Plan 
National City

Program is focused on development within areas served 
by high-frequency transit. Program is an opt-in system 
for developers to use an alternate calculation method for 
the number of units proposed on a parcel; rather than 
putting a limit on dwelling units per acre. No single-
family zones are proposed to be included in the opt-in 
method, mixed-use overlay zones and housing overlay 
zones would also be included.

4/26/22 10/30/23 $205,523 $1,572,227

Project IS making timely progress 
toward its revised milestones.
AM1 - 4-month extension
AM2 - 6-month extension (in 
process)

78% 0% 0%  No 

The majority of the work is complete; 
however, the City Council directed staff 
to further study additional options, and 
therefore additional time is needed to 
complete the project. A 6-month 
extension has been requested  to 
complete the remaining tasks, which will 
extend the expiration date to 4/30/2024.

5 City of San 
Diego San Diego - HAP

City of San Diego - HAP accelerates the production of 
housing in transit rich areas through a combination of 
improving building permit processes and studying city-
owned sites to evaluate feasibility for housing 
development.

6/2/22 4/30/24 $500,000 $150,000
Project IS making timely progress 
toward its revised milestones.
AM 1 - 10-month extension

55% 0% 20%  No 

Consultant work on the redevelopment 
site identification and needs assessment 
has begun, along with the development 
and testing of a data validation algorithm 
to determine potential data errors in 
housing permit data since 2012. 

6 City of 
Santee

Project -Level CEQA 
Analysis for Town 
Center Multifamily 
Housing Sites

Project rezones four large strategic sites consisting of 
approximately 37.5 undeveloped acres within the City's 
Town Center. Sites are strategically located within 1/4-
mile of the City's trolley station/mobility hub, near retail 
and services, employment centers, and along the City's 
planned multi-modal corridor. Rezoning of these sites 
will produce approximately 923 housing units, including 
333 housing units affordable to low income households.

5/25/22 4/30/24 $264,000 $0
Project IS making timely progress 
toward its revised milestones. 
AM1 - 10-month extension

57% 0% N/A  No 

A 10-month schedule extension was 
granted in June 2023. The additional 
time will allow the City to consolidate 
efforts on the project with another SGIP-
funded project in the same area. The 
City executed a new consultant contract 
that includes clearly defined outcomes 
and expectations that can be met in the 
revised timeframe.

7 County of 
San Diego

Objective Design 
Standards

Create objective design standards to implement the 
Sixth Cycle Housing Element (Housing Element) and 
comply with State Law (SB 330, SB 35, and SB9). The 
grant will help facilitate the production of housing in 
unincorporated communities by establishing clear 
guidelines and decreasing plan review time for certain
projects.

4/19/22 4/30/24 $250,000 $100,000
Project IS making timely progress 
toward its revised milestones.
AM1 - 10-month extension

58% 10% 13%  No 

The County and its Consultant finalized 
the approach to implementing Objective 
Design Standards for the streamlining of 
housing under specific State legislation 
and updated the stakeholder 
engagement plan to include the 
approach. Public outreach is scheduled 
for fall 2023 with public hearings and 
CEQA scheduled for spring 2024.

Grantee Name

1st Cycle

Page 6 of 15



Status of Housing Acceleration Program Projects
Reporting period through June 30, 2023

Project  Project Type and Description of Project Activities
Grant 

Execution 
Date

Grant 
Expiration 

Date

 Grant 
Amount 

Matching 
Funds 

Amount
Status and Amendment History

Project Complete 
Based on Current 
Project Schedule

Project 
Complete Based 

on Grant 
Dollars Spent

Project Complete 
Based on Matching 

Funds Dollars 
Spent

Watch 
List* NotesGrantee Name

2 City of Del 
Mar

Housing Feasibility 
Assessment for Smart 
Growth Areas

Project will compile Phase I information to study the 
feasibility of developing at least 54 affordable housing 
units, obtain expertise/consulting services to secure 
housing agreement with State 22nd District Agricultural 
Association. Also complete a Phase II feasibility study to 
understand what types of incentives maybe be needed 
to facilitate affordable housing production.

4/12/22 6/30/23 $225,000 $186,500 Project is complete and no 
amendments were issued. 100% 100% 100%  No 

Housing Acceleration Program Completed Projects

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Access for All Grant Program Projects
Reporting period through March 31, 2023

Project  Project Type and Description of Project Activities Grant 
Execution Date

Grant 
Expiration Date

 Grant 
Amount Status and Amendment History

Project Complete 
Based on Current 
Project Schedule

Project Complete 
Based on Grant 
Dollars Spent

Watch List* Notes

1
Facilitating Access to 
Coordinated 
Transportation (FACT)

RideFACTNOW:  
Access for All 
service

Project will provide on-demand Wheelchair Accessible 
Vehicle (WAV) service for individuals with disabilities in 
San Diego County, with response times of no more than 
twelve hours. A fleet of vehicles will be strategically 
located in the region to provide on-demand WAV service 
for individuals with disabilities that are not adequately 
served through transit or paratransit. 

5/12/2023 5/11/2024 $2,530,004 

Project approved for full Cycle 1 
funding; grant agreement was 
executed and AFA Cycle 1 service 
began June 1, 2023 with official 
project kick-off event 6/21/2023; on-
demand WAV trips for individuals with 
disabilities were provided throughout 
region.

13% 8% No

Work anticipated next quarter includes 
completed Marketing and Outreach and 
Operations Plans, hiring of Paratransit 
Consultant and Service Analyst, and the first 
full quarter of data will be provided and 
submitted to SANDAG and the California 
Public Utilities Commission. Additional data 
will be added to future reporting to provide 
additional actionable information to help 
measure program performance.

Grantee Name

1st Cycle

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Specialized Transportation Grant Program Projects: Senior Mini-Grant
Reporting period through June 30, 2023

Project Name Project Type and Description
Grant 

Execution 
Date

Grant 
Expiration 

Date
Grant Amount

Minimum 
Matching 

Funds 
Amount

Status and 
Amendment  History

Project 
Complete 
Based on 
Current 
Project 

Schedule

Project Complete 
Based on Grant 
Dollars Spent

Based on Cumulative 
Trips or 

Units Provided vs 
Proposed

Schedule 
Watch List*

Cost-Efficiency 
Watch List*

1 Jewish Family 
Service

On the Go Northern 
San Diego

Operating: Maintains and expands an existing 
door-to-door transportation program serving 
adults 60+ via a volunteer driving program, group 
shuttles and on-demand transportation options 
where other options are unavailable. 

5/5/22 5/4/24 $379,280 $94,820

Project IS making 
timely progress toward 
its milestones.   
AM 1 - Alternative 
Services Scope 
Change

58% 59% 56% No No

2 Jewish Family 
Service

On the Go North 
County Inland

Operating: Maintains and expands an existing 
door-to-door transportation program serving 
adults 60+ via a volunteer driving program, group 
shuttles and on-demand transportation options 
where other options are unavailable. 

3/1/22 2/28/24 $379,280 $94,820

Project IS making 
timely progress toward 
its milestones. 
AM 1 - Alternative 
Services Scope 
Change

67% 86% 102% No No

3 Jewish Family 
Service

On the Go Eastern 
San Diego

Operating: Maintains and expands an existing 
door-to-door transportation program serving 
adults 60+ via a volunteer driving program, group 
shuttles and on-demand transportation options 
where other options are unavailable. 

9/1/22 9/30/24 $379,280 $94,820

Project IS making 
timely progress toward 
its milestones. 
AM 1 - Alternative 
Services Scope 
Change

40% 66% 146% No No

4 Peninsula Shephard 
Center

Out and About 
Transportation

Operating: Provides seniors with transportation 
including door through door volunteer 
driver/escort and door through door shuttle van 
service.

10/1/22 2/28/24 $73,196 $18,299

Project IS making 
timely progress toward 
its milestones. 53% 59% 49% No No

5 ElderHelp Seniors A Go Go

Operating: A volunteer driver program that 
provides rides to medical appointments, errands, 
grocery shopping, visits with family/friends, as 
well as recreational activities such as education 
and exercise classes. 

7/1/23 6/30/25 $282,593 $70,648 Project is not yet 
active. N/A N/A N/A No No

6 Travelers Aid 
Society SenioRide

Operating: Provides a menu of free 
transportation options to low income clients ages 
60 and up throughout San Diego County. This 
includes senior bus passes, taxicab vouchers, 
MTS Access and NCTD LIFT vouchers, and 
rides with volunteer drivers in private cars.

7/1/23 6/30/25 $500,000 $125,000 Project is not yet 
active. N/A N/A N/A No No

7
Jewish Family 
Service of San 
Diego

On the Go SMG

Operating: Maintains and expands an existing 
door-to-door transportation program serving 
adults 60+ via a volunteer driving program, group 
shuttles and on-demand transportation options 
where other options are unavailable. 

10/1/23 9/30/25 $1,174,856 $293,714 Project is not yet 
active. N/A N/A N/A No No

1 ElderHelp Seniors A Go Go

Operating: A volunteer driver program that 
provides rides to medical appointments, errands, 
grocery shopping, visits with family/friends, as 
well as recreational activities such as education 
and exercise classes. 

7/1/21 6/30/23 $249,557 $311,947
Project HAS NOT 
made timely progress 
toward its milestones. 

100% 100% 89% No No

2 Travelers Aid 
Society  RIDEFinder

Mobility Management: Improves access to 
existing transportation within SD County for low-
income seniors ages 60 and up. Includes 
coordination with partners, information and 
referral services, matching needs to available 
resources, and training for better utilization of 
public transit.

7/15/21 6/30/23 $100,000 $125,000
Project HAS made 
timely progress toward 
its milestones. 

100% 100% 182% No No

Grantee Name

11th Cycle

STGP Senior Mini-Grant Projects Completed

12th Cycle
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Status of Specialized Transportation Grant Program Projects: Senior Mini-Grant
Reporting period through June 30, 2023

Project Name Project Type and Description
Grant 

Execution 
Date

Grant 
Expiration 

Date
Grant Amount

Minimum 
Matching 

Funds 
Amount

Status and 
Amendment  History

Project 
Complete 
Based on 
Current 
Project 

Schedule

Project Complete 
Based on Grant 
Dollars Spent

Based on Cumulative 
Trips or 

Units Provided vs 
Proposed

Schedule 
Watch List*

Cost-Efficiency 
Watch List*Grantee Name

3 Travelers Aid 
Society SenioRide

Operating: Provides a menu of free 
transportation options to low income clients ages 
60 and up throughout San Diego County. This 
includes senior bus passes, taxicab vouchers, 
MTS Access and NCTD LIFT vouchers, and 
rides with volunteer drivers in private cars.

7/15/21 6/30/23 $500,000 $625,000
Project HAS made 
timely progress toward 
its milestones. 

100% 100% 235% No No

4
Facilitating Access 
to Coordinated 
Transportation

RideFACT

Operating: A dial-a-ride service for seniors and 
persons with disabilities who do not have any 
other transportation options. Trips are purchased 
through a Transportation Brokerage that FACT 
developed in order to access reduced rates and 
increased trip capacity.

10/1/21 9/30/23 $400,000 $500,000
Project HAS NOT 
made timely progress 
toward its milestones. 

87% 100% 49% No No

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Specialized Transportation Grant Program Projects: Section 5310
Reporting period through June 30, 2023

Project Name Project Type and Description
Grant 

Execution 
Date

Grant Expiration 
Date Grant Amount

Minimum 
Matching Funds 

Amount

Operating Cost Based on 
Required Minimum Match 

Percentage

End of 
Reporting 

Period

Status and 
Amendment  

History

Project 
Complete 
Based on  
Current 
Project 

Schedule

Project Complete Based on 
Grant Funds Spent

Project Complete 
Based on 

Cumulative Trips 
or Units Provided 

vs Proposed

Schedule Watch 
List

Cost-Efficiency 
Watch List Notes

1 Travelers Aid 
Society RIDEFinder

Mobility Management: Improves access to existing 
transportation in urbanized areas of San Diego County 
to low-income seniors 65 and over and people with 
disabilities. Coordination with partners, Information 
and Referral services, matching needs to available 
resources, and training for better utilization of public 
transit.

11/1/21 10/30/23 $180,000 $45,000 $225,000.00 6/30/2023

Project IS making 
timely progress 
toward its 
milestones.

83% 84% 145% No No

2 St. Madeleine 
Sophie's Center

Mileage 
Reimbursement

Operating: Mileage reimbursement of vehicles that 
serve individuals with intellectual and developmental 
disabilities

10/1/21 9/30/23 $353,320 $353,320 $706,640.00 6/30/2023

Project IS NOT 
making timely 
progress toward its 
milestones.
AM 1 - Supplemental 
Funding

87% 57% 51% Yes No

Project is estimated to be 
two months behind 
schedule in spending 
down funds and has 
been notified.

3 Jewish Family 
Service

On the Go North 
County Inland

Operating: Maintains and expands an existing door-to-
door transportation program serving adults 60+ via a 
volunteer driving program, group shuttles and on-
demand transportation options where other options are 
unavailable. 

10/1/21 9/30/23 $252,860 $252,860 $505,720 6/30/2023

Project IS making 
timely progress 
toward its 
milestones. 
AM 1 - Alternative 
Services Scope 
Change

87% 97% 121% No No

4 Jewish Family 
Service

On the Go Northern 
San Diego

Operating: Maintains and expands an existing door-to-
door transportation program serving adults 60+ via a 
volunteer driving program, group shuttles and on-
demand transportation options where other options are 
unavailable. 

10/1/21 9/30/23 $252,860 $252,860 $505,720 6/30/2023

Project IS making 
timely progress 
toward its 
milestones. 
AM  1 - Alternative 
Services Scope 
Change

87% 82% 80% No No

5 City of Vista Out and About 
Transportation

Operating: Provides transportation to seniors 
throughout the City of Vista and bordering cities for 
medical visits.

4/1/22 3/31/24 $128,192 $128,192 6/30/2023

Project IS NOT 
making timely 
progress toward its 
milestones.    
AM  1 - 6-month 
Extension
AM 2 - Supplemental 
Funding

62% 34% 29% Yes No

Project is estimated to be 
twenty months behind 
scheduled spending. 
SANDAG has notified the 
grantee and they 
provided information on 
how they will increase 
their spending.

6 The Arc of San 
Diego

MCRD 
Transportation

Capital/Contracted Services: Contracted transportation 
services for approximately 200 Arc clients who work at 
the Marine Corps Recruit Depot (MCRD).  

8/25/22 8/24/24 $350,400 $87,600 6/30/2023

Project IS making 
timely progress 
toward its 
milestones.

42% 48% 74% No No

7 Travelers Aid 
Society Senior Solutions

Operating: Provides free 1:1 trip options to enrolled 
clients, including door-to-door & door-through-door 
services utilizing volunteer drivers, rides with partner 
agency door-to-door services, and ride share services 
like Uber and Lyft. Staff work with each client to 
determine the best mobility/transit solutions, and 
provide assistance accessing available services to 
meet each clients' individual needs. 

10/1/23 9/30/25 $157,056 $157,056 Project is not yet 
active. N/A N/A N/A No No

9 Jewish Family 
Service On the Go 5310

Operating: Maintains and expands an existing door-to-
door transportation program serving adults 60+ via a 
volunteer driving program, group shuttles and on-
demand transportation options where other options are 
unavailable. 

10/1/23 9/30/25 $970,000 $970,000 Project is not yet 
active. N/A N/A N/A No No

10 Travelers Aid 
Society RIDEFinder

Mobility Management: Improves access to existing 
transportation in urbanized areas of San Diego County 
to low-income seniors 65 and over and people with 
disabilities. Coordination with partners, Information 
and Referral services, matching needs to available 
resources, and training for better utilization of public 
transit.

10/1/23 9/30/25 $184,000 $46,000 Project is not yet 
active. N/A N/A N/A No No

11 The Arc of San 
Diego

MCRD Contracted 
Transportation 
Services Project

Capital/Contracted Services: Contracted transportation 
services for approximately 200 Arc clients who work 
Marine Corps Recruit Depot (MCRD).  

9/1/25 9/1/27 $467,200 $116,800 Project is not yet 
active. N/A N/A N/A No No

12

Facilitating 
Access to 
Coordinated 
Transportation

RideFACT

Capital/Contracted Services: A dial-a-ride service for 
seniors and persons with disabilities who do not have 
any other transportation options. Trips are purchased 
through a Transportation Brokerage that FACT 
developed in order to access reduced rates and 
increased trip capacity.

1/1/24 12/31/25 $343,435 $85,859 Project is not yet 
active. N/A N/A N/A No No

1

Facilitating 
Access to 
Coordinated 
Transportation

RideFACT

Operating: A dial-a-ride service for seniors and 
persons with disabilities who do not have any other 
transportation options. Trips are purchased through a 
Transportation Brokerage that FACT developed in 
order to access reduced rates and increased trip 
capacity.

10/1/21 9/30/23 $400,000 $400,000 6/30/2023

Project HAS NOT 
made timely 
progress torward its 
milestones.

87% 100% 49% No No

Grantee Name

11th Cycle

STGP Section 5310 Grant Projects Completed

12th Cycle
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Status of Specialized Transportation Grant Program Projects: Section 5310
Reporting period through June 30, 2023

Project Name Project Type and Description
Grant 

Execution 
Date

Grant Expiration 
Date Grant Amount

Minimum 
Matching Funds 

Amount

Operating Cost Based on 
Required Minimum Match 

Percentage

End of 
Reporting 

Period

Status and 
Amendment  

History

Project 
Complete 
Based on  
Current 
Project 

Schedule

Project Complete Based on 
Grant Funds Spent

Project Complete 
Based on 

Cumulative Trips 
or Units Provided 

vs Proposed

Schedule Watch 
List

Cost-Efficiency 
Watch List NotesGrantee Name

2 Jewish Family 
Service

On the Go Eastern 
San Diego

Operating: Maintains and expands an existing door-to-
door transportation program serving adults 60+ via a 
volunteer driving program, group shuttles and on-
demand transportation options where other options are 
unavailable. 

10/1/21 9/30/23 $252,860 $252,860 $505,720 6/30/2023

Project IS making 
timely progress 
toward its 
milestones. 
AM  1 - Alternative 
Services Scope 
Change

87% 100% 238% No No

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Specialized Transportation Grant Program Projects: CTSA Services
Reporting period through June 30, 2023

Project Name Project Type and Description
Grant 

Execution 
Date

Grant 
Expiration 

Date 
Grant Amount

Minimum 
Matching 

Funds Amount

Status and 
Amendment  

History

Project 
Complete Based 

on  Current 
Project Schedule

Project 
Complete 
Based on 

Grant Funds 
Spent

 Cumulative 
Units Provided 

Brokerage One 
Way Passenger 

Trips

Schedule 
Watch List

Cost-
Efficiency 
Watch List

1

Facilitating 
Access to 
Coordinated 
Transportation

Section 5310 CTSA 
Mobility 
Management

Mobility Management: Provide enhanced mobility 
management services to the region that improves 
coordination among specialized transportation 
providers resulting in an increase in the number of 
trips provided to seniors and individuals with 
disabilities 

4/1/22 3/31/2024 $820,750 $205,188

Project IS 
making timely 
progress 
toward its 
milestones.

62% 62% 2,138 20,515 No No

2

Facilitating 
Access to 
Coordinated 
Transportation

Senior Mini-Grant 
CTSA Mobility 
Management

Mobility Management: Provide enhanced mobility 
management services to the region that improves 
coordination among specialized transportation 
providers resulting in an increase in the number of 
trips provided to seniors and individuals with 
disabilities 

4/1/22 3/31/2024 $1,054,344 $263,586

Project IS 
making timely 
progress 
toward its 
milestones.

62% 61% 2,140 29,515 No No

Grantee Name

11th Cycle

*On July 24, 2020, SANDAG Board of Directors approved the allocation of 25% of STGP Cycle 11 funds for the CTSA with the guarantee that SANDAG grants staff would update the scope of work to expand services beyond core functions it previously provided and 
enhanced performance measures. 
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Status of Specialized Transportation Grant Program Projects: Section 5310 COVID Relief
Reporting period through June 30, 2023

Project Name Project Type and Description
Grant 

Execution 
Date

Grant 
Expiration Date Grant Amount

Status and 
Amendment  

History

Project 
Complete 
Based on  
Current 
Project 

Schedule

Project 
Complete 
Based on 

Grant Funds 
Spent

Project Complete 
Based on 

Cumulative Trips or 
Units Provided vs 

Proposed

COVID-19 
Supplies

Schedule 
Watch List

Cost-
Efficiency 
Watch List

1 Travelers Aid 
Society RIDEFinder

Mobility Management: Improves access to existing 
transportation in urbanized areas of San Diego County 
to low-income seniors 65 and over and people with 
disabilities. Coordination with partners, Information 
and Referral services, matching needs to available 
resources, and training for better utilization of public 
transit.

10/1/21 9/30/23 $36,334

Project IS making 
timely progress 
toward its 
milestones.

87% 87% 140% N/A No No

Grantee Name

*Projects are placed on a Watch List if a grantee has not made timely progress toward its milestones or key project deliverables (which are defined in Board Policy No. 035) or if the grantee has not implemented any SANDAG-issued corrective actions. 
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Status of Specialized Transportation Grant Program Projects: Section 5310 Vehicles
Reporting period through June 30, 2023

Total Number of 
Vehicles Originally 

Awarded

Total Number of 
Vehicles Available to 
Operate (Fleet Size)1

Total Number of 
Vehicle Trips 

Total One-Way 
Passenger Trips

1 City of Vista 3 3 175 1,486

2 Facilitating Access to Coordinated 
Transportation 9 4 671 887

3 Home of Guiding Hands2, 3 38 20 1,423 16,080
4 Jewish Family Service 10 10 417 4,092
5 Metropolitan Transit System 44 30 7,179 7,977
6 Noah Homes 2 2 121 242
7 North County Transit District 14 14 7,042 7,579
8 Renewing Life2 2 2 214 347
9 San Diego Center for the Blind 1 1 58 378
10 San Ysidro Health2 6 5 1,887 2,442
11 Sharp Healthcare Foundation2 13 16 2,847 9,466
12 St. Madeleine Sophie's Center 25 15 2,622 21,163
13 Pennisula Shephard Center 1 1 19 106

14 Total Deliverance Worship Center2 2 2 74 74

15 St. Paul's Senior Services 4 0 0 0
174 125 24,749 72,319

1

2

3

Notes:
The number of vehicles in a grantee's STGP-funded fleet is the number of delivered vehicles awarded and accepted by SANDAG 
excluding disposed vehicles. 
On November 30, 2020, Home of Guiding Hands returned nine vehicles to SANDAG. Of the nine vehicles, five vehicles were 
transferred to Sharp Healthcare Foundation, one vehicle was transferred to Renewing Life, one vehicle was transferred to San 
Ysidro Health, and two vehicles were transferred to Total Deliverance Worship Center.
A vehicle involved in an accident and deemed a total loss in 2019 was replaced with a like-kind vehicle using insurance proceeds 
and grantee match in 2020.

Active Vehicle Grantee

Vehicle Fleet Information Vehicle Performance for 
this Quarter

Total

Page 15 of 15


	EMP LMG
	SGIP
	ATGP
	HAP
	AFA
	STGP SMG
	STGP 5310
	STGP CTSA
	STGP 5310 COVID Relief
	STGP 5310 Vehicles

