Implementation Procedures for ITOC’s
Performance Audit Responsibilities
Ordinance Language
“Conduct triennial performance audits of SANDAG and other agencies involved in the
implementation of TransNet-funded projects and programs to review project delivery, cost control,
schedule adherence and related activities. The review should include consideration of changes to
contracting, construction, permitting and related processes that could improve the efficiency and
effectiveness of the expenditure of TransNet revenues. These performance audits shall be
conducted using the services of an independent performance auditor and should include a review
of the ITOC’s performance. A draft of the ITOC’s report and recommendations regarding the
performance audits shall be made available to the SANDAG Transportation Committee at least 60
days before its final adoption by the ITOC to resolve inconsistencies and technical issues related to
the ITOC’s draft report and recommendations. Once this review has taken place, the ITOC shall
make any final amendments it deems appropriate to its report and related recommendations, and
adopt its report for presentation directly to the SANDAG Board of Directors and the public. The
ITOC shall strive to be as objective and constructive as possible in the text and presentation of the
performance audits. Upon completion by the ITOC, the report shall be presented to the SANDAG
Board of Directors at its next regular meeting and shall be made available to the public.”
[Paragraph #3]
Background/Discussion


Performance audits are intended to examine the performance of agencies in delivering certain products
and services. In this situation, it is the performance of SANDAG, Caltrans, MTS, NCTD, the County of San
Diego, the cities and other agencies involved in the implementation of the TransNet Early Action
Program and other TransNet-funded projects and services. This is not a financial audit, but a somewhat
more subjective review of how well the agencies are doing in delivering projects on time and within
budget.



The performance audit should review the experience over the three-year period under evaluation,
identify any problems encountered, and make recommendations for improving efficiency and
effectiveness of expenditures under the TransNet program.



Subsequent performance audits would include a review of the status of the implementation of the
recommendations made in the prior performance audit and an evaluation of the effectiveness of those
recommendations.



The performance audit should include a review of the approaches being followed for contracting,
construction management, permitting, and other processes related to project implementation and
consider changes to improve the efficiency and effectiveness of the overall project development
process.



The independent contractor to be used to perform these performance audits should have experience in
project design, construction management, and related project implementation activities.



Prior to issuing the Request for Proposals (RFP) for the independent performance auditor, the ITOC
should discuss the specific issues to be addressed in the performance audit, identify activities to be
evaluated, and develop a specific scope of work to be included in the RFP. Certain issues may arise over
the next three years that the ITOC would like to have the auditors consider as part of the audit scope.
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Depending on the level of detail in the scope of work, the cost for the triennial audit process could be
in excess of $100,000. The cost of these performance audits would come out of the ITOC’s annual
funding ($250,000 as adjusted for inflation) which becomes available in FY 2008-09.



The quarterly reporting process, as required under Paragraph #10 of the Ordinance, is directly related
to this performance audit process in that the data regarding project delivery, cost control, and schedule
adherence provided through the quarterly reporting process will be the key information to be reviewed
by the performance auditor.

Procedures in Preparation for the Initial Performance Audit


Review and comment on the list of “Continuing Improvement of TransNet Program Management
Priorities” items (pp. 39-41 of the PBS&J TransNet Program Management Assessment) and finalize the
list to initiate and implement improvements to enhance the efficiency and effectiveness in terms of
scope, schedule, and costs for TransNet projects at the project, corridor, and overall program level.



Using TRIP (Trends/Risks/Issues/Progress) “dashboard” reports provided through the quarterly reporting
process (Paragraph #10), track the actual costs and schedules for the projects in the program as
compared to the baseline estimates. Identify changes or variances from the baseline estimates and the
reasons for these changes. Refine the quarterly report format as needed to establish a tool to monitor
the progress of the program on a regular basis at the project, corridor, and program level to quantify
success



Establish procedures to monitor and evaluate alternatives considered for changes to design and
construction contracting approaches for Early Action projects and innovative ways to obtain required
permits from other agencies to expedite or maintain project schedules.



Review and comment on an overall program progress report that provides an update on progress
achieved on a project, corridor, and overall program basis each year based on the data generated
through the quarterly reporting process.



Document the status and progress made on the implementation of agreed upon recommendations
made in the prior performance audit [for future performance audits].

Schedule/Timing


The first triennial performance audit should begin in Fiscal Year 2008-09 covering the three-year period
from Fiscal Year 2005-06 – to Fiscal Year 2007-08. The consultant selection process should be initiated by
April 1, 2008 so that a consultant can be under contract and begin work in early FY 2008-09.



The schedule for the audit process should provide for a draft report and recommendations to be made
available to the SANDAG Transportation Committee at least 60 days prior to the ITOC’s scheduled
approval of the final report.
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