

Proposed schedule for the 2010 Federal/Regional Transportation Improvement Program (F/RTIP)

Due Dates	Activities
Jan	SANDAG submits 2010 STIP to CTC
22-Jan	SANDAG Board approves Amendment #16 to the 2008 RTIP including air quality redetermination
29-Jan	Memo to all jurisdictions regarding schedules/procedures for the 2010 RTIP process including: <ul style="list-style-type: none"> • Any new or updates capacity increasing projects • Requests for long term borrowing?
4-Feb	Presentation at CTAC
Feb/Mar	2010 RTIP Workshop
3-Mar	Consultation with San Diego Conformity Working Group (CWG) on conformity criteria and procedures including: revenue-constrained program assumptions, latest planning assumptions, transportation control measures, emissions model, emissions budgets, exempt projects, consultation and public involvement.
2-Apr	All projects proposed for 2010 RTIP due in ProjectTrak including new/updates to capacity increasing projects. Also includes to projects in the SANDAG FY 2011 CIP
16-Apr	TC approves Quarterly Amendment to 2008 RTIP
Apr 2 – May 11	Coding of CI projects/review project submittals
18-May	Issue 2010 RTIP Draft Conformity Analysis for 30-day CWG review and comment
2-Jun	Discuss 2010 RTIP Conformity Analysis at the regular CWG meeting
June	CTC adopts statewide 2010 STIP
17-Jun	30-day CWG comment period for draft Conformity Analysis ends
24-Jun	Incorporate CWG comments into revised draft Conformity Analysis <ul style="list-style-type: none"> • Signed resolutions with proof of public hearing due from all jurisdictions • Fully executed MOU for long term debt, as applicable
30-Jun	
14-Jul	ILOC reviews draft 2010 RTIP
16-Jul	Transportation Committee releases draft 2010 RTIP including its air quality conformity determination for public comment; and set September 3, 2010 TC meeting to hold public hearing/approves Quarterly Amendment to 2008 RTIP, if necessary
1-Aug	SANDAG submits Draft 2010 RTIP to state and release 2010 RTIP Draft Conformity Analysis for 30-day public review and comment
16-Aug	30-day comment period ends for draft 2010 RTIP including the Draft Conformity Analysis
3-Sep	Transportation Committee holds public hearing to review the draft 2010 RTIP including its air quality conformity determination and recommends Final 2010 RTIP to the SANDAG Board for approval.
24-Sep	SANDAG Board adopts Final 2010 RTIP including its air quality conformity
1-Oct	SANDAG submits Final 2010 RTIP to state
8-Oct	Start of state FSTIP Public Participation process
15-Oct	TC approves Quarterly Amendment to 2008 RTIP (if necessary)
29-Oct	State Public Participation process ends
15-Nov	FSTIP submittal to FHWA/FTA
15-Dec	Federal approval for FSTIP