

### Schedule for 2021 RTIP Update

5-Aug	Discuss 2021 RTIP Project List at CWG meeting
14-Aug	Planning to Update Chapter 5 and Appendix F with conformity information based on modeling results
28-Sep	
6-Oct	
6-Oct	Issue 2021 RTIP Draft Conformity Analysis for 30-day CWG review and comment
4-Nov	RTIP staff to update other Chapters for review and formatting
6-Nov	
13-Nov	Incorporate CWG comments for 2021 RTIP into revised draft Conformity Analysis
1-Dec	Need draft document posted and printed for Draft review meetings - TC, ITOC, BOD
9-Dec	Independent Taxpayer Oversight Committee (ITOC) reviews draft 2021 RTIP
4-Dec	Transportation Committee recommends the release of draft 2021 RTIP including its air quality conformity determination for public comment
11-Dec	Board requested to release the draft 2021 RTIP including its air quality conformity determination for a 30-day public comment period; and set February 5, 2021 TC meeting to hold public hearing SANDAG submits draft 2021 RTIP to state for review and comment - <b>one hardcopy</b> of draft sent to Caltrans
11-Jan	30-day comment period ends for draft 2021 RTIP including the Draft Conformity Analysis
30-Jan	Incorporate comments and prepared proposed final RTIP - need to have document posted and <b>printed</b>
5-Feb	Transportation Committee holds public hearing to review the draft 2021 RTIP including its air quality conformity determination and recommends Final 2021 RTIP to the SANDAG Board for approval
26-Feb	<b>SANDAG Board asked to adopt the Final 2021 RTIP including its air quality conformity</b>
1-Mar	Deadline to submit Final 2021 RTIP to state - need <b>two</b> copies printed and mailed to Caltrans
16-Apr	Federal approval for FSTIP